
10/08/2020
18/11/2020
26/02/2021
06/06/2021
14/09/2021
23/12/2021
Develop CONOPS for Free Route Airspace (FRA)
Develop a gap analysis checklist
Conduct the assessment for each State and report on agreed scorecard
Classify states in terms of their readiness to implement FRA
Develop regional and national action plans using an impact effort matrix (set priorities, define KPIs etc.)
Develop safety cases| Input lessons learnt from Direct Routing Operations implementation
Start implementation
Monitor performance and adjust targets.
Share and report lessons learnt for continuous development.