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SUMMARY 

 

This paper introduces the latest version of the SRWG planning and action table to be 

reviewed and updated by the meeting. 

 

 

 

1. INTRODUCTION 

 

1.1 This paper introduces the latest version of the SRWG planning and action table to be 

reviewed and updated by the meeting. 

 

2. DISCUSSION 

 

2.1 The latest version of the SRWG planning is placed at Attachment A. 

 

2.2 The latest version of the SRWG action table is placed at Attachment B. 

 

3. ACTION BY THE MEETING 

 

3.1 The meeting is invited to:  

 

a) note the information contained in this paper; and 

 

b) review and update the SRWG planning and action table; and 

 

c) discuss any relevant matters as appropriate. 
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ID Task 
Mode

Task Name Duration Start Finish

1 Dependencies 565 days? Wed 7/15/15Tue 9/12/17
2 CNS 19 Wed 7/15/15
3 CNS 20 Mon 7/11/16
4 CNS 21 1 day? Tue 7/11/17 Tue 7/11/17
5 APANPIRG 28 1 day? Tue 9/12/17 Tue 9/12/17
6 Stage 1: Identify VHF voice communications new needs 

and current limitations
229 days? Thu 6/26/14 Tue 5/12/15

7 a‐Draft a project planning for stages 1, 2 and 3 4 mons Thu 6/26/14 Wed 10/15/1
8 b‐Gather new operational needs from Member States 

in terms of frequencies (and associated context: 
airspace or routes restructuration, new facilities etc) in 
the next 5 years short(2014‐2019) and trends beyond, 
mid and long terms  2020

6 mons Thu 6/26/14 Wed 
12/10/14

9 c‐Identify current limitations with continuity of the 
current 25kHz spacing

6 mons Thu 6/26/14 Wed 
12/10/14

10 Needs and limitations 1 day? Thu 12/11/14Thu 12/11/14

11 d‐ Study impact of ICAO Handbook Volume II provisions
on current provision of VHF voice communications

229 days Thu 6/26/14 Tue 5/12/15

12 Stage 2: Identify Solutions  1380 days? Fri 12/12/14 Thu 3/26/20

13 a‐Simulate with the global database how this this could 
meet the needs could be done based on 25 kHz 
spacing, and the new ICAO global frequency manager 
software tool and Handbook volume II provisions

6 mons Fri 12/12/14 Thu 5/28/15

14 b‐For limitations (potential interferences detected 
through the tool) with neighboring States, identify 
solutions using the ICAO global frequency manager 
software tool , based on the new ICAO frequency 
manager software tool and Hand

6 mons Sun 3/8/15 Thu 8/20/15

15 c‐If the need for 8.33 KHz kHz spacing is identified, 
study impacts on operations (including airspace users, 
ATC procedures and technical systems and ground 
installations) in the considered airspace and in the 
adjacent airspace to ensure continuous

12 mons Fri 8/21/15 Thu 7/21/16

16 d‐Optionally, consult with relevant national frequency 
authorities for about the feasibility of 25 kHz spacing 
continuity or 8.33 kHz spacing implementation

6 mons Fri 2/5/16 Thu 7/21/16

17 e‐Draft a high level implementation plan for continuity 
of 25 kHz spacing or implementation of 8.33 kHz 
spacing

9 mons Fri 7/22/16 Thu 3/30/17

December 11, 2014
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ID Task 
Mode

Task Name Duration Start Finish

18 f‐Review and update the project planning stage 3 
according to the proposed solutions

1 mon Fri 3/31/17 Thu 4/27/17

19 g‐Develop recommendations for CNS SG 3 mons Fri 4/28/17 Thu 7/20/17

20 Recommendations for CNS SG 1 day? Fri 7/21/17 Fri 7/21/17

21 Stage 3: Implement in a coordinated manner 707 days? Wed 7/12/17Thu 3/26/20

22 a‐Finalise the implementation plan taking into 
account comments from CNS SG/other concerned 
groups into considerations

3 mons Wed 
7/12/17

Tue 10/3/17

23 b‐If no 8.33 KHz spacing is needed, States 
implement the new assignments in a coordinated 
manner (ANSP, CAA, national frequency 
Authorities) in line with the implementation plan 
and VHF new assignments are reflected in the 
global database

1 day Wed 
9/13/17

Wed 
9/13/17

24 Implement new frequencies 6 mons Wed 10/4/17Tue 3/20/18

25 c‐If 8.33 KHz spacing is needed, States implement 
the new assignments according to the 
implementation plan, including transition 
provisions needed for airlines, ANSP and CAA as 
necessary

661 days? Wed 
9/13/17

Thu 3/26/20

26 National mandates 24 mons Wed 9/13/17Wed 7/17/19

27 Safety case (regional/subregional) 240 days Wed 9/13/17Wed 8/15/18

28 Common safety case 6 mons Wed 9/13/17Wed 2/28/18

29 National safety cases 6 mons Thu 3/1/18 Wed 8/15/18

30 Upgrade of ATC procedures/technical systems 12 mons Fri 12/1/17 Thu 11/1/18

31 Training of operators 12 mons Fri 12/1/17 Thu 11/1/18

32 ANSP readiness 1 day? Fri 11/2/18 Fri 11/2/18

33 Frequencies freed for reuse 1 day? Thu 3/26/20 Thu 3/26/20

July 21, 2017

November 2, 2018

March 26, 2020
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1

Reference Who What Due date Status Completed 
on Result Comment

A1-1 Frederic Lecat
 to check with other ICAO regions their intention regarding the 
implementation of 8.33 kHz spacing scheme 30/09/14 Closed 24/09/14 Document "8.33KHz spacing scheme in ICAO regions"

A1-2 all

To provide national views to the chairman on the impacts of 
adopting the ICAO Handbook Volume II provisions to replace the 
current  regional RAN provisions (WP/4 refers) 24/04/15 Open

A1-3 Paul Dowsett Chair to combine inputs from Members into one impact analysis 12/05/15 Open

A1-4 Paul Dowsett/Frederic Lecat
Chair and Secretariat to propose a structure for documentation 
kept on portal (19 sep.14) and upload a contact list 19/09/14 Closed 30/09/14

Document "SRWG - Documentation libraries - 02 Sep. 14" and "SRWG - 
email distribution list 02 September 14"

A1-5 Frederic Lecat

Secretariat to send a letter to China, Hong Kong China, Japan, 
New Zealand and Republic of Korea to convey the outcome of this 
meeting and urge them to attend future webconferences/meetings.

30/09/14 Closed 09/04/14
ICAO letter sent out to China, Hong Kong China, Japan, New Zealand 
and ROK, referenced T 8/8.4, 8.5, 8.6 & 8.10 :AP-CNS0066/14

A1-6 all
submit operational needs in terms of frequencies for 2014‐2019 
and 2020+  using the excel template provided 12/10/14 Open

A1-7 Paul Dowsett
circulate an email to all participants offering more guidance on the 
operational needs 30/10/14 Open

A1-8 Frederic Lecat upload ICAO Handbook Volume II provisions on the SRWG portal 30/10/14 Open
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