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Agenda Item 4: Overview of MEVA III Implementation Activities 
 

4.1 MEVA III Task Force Report and Activities 
 

MEVA III TASK FORCE REPORT AND ACTIVITIES 
 

(Presented by MEVA III Task Force Rapporteur) 
 

EXECUTIVE SUMMARY 
 
This working paper presents the work of the MEVA III Task Force in support of the 
MEVA TMG implementation of the MEVA III Network. 
 
Action: Suggested action in section 3 

 
Strategic 
Objectives: 

 Safety 
 Air Navigation Capacity and Efficiency 

References:  Twenty seventh Meeting of the MEVA Technical Management 
Group(MEVA TMG/27), ICAO NACC Regional Office, 
Mexico City, Mexico, 14 to 16 October 2013 

 Twenty-ninth MEVA Technical Management Group Meeting 
(MEVA/TMG/29), Twenty-ninth MEVA Technical 
Management Group Meeting (MEVA/TMG/29) 

 
 
1 Introduction 
 
1.1  Under Conclusion TMG/27/09, the MEVA TMG Meeting approved the revised Terms of 
Reference of the MEVA II Task Force to include: 

 
 assist the MEVA Members in coordination with the MEVA III Service Provider 

on the timely and efficient implementation of the MEVA III Network; and 
 review and inform the MEVA TMG of all deliverable documents required by the 

MEVA III Network implementation.  
 Review and approve those documents as required by the MEVA III RFP 

 
1.2  The current membership of the Task Force is Cuba, Jamaica, Haiti, Mexico, Panama, 
United States, COCESNA and ICAO 
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2 Discussion 
 

2.1  Following the MEVA TMG/29 Meeting the Task Force was heavily involved in the 
implementation of the MEVA III network, whose work was mainly conducted through teleconferences 
and email exchange. 
 
2.2  The Task Force held 6 teleconferences during and after the transition during which the 
results of the review of the various documents were communicated to the MEVA III Service Provider. 
The Task Force also kept track of implementation issues such as shipping; custom clearing; SAT and 
NAT testing; training coordination; Go-Teams; pending installation issues; monthly report; As-Built 
documentation; Operational documentation, and program management issues. The deliverables made by 
the MEVA III TF were: 
 

 The Task Force continued the review of the various parts of the MEVA III SDD, 
requested changes as needed, and recommended them for approval.  The status of 
the MEVA III documentation is detailed in TMG/30/WP-06. 

 Per Conclusion MEVA TMG/29/10, the TF collected the POCs for inclusion in 
NOC phone book, and forwarded the information to ComSoft. 

 Per Conclusion MEVA TMG/29/11 MEVA III- REDDIG II Interconnection, the 
Task Force finalized the draft of the MEVA III – REDDIG II 
interconnection/integration documents. These documents were presented during 
the MEVA/REDDIG Interconnection Meeting. 

 The Task Force drafted the mechanism for sharing the cost of additional 
bandwidth.  This document is presented in TMG/30/WP-12 

 The Task Force coordinated the implementation of the MEVA/REDDIG 
interconnection PAD. 

 The Task Force also kept track of post-implementation issues such as BUC 
replacement, LNB Power Injector, circuits not yet implemented, etc… 

 The Task Force addressed Program Management deficiencies noted during and 
after the Network implementation.  ComSoft is presenting a working paper on 
this subject. 

 
3 Suggested Actions 

 
3.1 The Meeting is invited to: 
3.2  

a) take note of the work performed by the MEVA III Task Force; 
 

b) after reviewing the deliverables of the MEVA III TF determine the status and 
next required actions if any to the TF; and  
 

c) suggest any action as deemed necessary. 
 
 
 

— END — 
 
 


