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Agenda Item 4: Overview of MEVA III Implementation Activities  

 4.2 MEVA III Documentation Status 
 

MEVA III DOCUMENTATION STATUS 
 

(Presented by Task Force Rapporteur) 
 

EXECUTIVE SUMMARY 
 
This working paper presents the status of the various documents related to the MEVA 
III Network implementation. 
 
Action: Suggested actions are presented in Section 3. 
Strategic 
Objectives: 

 Safety 
 Air Navigation Capacity and Efficiency 

References:  ICAO State Letter EMX0449, 29 April 2014, Final 
Approved Versions of the Group 2 of MEVA III Network 
System Design Documents (SDDs) 

 
 
1. Introduction 
 
1.1  Following the approval of the SDD Group 1 documents by the TMG/29 Meeting, the 
Task Force focused on bringing the SDD Group 2 documents to a level where they could be 
recommended for approval.  
 
1.2  The Group 2 documents are related to the implementation of the MEVA III Network, and 
via the letter EMX-0449 ICAO NACC Office notified the MEVA Members of the approval of such 
documents Following its review, , the Task Force started to coordinate the delivery of the documents 
related to the operation of the MEVA III Network. 
 
2. Discussion 
 
2.1  During the implementation of the Network, the Task Force recognized that changes to the 
configuration detailed in the MEVA III SDD needed to be made due to the experience learned from the 
MEVA nodes’ installations. As such, the Task Force requested that ComSoft updates the SDD Group 1 
accordingly.  The status of SDD Group 1 and 2 documents is as follow: 
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Description Status of approval Reference/ comments 

Group 1: Documentation directly related with system design, particularly, for equipment ordering and that may affect the 
schedule of the project: 
Chapter 1: Network Design Document and its Annexes   
VSAT-SDD - Chapter 1_SDD - Network Design 
Document_V1.7 

Approved V1.7 with annexes included 
submitted by COMSOFT on 
May 18, 2015 

VSAT-SDD_MEVA III_Annex - SkyWAN System 
Description_V1.1 

Approved  

VSAT-SDD_MEVA III_Annex - Reddig 
Interconnection_V1.0 

Under review  

VSAT-SDD_MEVA III_Annex - PAD_V1.0 Under review  
Chapter 2: Network Drawings 
SAT-SDD - Chapter 2_MEVA III_Network-
Overview_v1.10 

Approved  V1.10 Submitted by 
COMSOFT on May 18, 2015 

Chapter 4: Wiring and Interconnection Plan
VSAT-SDD - Chapter 4_MEVA III_Port 
Connections_V1.5 

Approved V1.6 submitted by COMSOFT 
on May 18, 2015 

Chapter 5: Equipment Rack Drawings 
VSAT-SDD - Chapter 5_MEVA III - Rack Drawings_V1.3 Approved Under update by Comsoft based 

on installation experience 
Drawings of the front and back of the MEVA III Cabinets 
(updated) 

Approved Under update by Comsoft based 
on installation experience 

Chapter 6: Project Implementation Schedule
VSAT-SDD - Chapter 6_MEVA III_Project 
Implementation Schedule_V5.9 

Approved Under update by Comsoft based 
on installation experience 

Group 2: Documentation that may be worked out during the shipping and preparation activities of the installations: 
Chapter 3: Link Budget Approved V1.1 submitted by COMSOFT 

on May 18, 2015 
Chapter 7: Transition Plan Approved V1.3 submitted by COMSOFT 

on May 19, 2015 
Chapter 8: Training Plan Approved V1.3 submitted by COMSOFT 

on May 19, 2015 
Chapter 9: Security Plan Under review  
Chapter 10: Reporting Approved New version submitted by 

COMSOFT on May 20, 2015 
Chapter 11: Test Documentation FAT/SAT/SAT Approved New version submitted by 

COMOSFT on May 20, 2015 
Chapter 12: MEVA III Website Approved  
Chapter 13: Glossary Under review New version submitted by 

COMOSFT on May 20, 2015 

 
2.2 Per the MEVA III RFP, other documents are required. These documents are related to the 
operational aspect of the MEVA III Network.  The status of these documents is: 
 

Description Status of approval Reference/ comments 
Maintenance Plan (Preventive & Corrective)  ComSoft to provide the Plan 

with the 2015 events 
Troubleshooting Ticket System Manual  New version submitted by 

COMOSFT on May 20, 2015 
Webpage Manual  To be provided by ComSoft 
Monitoring Interface Guide Under review  
As-Built Documentation  Due 45 days after the 

implementation of the network 
NOC Operational Manual  New version submitted by 

COMOSFT on May 20, 2015 
Contingency Procedure  New version submitted by 

COMOSFT on May 20, 2015 
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2.3  Per Conclusion TMG/29/10, the TF collected the PoCs for inclusion in NOC phone book.  
Since the POC list contains passwords to access the MEVA III Website it is not attached to this working 
paper but available as document in the MEVA III website.  The account information from Nassau, 
Bahamas is missing and the delegate from Nassau is respectfully invited to forward this information to 
ComSoft to set up a website account 
 
3. Suggested Actions 
 
3.1  The Meeting is invited to: 
 

a) take note of the work performed by the MEVA III Task Force; 
 
b) approve the pending documents of the MEVA III; 
 
c) review and complete the MEVA III NOC PoC information detailed in paragraph 

2.3; and 
 
d) suggest any action as deemed necessary. 

 
 
 

— END — 


