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(Présentée par le Secrétariat) 

 
SOMMAIRE 

Cette note de travail présente les carences qui affectent les télécommunications aéronautiques dans la 
Région AFI, pour examen et mise à jour par le groupe APIRG. 
La suite a donner par la réunion se trouve au paragraphe 3. 
Références : 
[1] – Rapport de la réunion CNS/SG/3 (Principale référence) 
[2] – Rapport de la réunion CNS/SG/2  
[3] – Rapport de la réunion APIRG/16  
[4] – Rapport de la réunion spéciale AFI RAN (2008) (Doc 9930) 
[5] – Annexe 10 a la Convention relative à l’Aviation civile internationale 
Note: Les références [1], [2], [3] et [4] sont accessibles à partir du site Internet : 
http://www.icao.int. 
Objectifs stratégiques: A, D. 
 
1.  INTRODUCTION 
 
1.1. La réunion CNS/SG/3 a examine la liste des carences qui affectent le fonctionnement des 

telecommunications aéronautiques dans la Région AFI, telle qu’elle a été préparée par le 
Secrétariat sur la base des renseignements reçus des Etats, des organisations internationales 
pertinentes et des rapports de missions de l’OACI auprès des Etats. Le Secrétariat a aussi 
effectue une coordination avec les Etats et organisations internationaux pour valider les 
renseignements fournis a la réunion CNS/SG/3, et a recueilli des renseignements 
complémentaires pour valider l’état de mise en œuvre des éléments CNS. 

 
1.2. Les Appendices A, B, C et D a la présente note de travail contiennent la liste détaillée des 

carences RSFTA, ATS/DS, AMS et ARNS dans les Etats de la Région, telle qu’elle a été 
compilée par le Secrétariat. En raison de la non-communication en temps utile des 
renseignements à jour sur l’état de mise en œuvre de l’infrastructure CNS des Etats, les 
renseignements contenus dans ces appendices peuvent dans certains cas ne pas refléter la 
situation réelle sur le terrain. 
 

1.3. Les projets de conclusions et décisions de la réunion CNS/SG/3 concernant les carences CNS 
se trouvent dans la note de travail WP/6A présentée sous le point 3.3 de l’ordre du jour de la 
présente réunion. 

 
2. DISCUSSION 
 
2.1 Réseau du service fixe des telecommunications aéronautiques (RSFTA) 
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2.1.1   La réunion a noté qu’en dépit des efforts déployés par les Etats et Organisations pour 
remplacer les vielles stations VSAT du réseau AFISNET dont la mise en œuvre remonte a plus de 20 
ans, quelques points faibles subsistent. C’est particulièrement le cas pour les circuits: 

• Accra /Kano 
• Brazzaville /Kinshasa.  

 
2.2  ATS/DS 
 
2.2.1   La réunion a note une grande amélioration dans la mise en œuvre des circuits 
ATS/DS.   Cependant, les circuits ci-après restent à mettre en œuvre: 

• Luanda /Accra (en cours de mise en œuvre) 
• Luanda /Atlantico 
• Kigali/ Goma 
• Bujumbura /Goma 
• Kigali/ Bukavu 
• Alger/ Tripoli 
• Ouagadougou/Niamtougou 
• Nouadhibou/ Dakhla 
• Dakar /Rochambeau 
• Bangui/ Gbadolite. 

 
2.2.2 Les circuits suivants pourraient être réalisés au moyen de l’interconnexion des 
réseaux SADC/2 et AFISNET:    

• Kinshasa /Brazzaville,  
• Bangui/Gbadolite (AFISNET) et (réseau RVA).  
• Alger/Tripoli (AFISNET et NAFISAT)  
• Ouagadougou/Niamtougou AFISNET.   

 
2.2.3  Les circuits suivants ont été installés mais n’ont pas été actives pour des raisons non 
techniques: 

• Addis Ababa /Asmara 
• Kinshasa/ Kigali 
• Bujumbura/ Kinshasa 

 
2.2.4  Les circuits suivants ont été mis en œuvre mais leur performance laisse à désirer: 

• Kinshasa /Brazzaville 
• Kano /Accra 
• Accra / Libreville 
• Brazzaville / Accra 
• Maiduguri /N`Djamena 

 
2.3  Service mobile aéronautique (SMA) 
 
2.3.1   La réunion a noté les efforts en cours des Etats et Organisations pour étendre la 
couverture VHF dans leurs espaces aériens. Des projets d’amélioration de la couverture VHF ont été 
présentés à la réunion par la RDCV et le Nigeria.  Par contre, il y a eu une dégradation du 
service dans les FIR suivantes:   

• Brazzaville,  
• N`Djamena,  
• Luanda, et  
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• Kano.   
 
2.4 Service de radionavigation aéronautique (SRNA) 
 
2.4.1   La réunion a noté une amélioration significative depuis la réunion CNS/SG/2 (2007).   
 
2.5   Surveillance aéronautique (AS) 
 
2.5.1   La réunion a note beaucoup de lenteur dans la mise en œuvre des besoins du Plan de 
surveillance aéronautique pour les opérations en – route tels qu’ils figurent au Plan de navigation 
aérienne.  
 
3.  SUITE A DONNER PAR LE GROUPE APIRG 
 
3.1   La réunion est invitée a: 
 

a) Noter les renseignements contenus dans la présente note de travail; 
b) Reconnaitre les efforts des Etats concernes tendant à éliminer les carences 

affectant les services de télécommunications aéronautiques : RSFTA, ATS/DS, 
ARNS et AMS s; 

c) Examiner et mettre a jour la liste des carences CNS figurant dans les Appendices 
A, B, C et D selon les besoins; 

et 
d) Prier instamment les Etats concernés à poursuivre leurs efforts en vue de résoudre 

les carences signalées qui continuent d’affecter les éléments CNS de 
l’infrastructure de navigation aérienne de la Région AFI.  

 
 

—   FIN   — 
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Appendix A   
 

LIST OF DEFICIENCIES IN THE AIR NAVIGATION FIELDS  
 

AFTN 
 
 

StateName Requirements Facilities or 
Services Description of Deficiency Date first 

reported 
Comments on 
Deficiency 

Description of Corrective 
action Executing Body Target date for 

implementation Priority 

Algeria                

  AFTN Plan, AFI 
Rec. 9/7 

Algiers 
AFTN 
Centre 

Main circuit 
Algiers/Niamey 1998 implemented VSAT implemented in 

Algiers Algeria, ASECNA  U 

Angola                

  AFTN Plan, AFI 
Rec. 9/7 

Luanda 
AFTN 
centre 

Circuit Luanda/Brazzaville 1998 implemented 
Interconnection between 
AFISNET and SADC/2 
VSAT 

Angola, ASECNA  U 

Burundi                

  AFTN Plan, AFI 
Rec. 9/7 

Bujumbura 
AFTN 
Centre 

Circuit 
Bujumbura/Johannesburg 2002 implemented SADFC/2 VSAT 

installed in Bujumbura 
Burundi, South 
Africa  U 

Comoros                

  AFTN Plan, AFI 
Rec. 9/7 

Dzaoudzi 
AFTN 
centre 

Circuit 
Dzaoudzi/Antananarivo 1996 implemented AFISNET VSAT 

Installed in Dzaoudzi Comoros, ASECNA  A 

Congo                

  AFTN Plan, AFI 
Rec. 9/7 

Brazzaville 
AFTN 
centre 

Circuit Brazzaville/Luanda 1998 implemented 
Interconnection between 
AFISNET and SADC/2 
VSAT 

ASECNA, Angola  A 

  AFTN Plan, AFI 
Rec. 9/7 

Brazzaville 
AFTN 
centre 

Main circuit 
Brazzaville/Johannesburg 1998 implemented 

interconnection between  
the AFISNET  and 
SADC/2 VSATs  

ASECNA, South 
Africa  U 

  AFTN Plan, AFI 
Rec. 9/7 

Brazzaville 
AFTN 
centre 

Main circuit 
Brazzaville/Nairobi 1998 implemented 

Interconnection between 
AFIQSNET and 
NAFISAT 

ASECNA, Kenya  U 

  AFTN Plan, AFI 
Rec. 9/7 

Brazzaville 
AFTN 
centre 

Circuit Brazzaville/Sao 
Tome 1998 Implemented 

AFISNET VSAT 
installed in Sao Tome by 
ASECNA 

ASECNA, Sao 
Tome & Principe  U 
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StateName Requirements Facilities or 
Services Description of Deficiency Date first 

reported 
Comments on 
Deficiency 

Description of Corrective 
action Executing Body Target date for 

implementation Priority 

Djibouti                

  AFTN Plan, AFI 
Rec. 9/7 

Djibouti 
AFTN 
centre 

Circuit Djibouti/Addis 
Ababa 2002 Unserviceable 

To repair and upgrade. 
Modem available in 
Djibouti as well as new 
automatic switching 
centre 

Djibouti, Ethiopia  U 

Equatorial Guinea                

  AFTN Plan, AFI 
Rec. 9/7 

Malabo 
AFTN 
centre 

Circuit Malabo/Bata 2001 Implemented VSAT in stalled in Bata ASECNA 2003 U 

Eritrea                

  AFTN Plan, AFI 
Rec. 9/7 

Asmara 
AFTN 
centre 

Circuit Asmara/Addis 
Ababa 1998 The circuit has 

been disconnected To be restored Eritrea, Ethiopia  U 

Ethiopia                

  AFTN Plan, AFI 
Rec. 9/7 

Addis 
Ababa 
AFTN 
centre 

Circuit Addis 
Ababa/Djibouti 2002 Unserviceable 

To repair and upgrade. 
Modem available in 
Djibouti as well as new 
automatic switching 
centre 

Ethiopia, Djibouti  U 

  AFTN Plan, AFI 
Rec. 9/7 

Addis 
Ababa 
AFTN 
centre 

Circuit Addis 
Ababa/Asmara 1998 This circuit has 

been disconnected To be restored Ethiopia, Eritrea  U 

  AFTN Plan, AFI 
Rec. 9/7 

Addis 
Ababa 
AFTN 
centre 

Circuit Addis 
Ababa/Khartoum 1996 implemented NAFISAT VSATs 

project completed Ethiopia, Sudan  A 

Guinea Bissau                

  AFTN Plan, AFI 
Rec. 9/7 

Bissau 
AFTN 
centre 

Circuit Bissau/Dakar 1998 implemented VSAT installed in Bissau ASECNA, Guinea 
Bissau  U 

Kenya                
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StateName Requirements Facilities or 
Services Description of Deficiency Date first 

reported 
Comments on 
Deficiency 

Description of Corrective 
action Executing Body Target date for 

implementation Priority 

  AFTN Plan, AFI 
Rec. 9/7 

Nairobi 
AFTN 
centre 

Main circuit 
Nairobi/Brazzaville 1998 Implemented . 

Interconnection between 
AFIQSNET and 
NAFISAT  

Kenya, ASECNA  U 

Madagascar                

  AFTN Plan, AFI 
Rec. 9/7 

Antananari
vo AFTN 
centre 

Circuit 
Antananarivo/Dzaoudzi 1996 implemented AFISNET VSAT 

Installed in Dzaoudzi ASECNA, Comoros  A 

  AFTN Plan, AFI 
Rec. 9/7 

Antananari
vo AFTN 
centre 

Circuit  
Antananarivo/Johannesbur
g 

2002 implemented Interconnection VSAT 
ASECNA & SADC 

ASECNA, South 
Africa  U 

Niger                

  AFTN Plan, AFI 
Rec. 9/7 

Niamey 
AFTN 
centre 

Main circuit 
Niamey/Algiers 1998 implemented VSAT implemented in 

Algiers ASECNA, Algeria 2002 U 

Rwanda                

  AFTN Plan, AFI 
Rec. 9/7 

Kigali 
AFTN 
centre 

Circuit 
Kigali/Johannesburg 2002 implemented SADC/VSAT installed in 

Kigali  
Rwanda, South 
Africa  U 

Sao Tome & 
Principe                

  AFTN Plan, AFI 
Rec. 9/7 

Sao Tome 
AFTN 
centre 

Circuit Sao 
Tome/Brazzaville 1998 Implemented 

AFISNET VSAT 
installed in Sao Tome by 
ASECNA 

Sao Tome & 
Principe, ASECNA  U 

Senegal                

  AFTN Plan, AFI 
Rec. 9/7 

Dakar 
AFTN 
centre 

Circuit Dakar/Bissau 1998 implemented VSAT installed in Bissau ASECNA, Guinea 
Bissau  U 

South Africa                

  AFTN Plan, AFI 
Rec. 9/7 

Johannesbu
rg AFTN 
centre 

Main circuit 
Johannesburg/Brazzaville 1998 implemented 

interconnection between  
the AFISNET  and 
SADC/2 VSATs  

South Africa, 
ASECNA  U 

  AFTN Plan, AFI 
Rec. 9/7 

Johannesbu
rg AFTN 

Inter-regional circuit 
Johannesburg/SAM 1996 Not implemented Implement LTT circuit South Africa, 

Argentina  U 
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StateName Requirements Facilities or 
Services Description of Deficiency Date first 

reported 
Comments on 
Deficiency 

Description of Corrective 
action Executing Body Target date for 

implementation Priority 

centre (Buenos Aires) 

  AFTN Plan, AFI 
Rec. 9/7 

Johannesbu
rg AFTN 
centre 

Inter-regional circuit 
Johannesburg/ASIA/PAC 
(Australia) 

2002 Not implemented Implement LTT circuit South Africa, 
Australia  U 

  AFTN Plan, AFI 
Rec. 9/7 

Johannesbu
rg AFTN 
centre 

Circuit 
Johannesburg/Antananariv
o 

2002 implemented Interconnection VSAT 
ASECNA & SADC 

South Africa, 
ASECNA  U 

  AFTN Plan, AFI 
Rec. 9/7 

Johannesbu
rg AFTN 
centre 

Circuit 
Johannesburg/Bujumbura 2002 implemented SADFC/2 VSAT 

installed in Bujumbura 
South Africa, 
Burundi  U 

  AFTN Plan, AFI 
Rec. 9/7 

Johannesbu
rg AFTN 
centre 

Circuit 
Johannesburg/Kigali 2002 implemented SADC/VSAT installed in 

Kigali  
South Africa, 
Rwanda  U 

Sudan                

  AFTN Plan, AFI 
Rec. 9/7 

Khartoum 
AFTN 
centre 

Circuit Khartoum/Addis 
Ababa 1996 implemented NAFISAT VSATs 

project completed Ethiopia, Sudan  A 
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Appendix B 
 

LIST OF DEFICIENCIES IN THE AIR NAVIGATION FIELDS  
 

ATS DIRECT SPEECH 
 
 
 

State Name Requirements Facilities or 
Services 

Description of 
Deficiency 

Date first 
reported 

Comments on 
Deficiency 

Description of Corrective action Executing 
Body 

Target date for 
implementation 

Priority 

Algeria ATS Direct Speech 
Circuits Plan, AFI/7 
Rec. 9/9 

Algiers ACC-
FIC 

Circuit Algiers/Tripoli 1998  Implement LTF circuit Algeria, 
Libya 

 U 

Burundi ATS Direct Speech 
Circuits Plan, AFI/7 
Rec. 9/9 

Bujumbura APP Circuit/ 
Bujumbura/Kinshasa 

1998 Not operational VSAT implemented at Bujumbura 
and Kinshasa 

Burundi,  
DR Congo 

 A 

Dem. Rep. of 
Congo 

ATS Direct Speech 
Circuits Plan, AFI/7 
Rec. 9/9 

Bukavu TWR Circuit Bukavu/Kigali 1996 Not implemented  DR Congo, 
Rwanda 

 A 

 ATS Direct Speech 
Circuits Plan, AFI/7 
Rec. 9/9 

Kinshasa Circuit 
Brazzaville/Kinshasa 

 unserviceable Interconnection between AFISNET 
and SADC/2 

DRC 
ASECNA 
 

End of year 
2010 

 
A 

 ATS Direct Speech 
Circuits Plan, AFI/7 
Rec. 9/9 

Gbadolite TWR Circuit 
Gbadolite/Bangui 

2002 Not implemented Could be implemented by 
interconnection between Bangu 
AFISNET and G’Badolite RVA 
domestic VSATs. 

DR Congo, 
ASECNA 

End of year 
2010 

A 

 ATS Direct Speech 
Circuits Plan, AFI/7 
Rec. 9/9 

Goma APP Circuit 
Goma/Bujumbura 

1998 Not implemented  DR Congo, 
Burundi 

 A 

 ATS Direct Speech 
Circuits Plan, AFI/7 
Rec. 9/9 

Goma APP Circuit Goma/Kigali 1998 Not implemented  DR Congo, 
Rwanda 

 A 

          
Eritrea ATS Direct Speech 

Circuits Plan, AFI/7 
Rec. 9/9 

Asmara ACC Circuit Asmara/ 
Addis Ababa 

1998 The circuit has 
been disconnected 

To be restored. NAFISAT Eritrea, 
Ethiopia 

 U 

Ethiopia ATS Direct Speech 
Circuits Plan, AFI/7 
Rec. 9/9 

Addis Ababa 
ACC/FIC 

Circuit Addis Ababa/ 
Asmara 

1998 The circuit has 
been disconnected 

To be restored. NAFISAT Ethiopia, 
Eritrea 

 U 

Ghana ATS Direct Speech 
Circuits Plan, AFI/7 
Rec. 9/9 

Accra ACC Circuit Accra/Kano 2009 Unserviceable To be restored AFISNET Ghana 
Nigeria 

 A 

Congo ATS Direct Speech 
Circuits Plan, AFI/7 

Brazzaville 
ACC 

Circuit 
Accra/Brazzaville 

 Unserviceable To be  restored AFISNET GHANA 
ASECNA 

End of year 
2010 

 
A 
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State Name Requirements Facilities or 
Services 

Description of 
Deficiency 

Date first 
reported 

Comments on 
Deficiency 

Description of Corrective action Executing 
Body 

Target date for 
implementation 

Priority 

Rec. 9/9 
Rwanda ATS Direct Speech 

Circuits Plan, AFI/7 
Rec. 9/9 

Kigali ACC Kigali/Kinshasa  Unserviceable To be restored SADC//2 Rwanda, 
DR Congo 

 A 

Somalia ATS Direct Speech 
Circuits Plan, AFI/7 
Rec. 9/9 

Hargeisa APP Circuit 
Hargeisa/Djibouti 

1998 Not implemented Implement LTF circuit Somalia, 
Djibouti 

 A 
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Appendix C 
 

LIST OF DEFICIENCIES IN THE AIR NAVIGATION FIELDS 

ARNS 
 

State Name Requirements Facilities or 
Services 

Description of Deficiency Date first 
reported 

Comments on 
Deficiency 

Description of Corrective action Executing 
Body 

Target date for 
implementation 

Priority 

 
Angola 

Navaids AFI/7, Rec. 
10/4 

Huambo VOR/DME 1998 Not implemented Implement facility ENANA  A 

 Navaids AFI/7, Rec. 
10/4 

Kuito VOR/DME 1998 Not implemented Implement facility ENANA  A 

 Navaids AFI/7, Rec. 
10/4 

Luena VOR/DME 1998 Not implemented Implement facility ENANA  U 

 Navaids AFI/7, Rec. 
10/4 

Saurimo VOR/DME 1998 Not implemented Implement facility ENANA  U 

Cameroon Navaids AFI/7, Rec. 
10/4 

Maroua VOR 1998 Not implemented Implement facility Cameroon  A 

Guinea Navaids, AFI/7 Rec. 
10/4 

Kankan VOR 1998 Not implemented Implement facility Guinea  A 

 Navaids AFI/7 Rec. 
10/4 

Labe VOR 1998 Not implemented Implement facility Guinea  A 

 Navaids AFI/7 Rec. 
10/4 

Nzerekore VOR 1998 Not implemented Implement facility Guinea  A 

Kenya Navaids AFI/7 Rec. 
10/4 

Mandera VOR/DME 1998 Not implemented Implement facility Kenya  U 

Lesotho Navaids AFI/7 Rec. 
10/4 

Maseru VOR/DME 2002 Not implemented To implement Lesotho  U 

Liberia Navaids AFI/7 Rec. 
10/4 

Robertsfield ILS 04 1998 Not implemented Implement facility Liberia  U 

Libya Navaids AFI/7 Rec. 
10/4 

Sarir VOR/DME 1998 Not implemented Implement facility Libya  U 

Madagascar Navaids AFI/7 Rec. 
10/4 

Antsiranana VOR 1998 Not implemented Implement facility Madagascar  U 

 Navaids AFI/7 Rec. 
10/4 

Maintirano VOR 2002 Not implemented Implement facility Madagascar  U 

 Navaids AFI/7 Rec. 
10/4 

Morondava VOR 1998 Not implemented Implement facility Madagascar  U 

 Navaids AFI/7 Rec. Sainte Marie VOR 1998 Not implemented Implement facility Madagascar  A 
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State Name Requirements Facilities or 
Services 

Description of Deficiency Date first 
reported 

Comments on 
Deficiency 

Description of Corrective action Executing 
Body 

Target date for 
implementation 

Priority 

10/4 
 Navaids AFI/7 Rec. 

10/4 
Toliara VOR 1998 Not implemented Implement facility Madagascar  U 

Sao Tome & 
Principe 

Navaids AFI/7 Rec. 
10/4 

Sao Tome ILS 11 1998 Not implemented Implement facility Sao Tome & 
Principe 

 A 

Sierra Leone Navaids AFI/7 Rec. 
10/4 

Freetown/ 
Lungi 

ILS 30 1999 Unserviceable To repair Sierra Leone  U 

 Navaids AFI/7 Rec. 
10/4 

Freetown/ 
Lungi 

VOR/DME 1999 Unserviceable To repair Sierra Leone  U 

Somalia Navaids AFI/7 Rec. 
10/4 

Hargeisa VOR/DME 1998 Not implemented Implement facility Somalia  U 

 Navaids AFI/7 Rec. 
10/4 
 

Mogadishu VOR/DME 1998 Not implemented Implement facility Somalia  U 

Sudan Navaids AFI/7 Rec. 
10/4 

Geneina VOR 1998 Not implemented Implement facility Sudan  U 

 Navaids AFI/7 Rec. 
10/4 

Juba ILS 13 1998 Not implemented Implement facility Sudan  A 

 Navaids AFI/7 Rec. 
10/4 

Karina VOR/DME 1998 Not implemented Implement facility Sudan  U 

Tanzania Navaids AFI/7 Rec. 
10/4 

Dodoma VOR/DME 1998 Not implemented Implement facility Tanzania 31/12/2005 U 

 Navaids AFI/7 Rec. 
10/4 

Mbeya VOR/DME 1998 Not implemented Implement facility Tanzania June 2006 U 

 Navaids AFI/7 Rec. 
10/4 

Mwanza DME 1998 Not implemented Implement facility Tanzania June 2005 U 

Zambia Navaids AFI/7 Rec. 
10/4 

Mongu VOR 1998 Not implemented Under installation Zambia 30/12/2005 U 

 Navaids AFI/7 Rec. 
10/4 
 

Solwezi VOR 1998 Not implemented Sourcing for funds Zambia Dec.w 2006 U 
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Appendix D 
 

LIST OF DEFICIENCIES IN THE AIR NAVIGATION FIELDS  
AMS 

 
State Name Requirements Facilities or 

Services 
Description of Deficiency Date first 

reported 
Comments on 

Deficiency 
Description of Corrective action Executing 

Body 
Target date for 
implementation 

Priority 

Angola AMS AFI/7 Rec. 9/12 Luanda FIC Inadequate VHF coverage 
of busy ATS routes 

1998 Implement remote 
VHF stations 

5 VHF stations to be installed  ENANA  U 

AMS AFI/7 Rec. 9/12 Luanda FIC HF poor quality and 
unavailable in oceanic area 

2004 Improve facilities Install adequate equipment ENANA  U 

Congo AMS AFI/7 Rec. 9/12 Brazzaville FIC Inadequate VHF Coverage 2009 Improve facilities Extension VHF coverage in progress ASECNA 2011 U 
Chad AMS  AFI/7 Rec 9/12 N`Djamena 

FIR 
Inadequate VHF Coverage 2009 Improve facilities Extension VHF coverage in progress ASECNA 2011 U 

Dem. Rep. of 
Congo 

AMS AFI/7 Rec. 9/12 Kinshasa FIR Inadequate VHF coverage 
of busy ATS routes 

1998 Improve facilities Extension VHF coverage in progress DR Congo 2011 U 

AMS AFI/7 Rec. 9/12 Kinshasa FIR HF poor quality Selcal not 
available 

1998 FIC Kinshasa OP> 
April 2005 

New installed equipment to be 
restored 

DR Congo 2011 U 

Libya AMS AFI/7 Rec. 9/12 Kinshasa FIR Inadequate VHF coverage 
of busy ATS routes 

2004 Implement remote 
VHF stations 

 Libya  U 

Malawi AMS AFI/7 Rec. 9/12 FIR Lilongwe VHF coverage incomplete 2001 Install additional 
VHF relay stations 
at Muzuzu and 
Zomba 

Extension VHF coverage in progress. 
Equipment in place 

Malawi  U 

Nigeria AMS AFI/7 Rec 9/12 Kano FIR Inadequate VHF Coverage 2009 Improve facilities Extension VHF coverage in progress NAMA 2011 U 
Somalia AMS AFI/7 Rec. 9/12 Mogadishu 

ACC 
Lack of VHF coverage of 
busy ATS ROUTES 

1998 Implement remote 
VHF stations 

Install VHF relays Somalia  U 

 


