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1. BACKGROUND 

 

1. At ADS-B SITF/11 meeting in April 2012, CANSO proposed to facilitate a two day 

focus group meeting in Singapore in July 12 for the relevant parties to focus on specific project 

deliverables and milestones using the framework/model developed for the initial phase of the South 

China Sea project. The focus group meeting could comprise India, Myanmar, Maldives and Sri Lanka 

for the Bay of Bengal and the Indian Ocean; and Singapore, Philippines and Brunei for the eastern 

part of the South China Sea.  

 

 OUTCOME 

 

 Bay of Bengal 

 

2. Arising from the above mentioned proposal, two meetings were held in Singapore. 

The first on meeting from 3-4 July 12 involved India and Myanmar with facilitation by CANSO, 

IATA and CAAS. At the meeting, India and Myanmar in-principle agreed to share ADS-B data and 

VHF facilities from the following sites: 

 

From Myanmar to India 

(i) Sittwe 

(ii) Coco Island 

 

From India to Myanmar 

(i) Agartala 

(ii) Port Blair 
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SUMMARY 

 

This paper presents report of focus group meeting held in Singapore in July 2012 for the 

relevant parties to focus on specific project deliverable and milestones using the 

framework/model developed for the initial phase of the South China Sea project. 
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3. Under this ADS-B data sharing arrangement, India and Myanmar would have  

end-to-end surveillance coverage on M770 and associated routes (Note that there is radar coverage at 

Calcutta and Myeik). Myanmar would have backup surveillance at the Southwestern part and 

Northwestern part of Yangon FIR. The Surveillance coverage of both States would also be enhanced 

as the ADS-B stations at the adjacent State would be able to receive ADS-B reports from aircraft 

flying at lower altitude, which may be beyond the line of sight of their own surveillance sources. 

 

4. The plan is to sign data sharing agreement and to issue a NOTAM/AIC for ADS-B 

mandate by 1H 2013 to be effective from 1H 2015. India and Myanmar have since met at the sidelines 

of the APANPIRG meeting in Bangkok in September 12 to discuss the ADS-B data sharing 

agreement. The Record of Discussion less the appendices is at Annex 1. 

 

 South China Sea 

 

5. A second meeting facilitated by CANSO was held on 19 July 12 involving the 

Philippines and Singapore for the eastern part of the South China Sea. Brunei unfortunately was 

unable to attend the meeting. Under this proposal, ADS-B stations at Quezon-Palawan and Brunei 

would provide surveillance for the two trunk routes in the eastern part of the South China Sea viz 

N884 and M767.   

 

6. The meeting agreed on the installation of an ADS-B station and VHF 

communications at Quezon-Palawan where CAAP would operate and maintain the equipment with 

the running cost and maintenance charges borne by user.  Both parties aim to sign the ADS-B data 

sharing agreement and to issue a NOTAM/AIC for ADS-B mandate by 1H 2013 to be effective from 

1H 2015. The Record of Discussion is at Annex 2. 

 

 Next Steps 

 

7. Although Brunei, Sri Lanka and the Maldives were unable to attend the meeting, the 

two focus group meetings have taken important first steps in agreeing on the projects and mapping out 

the project plans.  

 

8. Implementation of such cross-border projects requires hard work and perhaps more 

importantly, close cooperation and coordination by the parties concerned. Ultimately a plan is only as 

good as its implementation and it is crucial that the parties concerned follow up quickly on the agreed 

project milestones. 

 

9 For the other parties that have not yet come on board CANSO remains available to assist and 

facilitate such cross border projects. For the South China Sea East project, Brunei’s participation is 

key to achieving end-to-end surveillance on the two trunk routes. With participation by Maldives and 

Sri Lanka, we have the possibility of a similar project over the Indian Ocean. The rationale for closer 

collaboration in ADS-B implementation in the region is spelt out in Action Item 48/4 of the 48
th
 

DGCA Conference and it is worthwhile repeating it here: 

 

Recognizing that the full benefits of ADS-B would only be achieved through harmonized 

implementation, the Conference urges States and Administrations to expedite ADS-B 

implementation and share with ICAO Regional Office their implementation plans. 

 

 

_ _ _ _ _ _ _ _ _ _ _ _ _ 
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ANNEX 1 

ADS-B FOCUS GROUP MEETING ON 3-4 JULY 2012 IN SINGAPORE 

RECORD OF DISCUSSION 

1 The meeting was attended by representatives from the Airports Authority of India (AAI), Civil 

Aviation Authority of Singapore (CAAS), Department of Civil Aviation of Myanmar (DCA Myanmar), 

International Air Transport Association (IATA) and Civil Air Navigation Services Organisation 

(CANSO). The attendance list is shown in Attachment A. 

  

2 Mr Chiang Hai Eng from CANSO welcomed all participants to the ADS-B Focus Group 

Meeting. He said that this meeting arose from ADS-B SITF/11 which supported a proposal by CANSO to 

facilitate a two day focus group meeting in Singapore in July 2012 for the parties concerned to focus on 

specific project deliverables and milestones using the framework/model developed for the initial phase of 

the South China Sea project. It was agreed that the Focus Group Meeting could comprise India, 

Myanmar, the Maldives and possibly Sri Lanka for Bay of Bengal and Indian Ocean; and Singapore, the 

Philippines and Brunei for the eastern part of the South China Sea. (Note: discussions on the eastern part 

of the South China Sea were however rescheduled to a later date as the Philippines and Brunei could not 

make it to this meeting. There were no representatives from the Maldives and Sri Lanka). The slides are 

attached in Appendix A. 

  

3 Mr Chiang said that this meeting was a response to a call to action by the DGCAs at its last 

conference in Noumea. He recalled the following Action Item 48/4 of the 48
th
 DGCA Conference: 

 

Recognizing that the full benefits of ADS-B would only be achieved through harmonized 

implementation, the Conference urges States and Administrations to expedite ADS-B 

implementation and share with ICAO Regional Office their implementation plans 

 

4 The meeting discussed and agreed on the objectives and agenda of the meeting at Appendix B. 

 

5 In the morning part of 3 July 2012, Mr Yeo Cheng Nam from CAAS shared the key lessons learnt 

from the implementation of the initial phase of the South China Sea project (Appendix C). Mr Ho Wee 

Sin from CAAS shared with the meeting on the Sample ADS-B data and VHF sharing agreements 

(Appendix D and E) and the various financing models and maintenance options. 

 

6 In the afternoon, the meeting discussed the ADS-B data and VHF sharing arrangement in the Bay 

of Bengal/Indian Ocean. Mr K.V.Murali from AAI shared the implementation plans of India with the 

meeting. He said that under Phase 1, India will install and commission 14 ADS-B stations at Agartala, 

Ahmadabad, Amirtsar, Calicut, Cochin, Coimbatore, Guwahati, Jaipur, Lucknow, Mangalore, Nagpur, 

Port Blair and Trivandrum and Varanasi by October 2012. Under Phase 2, tentatively, more ADS-B 

stations would be installed at Agatti, Aurangabed, Barhampur, Dibrugarh, Jaisalmer, Kandla, Paykyong 

and Tiruchirapalli by first half of 2013. Under Phase 3, tentatively, six more ADS-B stations would be 

added. The slides are attached in Appendix F. 
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7 Mr Thet Lwin from DCA Myanmar also shared the implementation plans of Myanmar with the 

meeting. He said that under Phase 1, Myanmar would install and commission two ADS-B stations at 

Coco Island and Sittwe by first half 2013. Under Phase 2, tentatively, more ADS-B stations would be 

installed at Lashio, Myeik and Yangon by second half of 2014. 

  

8 Mr Hermizan Jumari facilitated the discussion on ADS-B data and VHF sharing arrangement in 

the Bay of Bengal highlighting the benefits from achieving end-to-end suveillance / communication 

coverage over remote / oceanic areas. Where end-to-end coverage could not be achieved, enabling tactical 

control of flights at crossing routes would also yield significant benefit through reduction of separation. 

He added these should be the basis of the objecitves to enhance the surveillance / communication 

coverage over these areas. The discussion then focused on the feasibility of India and Myanmar 

collaborating to achieve those objectives. The outcome of the discussions is summarized as follows 

 

(a) India and Myanmar in-principle agreed to share ADS-B data and VHF facilities from the 

following sites, subject to approval from appropriate authorities: 

 

From Myanmar to India 

(i) Sittwe 

(ii) Coco Island 

 

From India to Myanmar 

(i) Agartala 

(ii) Port Blair 

  

The sites are shown in the following chart. 
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Under this ADS-B data sharing arrangement, India and Myanmar would have end-to-end surveillance 

coverage on M770 and associated routes (Note that there is radar coverage at Calcutta and Myeik). 

Myanmar would have backup surveillance at the Southwestern part and Northwestern part of Yangon 

FIR. The Surveillance coverage of both States would also be enhanced as the ADS-B stations at the 

adjacent State would be able to receive ADS-B reports from aircraft flying at lower altitude, which may 

be beyond the line of sight of their own surveillance sources. 

 

(b) The tentative milestones are shown in the following table: 

 

Milestone / Issues India Myanmar 

Agree in principle to share data from sites 
Agreed during SEA/BOB 

ADS-B WG/7 

Agreed during SEA/BOB 

ADS-B WG/7 

Nominated sites Agartala & Port Blair Sittwe & Coco Island 

Objectives 

 Reduce separation through enhanced surveillance / 

communication coverage 

 Enhance safety and capacity over crossing routes 

 Back-up surveillance / communication coverage 

 Enhancement of surveillance coverage at lower 

altitude 

Benefits 
 End-to-end coverage on M770 and other trunk 

routes (refer to chart).  
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Date to sign data sharing agreement 1H 2013 1H 2013 

Date to issue NOTAM/AIC for ADS-B 

mandate 

Publish in 1H 2013  

Effective from 1H 2015 

Publish in 1H 2013  

Effective from 1H 2015 

Date to sign operational Letter of Agreement 2H 2013 2H 2013 

Date to test inter-FIR VSAT link 1H 2014 1H 2014 

Date to commission VSAT link 1H 2014 1H 2014 

Date to commission ADS-B ground stations 2H 2012 1H 2013 

Date to commence testing of ADS-B data from 

other FIR 
1H 2014 1H 2014 

Date to complete installation of VHF radio for 

the other party 
1H 2014 1H 2014 

Date to commence testing of VHF radio 2H 2014 2H 2014 

Date to commence testing of VHF by the other 

party 
2H 2014 2H 2014 

Date to commission ADS-B & VHF service 2H 2014 2H 2014 

 

(c) The meeting noted that an ADS-B station at the Nicobar Islands would be beneficial to enhancing 

safety, effeiciency and capacity over the eastern gateway of the Bay of Bengal. The surveillance coverage 

would also be beneficial to States such as Malaysia and Indonesia. India would explore the possibilities in 

this regard. 

 

(d) The meeting noted that Sri Lanka and the Maldives would be able to help cover some of the 

surveillance gaps by installing ADS-B stations and sharing the data (for example, Sri Lanka may like to 

consider one more ADS-B station at a vantage position in the Eastern side in addition to the proposed 

ADS-B station at Pidurutalagala to enhance the overall surveillance coverage in the Bay of Bengal and 

Indian Ocean). The meeting noted that the participation of Sri Lanka and the Maldives would be more 

fruitful and should be encouraged. 

 

(e) In view of the long lead time for airlines to be equipped with ADS-B to meet the requirements of 

the ADS-B mandate, the meeting requested IATA to inform its airlines about India’s and Myanmar’s 

plans to issue ADS-B mandate effective from 1
st
 January 2015. 

 

(f) In view of the long lead time to final the wordings in the data sharing agreements, the meeting 

urged Myanmar and India to start engaging each other regularly on the data sharing agreement as soon as 

possible. 

 

(g) Mr Chiang suggested that each State should, as far as possible, depute the same officer(s) to 

participate in future ADS-B meetings to maintain continuity. 

 

9 The meeting agreed on the following Next Steps: 

 

(a) CANSO to report on outcome to the ICAO ADS-B SEA/BOB WG and ADS-B SITF 

 

(b) India and Myanmar to have a follow up meeting before 30
th
 September 2012. The meeting is 

tentative fixed on 5
th
 and 6

th
 September 2012 in Singapore. 
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(c) Myanmar will produce the first draft of the data sharing agreement for India to comment by end 

of July 2012. If the draft is not ready by then, India will produce the draft for Myanmar to comment by 

first week of August 2012. 

 

10 In concluding the meeting Mr Chiang thanked all participants for a fruitful meeting. He said that 

all parties concerned should quickly follow up with their respective bilateral discussions so that they can 

report on the progress of the ADS-B projects at the next ICAO SEA/BOB WG meeting later this year. 
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Attachment A 

 

Participants List 

 

Name Title Organisation Contact Details 

Mr K.V. 

Murali 

General Manager (ATM), 

Chennai Airport 

Airports Authority 

of India 

Tel: +91 044 22320077 or 

 +91 98410 43275 

Fax: +91 044 22561740 or  

+91 044 22561515/1245 

Email; gmaerochennai@aai.aero or 

kvmurali14@yahoo.com 

Mr Chiang 

Hai Eng 

Director Asia Pacific 

Affairs 

Civil Air 

Navigation 

Services 

Organisation 

Tel: +65 6541 2006 

Fax: +65 6543 4995 

Email: hai.eng.chiang@canso.org 

 

Mr Thet Lwin Director, CNS Division Department of 

Civil Aviation of 

Myanmar 

Tel: +951 533020 or  

+959 73144076 

Fax: +951 533016 

Email: lwin.cns@gmail.com or 

ddcom@dca.gov.mm 

Mr David 

Rollo 

Assistant Director, 

Safety, Operations & 

Infrastructure Asia 

Pacific 

International Air 

Transport 

Association 

Tel: +65 6499 2251 or 

+65 9177 1093 

Fax: +65 6233 9286 

Email: rollod@iata.org 

Mr Yeo Cheng 

Nam 

Director (Aeronautical 

Telecommunications & 

Engineering) 

Civil Aviation 

Authority of 

Singapore 

Tel: +65 6541 2442 

Fax: +65 6542 2447 

Email: yeo_cheng_nam@caas.gov.sg 

Mr Louie 

Cheng Hong 

Head (Surveillance) Civil Aviation 

Authority of 

Tel: +65 6541 2406 

mailto:gmaerochennai@aai.aero
mailto:kvmurali14@yahoo.com
mailto:hai.eng.chiang@canso.org
mailto:lwin.cns@gmail.com
mailto:ddcom@dca.gov.mm
mailto:rollod@iata.org
mailto:yeo_cheng_nam@caas.gov.sg
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Wing Singapore Fax: +65 6542 2447 

Email: cheng_hong_wing@caas.gov.sg 

Mr Ho Wee 

Sin 

Principal Engineer 

(Surveillance) 

Civil Aviation 

Authority of 

Singapore 

Tel: +65 6595 6061 

Fax: +65 6542 2447 

Email: ho_wee_sin@caas.gov.sg 

Mr Chew 

Guang Wei 

Senior Engineer 

(Surveillance) 

Civil Aviation 

Authority of 

Singapore 

Tel: +65 6595 6774 

Fax: +65 6542 2447 

Email: chew_guang_wei@caas.gov.sg 

Mr Hermizan 

Bin Jumari 

Covering Head (Air 

Traffic 

Management/Systems) 

Civil Aviation 

Authority of 

Singapore 

Tel: +65 6595 6064 

Fax: +65 6545 6516 

Email: hermizan_jumari@caas.gov.sg 

Mr Michael 

Shee Cheng 

Wah 

ATC Manager (Air 

Traffic 

Management/Systems) 

Civil Aviation 

Authority of 

Singapore 

Tel: +65 6541 2454 

Fax: +65 6545 6516 

Email: michael_shee@caas.gov.sg 

Mr Andy Ang 

Poh Meng 

ATC Manager (Air 

Traffic 

Management/Systems) 

Civil Aviation 

Authority of 

Singapore 

Tel: +65 6595 6063 

Fax: +65 6545 6516 

Email: andy_ang@caas.gov.sg 

 

 

 

 

 

 

 

 

 

 

 

mailto:cheng_hong_wing@caas.gov.sg
mailto:ho_wee_sin@caas.gov.sg
mailto:chew_guang_wei@caas.gov.sg
mailto:hermizan_jumari@caas.gov.sg
mailto:michael_shee@caas.gov.sg
mailto:andy_ang@caas.gov.sg
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SEA/BOB ADS-B WG/8 – WP/4 

 

ANNEX  2 

 

ADS‐B FOCUS GROUP (SCS EAST) MEETING ON 17 JULY 2012 IN SINGAPORE 

 

RECORD OF DISCUSSION 

 

1  The meeting was attended by representatives from the Civil Aviation Authority of Singapore 

(CAAS), the Civil Aviation Authority of the Philippines (CAAP) and the Civil Air Navigation 

Services Organisation (CANSO). Mr David Rollo of International Air Transport Association (IATA) 

extended his apologies for not being able to attend the meeting, as he was away for a mission 

overseas. The attendance list is at Appendix A. 

 

2  Mr Chiang Hai Eng, CANSO’s Director for Asia Pacific Affairs welcomed all participants to 

the ADS-B Focus Group Meeting. He said that this meeting arose from ADS-B SITF/11 which 

supported a proposal by CANSO to facilitate a two day focus group meeting in Singapore in July 

2012 for the parties concerned to focus on specific project deliverables and milestones using the 

framework/model developed for the initial phase of the South China Sea project.  It was agreed that 

the ADS-B Focus Group would look at details of ADS-B implementation and data sharing over the 

Bay of Bengal and the eastern part of the South China Sea.  

 

3  Mr Chiang said that this meeting was a response to a call for action by the DGCAs at its last 

conference in Noumea. He recalled the following Action Item 48/4 of the 48th DGCA Conference: 

 

Recognizing that the full benefits of ADS-B would only be achieved through harmonized 

implementation, the Conference urges States and Administrations to expedite ADS-B 

implementation and share with ICAO Regional Office their implementation plans. 

 

4 Mr Chiang added that the ADS-B Focus Group Meeting for the Bay of Bengal was held on  

3-4 July as scheduled and concluded with an agreement by India and Myanmar to share ADS-B data 

and VHF communications from four ADS-B stations for the Bay of Bengal. However discussions on 

the Eastern part of the South China Sea involving CAAS and CAAP were rescheduled to 17 July 

2012.  This would be followed by a separate meeting with DCA Brunei on a date to be fixed as it 

could not make it to this meeting. 

 

5 Mr Ho Wee Sin from CAAS shared the latest developments for the initial phase of the South 

China Sea project involving Indonesia, Vietnam and Singapore for the two trunk routes L642 and 

M771. (See chart at Appendix B1 and project milestones at Appendix B2).  

 

6 Mr Chiang said that the next phase was discussed at several meetings of the ICAO ADS-B 

SITF and the ADS-B SEA/BOB Working Group and would cover the two trunk routes in the eastern 

part of the South China Sea viz N884 and M767. He said that this would require the participation of 

the Philippines and Brunei as the proposal was to install an ADS-B station each at Quezon-Palawan 

and Brunei (Chart at Appendix C) 

 

7 Mr Hermizan of CAAS explained the current situation for flights operating over the eastern 

part of the South China Sea. He said that with ADS-B stations at Quezon-Palawan and Brunei, end to 

end surveillance coverage could be achieved and when coupled with DCPC through the sharing of 

VHF communications, flight safety and efficiency over the two trunk routes would be greatly 

enhanced. He noted in particular the benefit to airlines operating from Singapore / Brunei to Manila 

and vice versa 
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8 Mr Hermizan also added that the surveillance coverage at the FIR boundary will address 

Large Height Deviation (LHD) issues that have been raised at ICAO forums. With the added 

surveillance and communication coverage to provide a common situational awareness for controllers 

on both sides over those areas, these safety issues could be addressed effectively. It would also benefit 

the crossing routes between Indonesia and Hong Kong through Manila FIR.  

 

9 Mr Yeo Cheng Nam of CAAS added that ADS-B would normally cover further than radar 

(300Nm vs 200Nm). A radar at Quezon-Palawan may also not be able to detect low flying aircraft up 

to the boundary of Singapore and Manila FIRs, but the ADS-B may be able to detect them. 

 

10 The other considerations are as follows: 

 

(a) Aircraft equipage is unlikely to be a problem as the mandate issued by adjacent FIRs, to be 

effective by end 2013, like Hong Kong and Singapore would require Philippines registered 

aircraft to be equipped to operate in these areas.  

 

(b) ADS-B is one of the modules in Block 0 of the ICAO Aviation System Block Upgrades, 

which means that all the ICAO requirements would ready by 2013.  

 

11 Mr Andrew Basallote of CAAP gave an update on ADS-B developments in the Philippines. 

He said that currently, the plan was to have ADS-B at Manila only. The overall CNS/ATM project 

plan is likely to be completed only in early 2015. However, he does not see a problem installing ADS-

B and VHF stations at Quezon-Palawan and decouple it from CAAP’s CNS/ATM project plan. Under 

the user pay principle adopted by ICAO, the ADS-B and VHF stations could be funded by the users. 

 

12 The meeting noted that the theoretical surveillance coverage from the Quezon-Palawan site 

was not optimum in the Southwest direction. The meeting agreed that CAAS, in consultation with 

CAAP, invite a vendor to study whether the said coverage could be improved.  

 

13 Mr Chew Guang Wei of CAAS shared with the meeting the various financing models and 

maintenance options that could be used. He said that the data sharing agreements would be adapted 

from the sample agreement adopted by ICAO. 

 

14 The meeting discussed the ADS-B data and VHF sharing arrangement involving an ADS-B 

station at Quezon-Palawan.  It was agreed that the ADS-B station and VHF communications at 

Quezon-Palawan would be based on the following financing and maintenance model: 

 

(a) Option 1: CAAS could supply and install the equipment.  

 

(b) Option 2: CAAP could supply and install the equipment. CAAS would then lease the service 

from CAAP. 

 

For both options, CAAP would provide the site, operate and maintain the equipment at the site. The 

running cost of the facilities, including maintenance charges, would be borne by user. The meeting 

noted that there is an existing site at Quezon-Palawan with the necessary infrastructure, security and 

access. 

 

15 CAAS and CAAP agreed in-principle on the timeline in Appendix D. 

 

16 In view of the long lead time to finalise the ADS-B data and VHF sharing agreements, 

meeting agreed that CAAS and CAAP would need to commence bilateral discussions as soon as 

possible. 
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17  The meeting agreed on the following Next Steps: 

 

(a) CANSO to report on outcome to the ICAO ADS-B SEA/BOB WG and ADS-B SITF.  

 

(b) CAAS to produce the first draft of the data sharing agreement (for both Option 1 and Option 

2) by first week of August 2012 for CAAP to comment.  

 

(c) CAAS and CAAP to have a follow up meeting by early September 2012 in the Philippines or 

Singapore. 

 

18 Mr Chiang thanked all participants for a fruitful meeting. He said that all parties concerned 

should quickly follow up on the agreed next steps so that they can report on the progress at the next 

ICAO ADS-B SEA/BOB WG meeting later this year. 
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Appendix A 

 

Participants List 

 

Name Title Organisation Contact Details 

Mr Andrew 

Basallote 

Assistant Director-

General II (Air 

Navigation Services) 

Civil Aviation 

Authority of the 

Philippines 

Tel: +63 9176 378002 

Email: andybasallote@yahoo.com 

 

Mr Yeo Cheng 

Nam 

Director (Aeronautical 

Telecommunications & 

Engineering) 

Civil Aviation 

Authority of 

Singapore 

Tel: +65 6541 2442 

Fax: +65 6542 2447 

Email: yeo_cheng_nam@caas.gov.sg 

Mr Louie 

Cheng Hong 

Wing 

Head (Surveillance) Civil Aviation 

Authority of 

Singapore 

Tel: +65 6541 2406 

Fax: +65 6542 2447 

Email: cheng_hong_wing@caas.gov.sg 

Mr Ho Wee 

Sin 

Principal Engineer 

(Surveillance) 

Civil Aviation 

Authority of 

Singapore 

Tel: +65 6595 6061 

Fax: +65 6542 2447 

Email: ho_wee_sin@caas.gov.sg 

Mr Chew 

Guang Wei 

Senior Engineer 

(Surveillance) 

Civil Aviation 

Authority of 

Singapore 

Tel: +65 6595 6774 

Fax: +65 6542 2447 

Email: chew_guang_wei@caas.gov.sg 

Mr Hermizan 

Bin Jumari 

Covering Head (Air 

Traffic 

Management/Systems) 

Civil Aviation 

Authority of 

Singapore 

Tel: +65 6595 6064 

Fax: +65 6545 6516 

Email: hermizan_jumari@caas.gov.sg 

Mr Chiang 

Hai Eng 

Director Asia Pacific 

Affairs 

Civil Air 

Navigation 

Services 

Organisation 

Tel: +65 6541 2006 

Fax: +65 6543 4995 

Email: hai.eng.chiang@canso.org 

 

 

Absent with Apologies 

 

Mr David 

Rollo  

(absent with 

apologies) 

Assistant Director, 

Safety, Operations & 

Infrastructure Asia 

Pacific 

International Air 

Transport 

Association 

Tel: +65 6499 2251 or 

+65 9177 1093 

Fax: +65 6233 9286 

Email: rollod@iata.org 
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mailto:cheng_hong_wing@caas.gov.sg
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mailto:chew_guang_wei@caas.gov.sg
mailto:hermizan_jumari@caas.gov.sg
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Appendix B1 

 

Initial Phase of South China Sea Project 
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Appendix B2 

Implementation Timeline 

 

Item Description Status Target 

Completion 

A Installation of ADS-B ground stations and links 

 i) Natuna and Matak Completed  

 ii) Singapore Completed  

 iii) Con Son On-Going 2H2012 

B Installation of VHF station and links 

 i) Natuna  Completed  

 ii) Matak On-Going 2H2012 

 iii) Conson On-Going 2H2012 

C Signing of ADS-B data and VHF radio facility sharing agreement 

 i) Between Indonesia and Singapore Completed  

 ii) Between Vietnam and Singapore Completed  

D Signing of ATS Operational LOA between Ho Chi 

Minh and Singapore ACCs 
 2H2012 

E Issue AIC on aircraft equipage mandate Completed  

F Technical Monitoring of ADS-B   2H2012 

G Operational  2H2013 
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Appendix C 
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Appendix D 

Milestone / Issues The Philippines Singapore 

Agree in-principle to share data from the 

Quezon-Palawan site 
17 July 2012 17 July 2012 

Objectives 

 Reduce separation through enhanced surveillance / 

communication coverage 

 Enhance safety and capacity over crossing routes 

 Back-up surveillance / communication coverage 

 Enhancement of surveillance coverage at lower 

altitude 

Benefits 

 End-to-end coverage on N884 and M767 

 Surveillance on crossing routes between Indonesia 

and Hong Kong, through Manila FIR  

Date to sign data sharing agreement Q1 2013 Q1 2013 

Date to issue NOTAM/AIC for ADS-B 

mandate 
TBD 

Issue: Q1 2013 

Effective: H1 2015  

Date to sign operational Letter of Agreement H1 2014 H1 2014 

Date to test inter-FIR VSAT link H2 2014 H2 2014 

Date to commission VSAT link H2 2014 H2 2014 

Date to commission ADS-B ground station H2 2014 H2 2014 

Date to commence testing of ADS-B data from 

other FIR 
H2 2014 H2 2014 

Date to complete installation of VHF radio for 

Singapore 
H2 2014 H2 2014 

Date to commence testing of VHF radio H2 2014 H2 2014 

Date to commence testing of VHF by CAAS H2 2014 H2 2014 

Date to commission ADS-B & VHF service H2 2014 H2 2014 




