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APIRG Infrastructure and Information Managment Sub-group 

IIM COM Project 8 – Development of Policies, Systems to Protect Aeronautical Spectrum 

 

STATUS  REPORT  

1. Project Objectives 

a) Develop a resilient framework for coordination of Aeronautical frequencies in the region. 

b) Establish a forum and logical infrastructure for coordination of aeronautical frequencies 

with State regulators sub-region and regional frequency Management bodies. 

c) Ensure states are conversant with developed ICAO tools on frequency management. 

d) Establish a forum for coordination and support of ICAO positions for forthcoming WRC. 

e) Carryout studies on effects on aeronautical frequency bands from adjacent bands. 

  

2. Project Scope 

The project will be focused on maintaining, identifying, and protecting of all Aeronautical 

frequency bands and any other frequencies key to the safe and secure operations of all 

aeronautical telecommunication and avionics facilities and systems in line with ICAO’s long-

term vision to ensure continuity and harmonization of international civil aviation. 

3. Baseline (2022) – Status of the ASBU implementation 

3.1. The project assisted all 49 AFI States accredited to the two regional offices of ESAF and 

WACAF with the implementation of the ASBU elements. The status of the 

implementation of the ASBU elements by these States in 2022 is provided in the table 

below. 

ASBU  

elements 

 

States 

     Implementation status of 

ASBU elements 

Comme

nts 

ACAS

B1/1 

COM1 

B0/1 

COM1

-B0/3 

COM1-

B0/4 

COM1

-B0/5 

COM1

-B0/6 

COM1

-B0/7 

COM1-

B1/2 

COM1

-B1/3 

Angola 0% 100% 0% 0% 0% 0% 50% 0% 0%  

Botswana 0% 100% 0% 0% 0% 0% 50% 0% 0%  

Burundi 0% 100% 0% 0% 0% 0% 0% 0% 0%  

Comoros 0% 100% 0% 0% 0% 0% 50% 0% 0%  

Djibouti 0% 100% 0% 0% 0% 0% 0% 0% 0%  

Eritrea 0% 100% 0% 0% 0% 0% 0% 0% 0%  
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Eswatini 0% 100% 0% 0% 0% 0% 0% 0% 0%  

Ethiopia 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Kenya 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Lesotho 0% 100% 0% 0% 0% 0% 0% 0% 0%  

Madagascar 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Malawi 0% 100% 0% 0% 0% 0% 0% 0% 0%  

Mauiritius 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Mozambique 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Namibia 0% 100% 0% 0% 0% 0% 0% 0% 0%  

Rwanda 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Seychelles 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Somalia 0% 100% 0% 0% 0% 50% 0% 0% 0%  

South Africa 0% 100% 0% 0% 0% 50% 0% 0% 0%  

South Sudan 0% 100% 0% 0% 0% 0% 0% 0% 0%  

Uganda 0% 100% 0% 0% 0% 50% 0% 0% 0%  

United 

Republic of 

Tanzania 

0% 100% 0% 0% 0% - 0% 0% 0%  

Zambia  0% 100% 0% 0% 0% 50% 0% 0% 0%  

Zimbabwe 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Benin 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Burkina Faso 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Cameroon 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Cape Verde 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Central African 

Republic 

0% 100% 0% 0% 0% 50% 0% 0% 0%  

Chad 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Congo 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Cot d’ivoire 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Democratic 

Republic of 

Congo 

0% 100% 0% 0% 0% 50% 0% 0% 0%  

Equatorial 

Guinea 

0% 100% 0% 0% 0% 50% 0% 0% 0%  

Gabon 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Gambia 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Ghana 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Guinea Bissau 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Guinea 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Liberia 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Mali 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Mauritania 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Niger 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Nigeria 0% 100% 0% 0% 0% 50% 0% 0% 0%  
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Sao Tome& 

Principe 

0% 100% 0% 0% 0% 50% 0% 0% 0%  

Senegal 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Sierra Leone 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Togo 0% 100% 0% 0% 0% 50% 0% 0% 0%  

Saint Helena & 

Asuncion 

islands 

0% 100% 0% 0% 0% 50% 0% 0% 0%  

 

ASBU  

elements 

 

States 

     Implementation status of 

ASBU elements 

Comme

nts 

COMS

B0/2 

COMS 

B1/1 

COMS

-B1/2 

COMS-

B1/3 

NAVS

-GNSS 

NAVS

-B0/2 

NAVS

-B0/3 

NAVS

-B0/4 

FICE-

B0/1 

Angola 100% 100% 50% 0% 100% 0% 50% 0% 0%  

Botswana 0% 0% 50% 0% 100% 0% 50% 0% 0%  

Burundi 0% 0% 50% 0% 100% 0% 50% 0% 0%  

Comoros 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Djibouti 0% 0% 50% 0% 100% 0% 50% 0% 0%  

Eritrea 0% 0% 50% 0% 100% 0% 50% 0% 0%  

Eswatini 0% 0% 50% 0% 100% 0% 50% 0% 0%  

Ethiopia 0% 0% 50% 0% 100% 0% 50% 0% 0%  

Kenya 100% 0% 50% 0% 100% 0% 50% 0% 0%  

Lesotho 0% 0% 50% 0% 100% 0% 50% 0% 0%  

Madagascar 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Malawi 0% 0% 50% 0% 100% 0% 50% 0% 0%  

Mauiritius 100% 100% 50% 0% 100% 0% 50% 0% 100%  

Mozambique 0% 0% 50% 0% 100% 0% 50% 0% 0%  

Namibia 0% 0% 50% 0% 100% 0% 50% 0% 0%  

Rwanda 0% 0% 50% 0% 100% 0% 50% 0% 0%  

Seychelles 0% 0% 50% 0% 100% 0% 50% 0% 0%  

Somalia 100% 100% 50% 0% 100% 0% 50% 0% 0%  

South Africa 100% 100% 50% 0% 100% 0% 50% 0% 0%  

South Sudan 0% 0% 50% 0% 100% 0% 50% 0% 100%  

Uganda 0% 0% 50% 0% 100% 0% 50% 0% 0%  

United 

Republic of 

Tanzania 

0% 0% 50% 0% 100% 0% 50% 0% 0%  

Zambia  0% 0% 50% 0% 100% 0% 50% 0% 0%  

Zimbabwe 0% 0% 50% 0% 100% 0% 50% 0% 0%  

Benin 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Burkina Faso 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Cameroon 100% 100% 50% 0% 100% 0% 50% 0% 50%  
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Cape Verde 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Central African 

Republic 

100% 100% 50% 0% 100% 0% 50% 0% 50%  

Chad 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Congo 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Cot d’ivoire 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Democratic 

Republic of 

Congo 

100% 100% 50% 0% 100% 0% 50% 0% 50%  

Equatorial 

Guinea 

100% 100% 50% 0% 100% 0% 50% 0% 50%  

Gabon 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Gambia 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Ghana 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Guinea Bissau 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Guinea 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Liberia 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Mali 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Mauritania 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Niger 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Nigeria 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Sao Tome& 

Principe 

100% 100% 50% 0% 100% 0% 50% 0% 50%  

Senegal 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Sierra Leone 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Togo 100% 100% 50% 0% 100% 0% 50% 0% 50%  

Saint Helena & 

Asuncion 

islands 

100% 100% 50% 0% 100% 0% 50% 0% 50%  

 

ASBU  

elements 

 

States 

     Implementation status of 

ASBU elements 

Comme

nts 

ASU

R 

B0/1 

ASUR 

B0/2 

ASUR

-B0/3 

ASUR-

B1/1 

ASUR

-SSR 

Mode 

A/C 

ASUR-

SSR 

Mode S 

NAVS

-VOR 

NAVS

-DME NAVS

-ILS 

Angola 0% 0% 0% 0% 100% 50% 100% 100% 100%  

Botswana 0% 0% 0% 0% 0% 100% 100% 100% 100%  

Burundi 0% 0% 0% 0% 0% 0% 100% 100% 100%  

Comoros 100% 0% 0% 50% 100% 0% 100% 100% 100%  

Djibouti 0% 0% 0% 0% 0% 0% 100% 100% 100%  

Eritrea 0% 0% 0% 0% 0% 0% 100% 100% 100%  

Eswatini 0% 0% 0% 0% 0% 0% 100% 100% 100%  
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Ethiopia 100% 100% 0% 50% 100% 50% 100% 100% 100%  

Kenya 0% 0% 0% 0% 100% 100% 100% 100% 100%  

Lesotho 0% 0% 0% 0% 0% 0% 100% 100% 100%  

Madagascar 100% 0% 0% 50% 100% 100% 100% 100% 100%  

Malawi 0% 0% 0% 0% 0% 0% 100% 100% 100%  

Mauiritius 0% 0% 0% 0% 0% 0% 100% 100% 100%  

Mozambique 0% 0% 0% 0% 0% 0% 100% 100% 100%  

Namibia 0% 0% 0% 0% 0% 0% 100% 100% 100%  

Rwanda 0% 0% 0% 0% 0% 0% 100% 100% 100%  

Seychelles 50% 0% 0% 50% 0% 0% 100% 100% 100%  

Somalia 0% 0% - 0% 0% 0% 100% 100% 100%  

South Africa 50% 0% - 0% 100% 100% 100% 100% 100%  

South Sudan 0% 0% - 0% 0% 0% 100% 100% 100%  

Uganda 0% 0% - 0% 0% 100% 100% 100% 100%  

United 

Republic of 

Tanzania 

0% 0% - 0% 0% 100% 100% 100% 100%  

Zambia  0% 0% - 0% 0% 100% 100% 100% 100%  

Zimbabwe 0% 0% - 0% 0% 0% 100% 100% 100%  

Benin 100% 0% 0% 50% 100% 100% 100% 100% 100%  

Burkina Faso 100% 0% 0% 50% 100% 100% 100% 100% 100%  

Cameroon 100% 0% 0% 50% 100% 100% 100% 100% 100%  

Cape Verde 0% 0% 0% 0% 100% 100% 100% 100% 100%  

Central African 

Republic 

100% 0% 0% 50% 100% 100% 100% 100% 100%  

Chad 100% 0% 0% 50% 100% 100% 100% 100% 100%  

Congo 100% 0% 0% 50% 100% 100% 100% 100% 100%  

Cot d’ivoire 100% 0% 0% 50% 100% 100% 100% 100% 100%  

Democratic 

Republic of 

Congo 

100% 0% 0% 0% 0% 0% 100% 100% 100%  

Equatorial 

Guinea 

100% 0% 0% 50% 100% 100% 100% 100% 100%  

Gabon 100% 0% 0% 50% 100% 100% 100% 100% 100%  

Gambia 0% 0% 0% 0% - - 100% 100% 100%  

Ghana 100% 0% 0% 50% 100% 100% 100% 100% 100%  

Guinea Bissau 100% 0% 0% 50% 100% 100% 100% 100% 100%  

Guinea 100% 0% 0% 0% - - 100% 100% 100%  

Liberia 0% 0% 0% 0% 0% 0% 100% 100% 100%  

Mali 100% 0% 0% 50% 100% 100% 100% 100% 100%  

Mauritania 100% 0% 0% 50% 100% 100% 100% 100% 100%  

Niger 100% 0% 0% 50% 100% 100% 100% 100% 100%  

Nigeria 100% 0% 0% 50% 100% 100% 100% 100% 100%  
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Sao Tome& 

Principe 

100% 0% 0% 0% 0% 0% 100% 100% 100%  

Senegal 100% 0% 0% 50% 100% 100% 100% 100% 100%  

Sierra Leone 0% 100% 0% 0% - - 100% 100% 100%  

Togo 100% 0% 0% 50% 100% 100% 100% 100% 100%  

Saint Helena & 

Asuncion 

islands 

100% 0% 0% 50% 100% 100% 100% 100% 100%  

Note  

- NAVS -B0/1 Ground Based Augmentation Systems (GBAS) has non implementation 

(0%) status across all the 49 AFI States  

 

4. Status of the implementation of the 2023 Action Plan 

Ref. ASBU 

element 
Deliverable Task/activity 

Beneficiary 

States 
Status 

Comments 

 Revision of Project 

documentation 

To Include 5G 

issues affecting 

radio altimeter 

All Partially 

Done  

Meeting of 

project 

scheduled but 

deferred 

All the 

elements in 

paragraph 

3.1 above 

Development of 

MOU template 

between CAA and 

frequency 

regulators  

Review of 

collaboration 

currently at hand 

and drafting of 

template  

All Not done Awaiting re-

scheduling of 

onsite meeting  

All the 

elements in 

paragraph 

3.1 above 

Conducting of 

workshop on 

ICAO 9718 and 

ICO frequency 

finder tool 

Hosting a 

workshop/meetin

g on Frequency 

finder tool  

All  Done  Carried out in 

2022 by ICAO 

head office in 

collaboration 

with ESAF and 

WACAF;  

All the 

elements in 

paragraph 

3.1 above 

Studies and 

engagement 

carried out on 

requirement for 

Aeronautical 

frequency bands 

and their guard 

bands for safe 

utilization 

Position on 

effects of 5G 

operations in the 

adjacent bands of 

aeronautical 

bands used for 

facilities such as 

radio altimeters.  

All Tentative 

meeting 

dates set for 

June/ July 

2023 

Regional 

officer to 

confirm dates 

of meeting/ 

workshop 

All the 

elements in 

paragraph 

3.1 above 

Workshop on 

ICAO Position to 

WRC-23 for AFI 

States 

All Done 2022/ 

and 21 July 

2023  

Ok  
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All the 

elements in 

paragraph 

3.1 above 

Representation of 

ICAO position to 

the 4th ATU 

meeting to WRC-

23  

All Tentativel

y set for 

August 2023 

CNS Regional 

officer 

informed of 

invitation by 

ATU for the 4th 

APM set for 7 – 

11 August 2023 

in Cameroon   

All the 

elements in 

paragraph 

3.1 above 

Present 

Justification on 

position of ICAO 

on WRC-23 

Agenda items 

affecting aviation 

to WRC-23 

scheduled for 

November 2023 

All Tentativel

y set for 20 

November to 

15 

December 

2023  

Dubai UAE  

All the 

elements in 

paragraph 

3.1 above 

Review of actual 

decision from 

WRC-23 Visa vie 

AFI utilization of 

aeronautical 

frequencies  

All Tentativel

y planned 

for February 

2024  

To be 

determined in 

Project meeting  

  
   

 

5. ASBU Elements implementation status 

5.1. ESAF States 

Ref. ASBU 

element 

Number 

of ESAF 

States 

assisted 

Number of 

States 

reporting 

“Completed” 

Number of 

States 

reporting 

“Partially 

completed” 

Number of 

States 

reporting 

“Planned” 

Number of 

States 

reporting “Not 

yet started” 

Comments 

COM1 -B0/1 TBD 24     

COM1 -B0/3 TBD    24  

COM1 -B0/4 TBD    24  

COM1 -B0/5 TBD    24  

COM1 -B0/6 TBD  12  12  

COM1 -B0/7 TBD  3  21  
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COM1 -B1/2 TBD    24  

COM1 -B1/3 TBD    24  

COMS -B0/2 TBD 7   17  

COMS -B1/1 TBD 6   18  

COMS -B1/2 TBD  24    

COMS -B1/3 TBD    24  

FICE -B0/1 TBD 2 2  20  

NAVS-B0/1 TBD    24  

NAVS-B0/2 TBD    24  

NAVS-B0/3 TBD  24    

NAVS-B0/4 TBD    24  

NAVS-VOR TBD 24     

NAVS-DME TBD 24     

NAVS-ILS TBD 24     

NAVS-GNSS TBD 24     

ASUR-B0/1 TBD 3 2  4  

ASUR-B0/2 TBD 1   23  

ASUR-B0/3 TBD    17  

ASUR-B1/1 TBD  4  20  

ASUR-SSR 

Mode A/C 

TBD 6   18  

ASUR-SSR 

Mode S 

TBD 7 2  15  

ACAS-B1/1 TBD    24  
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5.2. WACAF States 

Ref. ASBU 

element 

Number 

of 

WACAF 

States 

assisted 

Number of 

States 

reporting 

“Completed” 

Number of 

States 

reporting 

“Partially 

completed” 

Number of 

States 

reporting 

“Planned” 

Number of 

States 

reporting “Not 

yet started” 

Comments 

       

COM1 -B0/1 TBD 25     

COM1 -B0/3 TBD    25  

COM1 -B0/4 TBD    25  

COM1 -B0/5 TBD    25  

COM1 -B0/6 TBD  25    

COM1 -B0/7 TBD    25  

COM1 -B1/2 TBD    25  

COM1 -B1/3 TBD    25  

COMS -B0/2 TBD 25     

COMS -B1/1 TBD 25     

COMS -B1/2 TBD  25    

COMS -B1/3 TBD    25  

FICE -B0/1 TBD  25    

NAVS-B0/1 TBD    25  

NAVS-B0/2 TBD    25  

NAVS-B0/3 TBD  25    

NAVS-B0/4 TBD    25  

NAVS-VOR TBD 25     

NAVS-DME TBD 25     
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NAVS-ILS TBD 25     

NAVS-

GNSS 

TBD 25     

ASUR-B0/1 TBD 21     

ASUR-B0/2 TBD 1   24  

ASUR-B0/3 TBD    25  

ASUR-B1/1 TBD  18  7  

ASUR-SSR 

Mode A/C 

TBD 21 4    

ASUR-SSR 

Mode S 

TBD 19 5  6  

ACAS-B1/1 TBD    25  

6. Conclusion 

The meeting is requested  

a) Note the project Action plan for the SPEC project for the year 2023 

b) Note the overarching effect of the project on all the CNS ASBU elements 

c) Encourage project members including the newly nominated members to participate in the 

project meetings. 

d) Encourage states who participate in the forthcoming WRC-23 activities with the aim of 

supporting the ICAO position 

 


