
Second Meeting of the Air Navigation 
System Implementation Group 

(ANSIG/2)
Cairo, Egypt, 6‐8 December 2016

Hashemite Kingdom of Jordan 
Presented by: Daoud Abu‐Hussein
Planning & Studies Director of ANSP



2

Outline

 JORDAN ANSP National ASBU Implementation Plan

 Status of ASBU Implementation

 Lessons Learned

 Challenges 

 Recommendations

 Outlook 2020

ANSIG/2, Cairo, Egypt, 6‐8 December 2016



3

Jordan ANSP ASBU Implementation Plan

 Aligned with ANSP Strategic Plan

No funding, low Commitment –> one board member 

 Priorities based on easy, fast and low resources to 

implement such as ACDM and DATM

 To get funding through Ministry of Planning

ANSIG/2, Cairo, Egypt, 6‐8 December 2016
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Status of ASBU Implementation
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B0 – APTA: Optimization of Approach Procedures including vertical guidance
Elements  Applicability Status Action 

Plan/Timelines
Remarks

States’ PBN 
Implementati
on Plans

State 100% implemented Since 2013 North runway (2) 
ends under 
rehabilitation 
Flight procedures 
under 
construction

LNAV  All RWYs Ends 
at 
International 
Aerodromes 

all 8 of 8 Since 2013

LNAV/VNAV  All RWYs Ends 
at 
International 
Aerodromes 

100%
7 of 8 due to criteria 
limitation at OJAQ 19

Since 2013

Status of ASBU Implementation
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Your State/ 
Organization 
Logo Here

B0‐SURF: Safety and Efficiency of Surface Operations (A‐SMGCS Level 1‐2)
Elements  Applicability Status Action 

Plan/Timelines
Remarks

A‐SMGCS Level 
1

As per the 
MID Air 
Navigation 
Strategy

No airport 
implement Surface 
Surveillance

No Conflict prediction 
and/or detection

all are painted 
taxiway centerline 
and guidance signs

No Plans Requirements and 
needs are not feasible

CRM meeting discussed 
the issue Oct. 2016

A‐SMGCS Level 
2

As per the 
MID Air 
Navigation 
Strategy

Just OJAI fixed 
taxiway center line 
lights

NO equipage with 
cooperative 
transponder system

No Plans ANSP and OJAI
was approached 
by TERMA to do 
free Feasibility 
Study  but 
delayed

Status of ASBU Implementation



7ANSIG/2, Cairo, Egypt, 6‐8 December 2016

Your State/ 
Organization 
Logo Here

B0 – ACDM: Improved Airport Operations through Airport‐CDM
Elements  Applicability Status Action 

Plan/Timelines
Remarks

A‐CDM As per the MID 
Air Navigation 
Strategy

OJAI has started the 
process
Internal Marketing for 
the Project
Implementation into 
phases

OJAQ has expressed 
its willing 

ANSP: internal 
marketing ,
Radar database 
exchange project

OJAI : Aug. 2016

OJAQ: No plans

ANSP : No plans

Participating in 
CANSO workshop

flight approach 
status,  interfacing 
with RADAR 
database

Status of ASBU Implementation
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Your State/ 
Organization 
Logo Here

B0 – FICE: Increased Interoperability, Efficiency and Capacity through Ground‐Ground Integration

Elements  Applicability Status Action 
Plan/Timelines

Remarks

AMHS 
capability

State Capable Implemented 
based on IP

2007

AMHS Impl. 
/interconnec
tion

State Inter Con.: 5 AMHS

Intra Con.: 2

To convert 3‐4 
AFTN to AMHS in 
2017

Inter AFTN: 
2

Intra AFTN: 
27

Impl. of 
AIDC/OLDI 
between 
adjacent 
ACCs 

ACC(s) Capable No plans Initiative with
Cairo
Discussions with 
Jeddah

Status of ASBU Implementation
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Your State/ 
Organization 
Logo Here

B0 – DATM: Service Improvement through Digital Aeronautical Information Management
Elements  Applicability Status Action 

Plan/Timelines
Remarks

National AIM 
Roadmap

State Roadmap was 
developed

2015 ‐ 2019 • Connected to EAD 
March 2014

AIXM State Repository 
database was 
installed

Feb. 2015 • Procedure 
design

• E‐charting
eAIP State Partially used 

through EAD
2017‐2018 EAD to be 

replaced

QMS State Fully implemented 
with ISO certificate 

Yearly audit 
program

Certificate is 
validated yearly

WGS‐84 ENR
AD
TMA
GUND

Enroute: Yes
Aerodromes: Yes
Terminal: Yes
Geoid Undulation: 
Yes

1 Jan 1998
1 Jan 1998
1 Jan 1998
5 July 2005 

eTOD Area 1 Terrain
Area 1 Obstacle
Area 4 Terrain
Area 4 Obstacle

Area1 and Area4 
to be updated,
eTOD installation

2017

2017‐2018

Area4 for OJAI with 
North Runway project
Others within Airport
certification

Status of ASBU Implementation



10ANSIG/2, Cairo, Egypt, 6‐8 December 2016

Your State/ 
Organization 
Logo Here

B0 – AMET: Meteorological information supporting enhanced operational efficiency and safety

Elements  Applicability Status Action 
Plan/Timelines

Remarks

SADIS 2G 
or Secure 
SADIS FTP 

State Secure SADIS FTP since end of 
2014

SAIDS station 
before 2014

QMS State Under processing 2017

Status of ASBU Implementation
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Your State/ 
Organization 
Logo Here

B0 – FRTO: Improved Operations through Enhanced En‐Route Trajectories
Elements  Applicability Status Action 

Plan/Timelines
Remarks

Flexible use 
of airspace 
(FUA)

State Not implemented No Plans

Flexible 
routing

State Not implemented No Plans

Status of ASBU Implementation
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Your State/ 
Organization 
Logo Here

B0 – ACAS: ACAS Improvements
Elements  Applicability Status Action 

Plan/Timelines
Remarks

State 
Regulation 
on carriage 
of ACAS 
(TCAS v7.1) 

State Regulated Initiated 2010 
amended 2016

JCAR Ops1
JCAR 1.688

Status of ASBU Implementation
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Your State/ 
Organization 
Logo Here

B0 – CDO: Improved Flexibility and Efficiency in Descent Profiles (CDO)
Elements  Applicability Status Action 

Plan/Timelines
Remarks

PBN STARs As per the 
MID Air 
Navigation 
Strategy

All airports operate 
STARs

since 15 Dec 2013

International 
aerodromes/
TMAs with 
CDO

As per the 
MID Air 
Navigation 
Strategy

CDO implementation 
at OJAI and OJAM is 
connected with FUA 
implementation 

CDO at OJAQ is 
planned in 2018

Status of ASBU Implementation
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Your State/ 
Organization 
Logo Here

B0 – CCO: Improved Flexibility and Efficiency Departure Profiles ‐ Continuous Climb Operations (CCO)

Elements  Applicability Status Action 
Plan/Timelines

Remarks

PBN SIDs As per the 
MID Air 
Navigation 
Strategy

All airports operate  
SIDs

Since  15 Dec 2013

International 
aerodromes/
TMAs with 
CCO 

As per the 
MID Air 
Navigation 
Strategy

CCO implementation 
at OJAI and OJAM is 
connected with FUA 
implementation 

CCO at 
OJAQ is 
planned in 
2018

Status of ASBU Implementation
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Your State/ 
Organization 
Logo Here

Other ASBU Block 0 Modules (priority 2)
Implemented by the State

Module Module Title Status Remarks
Yes No

B0‐WAKE Increased Runway Throughput 
through Optimized Wake 
Turbulence Separation

X Due runway layout and 
occupancy time

B0‐RSEQ Improve Traffic flow through 
Runway Sequencing 
(AMAN/DMAN)

X

B0‐ASUR Initial capability for ground 
surveillance X ADS‐B is installed but not used 

or mandated yet due to 
Academies’ aircraft

B0‐ASEP Air Traffic Situational Awareness 
(ATSA) X

B0‐OPFL Improved access to optimum flight 
levels through climb/descent 
procedures using ADS‐B

X radar surveillance 
environment , 
not procedural using ADS‐B

B0‐SNET Increased Effectiveness of Ground‐
Based Safety Nets

X At least 10 alerts

B0‐TBO Improved Safety and Efficiency 
through the initial application of 
Data Link En‐Route

X No plans due to short distance 
within Jordan FIR
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Your State/ 
Organization 
Logo Here

Outlook 2020 
(Status of ASBU Block 0 Modules by 2020)

Module Module Title Status by 2020 Remarks
FI PI NI N/A

B0‐APTA Optimization of Approach 
Procedures including vertical 
guidance

X

B0‐WAKE Increased Runway Throughput 
through Optimized Wake 
Turbulence Separation

X Due runway layout and 
occupancy time

B0‐RSEQ Improve Traffic flow through 
Runway Sequencing 
(AMAN/DMAN)

X After  2020 subject to budget 
allocation

B0‐SURF Safety and Efficiency of Surface 
Operations (A‐SMGCS Level 1‐2) X No plans, Runway is 61 m wide, 

no ops requirements, no 
objects blocking, LVP to be used

B0‐ACDM Improved Airport Operations 
through Airport‐CDM X No plans, automation 

committee, radar data 
exchange project

B0‐FICE Increased Interoperability, 
Efficiency and Capacity through 
Ground‐Ground Integration

X 2017 work on OLDI initiative 
with Cairo
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Your State/ 
Organization 
Logo Here

Outlook 2020 
(Status of ASBU Block 0 Modules by 2020)

Module Module Title Status by 2020 Remarks
FI PI NI N/A

B0‐DATM Service Improvement through 
Digital Aeronautical Information 
Management

X On going project 2017‐2018

B0‐AMET Meteorological information 
supporting enhanced operational 
efficiency and safety

X

B0‐FRTO Improved Operations through 
Enhanced En‐Route Trajectories X No plans

B0‐NOPS Improved Flow Performance 
through Planning based on a 
Network‐Wide view

X Related to ACAC initiative for 
ATFM

B0‐ASUR Initial capability for ground 
surveillance X MLAT will be installed in 2017 

to support south area

B0‐ASEP Air Traffic Situational Awareness 
(ATSA) X
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Your State/ 
Organization 
Logo Here

Outlook 2020 
(Status of ASBU Block 0 Modules by 2020)

Module Module Title Status by 2020 Remarks
FI PI NI N/A

B0‐OPFL Improved access to optimum 
flight levels through 
climb/descent procedures using 
ADS‐B

X radar surveillance 
environment , 
not procedural using ADS‐B

B0‐ACAS ACAS Improvements X

B0‐SNET Increased Effectiveness of 
Ground‐Based Safety Nets X

B0‐CDO Improved Flexibility and Efficiency 
in Descent Profiles (CDO) X 2018

B0‐TBO Improved Safety and Efficiency 
through the initial application of 
Data Link En‐Route

X No plans due to short distance 
within Jordan FIR

B0‐CCO Improved Flexibility and Efficiency 
Departure Profiles ‐ Continuous 
Climb Operations (CCO)

X 2018
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Challenges

 Top Management Commitment

 Political situation, region disorder effect on aviation 

 Economical Situation and funding

 Sudden Situation Change

ANSIG/2, Cairo, Egypt, 6‐8 December 2016

Your State/ 
Organization 
Logo Here
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Lessons Learned

 Collaboration and Coordination  (ATFM, FUA, …. )

 Top management buy‐in and middle management support

 Recognition that ASBU is a continuous improvement process

 Strong project leader

 Clear, common understanding of what ASBU is and its  objectives

 Early involvement of the  internal and external stake holders 

 Agreement  on a joint action plan with clear activities and timelines that is aligned 

with strategic and national plans

ANSIG/2, Cairo, Egypt, 6‐8 December 2016

Your State/ 
Organization 
Logo Here
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Recommendations

 Have clear objectives and priorities with tangible quick wins

 Create strong project team with representation from across ANSP business

 Engage early with stakeholders

 Do not feel burden just Tailor to the country  requirements

 Focus on regional initiatives and projects 

 Recognise other countries best practices and the differences 

ANSIG/2, Cairo, Egypt, 6‐8 December 2016

Your State/ 
Organization 
Logo Here
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Your State/ 
Organization 
Logo Here


