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National PBN Implementation Plan

International 
airports

6
Dammam
Jeddah
Madinah
Riyadh
Taif
Hail

Regional 
airports

6
Abha
Jazan
Gassim
Hail
Tabuk
Taif
Nejran
Yenbo

Domestic 
airports

15

Al Ahsa
Al Baha
Al Jouf
Arar
Bisha
Al Dawadmi
Guriat
Qaisumah
Rabigh
Rafha
Sharura
Turaif
Wadi Al Dawasir
Wejh
Alula

Other Airports
31 airports

Airports
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National PBN Implementation Plan

2018
• New international airports: Taif & Hail
• New TMAs: Gassim & Hail
• New RWYs (Al Baha, turaif, Quaisumah) and 

rehabilitation of existing RWYs
• Restructure of ATS routes at empty quarter in 

coordination with Adjacent FIRs
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National PBN Implementation Plan

Restructure of ATS routes at empty quarter:
 25 May 2017, the Empty Quarter Airspace Project –

Phase I, 3 new RNAV 5 ATS Routes as follows:
• Y511 
• Q322 
• UM550
 May 2018 New ATS RNAV 5 Routes :
• Z515
• Q21
• Q541 
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National PBN Implementation Plan

Restructure of ATS routes at empty quarter:
 May 2018 Realignment of ATS RNAV 5 Routes:
• UM440
• N569
• Y511
• L/UL883
• Extends T533 
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National PBN 
Implementation 
Plan Restructure of ATS routes at empty quarter
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National PBN Implementation Plan

 2018: 
• Certification of Saudi Air Navigation Services (SANS) by General Authority of Civil 

Aviation (GACA) based on GACA Regulations
• Update National PBN Plan
• Obstacle Survey and eTOD 
• Design and publish New PBN IFPs for international airports including LNAV/VNAV
 2019 ‐ 2020:
• Redesign new conventional and PBN IFPs based on ICAO / PANS – OPS for 18 

airports
• Rename RNAV (GNSS) Approaches
• Training (Designer, chief designer, ATCO, AIM)



International airports
International airports PBN status

OEJN‐KING ABDULAZIZ INTL JEDDAH ‐ 6 RWY Ends
‐ 4 RWY Ends ILS CAT II
‐ 2 RWY ENDS ILS CAT III
‐ RNP APCH 
‐ LNAV/VNAV 
‐ RNAV 1 SID 
‐ RNAV 1 STAR

International airport PBN status
OEMA‐PRINCE MOHAMMAD BIN 
ABDULAZIZ INTL‐MADINAH

‐ 4 RWY Ends
‐ 2 RWY Ends ILS CAT II
‐ 1 RWY END ILS CAT I
‐ RNP APCH 
‐ LNAV
‐ RNAV 1 SID 
‐ RNAV 1 STAR

PUBLISHED 2014

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



International airports
International airport PBN status
OEJN‐KING ABDULAZIZ INTL‐JEDDAH ‐ 6 RWY Ends

‐ 4 RWY Ends ILS CAT II
‐ 2 RWY ENDS ILS CAT III
‐ RNP APCH 
‐ LNAV/VNAV 
‐ RNAV 1 SID 
‐ RNAV 1 STAR

WILL BE 
PUBLISHED 2018

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



International airports
International airports PBN status

OEJN‐KING ABDULAZIZ INTL JEDDAH ‐ 6 RWY Ends
‐ 4 RWY Ends ILS CAT II
‐ 2 RWY ENDS ILS CAT III
‐ RNP APCH 
‐ LNAV/VNAV 
‐ RNAV 1 SID 
‐ RNAV 1 STAR

International airport PBN status

OERK‐KING KHALED INTL‐RIYADH ‐ 4 RWY Ends
‐ 4 RWY Ends ILS CAT II
‐ RNP APCH 
‐ LNAV/VNAV 
‐ RNAV 1 SID 
‐ RNAV 1 STAR

TO BE PUBLISHED MAY 
2018

TO BE PUBLISHED OCT 
2018

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



International airports
International airports PBN status

OEJN‐KING ABDULAZIZ INTL JEDDAH ‐ 6 RWY Ends
‐ 4 RWY Ends ILS CAT II
‐ 2 RWY ENDS ILS CAT III
‐ RNP APCH 
‐ LNAV/VNAV 
‐ RNAV 1 SID 
‐ RNAV 1 STAR

International airport PBN status
OEDF‐KING FAHD INTL‐DAMMAM ‐ 4 RWY Ends

‐ 4 RWY Ends ILS CAT II
‐ RNP APCH 
‐ LNAV/VNAV 
‐ RNAV 1 SID 
‐ RNAV 1 STAR

Planned  end of 
2018

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



International airports
International airports PBN status

OEJN‐KING ABDULAZIZ INTL JEDDAH ‐ 6 RWY Ends
‐ 4 RWY Ends ILS CAT II
‐ 2 RWY ENDS ILS CAT III
‐ RNP APCH 
‐ LNAV/VNAV 
‐ RNAV 1 SID 
‐ RNAV 1 STAR

International airport PBN status

OEHL‐HAIL AIRPORT ‐ 2 RWY Ends
‐ 1 RWY End ILS CAT I
‐ RNP APCH 
‐ LNAV/VNAV 
‐ RNAV 1 SID 
‐ RNAV 1 STAR

Planned mid of 2018

Planned end of 2018

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



International airports
International airports PBN status

OEJN‐KING ABDULAZIZ INTL JEDDAH ‐ 6 RWY Ends
‐ 4 RWY Ends ILS CAT II
‐ 2 RWY ENDS ILS CAT III
‐ RNP APCH 
‐ LNAV/VNAV 
‐ RNAV 1 SID 
‐ RNAV 1 STAR

International airports PBN status

OETF‐TAIF AIRPORT ‐ 4 RWY Ends
‐ 2 RWY End ILS CAT I
‐ RNP APCH 
‐ LNAV/VNAV 
‐ RNAV 1 SID 
‐ RNAV 1 STAR

TO BE PUBLISHED 
IN 2019

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



International airports PBN status

OEJN‐KING ABDULAZIZ INTL JEDDAH ‐ 6 RWY Ends
‐ 4 RWY Ends ILS CAT II
‐ 2 RWY ENDS ILS CAT III
‐ RNP APCH 
‐ LNAV/VNAV 
‐ RNAV 1 SID 
‐ RNAV 1 STAR

Airports PBN status

• Yenbo/Prince Abdulmohsin Bin 
Abdulaziz Airport

• Jubail airport

‐ 4 RWY Ends
‐ RNP APCH 
‐ LNAV

UNDER PROCESS OF 
VALIDATION ‐2018

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



2018 -2019
Redesign IFPs from TERPS to PANS-OPS Project
International airports PBN status

OEJN‐KING ABDULAZIZ INTL JEDDAH ‐ 6 RWY Ends
‐ 4 RWY Ends ILS CAT II
‐ 2 RWY ENDS ILS CAT III
‐ RNP APCH 
‐ LNAV/VNAV 
‐ RNAV 1 SID 
‐ RNAV 1 STAR

13 Airports PBN status
• Gassim/Prince Nayef bin 

Abdulaziz Airport
• Al‐Ahsa Airport
• Bisha Airport
• Nejran Airport
• Wadi Al‐Dawasir Airport
• Alula/Prince Abdulmajeed

Bin Abdulaziz Airport 
• Al‐Dawadmi/King Salman 

Bin Abdulaziz Airport
• Arar Airport
• Tabuk Airport
• Al‐Jouf Airport
• Guriat Airport
• Rafha Airport
• Sharurah Airport

‐ 28 RWY Ends
‐ Redesign from FAA‐TERPS to ICAO PANS‐OPS
‐ RNP APCH 
‐ LNAV/VNAV 
‐ RNAV 1 SID 
‐ RNAV 1 STAR

TO BE PUBLISHED 
BETWEEN 2018 ‐ 2019

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



2018 -2019
Redesign IFPs from TERPS to PANS-OPS and development of PBN IFPs Project
International airports PBN status

OEJN‐KING ABDULAZIZ INTL JEDDAH ‐ 6 RWY Ends
‐ 4 RWY Ends ILS CAT II
‐ 2 RWY ENDS ILS CAT III
‐ RNP APCH 
‐ LNAV/VNAV 
‐ RNAV 1 SID 
‐ RNAV 1 STAR

6 Airports PBN status

• Abha Airport
• Jazan/King Abdullah 

bin Abdulaziz Airport
• Al‐Baha Airport
• Wejh Airport
• Al‐Qaisumah Airport
• Turaif Airport

‐ 12 RWY Ends
‐ Redesign from FAA‐TERPS to ICAO 

PANS‐OPS
‐ RNP APCH 
‐ LNAV/VNAV 
‐ RNAV 1 SID 
‐ RNAV 1 STAR

TO BE PUBLISHED 
BETWEEN 2018‐2019

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



TMAs PROCEDURES Implementation
Status (2018)

Int’l 
Aerodrome RWY

Approach SID STAR Provided
PBN
Plan

Update
date

Remarks
precision VOR or 

NDB
LNAV LNAV/

VNAV
RNP 
AR

LPV Conventional RNAV Conventional RNAV
ILS CAT

OEDF 16L ILS I VORDME Y
16R ILS I VORDME Y
34L ILS I VORDME Y
34R ILS I VORDME Y

OEJN 16L ILS I Y Y Y Y Y Y
16C ILS I Y Y Y Y Y Y
16R ILS I VORDME Y Y Y Y Y Y
34L ILS I VORDME Y Y Y Y Y Y
34C ILS I VORDME Y Y Y Y Y Y
34R ILS I Y Y Y Y Y Y

OEMA 17 ILS I VORDME Y Y Y Y
18 VORDME Y Y Y Y
35 ILS I VORDME Y Y Y Y
36 ILS I VORDME Y Y Y Y

OERK 15L ILS I VORDME Y Y Y Y Y Y
15R ILS I VORDME Y Y Y Y Y Y
33L ILS I VORDME Y Y Y Y Y Y
33R ILS I VORDME Y Y Y Y Y Y

TOTAL 18 17 15 14 10 0 0 18 14 10 14 y
% 94 83 77 55 0 0 100 77 55 77

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



B0 – APTA: Optimization of Approach Procedures including vertical guidance

Saudi Arabia
B0 – APTA: Optimization of Approach Procedures including vertical guidance

Elements Applicability Targets Status
States’ PBN Implementation Plan All 80 % by Dec. 2014

100% by Dec. 2015
Done

LNAV All RWYs Ends at 
International Aerodromes

All runway ends at Int’l Aerodromes, 
either as the primary approach or as a 
back‐up for precision approaches

• OEMA: 2014
• OEJN & OERK: 

2018
• OEDF: 2018‐19

LNAV/VNAV All RWYs ENDs at 
International Aerodromes

All runway ends at Int’l Aerodromes, 
either as the primary approach or as a 
backup for precision approaches

• OEMA: 2018
• OEJN & OERK: 

2018
• OEDF: 2018‐19

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



B0 – CDO: Improved Flexibility and Efficiency in Descent Profiles (CDO)

Saudi Arabia

B0 – CDO: Improved Flexibility and Efficiency in Descent Profiles (CDO)
Elements Applicability Targets Status

PBN STARs In accordance with States’ 
implementation Plans

100% by Dec. 2016 for the 
identified Aerodromes/TMAs 
100% by Dec. 2018 for all the 
International Aerodromes/TMAs

• OEMA: 2014
• OEJN & OERK: 2018
• OEDF: 2018‐2019

International 
aerodromes/TMAs with CDO

In accordance with States’ 
implementation Plans

100% by Dec. 2018 for the 
identified Aerodromes/TMAs

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



MIDANPIRG/15
B0 – CCO: Improved Flexibility and Efficiency Departure Profiles ‐ Continuous 
Climb Operations (CCO)

Saudi Arabia

Elements Applicability Targets Status
B0 – CCO: Improved Flexibility and Efficiency Departure Profiles ‐ Continuous Climb Operations (CCO)
PBN SIDs in accordance with States’ 

implementation Plans
100% by Dec. 2016 for the 
identified Aerodromes/TMAs 
100% by Dec. 2018 for all the 
International Aerodromes/TMAs

• OEMA: 2014
• OEJN & OERK: 2018
• OEDF: 2018‐19

International aerodromes/TMAs 
with CCO

in accordance with States’ 
implementation Plans

100% by Dec. 2018 for the 
identified Aerodromes/TMAs

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



Riyadh / King Khaled International airport

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018

PBN Implementation Mid 2018



2016: Departures and Arrival Gates:

a. RESAL Remains on AWY or Flag out of the Area Arrival /Departure.

b. Arrival and Departure at KOBOX are time restricted.

c. TAKTI Bidirectional.

d. ETBAS Departure Only.

e. ALTAV Arrival Only.

f. ESRAT Departure Only.

g. MURLU Bidirectional.

h. METNI Bidirectional.

i. VELOS Arrival Only.

j. IVONU Departure Only.

k. KAVUR Arrival Only.

l. DURMA Departure Only.

m. TEVOG Bidirectional.

n. MUNTO Bidirectional.

Static Scenario – Before first conceptual design

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



Static Scenario – Before first conceptual design

Traffic Flown analysis has been considered in order to optimize the fuel 

consumption for SID and STARs and increase the capacity of Riyadh TMA

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



Merge Point Solution – First Conceptual Design Proposal

Traffic Flown analysis has been done in order to design Merge Point solution for Riyadh TMA (see below).

TMA has been modified in according to the picture reported on the left side (green points are low traffic 

gates, red points are high traffic flow, blue points are considered as critical)

Direct entry for ALTAV, KAVUR and VELOS due to traffic 

flow analysis (fuel saving)

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



Merge Point Solution – First Conceptual Design Alteration

End of 2016: Changes in terms of entry/exit gates have been required 

for procedure connecting Dammam and Riyadh.

Merge Point solution rejected due to traffic flow analysis and ATC 

evaluation

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



Second Conceptual Design Proposal

No Merge Point has been proposed again due to ATC evaluation

Direct connection (shortest distance) for VELOS, KAVUR and ETBAS (main 

gate after alteration on Damman/Riyadh) connecting points

Holding due to contingency procedure for arrival coming from westbound 

and eastbound gates

Low interference within arrival procedure and OERY (King Salman Airbase)

and OEKA (Khashm Al Ann) airports

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



T‐Bar concept RNAV (GNSS) implementation for OERK Approach procedures

RNAV Transition in order to link RNAV STAR with RNAV (GNSS) IAP for OERK

Second Conceptual Design Proposal

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



Second Conceptual Design Proposal

Traffic Flown analysis has been considered in order to 

optimize the fuel consumption for SID in direction of

Runway 33L and 33R

Procedure Separation within SID and STAR, as well as CCO, 

has been granted.

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



Second Conceptual Design Proposal

Traffic Flown analysis has been considered in order to 

optimize the fuel consumption for SID in direction of

Runway 15L and 15R

Procedure Separation within SID and STAR, as well as CCO, 

has been granted.

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



Second Conceptual Design Proposal

Runway 15L and 15 R Departure and Arrival operations Runway 33L and 33R Departure and Arrival operations

Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018



Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018

Simulation



Status of Implementation

PBN SG/3 Cairo, Egypt, 11‐13 February 2018

Simulation
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Jeddah / King Abdulaziz International Airport 

Status of Implementation

PBN Implementation Mid 2018
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Status of Implementation
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Status of Implementation
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Status of Implementation
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Status of Implementation



39

Status of Implementation

Overview:

• New GACA Regulations Part 172 available on GACA Website
• IFPs provider to be certified by GACA (national or external provider)
• Flight validation provider to be certified by GACA
• IFPs Design Section within SANS
• PANS‐OPS Inspectorate within GACA
• Audit program to certify SANS/IFPs during 2018
• Chief designer already certified by GACA responsible of the IFP and of the 

designers qualification’s
• New project of Airspace concept on going
• eTOD survey project on going
• Update survey data every 5 years (regulations)
• Design Automation tools updated to the latest amendment of ICAO Doc 8168
• Link and exchange between AIM database, eTOD database and Design 

automation tools (FPDAM) based on XML files
• Regular trainings and refreshments 

PBN SG/3 Cairo, Egypt, 11‐13 February 2018
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Post assessment of PBN Implementation 

and lessons learned

• Simulation and coordination with ATCO and stakeholder before implementation 
(Do not rush)

• PBN implementation for near airports at the same time is recommended
• Get feed back from users after implementation
• Review IFPs after feed back from users
• Use automation tools, digital data, eTOD and minimize human calculations
• Involve Regulator from the beginning (conceptual design) 
• Must ensure total operation is safe
• Needs to understand/consider all elements (Aircraft capability, operations, 

planning, training, ATCO, Crew, etc.)
• Establish regulatory framework / national advisory material
• Establish approval process and issue Approval and validation procedures
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Challenges

• Establishing priorities
• Establishing requirements for airspace redesign projects
• Performing  a good coordination plan between stakeholders ( to 
not design and publish IFPs or routes not needed )

• Developing and performing a follow‐up and inspections
• Ensuring that PBN is environment‐friendly
• Improving safety and increasing airspace capacity



PBN SG/3 Cairo, Egypt, 11‐13 February 2018 42

Thoughts/Recommendations

• Establish interactive coordination between stakeholders and plan for the 
priorities

• Separate regulator and IFP provider and establish audit, approval and 
certification process

• Safety Risk assessment must consider all factors including traffic density, 
airspace complexity, ATS route structure, Type of aircraft ,ATCO requirements, 
Noise and any safety‐significant  before implementation of PBN 

• Accurate data and obstacle survey are necessary
• Reconsider DME/DME coverage
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Thank you


