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SUMMARY 
 
This paper presents the outcome of the Third Meeting of the MID 
Region ATM Enhancement Programme Board (MAEP Board/3). 
 
Action by the meeting is at paragraph 3. 
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1. INTRODUCTION 
 
1.1 The Third Meeting of the MID Region ATM Enhancement Programme Board (MAEP 
Board/3) was held in Cairo, Egypt, from 16 to 18 January 2017.  
 
2. DISCUSSION 
 
2.1 The MAEP Board/3 meeting agreed that the Board be composed by default of members 
from all the MID States without the need for the signature of a Memorandum of Understating (MOU), 
similar to other MIDANPIRG subsidiary bodies.  
 
2.2 Considering the challenges faced for the establishment of MAEP with a centralized 
approach for the implementation of air navigation regional projects, the MAEP Board/3 meeting agreed 
that each MAEP project would be implemented as a standalone project. Nevertheless, the meeting 
agreed that the MAEP Board would continue to provide a platform for regional collaboration towards a 
prioritized, coordinated and harmonized projects implementation. Accordingly, the meeting agreed to 
dissolve the MAEP Project Coordination Team (MPCT). The meeting agreed to a revised MAEP 
Organizational Structure as follows: 
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2.3 Based on the above, the MAEP Board/3 meeting revised and updated the MAEP Board 
Terms of Reference (TORs) as at Appendix A and agreed to the following Draft Decisions: 

 

Why To dissolve the MAEP Projects Coordination Team (MPCT) 

What Dissolution of the MPCT 

Who MIDANPIRG/16 

When February 2017 

 
DRAFT DECISION 3/1:  DISSOLUTION OF THE MPCT 
 
That, the MAEP Projects Coordination Team (MPCT) is dissolved and its duties and 
responsibilities be taken over by the MAEP Board. 
 

Why To revise the Terms of Reference of the MAEP Board 

What MAEP Board Terms of Reference 

Who MIDANPIRG/16 

When February 2017 

 
DRAFT DECISION 3/2:  MAEP BOARD TERMS OF REFERENCE  
 
That, the MAEP Board Terms of Reference be revised as at Appendix A. 

 
2.4 In connection with the above, the MAEP Board/3 meeting agreed that the MAEP Board 
Conclusion 2/3 related to the MAEP funding mechanism was overtaken by events and subsequently 
considered cancelled.  
 
2.5 The MAEP Board/3 meeting was apprised of the outcome of the Global Ministerial 
Aviation (GMA) Summit (Riyadh, Saudi Arabia, 29 - 31 August 2016) related to MAEP. The 
documentation of the Summit is available at: www.gmasummit-riyadh.net. 

MIDANPIRG 

MID FPP 

MAEP Board Air Navigation Systems 
Implementation Group (ANSIG) 

ARNOP MID 
IFPS 

MIDAD MID IP 
Network 

 

ATFM 
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2.6 The following regional initiatives/projects, which have been coordinated with States 
and Regional and International Organizations, considering the priorities identified within the framework 
of the MIDANPIRG and RASG-MID, as well as the Arab Civil Aviation Commission (ACAC) 
ongoing initiatives, were supported by the Summit: 
 

- ARNOP (ATS Route Network Optimization Project) 

- MID FPP (MID Region Flight Procedure Programme) 

- MENA RSOO (Middle East and North Africa Regional Safety Oversight 
Organization) 

- ICAO MID NCLB Activities for 2017  

- Agency for Flight Checks and Collection of Air Navigation Charges 

- ACAC Regional Training Cooperation Initiative 
 

MID Flight Procedure Programme (MID FPP) 
 
2.7 The GMA Summit supported the MID FPP as reflected in the following 
Recommendation: 
 
 MID FPP Recommendation: 

a. States are encouraged to sign the MID FPP Project Document; and 
b. States and Stakeholders are encouraged to support: 

i. the establishment of MID FPP through the provision of cash and/or in-kind 
contributions; and 

ii. the MID FPP activities through the assignment of experts to be part of the MID 
FPP pool of resources 

 
2.8 The MAEP Board/3 meeting noted that, as a follow-up action to the outcome of the 
MAEP Board/2 meeting related to the evaluation of the hosting offers of the MID FPP Office, the 
Evaluation Team established by the MAEP Board/2 meeting reviewed the offers and selected Lebanon 
as the hosting State for the MID FPP based on the set out hosting criteria. 
 
2.9 The MAEP Board/3 meeting recognized that in order to move forward, an 
agreement/Project Document (ProDoc) should be signed by Lebanon with ICAO. This is envisaged to 
be completed by February 2017. Thereafter, States willing to join the Programme should sign the 
ProDoc with ICAO and meet their obligations as detailed in the ProDoc. Accordingly, the meting 
encouraged States to join the MID FPP through the signature of the MID FPP ProDoc once finalized. 
 
2.10 It was highlighted that the establishment of the MID FPP requires the availability of 
funds to cover the expenses related to the MID FPP Manager at least for the first year to initiate the 
recruitment process by ICAO. In this respect, the MAEP Board/3 meeting noted that ICAO would 
endeavour to find and secure voluntary cash-contributions to cover the first year expenses. However, 
the running cost of the programme for the remaining period should be covered by States through cash-
contributions or voluntary contributions from donors or sponsors. The meeting agreed that the funding 
mechanism of the programme (budget, contribution by Participating States, sponsorship, etc.) would be 
defined by the MID FPP Steering Committee after the establishment of the programme, taking into 
consideration the number of active States, confirmed voluntary contributions, etc. 
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2.11 In connection with the above, the MAEP Board/3 meeting noted with appreciation that 
the airspace users may be willing to sponsor the MID FPP. Accordingly, the meeting agreed that, 
AACO and IATA to approach their members and indicate to the ICAO MID Regional Office, by 15 
March 2017, if any of their member(s) is/are willing to provide sponsorship to the MID FPP. 

 
2.12 Considering the time needed for the signature of the ProDoc and the recruitment of the 
MID FPP Manager, the MAEP Board/3 meeting agreed that the start of operation date of the MID FPP 
should be 1 September 2017.  
 
MID ATS Route Network Optimization Project (ARNOP) 
 
2.13 The GMA Summit, supported ARNOP and the Summit agreed to the following 
Recommendation: 
  

States and Stakeholders are encouraged to support ARNOP and provide political and 
financial commitment, required to initiate the implementation phase of the project. 
 

2.14 The MAEP Board/3 meeting recalled that ARNOP is composed of two Phases; Study 
and Implementation. Phase one (the Study) was carried out by Navblue (former Airbus ProSky) under 
the framework of ACAC. The final draft of the CNS/ATM study was circulated by ACAC and 
presented to the ACAC Executive Council (Muscat, Oman, 20 December 2016). More details will be 
presented in a separate WP by ACAC. 
 
2.15 It was highlighted that Phase two (implementation) could not be initiated without 
analysis of the CNS/ATM study outcomes, including the identification of the CNS infrastructure 
requirements (VHF and Surveillance coverages, etc.) and agreement on the way forward. 
 
2.16 In addition to the above and considering that, a number of States in the MID Region 
have initiated airspace redesign projects, constraints impeding the implementation of Flexible Use of 
Airspace Concept, activities carried out by the ATM and PBN SGs, and the recently established 
Advanced Inter-regional ATS Routes Development Task Force (AIRARD TF), the MAEP Board/3 
meeting agreed that ARNOP implementation should be addressed by the ATM SG.  
 
MID IP Network (Common Aeronautical VPN Network-CRV) 
 
2.17 The MAEP Board/3 meeting recalled that the MAEP Board/2 meeting (Cairo, Egypt, 
11-13 April 2016) reviewed the outcome of the MID IP Network workshop and, through MAEP Board 
Conclusion 2/7, agreed that the procurement framework of the APAC CRV be used for the 
implementation of the MID IP Network Project; and the MID IP Network be renamed as Common 
aeRonautical VPN (CRV) in order to represent both Regions. In this respect, it was highlighted that the 
CRV procurement includes all ICAO MID States as potential users. 
 
2.18 The MAEP Board/3 meeting noted that the CRV Framework accommodates the 
necessary legal framework for all States, where it is possible to adapt the individual service contract 
between States and the selected common service provider to the national laws and regulations. 
Furthermore, the selected common service provider will be responsible for dealing with the national 
telecommunication service providers in the States and may require standard support letter from the 
State. 
 
2.19 The MAEP Board/3 meeting reviewed the MID IP Network Focal Points and 
commitment status table updated by the CNS SG/7 meeting at Appendix B.  The meeting noted that six 
(6) States (Bahrain, Iran, Jordan, Kuwait, Lebanon and Sudan) confirmed their commitment and three 
(3) States (Oman, Saudi Arabia and UAE) confirmed provisional commitment to the project. It was also 
noted that the CNS SG/7 meeting agreed that the project be pursued and that upon successful 
completion of the procurement process conducted in the APAC Region (with the support of TCB), 
States be urged to engage with the recommended supplier to establish individual service contracts.  
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2.20 The MAEP Board/3 meeting noted that the challenges related to the implementation of 
the IP Network Project include the cost-benefit analysis and preliminary safety analysis. It was 
confirmed that the CBAs would help States to decide on the implementation plan of the IP network 
based on the CRV framework and further negotiate the contract with the selected supplier. The meeting 
noted that seven (7) States (Bahrain, Egypt, Jordan, Kuwait, Lebanon, Saudi Arabia and UAE) 
conducted an initial basic local Cost Benefit Analysis (CBA). 
 
2.21 The MAEP Board/3 meeting was apprised of the outcome of the Sixth Meeting of the 
Common Regional VPN Task Force (CRV TF/6) and the First Meeting of the Common Regional VPN 
Operations Group (CRV OG/1) of APANPIRG which were held at the ICAO APAC Office, Bangkok, 
Thailand on 14-15 and 16 December 2016, respectively. The meeting noted that only one (1) State from 
the MID Region (Kuwait) participated in these meetings. 
 
2.22 The MAEP Board/3 meeting noted that the approval of the evaluation process and 
report by the ICAO Contracts Board for the CRV Project was notified to the ICAO APAC Regional 
Office on                   28 November 2016. As a follow-up to the approval by the ICAO Contracts Board, 
an award notification was sent on 7 December 2016. The award notification includes the name of the 
selected supplier. The final contract(s) will be awarded on an individual basis by States, subject to 
successful discussions. 
 
2.23 It was highlighted that the final common package would be ready by end of January 
2017 and would be available on the ICAO Secure Portal (CRV Group). The meeting agreed that an 
ICAO State letter would be sent to notify the package to all States in the APAC Region, and urge all 
States to implement CRV. Coordination will be made with APAC to notify the MID States accordingly. 
 
2.24 The MAEP Board/3 meeting noted that the draft MID IP Network (CRV) 
Implementation Process, developed by the Secretariat based on the APAC CRV Implementation Plan, 
at Appendix C, might be helpful for States in case they decide to join the CRV. 
 
2.25 The MAEP Board/3 meeting noted that the APAC CRV TF was dissolved and the 
implementation of the project in APAC will be followed-up by the CRV OG. It was noted that the next 
meetings of the CRV OG and contract negotiations will be as follows:  
 

• 17-18 January 2017: next meetings for negotiating States  
• 2 February 2017 (web conference): CRV OG status meeting#1  
• 15-16 May 2017: CRV OG/2 (back-to-back with ACSICG/4) 

 
2.26 The MAEP Board/3 meeting encouraged States to participate in the CRV OG/2 
meeting which will be held at the ICAO APAC Office in Bangkok, Thailand from 15 to 16 May 2016, 
in order to follow-up with the updates and further steps of the CRV Project.  
 
2.27 Based on all of the above, the MAEP Board/3 meeting agreed to the following Draft 
Conclusion: 

 

Why To Join the MID CRV 

What State Letter/States to take necessary measures for the joining of 
the project  

Who ICAO/States 

When March 2017/as soon as possible 
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DRAFT CONCLUSION 3/3:  MID IP NETWORK PROJECT (CRV) 
 
That, 
 
a) States that have already committed to join CRV, are invited to engage with the 

recommended supplier to establish individual service contracts; and  
b) States that have not yet done so, are urged to carry out a comprehensive CBA 

related to the implementation of an IP Network under the CRV framework; 
and inform the ICAO MID Office, as soon as possible, about their decision 
related to the joining of CRV. 

 
MID Integrated Flight Plan Processing System (MID IFPS) Project 
 
2.28 The MAEP Board/3 meeting noted that after the successful completion of Bahrain 
IFPS, the GCC States have agreed on the execution of the GCC IFPS Zone sub-regional project as an 
extension of Bahrain IFPS to other participating States (ref. the outcome of the GCC ANC/9). The 
meeting noted that Bahrain proposed a three-year action plan for the establishment of the MID Region 
IFPS project starting with the implementation of the GCC IFPS Zone. 
 
2.29 The establishment of the GCC IFPS Zone will be a phased approach, as follows: 

 
Phase One: flight plan validation: 
 

• data collection from the concerned States in terms of addressing the frequent 
complications and issues associated with the flight plan processing, concerned 
States to submit these inputs to Bahrain by the second quarter 2017 (not later than 
June); 

• development of Service Level Agreements with the States concerned, to be 
developed by Bahrain (second quarter 2017); 

• flight plan data collection phase under OBBBZEZM for data analysis, AFTN and 
system load tests (third quarter 2017, a period of 1-3 months); 

• configuration phase, a period of 1 month but could be in parallel with the flight 
plan data collection phase subject to the States configuration inputs; 

• Tests and Trial phase, with created virtual (test/dummy) originators followed with 
selected individual originators (third quarter 2017, a period of 1-2 months 
depending on the results); 

• transition phase, live operational trials with selected originators, flight plan 
messages being processed and selected originators being automatically 
addressed/replied to (third-fourth quarter 2017 for a period of 1-2 months subject 
to the trials outcomes); and 

• implementation phase (fourth quarter 2017 within a period of 1-3 months).  
 
Phase Two: the system is capable of additional functions, required routes validation, level restrictions, 
airspace timing restrictions, black list and billing restrictions can be developed subject to individual 
State requirements. 
 
2.30 Following the above project phases, the best practices and the outcomes of the GCC 
IFPS Zone project will be outlined and incorporated in the MID Region IFPS project plan. The plan 
will be prepared and presented within 18 months to the MAEP Board and/or ATM SG. 
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2.31 The MAEP Board/3 meeting agreed that Bahrain communicate to the GCC States the 
required documentation (Concept of Operation, Interface Control Documents, etc.). GCC States should 
agree with Bahrain on the mechanism to be used for the provision of inputs/data related to the GCC 
IFPS Zone project. Accordingly, the meeting urged GCC States to provide their inputs and comments to 
Bahrain in a timely manner in order to expedite the implementation of the project. 
 
MID REGION AIM DATABASE (MIDAD) 
 
2.32 The MAEP Board/3 meeting recalled that, further to the EAD-MIDAD coordination 
meeting (Cairo, Egypt, 9-10 December 2015) between EUROCONTROL and the ICAO MID Regional 
Office, the MAEP Board/2 meeting (Cairo, Egypt, 11 - 13 April 2016) received a proposal from 
EUROCONTROL related to the implementation of an EAD-based MIDAD. The proposal suggested 
that EUROCONTROL would offer a MIDAD Implementation Plan consisting of the following main 
steps: 

- Step 1: migration of the MID States to EAD. 

- Step 2: establishment of an EAD-based MIDAD System. 

- Step 3: establishment of a MIDAD Operational Centre in the MID Region (hand-
over of the MIDAD operations from EURCONTROL to the MIDAD Service 
Provider). 

 
2.33 It was highlighted that with this offer from EUROCONTROL, there would not be a 
need for the “MIDAD Detailed Study” which would save money, effort and time. Nevertheless, a 
detailed implementation plan (including the transition plan), should be developed based on the EAD 
experience, in coordination with the MIDAD Support Team, and further reviewed and discussed by the 
MIDAD TF before presentation to the MAEP Board and/or MIDANPIRG for endorsement. 
 
2.34 The MAEP Board/3 meeting noted that, due to unexpected reasons, EUROCONTROL 
offer could not be formalized in due time and the MIDAD TF/4 meeting was consequently postponed to 
2017. The offer is expected to be provided to the MIDAD TF/4 meeting which is tentatively scheduled 
to be held on 15 May 2017. 

 
2.35 Based on the above, the MAEP Board/3 meeting agreed that based on the 
EUROCONTROL proposal, the MIDAD TF/4 meeting should propose a new action plan for the 
implementation of the MIDAD project. 
 
MID Region Air Traffic Flow Management (ATFM) Project 
 
2.36 The subject was addressed in WP/19.  
 
Call Sign Confusion (CSC) Initiative  
 
2.37 The MAEP Board/3 meeting noted with appreciation the progress achieved with the 
implementation of the CSC initiative, and that the MID Region experience has been considered by the 
adjacent ICAO Regions. The meeting commended the work and efforts of the CSC Initiative Team.  
 
2.38 The MAEP Board/3 meeting recalled that the Initiative is implemented in two phases.  

 
• Phase one: assessing the acceptance of the alphanumeric call signs for commercial 

flights i.e.(UAE20AA) by the ATM systems, aerodromes, authorities providing 
overflight and landing/departure permissions, etc.  

 
• Phase two: identifying and de-conflicting current and future call sign similarities 

within the Region. 
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2.39 The MAEP Board/3 meeting urged Sates to follow-up with their operators to 
implement the procedures for the de-conflicting of call sign similarities in coordination with the CSC 
Initiative Team. 
 
2.40 The MAEP Board/3 meeting noted that additional airlines joined Etihad Airways in the 
testing of the flight plans starting from this year winter schedule. Accordingly, States were invited to 
cooperate and report feedback in order to ensure successful implementation.  

 
2.41 The MAEP Board/3 meeting urged States to report call sign similarity/confusion cases 
to the following email addresses: MIDCSC@icao.int and MENACSSU@iata.org, which will allow the 
CSC Initiative Team to follow-up with the concerned airline(s) to resolve the issue in a timely manner.  

 
2.42 The progress report is presented in WP/5. 
 
Prioritization of the MAEP Projects  
 
2.43 Taking into consideration the latest developments, the MAEP Board/3 meeting 
reviewed and updated the prioritization and the associated implementation time frame of the MAEP 
projects as follows: 

 

Project Implementation 
Time frame 

Project Manager 
 

MID Flight Procedure Programme (MID FPP) 
September 2017- 
September 2020 Manager 

MID ATS Route Network Optimization Project 
(ARNOP)  

Continuous ATM SG 

MID IP Network (CRV) 2017 and beyond CNS SG 
MID Integrated Flight Plan Processing System (MID 
IFPS) 2017-2020 Bahrain 

MIDAD 2017 and beyond MIDAD TF 
MID Region ATFM project 2017 and beyond ATM SG 

 
3. ACTION BY THE MEETING  
 
3.1 The meeting is invited to: 
 

a) agree on the proposed Conclusions and Decisions emanating from the MEAP 
Board/3 meeting; 

b) take necessary measures to expedite the implementation of the MAEP projects; and 

c) encourage States and Stakeholders to support MAEP and its projects. 

 
 
 

-------------------- 

mailto:MIDCSC@icao.int
mailto:MENACSSU@iata.org
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MID Region ATM Enhancement Programme Board 
(MAEP Board) 

 
TERMS OF REFERENCE  

 
 

The Terms of Reference of the MAEP Board are: 
 
1. Provide a regional platform for collaborative and harmonized approach towards planning and 

implementing air navigation projects in support of the MID Air Navigation Strategy and the 
Global Air Navigation Plan (GANP), taking into consideration previous initiatives and the users’ 
requirements. 
 

2. Carry out initial assessment of new identified projects and propose to MIDANPIRG candidates 
MAEP projects for implementation in a prioritized manner; for final decision. 
 

3. Coordinate at all levels with States and stakeholders to enhance collaboration and foster the 
implementation of the MAEP projects. 
 

4. Oversee the MAEP projects and monitor and review their progress of the MAEP projects, 
including the identification of challenges/risks, and recommend actions to ensuringe harmonized 
and effective implementation across projects, as appropriate. 
 

5. Maintain a close and permanent consultation and cooperation with Stakeholders that might 
contribute to the work of the Board. 
  

5.6. Review the recommendations emanating from the MIDANPIRG subsidiary bodies related to the 
MAEP projects and take appropriate decisions. 

 
6.7. Provide high level support and guidance to States to ensure harmonization and interoperability in 

line with the projects deliverables and recommendations. 
 

7.8. Provide regular progress reports to MIDANPIRG. 
 

In order to effectively perform its tasks and responsibilities: 
 
1. The MAEP Board shall elect a Chairperson for a cycle of five years unless otherwise re-elected. 

The Chairperson acts as the contact point and coordinator on behalf of the MAEP Board members 
to oversee the Programme in coordination with ICAO. 
 

2. The MAEP Board shall meet at least once each 18 Months and/or when deemed necessary.  
 

3. The MAEP Board meetings should be hosted by its members on rotation basis. 
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Composition: 
 

The MAEP Board is composed of: 
 

a) High Level (Decision Makers) Members from the MID States;  
 

b) The MAEP Board Chairperson; 
 

c) Managers of the MAEP Projects; and 
 

d) Observers from AACO, ACAC, ACI, AIRBUS, BOEING, CANSO, 
EUROCONTROL/SESAR JU, FAA-USA, IATA, IFALPA and IFATCA 
 

Other representatives from States and industry may be invited on ad-hoc basis as Observers, 
when required. 

 
 The ICAO MID Regional Office will act as the Secretary of the MAEP Board meetings. 

 

 

----------------- 
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MID IP Network Project (CRV) Focal Points and Commitment Status 
 

State Name/Title Contact Details (Tel./Fax/Mobile/Email) IP Network Equipment Room 
Coordinates 

Commitment/ 
No of Location 

Bahrain Mohamed Ali Saleh 
Chief Aeronautical Telecomm 

Fax: +973 17329966 
Tel: +973 17321187 
Email: masaleh@caa.gov.bh 

Air Navigation Directorate 
Building: 353, Road: 2408, 
Block:224, Muharraq, Bahrain 
Technical Room coordination 
point: 2616N 05038E 

Y 
(1) Yaseen Hassan AlSayed 

Head Aeronautical Telecomm 
Network 

Fax: +973 17329966 
Tel: +973 17321183 
Email: y.alsayed@caa.gov.bh 

Egypt Mr. Mohamed Ramzy Mohamed 
Abdallah 
Director of AFTN/AMHS Technical 
Department 

Tel: +202 22657981 
 +201007736780 
Email: Mrma_eg@yahoo.com Building Name:  Cairo Air 

Navigation Center (CANC) 
Address:  NANSC Company – 
Cairo 300701.0 N 0312342.4 E 

 
 Eng. Haitham Mohamed Ahmed 

Eldosoki 
Director of AIM Technical 
Department 

Tel: +202 22650781 
 +201007810781 
Email: Haitham.mohamed@nansceg.net 

Iran Mr. AliAkbar SalehiValojerdi 
Senior Expert of IRANAFTN/AMHS 
Training Department 

Fax:  +98 21 66025101 
Tel:  +98 21 6102337 
Mobile: +989 124 202775 
Email:  aasalehi@airport.ir  

 Y 
(1) Mr. Alireza Mahdavisefat 

Senior Expert of IRANAFTN/AMHS 
COM Centre 
 

Fax:  +98 21 66025101 
Tel:  +98 21 6314 6432 
Mobile: +989 333510320 
Email:  mahdavi@airport.ir  

Iraq     

Jordan Ms. Mona Ribhi AlNaddaf Tel: +9626 4881473 
 +96279 9876710 
Email: m.al-nadaf@carc.gov.jo 

 Y 
(1) 

Kuwait Mr. Hassan Alattar 
Communication Engineer 
 

Fax:  +965-2 4721 279 
Tel:  +965-2 4732 530 
Mobile:  +965 99449454 
Email:  ha.alattar@dgca.gov.kw 

 Y 
(1) 

mailto:masaleh@caa.gov.bh
mailto:y.alsayed@caa.gov.bh
mailto:Mrma_eg@yahoo.com
mailto:Haitham.mohamed@nansceg.net
mailto:m.al-nadaf@carc.gov.jo


MIDANPIRG/16-WP/22 
APPENDIX B 

B-2 
 

State Name/Title Contact Details (Tel./Fax/Mobile/Email) IP Network Equipment Room 
Coordinates 

Commitment/ 
No of Location 

Lebanon  Mr. Mohamad Abdallah Saad 
Head of Telecommunication  
Equipment 
 

Fax:  +961 1 629 031 
Tel:  +961 1 628 151 
Mobile:  +961 3 280 299 
Email:  msaad@beirutairport.gov.lb  

 Y 
(1) 

Libya     

Oman Mr. Nasser Salim Al-Suleimani 
Chief ATM Systems 
Mr. Ibrahim Said Al-Hajri 
ATM Systems Engineer 

Email:    nassers@paca.gov.om  
               alhajri@paca.gov.om 
  P-Y 

(1) 

Qatar     

Saudi 
Arabia 
 

Ibrahim bash 
Senior Systems Engineer 
Automation Engineering Branch 

Fax:   +966 12 671 9041  
Tel:   +966 12 671 7717  Ext 1119 
Mobile:  +966 50 567 1231 
Email:   ibasheikh@gaca.gov.sa 

 

(3 sites) 
(Riyadh, 

Jeddah and 
Dammam) 

Sudan Eng. Yasir Eltayeb Sidahmed Fax: +249 183 770001 
Tel: +249 183 782701 
Email: yasirts@gmail.com 

 Y 
(1) 

Syria     

UAE Greg Kurten  
A/Director CNS  
Communication, Navigation and 
Surveillance 

Fax:  +971 2 599 6872 
Tel:  +971 2 599 6860 
Email: gegkurten@szc.gcaa.ae 
 

The co-ordinates are as follows: 
242641.82 N 
0543635.46 E 
The working number at site is: 
+971 2 5996900 
 

P-Y 
(1) Shahzad Chaudhary  

Senior CNS Engineer 
Communication, Navigation and 
Surveillance 

Fax: +971 2 599 6872 
Tel: +971 2 599 6865 
Email: shahzad@szc.gcaa.ae 
 

Yemen     

 
------------------- 

mailto:nassers@paca.gov.om
mailto:alhajri@paca.gov.om
mailto:yasirts@gmail.com
mailto:gegkurten@szc.gcaa.ae
mailto:shahzad@szc.gcaa.ae
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APPENDIX C 

 
MID IP Network (CRV) Implementation Process 

 Action Title  Activities  Responsible Timeline 
1  Technical requirements  • States/ANSP develop their requirements 

(specify performance, interface, 
conversion, operational procedure, 
acceptance test procedure) 
 

• Present to Vendor for comment and 
response  
 

• Finalize requirements 
 

• States/ANSPs 
(with support of 
Vendor) 
 
 
 

• States/ANSPs 
and Vendor 
 

• States/ANSPs 

6 to 9 
months  

2  Negotiation and 
agreement between two 
connecting States/ 
Administrations  

• To decide on the type of data or voice to 
be exchanged via CRV, QoS for each type 
of applications and the required bandwidth 
  

• CRV Contractor to comment and response 
to the agreed requirements  
 

• Agree to implementation schedule  
 

• Two connecting 
States/ANSPs 
 
 

• Vendor 
 
 

• Two connecting 
States/ANSPs 

6 to 9 
months  
(concurrent 
with Action 
1) 

3  CRV Contractor 
proposes draft Contract 
to ANSP/State 

• Vendor to develop and propose a draft 
Contract 

• Vendor 3 months  

4  Signature of the Contract • Review and finalize the Contract 
 Contractual and Legal review  
 Technical and operational review  
 Finalize contract  
 Establish contract and payment 

system 
• Signature of the Contract 
 

• States/ANSPs 
 
 
 
 
 

• States/ANSPs 
and Vendor 

3 to 6 
months 

5  Operation, test and 
evaluation  

• Implementation and operation 
 

• Perform acceptance test with associated 
applications  
 

• Perform acceptance test with respective 
ANSPs/States  

 

• States/ANSPs 
and Vendor 

3 to 6 
months  

6 Service acceptance  • Service acceptance  
 

• States/ANSPs 1 month  

 

- END - 
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	2.9 The MAEP Board/3 meeting recognized that in order to move forward, an agreement/Project Document (ProDoc) should be signed by Lebanon with ICAO. This is envisaged to be completed by February 2017. Thereafter, States willing to join the Programme s...
	2.10 It was highlighted that the establishment of the MID FPP requires the availability of funds to cover the expenses related to the MID FPP Manager at least for the first year to initiate the recruitment process by ICAO. In this respect, the MAEP Bo...
	2.11 In connection with the above, the MAEP Board/3 meeting noted with appreciation that the airspace users may be willing to sponsor the MID FPP. Accordingly, the meeting agreed that, AACO and IATA to approach their members and indicate to the ICAO M...
	2.12 Considering the time needed for the signature of the ProDoc and the recruitment of the MID FPP Manager, the MAEP Board/3 meeting agreed that the start of operation date of the MID FPP should be 1 September 2017.
	MID ATS Route Network Optimization Project (ARNOP)
	2.13 The GMA Summit, supported ARNOP and the Summit agreed to the following Recommendation:
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	2.17 The MAEP Board/3 meeting recalled that the MAEP Board/2 meeting (Cairo, Egypt, 11-13 April 2016) reviewed the outcome of the MID IP Network workshop and, through MAEP Board Conclusion 2/7, agreed that the procurement framework of the APAC CRV be ...
	2.18 The MAEP Board/3 meeting noted that the CRV Framework accommodates the necessary legal framework for all States, where it is possible to adapt the individual service contract between States and the selected common service provider to the national...
	2.19 The MAEP Board/3 meeting reviewed the MID IP Network Focal Points and commitment status table updated by the CNS SG/7 meeting at Appendix B.  The meeting noted that six (6) States (Bahrain, Iran, Jordan, Kuwait, Lebanon and Sudan) confirmed their...
	2.20 The MAEP Board/3 meeting noted that the challenges related to the implementation of the IP Network Project include the cost-benefit analysis and preliminary safety analysis. It was confirmed that the CBAs would help States to decide on the implem...
	2.21 The MAEP Board/3 meeting was apprised of the outcome of the Sixth Meeting of the Common Regional VPN Task Force (CRV TF/6) and the First Meeting of the Common Regional VPN Operations Group (CRV OG/1) of APANPIRG which were held at the ICAO APAC O...
	2.22 The MAEP Board/3 meeting noted that the approval of the evaluation process and report by the ICAO Contracts Board for the CRV Project was notified to the ICAO APAC Regional Office on                   28 November 2016. As a follow-up to the appro...
	2.23 It was highlighted that the final common package would be ready by end of January 2017 and would be available on the ICAO Secure Portal (CRV Group). The meeting agreed that an ICAO State letter would be sent to notify the package to all States in...
	2.24 The MAEP Board/3 meeting noted that the draft MID IP Network (CRV) Implementation Process, developed by the Secretariat based on the APAC CRV Implementation Plan, at Appendix C, might be helpful for States in case they decide to join the CRV.
	2.25 The MAEP Board/3 meeting noted that the APAC CRV TF was dissolved and the implementation of the project in APAC will be followed-up by the CRV OG. It was noted that the next meetings of the CRV OG and contract negotiations will be as follows:
	2.26 The MAEP Board/3 meeting encouraged States to participate in the CRV OG/2 meeting which will be held at the ICAO APAC Office in Bangkok, Thailand from 15 to 16 May 2016, in order to follow-up with the updates and further steps of the CRV Project.
	2.27 Based on all of the above, the MAEP Board/3 meeting agreed to the following Draft Conclusion:
	Draft Conclusion 3/3:  MID IP Network Project (CRV)
	That,
	a) States that have already committed to join CRV, are invited to engage with the recommended supplier to establish individual service contracts; and
	b) States that have not yet done so, are urged to carry out a comprehensive CBA related to the implementation of an IP Network under the CRV framework; and inform the ICAO MID Office, as soon as possible, about their decision related to the joining of...

	MID Integrated Flight Plan Processing System (MID IFPS) Project
	2.28 The MAEP Board/3 meeting noted that after the successful completion of Bahrain IFPS, the GCC States have agreed on the execution of the GCC IFPS Zone sub-regional project as an extension of Bahrain IFPS to other participating States (ref. the out...
	2.29 The establishment of the GCC IFPS Zone will be a phased approach, as follows:
	Phase One: flight plan validation:
	 data collection from the concerned States in terms of addressing the frequent complications and issues associated with the flight plan processing, concerned States to submit these inputs to Bahrain by the second quarter 2017 (not later than June);
	 development of Service Level Agreements with the States concerned, to be developed by Bahrain (second quarter 2017);
	 flight plan data collection phase under OBBBZEZM for data analysis, AFTN and system load tests (third quarter 2017, a period of 1-3 months);
	 configuration phase, a period of 1 month but could be in parallel with the flight plan data collection phase subject to the States configuration inputs;
	 Tests and Trial phase, with created virtual (test/dummy) originators followed with selected individual originators (third quarter 2017, a period of 1-2 months depending on the results);
	 implementation phase (fourth quarter 2017 within a period of 1-3 months).
	Phase Two: the system is capable of additional functions, required routes validation, level restrictions, airspace timing restrictions, black list and billing restrictions can be developed subject to individual State requirements.
	2.30 Following the above project phases, the best practices and the outcomes of the GCC IFPS Zone project will be outlined and incorporated in the MID Region IFPS project plan. The plan will be prepared and presented within 18 months to the MAEP Board...
	2.31 The MAEP Board/3 meeting agreed that Bahrain communicate to the GCC States the required documentation (Concept of Operation, Interface Control Documents, etc.). GCC States should agree with Bahrain on the mechanism to be used for the provision of...
	MID REGION AIM DATABASE (MIDAD)
	2.32 The MAEP Board/3 meeting recalled that, further to the EAD-MIDAD coordination meeting (Cairo, Egypt, 9-10 December 2015) between EUROCONTROL and the ICAO MID Regional Office, the MAEP Board/2 meeting (Cairo, Egypt, 11 - 13 April 2016) received a ...
	- Step 1: migration of the MID States to EAD.
	- Step 2: establishment of an EAD-based MIDAD System.
	- Step 3: establishment of a MIDAD Operational Centre in the MID Region (hand-over of the MIDAD operations from EURCONTROL to the MIDAD Service Provider).
	2.33 It was highlighted that with this offer from EUROCONTROL, there would not be a need for the “MIDAD Detailed Study” which would save money, effort and time. Nevertheless, a detailed implementation plan (including the transition plan), should be de...
	2.34 The MAEP Board/3 meeting noted that, due to unexpected reasons, EUROCONTROL offer could not be formalized in due time and the MIDAD TF/4 meeting was consequently postponed to 2017. The offer is expected to be provided to the MIDAD TF/4 meeting wh...
	2.35 Based on the above, the MAEP Board/3 meeting agreed that based on the EUROCONTROL proposal, the MIDAD TF/4 meeting should propose a new action plan for the implementation of the MIDAD project.
	MID Region Air Traffic Flow Management (ATFM) Project
	2.36 The subject was addressed in WP/19.
	2.37 The MAEP Board/3 meeting noted with appreciation the progress achieved with the implementation of the CSC initiative, and that the MID Region experience has been considered by the adjacent ICAO Regions. The meeting commended the work and efforts ...
	2.38 The MAEP Board/3 meeting recalled that the Initiative is implemented in two phases.
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	 Phase two: identifying and de-conflicting current and future call sign similarities within the Region.
	2.39 The MAEP Board/3 meeting urged Sates to follow-up with their operators to implement the procedures for the de-conflicting of call sign similarities in coordination with the CSC Initiative Team.
	2.40 The MAEP Board/3 meeting noted that additional airlines joined Etihad Airways in the testing of the flight plans starting from this year winter schedule. Accordingly, States were invited to cooperate and report feedback in order to ensure success...
	2.41 The MAEP Board/3 meeting urged States to report call sign similarity/confusion cases to the following email addresses: MIDCSC@icao.int and MENACSSU@iata.org, which will allow the CSC Initiative Team to follow-up with the concerned airline(s) to r...
	2.42 The progress report is presented in WP/5.
	Prioritization of the MAEP Projects
	2.43 Taking into consideration the latest developments, the MAEP Board/3 meeting reviewed and updated the prioritization and the associated implementation time frame of the MAEP projects as follows:

	3. Action by the Meeting
	3.1 The meeting is invited to:
	a) agree on the proposed Conclusions and Decisions emanating from the MEAP Board/3 meeting;
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	c) encourage States and Stakeholders to support MAEP and its projects.
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