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Agenda Item 2: Follow-up on the CAR/SAM Planning and Implementation Regional Group  

(GREPECAS) Programmes and Projects 
2.1 Air Navigation Services (ANS) Implementation Status in the 
CAR/SAM Regions through the GREPECAS Programmes and Projects 
(Aerodromes and Ground Aids (AGA), Air Traffic Management (ATM), 
Aeronautical Information Management (AIM), Communications, Navigation 
and Surveillance (CNS), Meteorology (MET) and Search and Rescue (SAR))  

 
STATUS OF ATFM IMPLEMENTATION IN CAR/SAM REGIONS 

 
(Presented by the Secretariat) 

 
EXECUTIVE SUMMARY 

 
This working paper presents a report on the evolution of Air Traffic Management (ATM) 
implementation activities related to the Air Traffic Flow Management (ATFM) 
Programme projects for the CAR and SAM Regions. 
 
Action: Indicated is Section 4. 

 
Strategic 
Objectives: 

• Air Navigation Capacity and Efficiency 
• Economic Development of Air Transport 
• Environmental Protection 

References: • Doc 9750 - Global Air Navigation Plan (GANP) 
• Doc 9971 - Manual on Collaborative Air Traffic Flow 

Management 
• GREPECAS meetings reports 
• PPRC and ePPRC meetings reports 

 
 
1. Introduction 
 
1.1 In follow-up to GREPECAS Decisions 16/45 and 16/47, the ATFM Programme was 
structured with the following associated projects: 
 

• Improve demand and capacity Balancing (DCB), in the CAR and SAM Regions; and 
• Implementation of the Flexible Use of Airspace (FUA) in the CAR Region. 
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1.2 The progress on the activities of Programme B projects, linked to the implementation of 
ATFM and DCB, are detailed below: 
 
2. Analysis 
 
2.1 CAR Region:  Projects B1“Improving the balance between demand and capacity" and B2 

"Implementing flexible use of airspace (FUA)”  
 
2.1.1 Deliverables for these projects are being addressed by the Air Traffic Flow Management 
Implementation Task Force (ATFM/TF) of the North American, Central American and Caribbean Working 
Group (NACC/WG). This Task Force conducts monthly teleconferences, as well as annual meetings to 
follow up and update activities. 
 
2.1.2 Due to the relevance of the activities for the formulation and management of Vol. III of the 
CAR/SAM Air Navigation Plan (ANP), its impact on GREPECAS projects and, consequently, on its work 
programme. The ATFM/TF decided to focus its activities on supporting the formulation of Vol. III, as well 
as in the implementation of a framework for measuring performance in ATM. Additionally, the ATFM/TF 
periodically monitors the performance and forecasts of air operations for the CAR Region. 
 
2.1.3 An important aspect for the ATFM/TF has been to work on the identification of aerodromes 
and Air Traffic Control (ATC) areas where the implementation and operation of ATFM will be considered 
as a basic level service for air navigation in the CAR Region. For this purpose, a survey was prepared for 
the development of a set of criteria to support the aforementioned identification. The objective is to agree 
on the CAR Region airspaces where the implementation of ATFM processes would be a basic requirement 
of the air navigation service, either directly or through agreements with service providers of adjacent 
airspaces. 
 
2.1.4 Project N° B1 “Improving the balance between demand and capacity (DCB)” will continue, 
readjusting its indicator to verify the implementation of ATFM only in these airspaces where it will be 
considered a minimum requirement and incorporating the regionally agreed indicators for the measurement 
of ATFM performance derived from the work of Vol. III of the CAR/SAM ANP. 
 
2.1.5 Project N° B2 Implementation of Flexible Use of Airspace (FUA) is considered completed. 
Appendix A to this WP shows activities of both projects. 
 
2.2 SAM Region: Project B1 “Improving the balance between demand and capacity” 
 
2.2.1 The Meetings of the South American Region Implementation Group (SAM/IG) adjusted 
the implementation strategy of the ATFM, planning its actions based on practical activities, and recognizing 
that in during the pandemic airports and airspaces of the Region would not present significant demand-
capacity imbalances. Priority was given to the strengthening of the CDM, the monitoring of regional 
demand as the recovery of air operations is observed, and the management of data and indicators for the 
ATFM. 
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2.2.2  On June 2021, Sub Group 3 – ATFM (SG3) of the SAM Airspace Study and 
Implementation Group (GESEA) was formed, which defined the necessary deliverables to boost the activity 
of ATFM services. The Report of the SAMI/IG/26 meeting (Virtual, September 2021) contains details of 
the progress of SG3, and is available at the following link; 
 

https://www.icao.int/SAM/Pages/MeetingsDocumentation.aspx?m=2021-RLA06901-SAMIG26 
 
2.2.3 SG3 developed an ATFM Operations Plan (OPSAM) with the aim of structuring actions 
that allow, during the recovery phase of operations in the SAM Region, to adjust the ATC and Airport 
capacity to the gradual increase in demand and contribute to the recovery and sustainability of the air 
transport system at a regional and global level in the new projected scenario.  
 
2.2.4 This mechanism included the creation of a Dashboard with a unique database format to 
allow the exchange of information on demand and support the establishment of two ATFM SAM 
Operational Teleconferences (BRISA), one pre-tactical and one Strategic/Post-operations, with the 
participation of ATFM services and airlines (IATA). 
 
2.2.5 Currently, the Dashboard contains the schedule of air cargo and passenger flights from 
Argentina, Brazil, Chile, Colombia, Ecuador and Peru, and is ready to be used by States in the organization 
of the BRISA.  While the post-operations information provided by the States is analyzed, the management 
of Key Performance Indicators (KPIs) related to punctuality, flight efficiency, etc. is being initiated. 
 
2.2.6 Daily dissemination of the ATFM Daily Plans (PDA), via mail and/or on the web by six 
SAM States, is carried out punctuality. COCESNA also shares its information in this initiative, which 
supports the regional and interregional CDM process. 
 
2.2.7 Another SG3 deliverable is a revised version of the Guide for the implementation of the 
ATFM service in the SAM Region. This document is a guide for States to implement, in the first place, 
national ATFM services or crossborder ATFM that adapt to the magnitude of the flow of air traffic that 
manage their Air Traffic Services (ATS), and that respond correctly to the solution of the demand/capacity 
imbalance situation. In addition, work is being done on the revision of the Manual for Calculation of runway 
and ATS sector capacity. 
 
2.2.8 Details of main activities of the ATFM SAM Implementation Project are presented as 
Appendix B to this WP. 
 
3. Conclusions 
 
3.1 After the substantial reduction in air operations due to the COVID-19 pandemic, the CAR 
Region is preparing for recovery. In this context, ATFM will continue to be a fundamental tool for strategic 
decision-making during the recovery process and beyond. 
 
3.2 Under the support of Project RLA/06/901, direct assistance to the States of the SAM 
Region for the implementation of the ATFM has continued. The tools used for this purpose by the SAM 
Regional Office have been the virtual implementation meetings (SAM/IG) and the GESEA Contributing 
Group. This strategy has made it possible to join and guide the States of the Region in strengthening the 
implementation of ATFM. 
 
  

https://www.icao.int/SAM/Pages/MeetingsDocumentation.aspx?m=2021-RLA06901-SAMIG26
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3.3 Recognizing that during the pandemic period airports and airspaces of the SAM Region 
would not present significant demand-capacity imbalances, priority was given to a set of practical activities 
for the strengthening of the CDM, the monitoring of regional demand as the recovery of air operations is 
observed, and the Management of data and indicators for the ATFM. 
 
4. Suggested action 
 
4.1 The Meeting is invited to: 
 

a) Take note of the information provided in this working paper; and 
b) review the activities and the status of projects detailed in Appendices A and B and 

suggest the actions that deem appropriate. 
 
 
 

— — — — — — — — — — — 
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APENDICE A / APPENDIX A 

IMPROVE DEMAND AND CAPACITY BALANCING (DCB) / 
MEJORAR EL EQUILIBRIO ENTRE LA DEMANDA Y LA CAPACIDAD (DCB) 

 
CAR Region / 
Región CAR PROJECT DESCRIPTION / DESCRIPCION DEL PROYECTO (DP) DP N° B1 

Programme / 
Programa Title of the Project / Título del Proyecto Start / Fecha inicio End / Fecha término 

Improve demand and 
capacity balancing 
(DCB) / Mejorar el 

equilibrio entre 
demanda y capacidad 

(DCB) 
(Programme 
Coordinator / 

Coordinador del 
Programa:  

Eddian Méndez) 

Improve demand and capacity balancing (DCB) / 
 Mejorar el equilibrio entre demanda y capacidad (DCB) 

 
Project Coordinator / Coordinador del Proyecto:  

Greg Byus (United States / Estados Unidos) 
Jorge Centella / Ricardo Martínez (Cuba) 

Deano Ledford (Jamaica) 
Curtis Fraser (Trinidad and Tobago) 

Kapri Kupper (CANSO) 
Fernando Soto (COCESNA) 

 

2008 2022 

Objective / 
Objetivo 

Support the ATFM implementation based on the regional performance objectives of the Performance-based Air Navigation 
Implementation Plan for NAM/CAR Regions (RPBANIP NAM/CAR). / 
Apoyar la implementación ATFM con base en los objetivos regionales de performance del Plan de Implementación basada en la 
Performance para las Regiones NAM/CAR (RPBANIP NAM/CAR). 

Scope / 
Alcance 

Progressive implementation of the ATFM service in CAR Region to ensure demand and capacity balancing (DCB). / 
Implantación progresiva del servicio ATFM en la Región CAR para asegurar un equilibrio entre demanda y capacidad (DCB). 

Metrics / 
Métricas 

• % of States with coordination ATFM procedures implemented / % de Estados con procedimientos de coordinación ATFM 
implementados. 

• % of States with Flow Management Unit (FMU) or Flow Management Position (FMP) implemented. / 
% de Estados con dependencias de Organización de la afluencia (FMU) o puestos de gestión de la afluencia (FMP) implementadas. 

Strategy / 
Estrategia 

The implementation activities will be coordinated between Project members, the Project Coordinator and the Programme Coordinator. 
The Programme Coordinator will coordinate with the Project Coordinator requirements of other projects and NAM/CAR implementation 
working groups. Experts nominated by States, Territories and International Organizations will be incorporated, as required.  / 
La ejecución de las actividades será coordinada entre miembros del Proyecto, el Coordinador del Proyecto y el Coordinador del Programa. 
El coordinador del Programa coordinará con el Coordinador del Proyecto los requerimientos de otros proyectos y Grupos de Trabajo de 
Implementación NAM/CAR. Se incorporarán expertos nominados por los Estados, Territorios y Organizaciones Internacional, según sea 
requerido. 
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Targets / 
Metas 

• 60% of CAR States with ATFM units or Flow Management Position by December 2014. /on-going 
60% de Estados de la Región CAR con unidades ATFM o puestos de gestión de afluencia implementados en Diciembre de 2014 /En 

progreso 
• 90% of CAR States with ATFM procedures implemented by December 2016. / on-going 

90% de Estados de la región CAR con procedimientos ATFM implementados en Diciembre de 2016 / En progreso 

Justification / 
Justificación 

GREPECAS supported the ATFM implementation to ensure an optimun traffic flow when demand exceeds or is expected to exceed the 
available capacity of the ATS system. / 
El GREPECAS apoyó la implantación de la ATFM para garantizar una afluencia óptima de tránsito aéreo durante períodos en los cuales 
la demanda excede o se espera exceda la capacidad disponible del sistema ATS. 

Related Projects / 
Proyectos 

relacionados 

• PBN Implementation. / 
Implementar la Navegación Basada en la Performance (PBN). 

• Flexible use of airspace.  
Uso flexible del espacio aéreo. 

• Improve ATM Situacional Awareness. / 
Mejorar la Conciencia Situacional ATM. 
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Project deliverables / 
Resultados entregables del 

Proyecto 

Relationship 
with RPB-

ANIP 
NAM/CAR / 
Relación con 
el RPB-ANIP 
NAM/CAR 

Responsible / 
Responsable 

Status of 
implementation / 

Estado de 
Implantación* 

Delivery date / 
Fecha entrega 

Remarks / 
Comentarios 

Define common elements of 
ATM situational awareness 
between FMUs; 
 common traffic displays,  
 common weather displays 

(Internet),  
 communications 

(teleconferences, web), and 
 regular teleconference 

/messages methodology 
advisories  

 
/Definir los elementos comunes 
de conciencia situacional ATM; 
 visualización común de 

tránsito,  
 visualización común de 

condiciones meteorológicas 
(Internet), 

 comunicaciones 
(conferencias telefónicas, 
web), y  

 metodología de asesorías 
regulares mediante 
conferencias telefónicas 

RPOs 1, 2, 3, 9 

States, 
Territories, 

International 
Organizations / 

Estados, 
Territorios, 

Organizaciones 
Internacionales 

 
 
 

 

Dec 2022 
/ 
 

Dic 2022 

Regional teleconferences are carried out on 
weekly basis through agreed methodology. 
Additional situational awareness 
requirements will be defined in the short 
term. / 
Se llevan a cabo teleconferencias regionales 
semanalmente con la metodología acordada. 
Requisitos adicionales de conciencia 
situacional ATM serán definidos en el corto 
plazo. 

Develop an ATFM proposal for 
amendment (PFA) to regional 
supplementary procedures (Doc 
7030) . / 
Desarrollar una propuesta de 
enmienda (PFA) a los 
procedimientos suplementarios 
regionales (Doc 7030)  

RPOs 2, 3  

States, 
Territories, 

International 
Organizations / 

Estados, 
Territorios, 

Organizaciones 
Internacionales 

 

 
Completed 

/ 
 

Completada 

ATFM CONOPS presented for approval / 
CONOPS ATFM presentado para 
aprobación 
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Develop operational agreements 
between ATFM units for 
interregional demand/capacity 
balancing. / 
Desarrollar acuerdos 
operacionales entre unidades 
ATFM para equilibrar la 
demanda/capacidad 
interregional.  

RPOs 3 

States, 
Territories, 

International 
Organizations / 

Estados, 
Territorios, 

Organizaciones 
Internacionales 

 

 
Dec 2022 

/ 
 

Dic 2022 

Develop a model of ATFM LOAs based on 
the ICAO Doc 9971 that includes a Model of 
ATFM LOA. / 
Desarrollar un modelo de LOA basado en el 
Doc 9971 de la OACI que incluya un 
modelo de LOA ATFM. 

Required Resources / 
Recursos necesarios 

CAR Regional Project with the participation of States to support ATFM training aspects. / 
Proyecto regional CAR con la participación de los Estados para apoyar los asuntos de instrucción ATFM. 

 
Grey / Gris: Task not started / Tarea no iniciada; 
Green / Verde: Activity underway as scheduled / Actividad en progreso de acuerdo con el cronograma; 
Yellow / Amarillo: Activity started with some delay but expected to be completed on time / Actividad iniciada con cierto retardo pero estaría 

llegando a tiempo en su implantación; 
Red / Rojo: It has not been posible to implement this activity as scheduled; mitigating measures are required / No se ha logrado la 

implantación de la actividad en el lapso de tiempo estimado se requiere adoptar medidas mitigatorias. 
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IMPLEMENTATION OF FLEXIBLE USE OF AIRSPACE (FUA) 
/IMPLEMENTACIÓN DEL USO FLEXIBLE DEL ESPACIO AÉREO (FUA) 

CAR Region / 
Región CAR PROJECT DESCRIPTION / DESCRIPCION DEL PROYECTO (DP) DP N° B2 

Programme 
Programa Title of the Project / Titulo del Proyecto Start / Fecha inicio End / Fecha término 

Implementation of 
flexible use of airspace 

(FUA) / 
Implementación del 

uso flexible del espacio 
aéreo (FUA) 
(Programme 
Coordinator 

Coordinador del 
Programa: Eddian 

Méndez) 

Implementation of flexible use of airspace (FUA) / 
Implementación del uso flexible del espacio aéreo (FUA) 

 
Project Coordinator / Coordinador del Proyecto:  

 Greg Byus (United States / Estados Unidos) 
Jorge Centella / Ricardo Martínez (Cuba) 

Deano Ledford (Jamaica) 
Curtis Fraser (Trinidad and Tobago) 

Kapri Kupper (CANSO) 
Fernando Soto (COCESNA) 

2008 2019 

Objective / 
Objetivo 

Support the implementation for the optimization, balance and equity in the use of airspace between different users and achieve a better 
civil/military coordination and cooperation, reinforcing air safety based on regional performance objectives of the Performance based 
Implementation Plan for NAM/CAR Regions (NAM/CAR RPBANIP) /  
Apoyar la implementación para la optimización, el equilibrio y la equidad en el uso del espacio aéreo entre los diferentes usuarios y lograr 
una mejor coordinación y cooperación civil/militar reforzando la seguridad operacional, en base a los objetivos regionales de performance 
del Plan de Implementación basada en la Performance para las Regiones NAM/CAR (RPBANIP NAM/CAR) 

Scope / 
Alcance 

Development of guides for the implementation of flexible use of airspace (FUA) / Elaboración de guías para la implantación del Uso 
flexible del espacio aéreo (FUA) 

Metrics / 
Métricas 

• % of States with civil/military coordination Committees / % de Estados con Comités de Coordinación Civil/Militar 
• % of reduction in number of permanent reserved airspace / % de reducción del número de espacios aéreos reservados de carácter 

permanente 
• Reduction in number of permanent reserved airspace / Reducción del número de espacios aéreos reservados de carácter permanente 

Strategy / 
Estrategia 

The implementation of activities will be coordinated between members of the Project, the Project Coordinator and the Programme 
Coordinator. The Programme Coordinator will coordinate with the project coordinator the requirements of other projects and NAM/CAR 
implementation working groups. Experts nominated by States, Territories and International Organizations will be incorporated to develop 
tasks as required / 
La ejecución de las actividades será coordinada entre miembros del Proyecto, el Coordinador del Proyecto y el Coordinador del Programa. 
El Coordinador del Programa coordinará con el Coordinador del Proyecto los requerimientos de otros proyectos y Grupos de Trabajo de 
Implementación NAM/CAR. Se incorporarán expertos nominados por los Estados, Territorios y Organizaciones Internacionales para 
desarrollar las tareas, según se requiera 

Goals / 
Metas 

• 80% of CAR Region States having implemented civil/military Coordination Committees for the flexible use of airspace (FUA) 
/Completed 
• 80% de los Estados de la Región CAR con Comités de Coordinación Civil/Militar implantados para el Uso flexible del espacio 
aéreo (FUA) /Completado 
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Justification / 
Justificación 

GREPECAS supported the implementation of flexible use of airspace (FUA) for the optimization of ATS airspace and air traffic flow 
management (ATFM) efficiency / 
El GREPECAS apoyó la implantación del uso flexible del espacio aéreo (FUA) para optimizar la eficiencia del espacio aéreo ATS y la 
gestión de la afluencia del tránsito aéreo (ATFM). 

Related Projects / 
Proyectos 

relacionados 

• Implement PBN / Implementar la PBN 
• Improve balance between demand and capacity / Mejorar el equilibrio entre la demanda y capacidad 
• Improve ATM situational awarenes / Mejorar la Conciencia Situacional ATM 

 
 
 

Project deliverables / 
Entregables del Proyecto 

Relationship 
with RPB-

ANIP / 
Relación con 
el RPB-ANIP 
NAM/CAR 

Responsible / 
Responsable 

Status of 
implementation / 

Estado de 
Implantación* 

Delivery date / 
Fecha entrega 

Remarks / 
Comentarios 

Conduct a regional review of 
special use of airspace  / 
Llevar a cabo una revisión 
regional del espacio aéreo de uso 
especial. 

RPOs 1, 2, 3 PBN TF 

 
 

 

 
 

Completed 
/ 
 
 

completada 

Revision of the special use of airspace will be 
carried out in 2019 / 
La revisión del espacio aéreo de uso especial 
se llevara a cabo en 2019 

Required Resources / 
Recursos necesarios 

CAR Regional Project with the participation of States to support civil-military coordination for the flexible use of airspace 
(FUA) / 
Proyecto regional CAR con la participación de los Estados para apoyar la coordinación civil-militar para el uso flexible del 
espacio aéreo (FUA) 

 
Grey / Gris: Task not started / Tarea no iniciada; 
Green / Verde: Activity underway as scheduled / Actividad en progreso de acuerdo con el cronograma; 
Yellow / Amarillo: Activity started with some delay but expected to be completed on time / Actividad iniciada con cierto retardo, pero estaría 

llegando a tiempo en su implantación; 
Red / Rojo: It has not been posible to implement this activity as scheduled; mitigating measures are required / No se ha logrado la 

implantación de la actividad en el lapso de tiempo estimado se requiere adoptar medidas mitigatorias. 
 
 
 
 

— — — — — — — — — — — 
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SAM REGION; PROJECT B1 – IMPROVE DEMAND-CAPACITY BALANCING 

 
 

SAM Region PROJECT DESCRIPTION (DP) DP N° B1 
Rev. for  e-PPRC/4 April 2022 

Programme Project Title Start End 

Air traffic flow 
management (ATFM) 

 
(Programme 

coordinator: ATM RO 
Fernando Hermoza 

Hubner) 

Improve demand-capacity balancing 
 

Project coordinator:  Marcos Pecanha (Brasil) 
 
 

2012 2026 

Objective 

 
Avoid overloading the ATC and airport systems, strengthening safety, taking into consideration the reduction in the number of delays 
caused by meteorological and traffic conditions, thus reducing fuel consumption and contaminating emissions. Likewise, improve 
prediction and management of surplus demand for services in ATC sectors and aerodromes. 
 

Scope 

 
The scope of this project establishes that ATFM implementation should start with airport and airspace monitoring in order to identify 
significant increases in ground delays and in-flight holding, as well as bottlenecks (ATC sector, runway, apron, and airport facilities). 
 
Furthermore, capacity calculation and air traffic demand analysis are important elements to improve demand/capacity balancing.  
 
 

Metrics 
• % States that have calculated runway and ATC sector capacity 
• % States that have implemented ATFM in flow management units (FMUs) or flow management positions (FMPs) 
• % States complying implementation by Phases, according ATFM implementation regional guidance. 

Strategy 

Project activities define ATFM implementation in the SAM Region through an airspace demand and capacity analysis, taking into 
account that States that are in the process of implementation shall coordinate with the ATM community to define the actions required 
for ATFM implementation. The infrastructure and the database, as well as the policy, standards, and procedures, are important 
components for the execution of this Project. 
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Goals 
• SAM States with experts trained in runway and airspace capacity (ATC sector) calculation 
• ATFM performance oversight plan 
• CAR/SAM inter-regional coordination 

Rationale 

 
GREPECAS considered that early ATFM implementation should ensure optimum air traffic flow to or through certain areas during 
periods in which demand exceeded or was expected to exceed the available capacity of the ATC system. Therefore, the ATFM system 
should reduce aircraft delays, both in flight as well as on the ground, and avoid system overload.  

Related projects • Automation. 
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Project deliverables 

Relationship 
with the 

performance-
based regional 
plan (PFF) or 
ASBU module 

Responsible 
party 

Status of 
implementation* Delivery date Comments 

1. Assess the progress made in 
the ATFM implementation 
work programme 

B0-NOPS Programme 
coordinator 

 

2026 On-going task 

2. Calculation of airspace (ATC 
sector) capacity B0-NOPS 

Juarez 
Franklin 
Gouveia 

 
FINALISED 

 

SAM/IG/9  
FINALISED 
see ITEM 9 

 

Brazil and Colombia submitted their studies. 

3. List of airspace sectors that 
have periods in which 
demand exceeds the existing 
capacity, including, if 
necessary, simulations by the 
States 

B0-NOPS 
Juarez 

Franklin 
Gouveia 

 
 

FINALISED 
 

SAM/IG/9 
 

SAM/IG/10 
FINALISED 
see ITEM 9 

Brazil and Colombia submitted their studies. 

4. List of operational factors 
affecting demand and 
airspace capacity for the 
optimisation of existing 
capacity, including 
simulations, if necessary. 

B0-NOPS 
Juarez 

Franklin 
Gouveia 

 
 
 

FINALISED 
 

SAM/IG/9 
FINALISED 
see ITEM 9, 

14 y 15 
 

Brazil and Colombia submitted their studies. 
Brazil, Paraguay, and Peru presented data at 
the SAM/IG/11 meeting. 

5. Definition of the common 
elements of situational 
awareness 

B0-NOPS Paulo Vila 

 
 

FINALISED 
 

2012 
FINALISED  
see ITEM 14 

The States that exchange information are: 
Chile, Colombia, Paraguay, and Venezuela. 
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Project deliverables 

Relationship 
with the 

performance-
based regional 
plan (PFF) or 
ASBU module 

Responsible 
party 

Status of 
implementation* Delivery date Comments 

6. Training of personnel in 
strategic ATFM airspace 
measures  

B0-NOPS Project 
RLA/06/901 

 

2022 

In 2010, an ATFM/CDM course was 
conducted in Brazil with the participation of 
several States. 
In March 2009, a course on runway and 
ATC sector capacity calculation was 
conducted in Brazil. 
In 2012, a course for instructors on runway 
and ATC sector capacity calculations was 
conducted in Lima. 
 
An ATFM seminar has been delivered in 
June 2018. 
 
A Workshop/Meeting on ATFM Regional 
Data Management and Indicators is 
scheduled for 2022 

7. List of factors affecting the 
implementation decision B0-NOPS Programme 

coordinator 

 
 
 
 
 

FINALISED 
 

2010 
FINALISED 
see ITEM 15 

 

The following causes were identified at the 
SAM/IG/11 meeting: 
- States that do not have the requirement or 
the need to implement ATFM; 
- Budgetary and organisational reasons; 
- Lack of personnel specifically devoted to 
ATFM activities; 
- The personnel responsible for ATFM are 
involved in other functions. 

8. Updating of runway capacity 
calculations B0-NOPS Programme 

coordinator 

 

2024 

2018: 85% of States have updated runway 
capacity calculations. Guyana and Suriname 
are still lacking capacity calculations. 
 
Due to the pandemic, in the period 2020-
2021 the capacities and characteristics of 
demand have evolved throughout the 
Region. An update on runway capacity 
calculations is required in all States.  
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Project deliverables 

Relationship 
with the 

performance-
based regional 
plan (PFF) or 
ASBU module 

Responsible 
party 

Status of 
implementation* Delivery date Comments 

The draft of the ATC Sector and runway 
Capacity Calculation Manual is being 
updated for 2022, it is expected to be 
adopted in May 2022. 
 A Workshop/Meeting on Capacity 
Calculation Methodology for the ATFM is 
scheduled for 2022 
 

9. Updating of airspace (ATC 
sector) capacity calculations  B0-NOPS Programme 

coordinator 

 

2024 

2018: 6 States of the Region have performed 
ATC sector capacity calculations prior to 
implementation, 5 have not performed the 
activity, and information is still to be received 
from 3 States. 
 
Due to the pandemic, in the period 2020-2021 
the capacities and characteristics of demand 
have evolved throughout the Region. An 
update on airspace capacity calculations is 
required in all States.  
 
The draft of the ATC Sector and runway  
Capacity Calculation Manual is being 
updated for 2022, it is expected to be adopted 
in May 2022.   
 
A Workshop/Meeting on Capacity 
Calculation Methodology for the ATFM is 
scheduled for 2022 
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Project deliverables 

Relationship 
with the 

performance-
based regional 
plan (PFF) or 
ASBU module 

Responsible 
party 

Status of 
implementation* Delivery date Comments 

10. Airspace monitoring 
processes 
Traffic demand analysis 
processes 
Standards on FMU/FMP 
procedures 
Implementation of 
preliminary ATFM measures 
Implementation of TMIs 
ATFM messaging 
Coordination of special 
events 
Civil/military exemptions and 
coordination 

B0-NOPS 
CGNA course 

Project 
RLA/06/901 

 
 
 
 
 
 
 

FINALISED 
 

November 2014 
FINALISED Completed on time 

11. Replication of ATFM courses 
at national level B0-NOPS States 

 
FINALISED 

 
15/05/2015 

FINALISED 
The States replicated ATFM courses at 
national level. 

12. ATFM measures during the 
Rio 2016 Olympic and 
Paralympic Games in Brazil 

B0-NOPS Brazil 

 
 

FINALISED 
 

13/05/2016 
FINALISED 

Details of the AIC of Brazil can be found in: 
http://publicacoes.decea.gov.br/?i=publicaca
o&id=4339   

13. CONOPS ATFM CAR SAM 
updated and approved by  
GREPECAS 

B0-NOPS Programme 
Coordinator 

 
 

FINALISED 
 

July 2019 
FINALISED 

SAMIG/23 (June 2019) reviewed the draft.  
Approved by PPRC/5 meeting 

14. ATFM operations Plan B0-NOPS Programme 
coordinator  

 
 

FINALISED 
 

September 2021 
FINALISED 

Plan adopted at SAMIG/26 Meeting, 
September 2021 

15. Guide for the implementation 
of the ATFM in the SAM 
Region 2022- 2026 

B0-NOPS Programme 
coordinator  

 
 

FINALISED 
 

September 2021 
FINALISED 

Guide adopted at SAMIG/26 Meeting, 
September 2021 
Stipulates implementation by phases 

http://publicacoes.decea.gov.br/?i=publicacao&id=4339
http://publicacoes.decea.gov.br/?i=publicacao&id=4339
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plan (PFF) or 
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party 

Status of 
implementation* Delivery date Comments 

16. Manual for calculating 
Runway Capacity and ATC 
Sector for the SAM Region 

B0-NOPS Programme 
coordinator  

 

SAMIG/27 Draft update started in October 2021 

17. PHASE ATFM I 
implementation  B0-NOPS Programme 

coordinator 

 
On going  

18. PHASE ATFM II-A 
implementation  B0-NOPS 

Programme 
coordinator  

 
On going  

19. PHASE ATFM II-B 
implementation  B0-NOPS 

Programme 
coordinator  

 
31 December 2022  

20. PHASE ATFM III 
implementation  B0-NOPS 

Programme 
coordinator  

 
31 December 2023  

21. PHASE ATFM IV 
implementation  B0-NOPS 

Programme 
coordinator  

 
31 December 2025  

22. Integration within eANP 
VOL III management project  B0-NOPS GREPECAS 

 
4Q - 2022  

Resources needed Designation of experts for the execution of some of the deliverables. 

 
*Status of implementation; according colors in fourth column  
Grey  Task not started 
Green  Activity underway as scheduled 
Yellow  Activity started with some delay but expected to be completed on time 
Red It has not been possible to implement this activity as scheduled; mitigation measures are required 
 
 

— END — 
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