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10th AIDC Task Force Teleconference/Meeting 

(September 22th, 2014, 2000 UTC) 
 
 
References:  

1. Minutes of 9th AIDC Taskforce Teleconference (Task Force Meeting) 
 
Purpose and agenda: To review progress of the work programme 
 

a) Review of the first AIDC GoTeam visit 
b) Review of the implementation and test procedure, with input from the Goteam documentation 
c) Review of the Regional Plan 
d) Review of pending action items from last Teleconference  
e) Other Matters:  

 
Participants: 
 

 Cuba : Carmen de Armas, Jorge Centella 
 Dominican Republic: Fernando Casso (Rapporteur) 
 Trinidad and Tobago: Curtis Fraser, Curtis Peters, Dayanand Rajanath, Kent Ramnarace, Ian Gomez 
 United States: Dan Eaves 
 ICAO: Julio Siu 

 
Discussions: 
 
Review of the first AIDC GoTeam visit 
 
1. ICAO CAR RLA/08/901 Project conducted the first AIDC GoTeam mission in September in the Dominican Republic.  

The Dominican Republic recognized the importance of the visit and the results achieved in implementing AIDC. It 
was commented that the operational aspect of AIDC implementation should be carefully considered and planned, as 
it is one of the more complicated aspects of the project. 
 

2. In that sense, it was expressed that one of the key activities during the visit was the considerations of the different 
coordination scenarios with the adjacent FIRs. Fernando shared with the participants the coordination scenarios for 
the Santo Domingo FIR (flights crossing from North to South, East to West, through the Haiti FIR, where there is 
currently no automation, and so forth) as discussed in the GoTeam mission, making evident the different challenges 
for the implementation of AIDC. 
 

3. The Rapporteur recommended that this type of exercise be done by those States for their implementation of AIDC, 
so any special conditions can be identified beforehand. 

 
Review of the implementation procedure, with input from the GoTeam documentation 
 
4. There was a checklist and plan presented during the GoTeam visit in Dominican Republic.  That plan was presented 

to the AIDC group as a guideline to customize according to their own circumstances.  The plan was reviewed, and 
certain points were emphasized: 
 
 The use of a test bed.  It is recommended that for initial testing purposes there should be a test bed, so as not 

to affect the operational system.  In the case of Dominican Republic, their personnel will construct the test bed.  
Trinidad and Tobago expressed concern since their system did not have a test bed, for which this requirement 
will be review shortly,  

 The mitigation of duplicate/errors in flight plans. As is known, the flight plan data must be as accurate as 
possible for AIDC to work properly, so an item in the plan was dedicated to this purpose. 

 
Review of the regional plan 
 
5. The Rapporteur mentioned that the AIDC Regional Plan served as the reference for the achievement of the 

Regional Air Navigation targets related with AIDC and so as basis to determine which CAR Project Member may 
have more priority for a GoTeam visit, considering their progress in the process of implementation. Each State 
updated their information, and the Rapporteur is to send the updated plan and have the feedback from the group by 
September 30th (ACT 01/10). 
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Review of pending items from previous teleconferences 
 
6. As a follow-up to the previous teleconference and agreed action items, the valid action items were reviewed and 

concluded as follows: 
 
ACT 04/03 The ANI/WG AIDC TF Rapporteur in coordination with ICAO will update the 
AIDC Plan by 14 Feb 2014 

Valid- Next update for Sept 
30. 

ACT 03/06 Trinidad and Tobago to compare the ICDs they may need and inform the TF 
of the results 

Valid- date to define 

ACT 01/07 ICAO will submit a Letter informing about the formation of the FPL monitoring 
Group to States/Territories participation and reporting on this monitoring, once this 
information is available from the AIDC TF. 

Complete 

ACT 03/07 CANSO to provide the detailed information to the AIDC TF for analysis 
purposes, no later than May 9th. 

Complete 

ACT 04/07: México will provide guidance on the three phases of flight plans, due May 9th Cancelled 
ACT 08/08: Update the action plan for FPL errors mitigation to reflect the changes in 
date of the availability of the form.  Also describe the procedure for analysis and 
determination of corrective actions. 

Complete.  Responsibility of 
FPL monitoring Group 

ACT 01/09: Rapporteur to send the AIDC plan to all members for comments, and to 
update it and sent to ICAO for publishing on the website by June 30. 
 

Superseded by ACT 01/10. 

ACT 02/09:  ICAO will obtain information on the NAT ICD and the message sets that are 
being used, by June 20 

Completed 

ACT 03/09: Provide examples of each type of error listed in the FPL error reporting form, 
to provide more clarity in understanding then, action item assigned to Cuba and Costa 
Rica 

Complete. Responsibility of 
FPL monitoring group. 

ACT 04/09: The United States will draft modifications to the NAM ICD, to be reviewed 
and commented by the task force by the end of July. 

Valid 

ACT 05/09: COCESNA will share the document used by Cuba for the AIDC interchange 
with the United States as a guideline for the testing documentation. 

Implementation 
Superseded by draft action 
plan presented.  Testing 
procedure pending. 

ACT 06/09: Curaçao to propose their representative for the FPL Monitoring group. Completed 
ACT 07/09 was created for the Rapporteur to send these terms of reference to the Task 
Force as information. 

Completed 

ACT 08/09 was created for the Rapporteur to send the draft State Letter from ICAO for 
the FPL monitoring group. 

Completed 

 
Other Matters 
 
7. ICAO commented on the papers presented by IATA on error/missing FPLs and on the alternate aerodrome; for 

which GREPECAS informed on the existing efforts by the regional implementation groups in each region in Car and 
SAM. ICAO will send this information to the AIDC TF Rapporteur for sharing it with the AIDC TF and FPL Mon 
Group by 30 Sept. (ACT 02/10) 

 
Next meeting: To be determined. 
 


