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SUMMARY 

This working paper presents to the meeting the progress of the activities carried 

out by the aerodromes programme projects, and information on the status of 

implementation of the activities and tasks of said mentioned projects. 

The updated implementation dates of each project are shown in Appendices A 

and B for the CAR Region and in Appendices C and D for the SAM Region.  

 

References: 

 Report of the GREPECAS/17 meeting, July 2014 

 Report of the PPRC/2 Meeting, July 2013 

 

Strategic Objectives: 
A – Safety 

B – Environmental Protection 

 

 

1.  Introduction 

 

1.1 In the Seventeenth Meeting of the CAR/SAM Regional Planning and Implementation 

Group (GREPECAS/17) it was informed upon the approval of the Meeting of the Second Programmes 

and Projects Review Committee (PPRC/2) on the fusion of several projects under Programme F, 

maintaining the following projects under development according to their tasks and activities: 

 

 Project CAR AGA F1 – Aerodrome certification improvements 

 Project CAR AGA F2 – Improve Runway Safety 

 Project SAM AGA F1 – Aerodrome certification 

 Project SAM AGA F2 - Runway safety improvement 

 

1.2 During the GREPECAS/17 Meeting it was reiterated the scarce participation of States in 

the review process and its comments to new proposed amendments for ICAO Standards and 

Recommended Practices (SARPs) in Annex 14, accepting or refusing them which in turn affect adversely 

the hard task of its implementation by States and their airports, mainly those having significant non-

compliance issues with SARPs. 
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1.3 The lack of State’s experts available to assist the project coordinators was also mentioned 

during GREPECAS/17 Meeting, which is still one of the main reasons for the delay in the tasks and 

activities and is reflected in the progress achieved by these aerodrome projects. 

 

2. Analysis 

 

2.1 In order to facilitate the review of the GREPECAS projects, Appendices A and B lists 

the activities of the CAR Region projects and Appendices C and D, the activities of the SAM Region 

projects. 

 

2.2 In compliance with GREPECAS Conclusion 16/49, coordinators and experts 

collaborating with the projects should receive the support of their respective Civil Aviation Authorities 

through face-to-face meetings, teleconferences (GoToMeeting), etc.  The success of the objectives of the 

projects of the Aerodromes Programme will depend on the availability of human resources, necessary for 

the achievement of the times assigned to such projects.  If the necessary human resources, supported by 

their CAA, are not available, the development of the AGA projects would be interrupted, falling the 

workload on the programme coordinator. 

 

2.3 However, up-to-date the Aerodrome Programme projects objectives had significant 

progress in comparison with the previous review meeting, although the coordinators in each of the 

projects where the same and not having the support of the specialists requested from States. 

 

3. Status of implementation of CAR projects 
 

3.1 The Project F1 addresses the Aerodrome Certification related matters, which considers 4 

main tasks: Training for Aerodrome Inspectors, Establishment of the Aerodrome Certification process, 

Preparation of Certification Manuals and Issuance of Aerodrome Certification. 

 

3.2 The second Project F2 - Improvements of runway safety, is related with aspects that are 

under aerodrome operator’s control and not related to Air traffic Control factors. For this project 

execution, three stages are considered: 

 

a) Stage 1: is found in an inventory for each taxiway that enters the runway, taxiway 

geometry at runway entrance, also signage, signs and lightning in the taxiway wait 

point for entrance to the runway (stop bars, runway security lights), and runway wait 

point location 

 

b) Stage 2:  it is focused on runway excursions mitigation actions through the prevision 

of good conditions in the runway Surface, avoid surface pollution, and repainting dim 

signs, such as the replacement of runway lights that are not functioning, as well as 

daily inspections 

 

c) Stage 3:  it is focused on mitigation actions due to the damage caused to aircrafts that 

climb from the runway through provision and compliance of the runway strip leveled 

portion, objects free, and compliance with RESA supply. For insufficient and 

incorrigible RESAs, the project will provide material in accordance with Annex 14, 

Volume 1 

 

3.3 These three stages are interconnected and understand the situations of land operation, 

landing, properly said, and runway climb. This task has been executed between Project Coordinator and 

Programme Coordinator. State´s experts support is not taken into account. 
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3.4 As part of Project F1 tasks and activities, the following technical assistance missions 

were carried out: 

 

a) Assistance Mission (TEAM) to Dominican Republic on Aerodrome Certification 

Implementation (November 2014) to start with the certification process (has 8 

international aerodromes), with Mexico and COCESNA/ACSA experts participation; 

b) Technical Mission to Saint Lucia (June 2015) to start aerodrome certification 

(Hewanorra Intl.); and 

c) Assistance Mission (TEAM) to Honduras on Aerodrome Certification 

Implementation (San Pedro Sula – July 2015).  

 

3.5 Regarding the first phase of the project F2 – Improve Runway Safety, information was 

gathered from several international airports in the CAR Region to verify SARPs compliance. In 

accordance with the analysis performed to some CAR Region States several improvements have been 

implemented in order to avoid Runway incursions, however, still exists a high level of non-compliance in 

signage, visual aids, lightning, runway strips and RESAs, among others. There are no practices to 

mitigate Runway excursions, to this end, the project will provide mitigation measures guideline. 

Likewise, with this project is intended that airport operators comply with Annex 14, Volume 1 

requirements and meet aerodrome operation stakeholders and service providers in order to take corrective 

actions that allow runway safety. 

 

3.6 For major analysis in the CAR Region situation, it is planned to carry out the Workshop 

on Best practices to prevent Runway Incursion/Runway Excursions, from 11 to 14 August 2015, to 

discuss the analysis made to the survey and to propose better practices of some States to avoid and/or 

improve taxiway designs to prevent runway incursions with the corresponding visual aids complement. 

 

3.7 Regarding the two projects currently in execution in the CAR Region, Project F1 – 

Aerodrome Certification Improvements it has increased the number of certified aerodromes in 10% 

achieving up-to-date 35% and, as consequence, it has reduced the number of deficiencies reported in the 

GANDD. It has been foreseen to reach 40% by the end of 2015, and achieve the goal expected in the 

Port-of-Spain Declaration, which is 48% by the end of 2016. Project F2 – Improve Runway Safety 

intends to improve aircraft safe operations in aerodromes reducing the number of events related to runway 

incursions and excursions, as well as the number of deficiencies reported in the GANDD, which high rate 

is related with the runway strips requirements, RESA and visual aids non-compliance, among others. This 

project contributes to the aerodrome certification progress with operational aspects and SARPs 

compliance. However, due to lack of State´s experts’ participation this project has not achieved 

significant progress at this time. 

 

4. Status of implementation in the SAM Region 

 

4.1 “Project SAM AGA F1 – Aerodrome Certification”.  The first and most difficult task in 

F1 has been the development of the Latin American Regulations for Aerodromes (LAR AGA).  The LAR 

AGA set:  LAR 139 – Aerodromes Certification, LAR 153 – Aerodromes Operation, LAR154 – 

Aerodromes Design, the Aerodromes Inspector Manual (MIAGA) and related Advisory Circulars is a task 

that is being developed thanks to the financing provided by RLA/99/901 Project – SRVSOP (Sistema 

Regional de Cooperación para la Vigilancia de la Seguridad Operacional).  The purpose of developing 

aerodromes regional regulations is due to the need of the Region to have regulations applicable to our 

reality, always in achievement of ICAO SARPs, which enable their harmonization/adoption by member 

States, with their national regulations and use the services of Aerodromes Multinational Inspectors when 

necessary. 
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4.2 On the other hand, the experts’ panel has proposed the approval of LAR 155 – Heliports 

and PANS LAR AGA, based on the adoption of the recent document published by ICAO, Doc 9188.  The 

PANS LAR AGA includes, inter alia, procedures that will allow the granting of an initial certification to 

the aerodromes, and that will become an important part of the regional regulations. 

 

4.3 The second task refers to the training of aerodromes specialists/inspectors.  Since 

PPRC/1, under the umbrella of regional projects (RLA/99/901 and RLA/06/901), the training of 

aerodromes inspectors on the new LAR AGA regulations and the Aerodromes Inspector Manual 

(MIAGA) has been developed.  Since 2010, the following activities have been developed: 

 

a) Aerodromes Inspector Courses (GSI AGA) – six (6); 

b) Course for the Formation of Internal Auditor for Aerodrome Government Inspectors; 

c) Aerodromes Inspector Course for Instructors; 

d) Seminar on LAR AGA set – three (3); 

e) Seminar on Aerodromes Planning; 

f) Seminar on Aerodromes Certification; 

g) Seminar on Aircraft Operation in Aerodromes of minor category; 

h) Seminars/workshops on Aeronautical Studies and Risk Assessment – four (4); 

i) Seminar/workshop on SMS implementation in aerodromes; 

j) Seminar/workshop on Emergency Plans (Volcanic Ash); 

k) Seminar on Aerodromes Data Quality; 

l) Seminar on PANS-Aerodromes; 

m) Workshop on Heliports Operation – two (2); 

n) Multinational activities, Aerodrome Certification Trials: 1) Carrasco International 

Airport in Uruguay (Phase 3); and 2) Jorge Chávez International Airport in Peru 

(Phase 1). 

 

4.4 The activities mentioned in 4.2 above have been part of the training plan of Aerodromes 

Multinational Inspectors.  AGA Inspectors complying with all the requirements established by SRVSOP 

at the moment are 11 of 8 SRVSOP member States, who are trained to provide assistance to States that so 

require under the agreements specified in the SRVSOP in the different AGA specialties. 

 

4.5 Currently, SAM certified international airports to January 2015 are 12 (12%) from the 8 

originally registered, that is an increase of 50%, but still below the proposed goal for December 2016 in 

the Declaration of Bogota, of 20% certified aerodromes from the 104 international airports of the Region. 

With the introduction of PANS LAR AGA, it is expected that States will be able to significantly increase 

the percentage of certification. 

 

4.6 Considering that the activities concerning this project are related to the amendments of 

ICAO SARPs (Annex 14), especially the introduction of amendment 12 presenting PANS Aerodromes, it 

was deemed appropriate to extend the duration of the project for a period of three years (until 2018), so 

that the standards and their harmonization are adequately introduced in the regional regulations. 

 

4.7 “Project SAM AGA F2 – Runway safety improvement”.  This project has proposed a 

strategy of non-duplication of efforts, but to support national and international initiatives from the AGA 

point of view.  Since PRCC/1 a workshop on Visual Aids – New Technologies was carried out in Lima, 

from 7 to 11 May 2012, being one of the objectives the reduction of runway incursions with appropriate 

marking.  It also supported the organization of the Runway Safety Seminar for the SAM Region carried 

out in Quito, Ecuador from 16 to 19 July 2012, and is assisting States/Aerodromes in the creation of the 

RST (Runway Safety Teams).    
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4.8 On the other hand, in view that GREPECAS programmes and projects have suffered 

changes and adjustments to improve the scope of the objectives, projects have been adapted to ASBU 

requirements in BO-SURF and B0-ACDM.  However, it should be noted that both projects are outlined 

within the safety programme and not exactly defined in the ASBU. 

 

5.  Suggested action 

 

5.1 The meeting is invited to:  

 

a) take note of the information provided in this working paper; 

 

b) analyze the document and Appendices A, B, C and D respectively, with a view to 

approving the corresponding planning, progress and implementation; 

 

c) consider the progress achieved in AGA projects, the human resources required for 

good and efficient project development, and the implementation of ASBU 

methodology; 

 

d) agree on other actions that are deemed appropriate. 

 

 

 - - - - - 
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PROJECT ON AERODROME CERTIFICATION IMPROVEMENTS IN THE CAR REGION 

 

CAR Region PROJECT DESCRIPTION (PD) PD N° F1 

Programme Title of the Project Start End  
Aerodromes  

 
(ICAO Programme 
Coordinator: Jaime 

Calderon) 

Aerodrome Certification Improvements  
 

Project Coordinator:  Norberto Cabrera (Cuba) 
 

Experts contributing to the project: Jorge Puquirre (El Salvador) 

October 2011 December  2016 

Objective Aerodrome certification will ensure compliance with ICAO SARPs, providing operational services, equipment and installations 
according to the operations intended at the aerodrome and facilitating safe and efficient aircraft operations. 

Scope 

• Identify the level of implementation of the aerodrome certification process in the CAR Region 
• Identify training needs and develop relevant training programmes 
• Provide training to aerodrome inspectors with regards to aerodrome related documentation 
• Prepare the corresponding certification documentation 
• Implementation of SMS at aerodromes 
• Aerodrome certification inspection by the aeronautical authority 
• Issuance of the aerodrome certificate 

Metrics 
• Number of aerodromes certified  
• Number of reported deficiencies in the GANDD 

Strategy 

• Provide training to aerodrome inspectors in the aerodrome certification process, its implementation, the content of the 
aerodrome manual, SMS implementation, and exemptions. 

• Conduct an aeronautical study when aerodrome standards cannot be met and a technical analysis that will provide justification 
on the grounds, that an equivalent level of safety can be attained by other means when specifically recommended in Annex 14, 
Volume I. 

• Provide training to aerodrome inspectors in their operational oversight duties including the various related disciplines. 
All tasks are performed by experts nominated by CAR States under the discretion of the project coordinator. Communications 
among project members and between the project coordinator and the programme coordinator are done via teleconference and 
internet. 

Goals: 
With this project it is expected to assist States in their main implementation goals as follows:  

• Achieve 48% of aerodrome certification in the CAR Region. 
• Diminish 50% of the GANDD reported deficiencies in the CAR Region. 
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Rationale 

• ICAO USOAP audits reveal a large number of aerodromes that have not been certified because of lack of qualified personnel in 
highly specialized areas, and lack of knowledge of relevant regulations 
• Aerodromes that were built a long time ago with no consideration of ICAO SARPs    
This project contributes to the implementation of CAR PFF 07 of the CAR Performance-based Air Navigation Plan (RPBANIP) 

Related Projects The following project was defined in the last meeting of the AGA/AOP/SG/8 and is related to the objective of this DP: 
• Improvement of runway safety 

 

Project Deliverables 

Relationship 
with the 
regional 
performance 
-based plan 

(PFF) 

Responsible Status of 
Implementation 1 Date of Delivery Comments 

• Identify the level of 
implementation of the 
aerodrome certification 
process in the CAR 
Region. 

• Develop an action plan 
focused on common 
aerodrome certification 
issues in the CAR 
Region.  

PFF CAR 07 Norberto 
Cabrera 

 

December 2012 

Finalized. 
The Regional Workshop on Overcoming the 
Challenges faced by States with Aerodrome 
Certification was held in the NACC Office, 
Mexico, 20-23 September 2011, to identify the 
level of aerodrome certification implementation 
in the CAR Region.  
• Some common issues were identified in the 

CAR Region with regards to aerodrome 
certification and a training programme was 
developed for aerodrome inspectors 
according to States requirements.  

 
• Identify training needs 

and develop the relevant 
training related 
programmes. 

• Provide training to 
aerodrome inspectors in 
aerodrome related 
documentation 

PFF CAR 07 Norberto 
Cabrera 

 

December 2012 

Finalized. 
Two workshops were carried out for aerodrome 
inspectors and one on the use of aeronautical 
studies.  
• Saint Maarten, 11-15 June 2012, in English 
•     NACC Regional Office, 1-4 October 2012, 

in Spanish 
• ICAO NAM/CAR Workshop on the use of 

Aeronautical Studies in the Aerodrome 
Certification Process, 21-24 August 2012. 
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Project Deliverables 

Relationship 
with the 
regional 
performance 
-based plan 

(PFF) 

Responsible Status of 
Implementation 1 Date of Delivery Comments 

Development of the aerodrome 
certification related 
documentation 

PFF CAR 07 Norberto 
Cabrera   December 2014 

Finalized 
The Regional Workshop on GREPECAS 
Project F1 - Aerodrome Certification 
Improvements, was held in the ICAO NACC 
Regional Office, Mexico City, from 14 to 18 
October 2013 focused on the content of the 
aerodrome manual. 
In addition, the Aerodrome Inspectors 
Workshop - GREPECAS Project F1 CAR 
Activity was held in Port-of-Spain, Trinidad and 
Tobago, from 9 to 13 June 2014. 

SMS Implementation at 
aerodromes PFF CAR 07 Norberto 

Cabrera  December 2014 

Finalized 
The Aerodromes SMS Implementation 
Workshop (SMS) – GREPECAS Project F12 
Activity was held in the ICAO NACC Office, 
from 18 to 21 March 2014 for Spanish speaking 
States to determine the status of implementation 
of SMS in the CAR Region. 
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Project Deliverables 

Relationship 
with the 
regional 
performance 
-based plan 

(PFF) 

Responsible Status of 
Implementation 1 Date of Delivery Comments 

Aerodrome Certification 
inspection by the Civil Aviation 
Authority.  

PFF CAR 07 Jaime 
Calderon   December 2016 

To be finalized by Dec 2016. 
Previous to the issuance of an Aerodrome 
Certificate, the regulatory body should carry out 
audits and continuous surveillance. 
As part of activity, the following technical 
assistance missions were carried out: 

- Assistance Mission (TEAM) to 
Dominican Republic on Aerodrome 
Certification Implementation 
(November 2014) to start with the 
certification process (has 8 
international aerodromes), with Mexico 
and COCESNA/ACSA experts 
participation; 

- Technical Mission to Saint Lucia (June 
2015) to start aerodrome certification 
(Hewanorra Intl.); and 

- Assistance Mission (TEAM) to 
Honduras on Aerodrome Certification 
Implementation (San Pedro Sula – July 
2015). 

Issuance of the aerodrome 
certificate.  PFF CAR 07 TBD  December 2016 Once all the previous steps are implemented the 

aerodromes can be certified.  

Resources needed Designation of experts by States are needed in the execution of some of the deliverables  
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PROJECT ON IMPROVE RUNWAY SAFETY IN THE CAR REGION 
 
 

CAR Region PROJECT DESCRIPTION (DP) DP N° F2 

Programme Title of the Project Start End 

Aerodromes  
 

(ICAO Programme 
Coordinator: Jaime 

Calderon) 

Improve runway safety 

Project coordinator: George Legarreta (USA) 

Experts contributing to the project: None 

October 2011 December 2015 

Objective 

The objective of the project is to examine aerodromes in the CAR Region to verify Annex 14 compliance mainly on the provision of 
markings, signage, lighting, runway strips and runway end safety areas in order to reduce the number of runway incursions and 
excursions related events. In addition the Project will provide guidelines to aerodrome operations personnel, to avoid and reduce the 
number of related incidents and provide mitigation measures.  

Scope  

The runway safety project is aimed at aerodromes rather than at factors related to air traffic control (ATC). This project has three parts 
including: mitigation actions for runway incursions (RI) and runway excursions (RE) and the compliance of standards and recommended 
practices for the runway strip and the runway end safety area (RESA). These 3 parts are interrelated, taking into account the phase before 
landing on the runway principally the landing surface of the runway, taxiways for aircraft entering the runway, and the areas prepared 
for runway excursion. 

Metrics 
• Number of aerodromes certified  
• Reduce the number of reported deficiencies in the GANDD that affect the 3 parts of this project. 
• Number of events regarding runway incursions and excursions. 

Strategy  

For the purpose of the project implementation, the following three stages are considered: 
• Stage 1: Focuses on an inventory of each taxiway into the runway, the geometry of the taxiway into the runway, as well as markings, 
signs and lighting at the taxi-holding position (stop bars, runway safety lights), and the location of the runway holding position. This part 
also includes daily inspections of the movement area at the taxiway entry points, markings, signs, and lighting. 
• Stage 2: Focuses on actions to mitigate runway excursions by ensuring good runway surface conditions, avoiding contamination, and 
replacing inoperative runway lights, as well as through daily inspections. One of the main problems in runway excursions is the 
accumulation of water or rubber under wet runway surface conditions. In this regard, the project will provide guidance material that 
includes procedures for identifying excursions due to ponding of water on the runway and rubber accumulation and for its removal. 
• Stage 3: Focuses on actions to mitigate damage caused to aircraft exiting the runway, through provision and compliance with a levelled 
and object free runway strip portion, and compliance with the provision of runway end safety areas (RESA) in accordance with Annex 
14, Vol. 1. In order to determine if facilities meet the standards, the GANDD will be used to gather information on specific deficiencies 
related to the runway strip and the RESA. The GANDD will enable grouping in deficiency type and, based on that, definition of action 
plans. 

mpaez
Cross-Out
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For RESAs that are insufficient and that cannot be corrected, the project will provide guidance material on the use of declared distances 
and possible placement of proven arrestor system per Annex 14, Volume I. 
All tasks are carried out between the project coordinator and programme coordinator respectively. There is no support by States experts.  
Communication between project coordinator and the programme coordinators are done through teleconference and the 
Internet. 

Goals 
With this project it is expected to assist States in their main implementation goals as follows:  

• Achieve 48% of aerodrome certification in the CAR Region. 
• Diminish 50% of the GANDD reported deficiencies in the CAR Region that affect the 3 parts of this project. 

Rationale   

• Some States in the CAR Region have implemented best practices to avoid runway incursions however there is a high ratio of 
noncompliance with surface markings, visual aids, lighting, runway strips and RESAs among others. 
• There is lack of best practices for mitigating runway excursions; the project will provide guidelines on mitigating measures. 
• There is a high rate of runway excursions, and the establishment of runway safety teams (RSTs) is deemed essential. 
• With the project it is expected from the airport operators compliance with Annex 14 Volume I and to bring together all involved in 
aerodrome operations and service providers in order to take written corrective actions for improving runway safety. 
This project contributes to the implementation of PFF CAR 07 of the CAR Performance-Based Air Navigation Plan (RPBANIP) 

Related projects  The following project was defined in the last meeting of the AGA/AOP/SG/8, and  is related to the project described in this DP: 
• Aerodrome certification 

 

Project Deliverables 

Relationship 
with the 
regional 
performance 
-based plan 

(PFF) 

Responsible Status of 
Implementation 1 Date of Delivery Comments 

Development of a formulaire to 
carry out an  inventory of each 
taxiway entering onto the runway, 
including the geometry of the 
taxiway entering onto the runway, 
as well as markings, signage, and 
lighting of the taxi-holding position 
(stop bars, runway safety lights), 
and the location of the runway-
holding position. 

PFF CAR 07 George 
Legarreta 

 

July 2015 

Activities were initiated and will extend 
to December 2013.  

• The formulaire was developed and 
circulated to States on 5 July 2012  
(EMX0375), having received 
approximately 15% of the aerodromes 
included in the ANP.  

• During the workshop planned for first 
semester 2015 the final results of the 
survey will be presented and will 
require participants to provide 
information. 
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Project Deliverables 

Relationship 
with the 
regional 
performance 
-based plan 

(PFF) 

Responsible Status of 
Implementation 1 Date of Delivery Comments 

Implementation of mitigating 
actions for runway excursions by 
providing good runway surface 
conditions, avoiding surface 
contamination, and provide changes 
and the recommended longitudinal 
slopes, repainting faded markings, 
and replacement of inoperative 
runway lights, as well as carrying 
out daily inspections.   

PFF CAR 07 George 
Legarreta 

 

July 2015 

 
 
The project will provide guidance material 
including procedures for identifying runway 
excursions due to rubber buildup and 
removal. 
These topics will be discussed during the 
workshop planned for first semester 2015. 

Implementation of mitigating 
actions due to damage caused to 
aircraft overrunning the runway 
through compliance with the graded 
portion of the runway strip and 
runway end safety area (RESA) with 
Annex 14, Vol. 1. The GANDD will 
enable grouping by type of 
deficiency and thus determining 
action plans.  

PFF CAR 07 George 
Legarreta 

 

December 2016 

For insufficient RESAs and cannot be fully 
adjusted, the project will provide guidance 
material on the use of the declared distances 
and the installation of proven arrestor 
systems such as the EMAS. 

Resources needed Designation of experts by States for the execution of some of the deliverables  
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PROJECT ON AERODROME CERTIFICATION 
 
 

SAM Region PROJECT DESCRIPTION (DP) DP N° F1 

Programme Title of the Project Start End 

Aerodromes 
 

(ICAO programme 
coordinator: Lia 

Ricalde) 

Aerodrome Certification 
 

Project coordinator:  Ricardo Aguirre (Colombia) 
 

Experts contributing to the project: Alejandro Álvarez /José Martinez Cal (ANAC – Argentina) 
 René Delgado (DGAC – Bolivia) 
 Marcos Pecanha /Edwilson Sena dos Santos (DECEA – Brazil) 
 Rodrigo Silva / Renzi Jara (DGAC - Chile) 
 Aldemar Pinzón (AEROCIVIL - Colombia)  
 Augusto Diaz (DGAC – Ecuador) 
 Hugo Mendoza / Roque Florentín (DINAC – Paraguay) 
 Adolfo Medina  /Juan Flor / Carlos Luque (DGAC – Peru) 
 Carlos García Pepe (DINACIA – Uruguay) 

2010 2018 

Objective  Improvement in the efficiency, capacity and safety of airport operations. 

Scope  

• CDM at the airport 
• Implementation of aeronautical data quality and availability 
• Aerodrome certification at regional level  
• Airport planning 
• Airport capacity calculation of international airports 
• Heliport safe operations 

Metrics 

• Percentage of international aerodromes with A-CDM implemented 
• Percentage of deficiencies eliminated regarding the non-compliance of the CAR/SAM Air Navigation Plan 
• Percentage of international aerodromes with updated obstacle data 
• Percentage of certified international aerodromes 
• Percentage of trained AGA inspectors 
• Percentage of international aerodromes with master plans 
• Percentage of international aerodromes with calculated aerodrome capacity 
• Percentage of heliports with operational approval  
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Strategy  

• Develop guidelines for A-CDM implementation at the airports 
• Develop a regional action plan ensuring the provision of aeronautical data by the airport operator to the AIM, with the 

corresponding quality requirements 
• Update the aerodrome obstacle data in WGS-84 system 
• Harmonise State regulations with the AGA LAR set 
• Identify most common non-conformities at the airports of the region related with ICAO SARPs 
• Develop guidance for safety assessment of the non-conformities related with ICAO SARPs 
• Train regional aerodrome inspectors with the MIAGA 
• Establish an aerodrome internal audit process for operators, based on the SMS 
• Validate the existing regional international aerodrome certification with the AGA LAR set 
• Certification process oversight 
• Develop airport planning guidance manuals 
• Develop environmental management procedures in coordination with Regional Committees 
• Calculate the existing capacity of main international airports of the Region 
• Develop and apply procedures for aerodrome capacity optimization 
• Develop regulations to ensure safe operations at heliports 

Rationale  

• Airport certification difficulties in the Region are mainly due to the fact that most existing airports were built before the issuance of 
the ICAO SARPs that establish certification requirements. 

• The new commercial aircraft fleet has more requirements than the critical aircraft that were used at the time of the original design. 
• Difficulties in the adjustment and updating of State aeronautical legislation related to aerodromes to facilitate aerodrome 

certification. 
• Difficulties for safety and risk assessment required for each non-conformity 
• Lack of trained personnel within State civil aviation authorities to conduct safety risk assessment; aerodrome certification and 

oversight. 
• The region shows an unexpected increase in the volume of passenger and cargo operations, as a result of which the main airports of 

the region are almost or already saturated 
• It is foreseen that the new generation of wide-body aircraft will be operating at the main airports of the region 
• Improving aerodrome infrastructure takes time, thus the need to optimise aerodrome existing capacity  
• This project contributes to the implementation of modules ASBU B0 ACDM, B0 A-SMGCS, B0 AIXM and B0 AMAN/DMAN 

and PFF SAM AGA 02, AGA 03, AGA 04, AGA 05, ATM 05, CNS 02, CNS 04, MET 02, MET 04, AIM 01 and AIM 02, Air 
Navigation System Performance-Based Implementation Plan for the SAM Region (SAM PBIP)  

Related projects • Improvement of runway safety 
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Project Deliverables 

Relationship 
with the regional 

performance-
based plan 

(PFF) 

Responsible  
Party 

Status of 
Implementation

1 

Date of 
Deliver

y  
Comments 

Updating of FASID Table 
AOP1, Doc 8733 
CAR/SAM ANP 

PFF SAM AGA 
01 and ANRF B0 

AIXM 
AGA RO 95% 2015 

The information contained in the list of aerodromes 
and Table AOP1 of all the States of the SAM Region 
in the CAR/SAM ANP, Vol. I Basic and Vol. II 
FASID is being updated, through amendments 
coordinated with the States of the SAM Region 
reducing, inter alia, aerodromes deficiencies related 
to non-compliance with CAR/SAM ANP. Two 
amendments have been made this year that would 
complete the adjustment of the information contained 
in the ANP. 

Master plans 
PFF SAM AGA 

01 and ANRF B0 
A-CDM 

States/ 
Aerodromes  25% 2018 

Training in master plans and national airport 
development was carried out in 2013, with the 
purpose that the States update their master plans if 
available or develop them for the airports of the 
States. 

Regional strategy for quality 
implementation and 
availability of aerodrome 
aeronautical data  

PFF SAM AGA 
01 and ANRF B0 

AIXM 
Ricardo Aguirre 25% 2017 

A Seminar/workshop on Aeronautical Data was 
carried out in April 2015.  It is necessary to 
coordinate with the AIM area the implementation of 
the requirements established on aeronautical data 
quality regarding aerodromes. 

Survey of aerodrome 
obstacles based on WGS-84 
system 

PFF SAM AGA 
01 and ANRF B0 

AIXM 

States/ 
Aerodromes 0% 2017 Requires AIM collaboration. 

Development and approval 
of the AGA LAR set 

PFF SAM 
AGA 02 and 
ANRF B0 A-

CDM 

Carlos Garcia 
Pepe 100% 2012 

The texts of the AGA LAR set (LAR 139, LAR 153, 
and LAR 154) were developed by the SRVSOP AGA 
Experts Panel and approved by the General Board. 

                                                 
1  Grey  Task not started yet  

Green  Activity being implemented as scheduled  
Yellow Activity started with some delay, but expected to be implemented on time 
Red  Activity not implemented on time; mitigation measures are required 
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Project Deliverables 

Relationship 
with the regional 

performance-
based plan 

(PFF) 

Responsible  
Party 

Status of 
Implementation

1 

Date of 
Deliver

y  
Comments 

Amendment 1 to AGA LAR 
set 

PFF SAM 
AGA 02 and 
ANRF B0 A-

CDM 

Carlos Garcia 
Pepe 100% 2013 Amendment 1 to AGA LAR set included amendment 

11 to Annex 14, Vol I. 

Amendment 2 to AGA LAR 
set 

PFF SAM 
AGA 02 and 
ANRF B0 A-

CDM 

Alejandro Alvarez 100% 2015 Amendment 2 to AGA LAR set was approved by the 
fast track mechanism in January 2015.  

Amendment 3 to AGA LAR 
set 

PFF SAM 
AGA 02 and 
ANRF B0 A-

CDM 

Alejandro Alvarez 90% 2015 
Amendment 3 to AGA LAR set will be proposed for 
approval in the SRVSOP General Board-JG/28 IN 
October 2015. 

Harmonization / Adoption 
of AGA LAR set 

PFF SAM 
AGA 02 and 
ANRF B0 A-

CDM 

States 0% 2016 
SRVSOP Member States will initiate 
harmonization/adoption of the AGA LAR set after 
approval of Amendment 3 to AGA LAR set. 

Development of the MIAGA 

PFF SAM 
AGA 02 and 
ANRF B0 A-

CDM 

Carlos Garcia 
Pepe / Alejandro 

Alvarez 
100% 2014 The first edition of the AGA Inspector Manual 

(MIAGA) was approved in December 2014.   

List of the most common 
non-conformities in the 
Region 

PFF SAM 
AGA 03 and 

ANRF B0  
A-CDM 

Carlos Garcia 
Pepe / Alejandro 

Alvarez 
100% 2014 

A survey was conducted amongst the States on the 
most common non-conformities that prevent the 
certification of international aerodromes, which was 
presented during the Seminar on Airports 
Certification and Aerodromes Security Assessment in 
November 2014. A list of most common non-
conformities in the Region was consolidated. 

Guidance manual on the 
certification of aerodromes 
with non-conformities  

PFF SAM 
AGA 03 and 

ANRF B0  
A-CDM 

Alejandro Alvarez 100% 2015 

The CA-AGA-001 LAR 139 – SAFETY 
ASSESMENT / AERONAUTICAL STUDY (AS) 
was developed to assess safety of  most common 
non-conformities in the Region and what cases 
qualify for assessment for the purpose of obtaining 
the certification with deviations. 
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Project Deliverables 

Relationship 
with the regional 

performance-
based plan 

(PFF) 

Responsible  
Party 

Status of 
Implementation

1 

Date of 
Deliver

y  
Comments 

Training programme for 
inspectors on the 
certification of aerodromes 
with non-conformities 

PFF SAM 
AGA 01, 03, 04, 
05 and PFF SAM 

AGA 03 and 
ANRF B0  
A-CDM 

AGA RO 60% 2018 

Since 2011 several trainings related with most 
common non-conformities in aerodromes 
certification are being developed. Special attention 
was given to the development of a methodology for 
obstacle assessment in SLO.  

Harmonisation of the AGA 
LARs 

PFF SAM 
AGA 02 and 

ANRF B0  
A-CDM 

States - Regional 
System  0% 2017 

It is expected that the harmonisation between the 
States and the AGA LARs will be carried out in 
accordance with the strategy proposed by the AGA 
experts panel approved by the General Board.  

Guide on aerodrome internal 
audits  

PFF SAM 
AGA 02 and 

ANRF B0  
A-CDM 

TBD 0%   

Regional aerodrome 
certification programme 

PFF SAM 
AGA 01, 03, 04, 
05 and ANRF B0 

A-CDM 

TBD  0%   

Certification validation of 
existing aerodromes based 
on the AGA LARs  

PFF SAM 
AGA 01, 03, 04, 
05 and ANRF B0 

A-CDM 

TBD  0%   

Oversight of the certification 
process  

PFF SAM 
AGA 01, 03, 04,  
05 and ANRF B0 

A-CDM 

TBD 0%   

Calculation of capacity of 
the main international 
aerodromes of the Region  

PFF SAM 
AGA 01, 03, 04,  
05 and ANRF B0 
AMAN/DMAN, 
B0 A-SMGCS 

TBD 0%   
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Project Deliverables 

Relationship 
with the regional 

performance-
based plan 

(PFF) 

Responsible  
Party 

Status of 
Implementation

1 

Date of 
Deliver

y  
Comments 

Guidance Manual  for 
runway and apron capacity 
optimization 

PFF SAM 
AGA 01, 03, 04,  
05 and ANRF B0 
AMAN/DMAN, 
B0 A-SMGCS 

TBD 0%   

Guidance Manual for 
heliport operations 

ANRF B0  
A-CDM 

Carlos García 
Pepe / Alejandro 

Alvarez 
100% 2015 

The Aerodromes Experts’ Panel has proposed the 
approval of LAR 155 – Heliports Operation in the 
JG/28, the regulations include Amendment 6 to 
Annex 14, Vol II.  

Resources needed Designation of experts for the execution of some of the deliverables; financial resources for organising training courses, 
aerodrome certification trials, including aerodromes with non-conformities to ICAO SARPs, and meetings  
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APPENDIX D 
 

PROJECT ON IMPROVEMENT OF RUNWAY SAFETY 
 

SAM Region PROJECT DESCRIPTION (DP) DP N° F2 

Programme Title of the Project Start End 

Aerodromes 
 

(ICAO programme 
coordinator: Lia 

Ricalde) 

Improve Runway Safety  
 

Project coordinator: Augusto Díaz Albuja (DGAC - Ecuador) 
 

Experts contributing to the project: Roque Florentín (DINAC - Paraguay) 
 Carlos García Pepe (DINACIA – Uruguay) 

2011 2018 

Objective Reduce runway incursions/excursions at aerodromes in order to improve runway safety.  

Scope 

Regulations and documentation to support the implementation of ICAO SARPs in order to improve runway safety at aerodromes in the 
Region: 
• Strategy to prevent and mitigate accidents and incidents due to runway incursions/excursions from the AGA perspective 
• AGA assistance to aerodrome safety committees (RSTs) in their runway safety tasks 
• Guides on aerodrome safety oversight 

Metrics • Percentage of reduction in runway incursions/excursions in the aerodromes of the Region. 
• Percentage of aerodromes in the Region that have aerodrome safety teams (RSTs). 

Strategy 

• In coordination with other bodies engaged in runway safety, analyse runway incursion/excursion statistics and prioritise AGA 
responsibilities 

• Establish a work relationship with regional AGA committees: ALACPA (pavement) and CARSAMPAF (wildlife hazard 
prevention) 

• Assist aerodrome safety committees (RSTs) in the Region and ensure the participation of the AGA component 
• Develop a safety management plan to prevent and mitigate runway incursions/excursions based on the analysis mentioned in the 

previous paragraph 
• Develop guides on oversight of the implementation of safety management plans in the aerodromes of the Region  
• Implement the safety management plan  
All tasks will be carried out by experts nominated by CAR States and organisations, under the leadership of the project coordinator. 
Communication amongst project members and between the project and programme coordinators shall be via teleconference and the 
Internet. 
Upon completion of the studies, the results will be sent to the ICAO programme coordinator as a final consolidated document for its 
analysis, revision, and approval, and for submission to the GREPECAS PPRC. 
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Rationale  

• Runway safety is a problem that affects all areas of air navigation 
• Different bodies are working to improve runway safety from different perspectives.  The purpose of this project is to support the 

existing initiatives and to work in a coordinated manner, contributing form the point of view of AGA 
• Although there are better practices in SAM States, there is no harmonisation to expedite their implementation in the airports of the 

Region.  The purpose of this project is to develop a strategy to be used by States to reduce runway incursions/excursions in their 
airports. 

Related projects • Aerodrome Certification 

 

Project Deliverables 

Relationship 
with the 
regional 

performance-
based plan 

 (PFF) 

Responsible  
Party 

Status of 
Implementation 1 

Date of 
Delivery Comments 

Regional safety management 
plan for runway 
incursions/excursions  

PFF SAM 
AGA 01, 02, 

03, 04, 05 
TBD 0% 2013  

Analyse existing statistics and prioritise the main 
AGA factors that cause runway 
incursions/excursions, and develop a runway safety 
prevention and mitigation plan from the AGA 
perspective. 

Training programme to improve 
runway safety 

PFF SAM 
AGA 05 SAM RO  100% 2013 

SMS/PAF workshop on 13-17 June 2011 in Panama 
to prevent runway incursions. 
Workshop on air navigation visual aids on 7-11 
May in Lima, Peru to prevent runway incursions. 
Also, in July 2012 the RRSS Seminar was held in 
Quito, Ecuador and annual meetings (March 2013, 
Lima) on RST implementation in the airports of the 
Region are being held. 

Guidance Manual on runway 
safety team (RST) 
implementation at aerodromes 

PFF SAM 
AGA 05 GREPECAS 100% 2013 ICAO HQ has developed a guidance manual for 

RSTs. 

                                                 
1  Grey Task not started yet  
 Green Activity being implemented as scheduled  
 Yellow  Activity started with some delay, but expected to be implemented on time 
 Red  Activity not implemented on time; mitigation measures are required  
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Project Deliverables 

Relationship 
with the 
regional 

performance-
based plan 

 (PFF) 

Responsible  
Party 

Status of 
Implementation 1 

Date of 
Delivery Comments 

Timetable of implementation of 
mitigation measures at 
aerodromes  

PFF SAM 
AGA 05 

States/ 
Aerodromes  10% 2015 Assist RSTs in their safety prevention and 

mitigation tasks from the AGA perspective. 

Resources needed Designation of experts in the execution of some of the deliverables, financial resources for organising training courses and 
meetings.  
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