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Agenda Item 1: Review of outstanding conclusions of the Coordination Committee 
 

FOLLOW UP TO VALID CONCLUSIONS OF THE MEETINGS OF THE COORDINATION 
MEETING OF PROJECT RLA/03/902 –SACCSA 

 
(Presented by the Secretariat) 

 
 

SUMMARY 
 
This working paper presents the follow up to the conclusions formulated 
by the meetings of the Coordination Committee (RCC) of Project 
RLA/03/902 – SACCSA that are still valid. 
 

 
References: 

 
 Report of the Eighth Meeting of the Coordination Committee of 

Regional Project RLA/03/902 (Mexico, 28 May to 1 June 2012) 
 

ICAO Strategic 
Objectives 

 
This working paper is related to Strategic Objectives: 
A. Safety 
B. Environmental protection and sustainable 
development of air transport 
 

 
1. Introduction 
 
1.1 The last Meeting of the Coordination Committee (RCC/8), held in Mexico from 28 May 
to 1 June 2012, was presented with working paper 02 (WP/02), containing the conclusions of the previous 
meeting, and agreed that conclusions 01, 02, 03, 04, 05, 07, 08 and 10 of the RCC/7 were still valid, while 
the remaining conclusions had been finalised.  The RCC/8 meeting formulated new conclusions.  This 
working paper follows up on the conclusions still valid and describes their current status. 

 
2. Discussion 
 
2.1 The valid conclusions of the meetings of the Coordination Committee (RCC) of Project 
RLA/03/902 – SACCSA, corresponding to RCC/7 and RCC/8, are contained in Appendices A and B, 
respectively. 
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3. Suggested action 
 
3.1 The Meeting is invited to: 
 

a) review the information contained in this working paper and its Annexes in order to 
assess the status of implementation of the conclusions of the Coordination 
Committee of Project RLA/03/902 that are still valid; 

b) comment on the status of implementation of the conclusions presented; and  
c) take follow-up action as required. 

 
 
 

- - - - - - 
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REF. CONCLUSION ACTION BY  COMMENTS AND FOLLOW-UP STATUS 

     
 CONCLUSION 

RCC/7/SACCSA/01 –  FOLLOW-UP TO THE INVITATION TO 
STATES AND INTERNATIONAL 
ORGANISATIONS THAT HAVE EXPRESSED 
INTEREST IN PARTICIPATING OR 
FOLLOWING UP PROJECT RLA/03/902 – 
SACCSA 

 
That, taking into account that this is an open project, and that various 
States and International organisations have expressed their interest in 
participating in Project RLA/03/902 or following up the results of Phase 
III-A, and considering its important contribution to the implementation 
of national projects and the regional implementation of GNSS, it is 
agreed that the Project, with the support of ICAO,  
 
a) Follow up the invitation to those States that have expressed interest in 
participating in Phase III of the Project: Barbados, Ecuador, Dominican 
Republic, and Uruguay, and other Eastern Caribbean States; and  
 
b) Invite Brazil, IFALPA, ALTA and other international organisations to 
participate in Phase III of the Project. 

  

Project and 
ICAO 

The project has invited other States and 
international organisations to participate 
in Phase III of the Project  

Finalised 

 RCC/7/SACCSA/02 FINANCIAL STATUS OF PHASE III-A OF 
PROJECT RLA/03/902 – SACCSA 

 
(Text to be discussed under Agenda Item 3)  Project members 

and ICAO 

The activities carried out will be 
presented under Agenda Item 3 in order 

to determine the status of this conclusion. 

To be 
reviewed  

 CONCLUSION  
RCC/7/SACCSA/03 –  ACTION PLAN FOR THE ELIMINATION OF 

RISKS AFFECTING PHASE III-A OF THE 
PROJECT  

 
That the Consortium, States and International organisations participating 
in the Project, and ICAO implement the corresponding actions of the 
Action Plan for the elimination or mitigation of risks affecting the 
implementation and results of some work packages, as shown in 
Appendix 6E to this report.  
 

Project members 
and ICAO 

The risks related to the financial situation 
and payment of fees by States, persist.  
The proposal is to replace it with a new 
action following discussion under 
Agenda Item 3. 

To be 
replaced  
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REF. CONCLUSION ACTION BY  COMMENTS AND FOLLOW-UP STATUS 

 CONCLUSION  
RCC/7/SACCSA/04 –  UPDATED SCHEDULE OF CONTRIBUTIONS 

IN KIND OF RLA/03/902 
That, with a view to achieving the effective development and implementation of 
the updated schedule of contributions in kind of Project RLA/03/902 shown in 
Appendix 6F to this report:  
 
a) Donors of such contributions, as applicable, coordinate with, and secure the 
support of, their respective civil aviation authorities for the development and 
use of such contributions, and monitor and support the coordination of the 
aforementioned Programme; and  
 
b) The Project support the coordination, assistance, and follow-up of the 
aforementioned Programme, and submit these contributions through the 
GREPECAS mechanism and the Regional Offices, as appropriate, as a regional 
contribution to all the States that may require it.  
 

Project members 
and ICAO 

Project members are expected to provide 
information under Agenda Items 3 and 4. 

Valid 

 CONCLUSION  
RCC/7/SACCSA/05 –  ADOPTION OF PROJECT RLA/03/902 

MANAGEMENT AND COORDINATION 
MODEL 

 
That, taking into account the organisational measures that have been 
required and the efficacy shown in the management and coordination of 
Phase III-A of Project RLA/03/902, the Management and Coordination 
Model of Project RLA/03/902 shown in Appendix 7A to this report is 
adopted. 

Project members 
and ICAO 

Model adopted by the States, and an 
International Coordinator has been 
designated, as described under Agenda 
Item 3. 

Finalised 

 CONCLUSION  
RCC/7/SACCSA/07 –  PRESENTATION OF THE SACCSA 

PROJECT TO GLOBAL AND REGIONAL 
INTERNATIONAL INSTITUTIONS, 
PANELS AND STATE AUTHORITIES  

 
That, in order to promote the exchange of knowledge, international 
cooperation and coordination, it be agreed that, with the support of 
ICAO, the SACCSA Project be presented to different global and 
regional institutions and panels related to GNSS development, as well as 
to civil aviation users and authorities of the CAR/SAM Regions. 
 

Project members 
and ICAO 

The action taken will be reported under 
Agenda Item 2. 

Valid 
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REF. CONCLUSION ACTION BY  COMMENTS AND FOLLOW-UP STATUS 

 CONCLUSION  
RCC/7/SACCSA/08 –  COOPERATION BETWEEN THE SACCSA 

PROJECT AND NON-AERONAUTICAL 
SECTORS ON THE APPLICATIONS AND 
BENEFITS OF GNSS/SACCSA  

That, with a view to establishing cooperation between the SACCSA 
Project and non-aeronautical sectors interested in using and obtaining 
the benefits of GNSS/SACCSA, civil aviation authorities participating in 
the Project are urged to:  
 
1. Communicate to the relevant administrations of their respective State 
the considerations and information on the applications and benefits of 
GNSS advanced capabilities that SACCSA will provide to numerous 
users and sectors of society, taking into account the information 
presented in Attachments A and B to this report; and  
 
2. Invite the administrations of non-aeronautical sectors to participate in, 
cooperate with, and follow-up, the SACCSA Project.  
  

Member States/ 
International 

Organisation, and 
ICAO 

Project members are expected to provide 
information under Agenda Item 2. 

Valid 

 CONCLUSION  
RCC/7/SACCSA/10 – IMPLEMENTATION OF AN SBAS – SACCSA 

TEST BED 
 
That, recognising the convenience and the benefits of implementing an 
SBAS – SACCSA test bed in the CAR/SAM Regions to meet the 
objectives listed in paragraph II.9 of this report:  
 
1. Project RLA/03/902 draft a plan for the implementation of an SBAS –  
SACCSA test bed, defining the required infrastructure, costs, and other 
related aspects; and  
 
2. Accordingly, ICAO invite the States and International organisations 
of these Regions to participate in the aforementioned test bed. 
  

Member States/ 
International 

Organisation, and 
ICAO  

 

To be discussed under Agenda Items 3 
and 4.  It is suggested that the validity of 
this conclusion be assessed and 
determined, taking into account Project 
member responses. 

Valid 
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REF. CONCLUSION ACTION BY  COMMENTS AND FOLLOW-UP STATUS 

 CONCLUSION 
RCC/5/SACCSA/01 STATUS OF CONTRIBUTIONS, BUDGET LINE 

EXECUTION AND AVAILABLE BALANCE OF 
THE PROJECT 

That the RLA/03/902 Project Member Administrations be urged to: 
a) take note of the status of contributions, the implementation of the budget 
lines and the estimated available balance presented in Tables 
No. 1, 2 and 3 of this part of the Report; 
b) pay outstanding fees as soon as possible, if not done so yet; 
c) take note that the available balance as of August 2007 will be used as part of 
the necessary budget in order to continue with the implementation, management 
and coordination of the RLA/03/902 Project activities; and 
d) take note of the additional contributions made in kind to the RLA/03/902 
Project as of August 2007, which are described in Table No. 4 of this Report 
and if possible, to continue providing additional contributions in kind. 

   

 
 

— — — — — — — — — — — 
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REF. CONCLUSION ACTION BY COMMENTS AND FOLLOW UP  STATUS 

     
 CONCLUSION  

RCC/8/SACCSA/01 REVIEW OF THE SACCSA WEB 
PORTAL 

 
That in order to improve the SACCSA web portal, Project members are 
urged to review the SACCSA web portal and to inform the Technical 
Coordination of possible improvements by 30 July 2012. 
 

Project 
members 

 

Project members are expected to 
provide information under Agenda 
Item 2. 
 
COCESNA:  completed 

Valid 

 CONCLUSION  
RCC/8/SACCSA/02 FOLLOW-UP TO CONTRIBUTIONS 
 
That, 
 
a) States with outstanding contributions proceed to their payment; 
and 
 
b) ICAO follow-up on outstanding contributions from States to 

ensure payment of all contributions agreed for the Project. 
 

Project 
members and 

ICAO 

a) Members already took action in 
this regard. 

b) ICAO has completed this follow-
up.  In May 2013, the Technical 
Cooperation sent a written 
reminder to the States that had 
outstanding contributions:  
finalised. 

Finalised 

 CONCLUSION  
RCC/8/SACCSA/03  CONTRACTING OF OUTSTANDING 

WORK PACKAGES GROUP A2 OF 
PHASE III A  

 
That, once sufficient funds are available for the work packages related to 
Group A2 (USD 100.000), as defined in Appendix 1 to this part of the 
Report, proceed immediately with the contracting. 
 

ICAO 

Hiring to be reviewed by members.  
Through letter Ref.: TC9/1.692 
(03/902) dated 4 June 2013, it was 
proposed that work package A-2 be 
hired so that the contractor would be 
able to submit its results at RCC/9 
and that payment be approved by 
Project members, the reason being 
that AENA, through letter dated 15 
April 2013, informed that it could not 
continue supporting the Technical 
Coordination of the Project. 

Valid 



 
R

L
A

/03/902 – R
C

C
/9 —

 W
P

/02 
- B

2 - 

REF. CONCLUSION ACTION BY COMMENTS AND FOLLOW UP  STATUS 

 CONCLUSION  
RCC/8/SACCSA/04  IMPLEMENTATION OF THE SACCSA 

PROJECT PHASE III-A GROUP A3 AND 
PHASE III-B ACTIVITIES 

 
Considering the financial situation of the Project and the importance to 
carry out the activities to complete the SBAS SACCSA Project study, 
that: 
 
a) Project member States evaluate the implementation scenarios for the 

activities of Phase III Group A3 and Phase III-B as proposed in 
Appendix 1, informing ICAO of their decision no later than 31 July 
2012;  
 

b) ICAO conduct a teleconference on State member replies in order to 
agree on the actions to be taken for the contracting of the proposed 
groups by 15 August 2012; and 

 
c) ICAO convene the project RCC/9 meeting six months after 

contracting of group A2, where the results of Phase III A Group A2 
and of the previous action are to be presented. 

 
 

Project 
members and 

ICAO 

a) Evaluation completed  
b) A teleconference was conducted 

on 18 September 2012, and 
through letter Ref.: TC9/1.692 
(03/902), project members were 
informed that, based on the 
responses received, scenario 
A.3.2 involving the lowest 
contribution (US$27,500.00 by 
participant) was being selected. 

c) RCC/9 convened 

Finalised 

 CONCLUSION  
RCC/8/SACCSA/05 FINANCING STUDY 
 
That AENA initiate the works offered as in-kind contribution of work 
package PT7000 – SACCSA financing study, reporting its conclusions 
at the next coordination meeting.  
 

AENA 

Through letter dated 15 April 2013, 
AENA informed that it could not 
continue supporting the Technical 
Coordination of the Project.   
It is expected that AENA will inform 
on the execution of this work under 
Agenda Item 3. 

Valid 
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REF. CONCLUSION ACTION BY COMMENTS AND FOLLOW UP  STATUS 

 CONCLUSION  
RCC/8/SACCSA/06  REVIEW OF THE PROJECT 

MANAGEMENT AND COORDINATION 
MODEL 

 
That, 
 
a) Venezuela confirm its interest in offering support to ICAO in the 

international coordination of the project as in-kind contribution 
before 30 June 2012; 
 

b) the Project provide the necessary funds for airfare tickets and 
daily allowances for the International Coordinator, when 
required for international events agreed by the Project; and  

 
c) in case that Venezuela or other State is not able to support the 

international coordination, ICAO review the terms of reference 
of the international coordination in order to carry out a 
redistribution of functions within the other existing parties of the 
organisation for the management and coordination of the 
project, informing States by 31 July 2012. 

 

Venezuela and 
Project  

COCESNA will support this task as 
international coordinator 

Finalised 

 CONCLUSION  
RCC/8/SACCSA/07  SUPPORT OF THE SACCSA PROJECT 

TO THE GREPECAS MECHANISM AND 
IMPLEMENTATION GROUPS – CYCLE 
2012 – 2013  

 
That Project RLA/03/902, with the support of ICAO, contribute to the 
GREPECAS mechanism and the CAR/SAM implementation groups 
during the cycle 2012 – 2013 in issues detailed in para. 5.4 of this 
Report. 

Project  

The activities conducted are reported 
under Agenda Item 2.  The proposal 
is to replace it for future actions to be 
discussed under Agenda Item 4. 

To be 
replaced 
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REF. CONCLUSION ACTION BY COMMENTS AND FOLLOW UP  STATUS 

 CONCLUSION  
RCC/8/SACCSA/08 DISSEMINATION BY THE PROJECT 

MEMBER STATES OF THE SACCSA 
PROJECT PROGRESS 

 
Considering the importance of disseminating the information of the 
SACCSA Project progress, the Project members are urged to consider 
the inclusion of the SACCSA Project web portal link 
(www.rlasaccsa.com) in their Administration web pages/sites, informing 
ICAO of this implementation for the Project knowledge. 
 

Project 
members 

COCESNA and Colombia have included the 
link in their web pages.  To be reviewed under 
Agenda Item 2. 

Valid 

 CONCLUSION  
RCC/8/SACCSA/09 REVISION TO RLA/03/902 PROJECT 

DOCUMENT 
 
That ICAO carry out a revision to the RLA/03/902 Project Document 
and submit it to the member States for its review and corresponding 
approval. 
 

ICAO PRODOC updating will be reported under 
Agenda Item 2. Finalised 

 
 

— END — 


