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Implementation of SC/6 decisions

• AFPP Manager: 
– Current contract ends on 07.02.2022, (scheduled end date of Phase II)

– Contract being extended until 31.03.2022 to allow for transition period after present ESC/7

• General Service staff:
– Job descriptions finalized and classified

– Positions could not be filled due to
• Initial lack of funds

• Impact of COVID-19 pandemic on operational activities

Position

Professional staff

AFPP Manager

AFPP Manager (Phase II)

General Service staff

Administrative Assistant

Information Technology (IT) Assistant

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
2020 2021 2022



Conclusion

• The steering committee is invited to take 

note of the information




