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1.  

SUMMARY 

Due to the Covid-19 impact, some of the activities planned for Phase II of the Programme were not yet completed. 

This paper proposes a revised planning for these activities  

 

Action by the meeting: The meeting is invited to take note of the information provided in this paper and take 

the appropriate actions. 

REFERENCE(S): 

- AFPP Programmer Document 

- Report Six Steering Committee meeting 

 

Related ICAO Strategic Objective(s): 

- Safety 

- Air navigation capacity and efficiency 

- Environmental protection 

 

1. INTRODUCTION 

1.1 The sixth meeting of the AFPP Steering Committee has approved a work programme for the period 

of 2020-2021 focussed on projects implementation and capacity building through workshops and 

trainings. 

1.2 This working paper provides the status of the implementation of the work programme activities and 

a revised planning for their completion as an appendix to this paper. 

2. DISCUSSION 

2.1 As detailed in working paper 2.1 (Membership and PBN implementation status), due to constraints 

mainly related to Covid-19, some of the training were not held and 90% of flight procedure design 

project have not been completed. 

2.2 Behind all procedure design projects, there are financial commitments. Adequate solutions should 

therefore be found to implement at least 60% of the remaining activities. The rest of the non-

completed projects as well as the remaining training activity can be postponed to Phase III if agreed. 

In this regard, this current paper provides a revised planning for the remaining activities for 

consideration by the meeting. 

3. ACTION BY THE MEETING  

3.1 The meeting is invited to: 

a. Take note of the information provided in this paper and, 

b. Take the appropriate actions. 

---------------
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Appendix  

Revised planning of phase II activities 

# Activity Planned completion  

01 Conventional flight procedure design course Phase III 

01 PBN flight procedure design course Phase III 

03 Local chart design (Guinea) March 2022 

04 PBN Flight Procedure Design for Praia and Sal, Cabo Verde March 2022 

05 Conventional Flight Procedure Design for Matsapha and Sikhuphe, Eswatini July 2022 

06 Local chart design for Namissiguima, Burkina Faso Phase III (runway underconstruction) 

07 Flight Procedure design for Belabo and Dompta, Cameroon Phase III 

08 Flight Procedure Design for Banjul, Gambia May 2022 

09 Flight Procedure Design for Arlit, Niger May 2022 

10 PBN flight Procedure Design for Sao tome, Sao Tome and Principe Phase III 

11 PBN flight procedure Design for Roberts, Monrovia May 2022 

As a summary, six out of the eleven remaining activities could be completed by June 2022. The rest have to be postponed to Phase III. 


