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1.  

SUMMARY 

This paper describes the strategic objectives of the project for Phase III and provides a transition action plan in 

order to allow for a smooth transition between the two phases. 

 

Action by the meeting: The meeting is invited to take note of the information provided in this paper and take 

the appropriate actions. 

REFERENCE(S): 

- AFPP Programme Document 

- Working paper 2.1 – PBN implementation status 

- Working paper 3.1 – Revised planning of Phase II activities 

 

Related ICAO Strategic Objective(s): 

- Safety 

- Air navigation capacity and efficiency 

- Environmental protection 

 

1. INTRODUCTION 

1.1 The ultimate goal of the AFPP is to assist African States in implementing ICAO Assembly Resolution A37-11 

on Performance-based Navigation. Working paper 2.1 presented the PBN implementation status since the 

inception of the Programme while working paper 3.1 provided a revised planning for the remaining Phase II 

activities. 

1.2 This working paper provides proposals for the conduct of Phase III of the Programme. 

2. DISCUSSION 

2.1 As presented in working paper 2.1 (Membership and PBN implementation status), despite the efforts made by 

the Programme, the PBN implementation ratio is still low at the continent level. The Continuous Climb and 

Descent Operations (CCO/CDO) are one of the key elements of the ASBU framework with regard to PBN and 

were not included in the previous strategic objectives. Consequently, they have to be accounted for in Phase III.. 

2.2 With regards to Phase II, even with the agreed extension, some of the approved activities cannot be completed. 

As detailed in working paper 2.1, the set objectives for the Programme are not yet met. 

2.3 As a response to the above-mentioned challenges, the following revised strategic objectives and Phase II to 

Phase III transition action plan are provided in the Appendix and therefore submitted for the consideration by 

the Steering Committee. 

3. ACTION BY THE MEETING  

3.1 The meeting is invited to: 

a. Take note of the information provided in this paper, 

b. Approve the conduct of Phase III and its strategic objectives; 

c. Decide on the recruitment of the AFPP Manager; and 

d. Approve the start of Phase III operations. 
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Appendix  

Strategic Objectives for Phase III[BC1][DA2] 

# Issue # Objective  

01 Inadequate regulatory framework a At least two PANS-OPS oversight officers trained on Flight 

procedure design quality assurance in 70% of the African 

States[BC3][DA4]. 

b Quality Management system implemented by at least 50% of 

the Active Participating Members  

02 Insufficient expertise a At least two qualified flight procedure designers for each 

ANSP in 80% of the Active Participating Members (APM). 

b At least two airspace design specialists in 50% of the APM 

c Training programme on PBN for ATCs set up by each ANSP 

of each APM 

d At least one PANS-OPS oversight officer trained on PBN in 

80% of the African States[BC5]. 

03 Incomplete implementation of 

A37-11 for APM 

a AFI national PBN implementation roadmap for the use of the 

relevant States updated 

b At least 50% of robust national PBN implementation plan 

for[BC6] African States [BC7][DA8] 

c Implementation of PBN approaches at 90% of the 

international airports of the APM 

d Implementation of CCO SIDs at 50% of the international 

airports of the APM 

e Implementation of CDO STARs at 50% of the international 

airports of the APM 

Notes:  

 The current baseline column will be included in the above table by the start of Phase III. 

 The targeted States are generally the APMs; the rest is not generally responding to all correspondences. 

Proposals for Phase III 

# Action Due date Responsible(s) 

1 Inform APM on the SC decision to extend 

Phase II and the Programme Manager’s 

term until 30 June 2022 

28 Feb. 22 President of the SC 

2 Extend the AFPP Programme Manager’s 

contract until 30 June 2022 

31 Mar. 22 ICAO  

3 Prepare Phase III Programme document 31 Mar. 22 ICAO  

4 Submit draft Phase III Programme 

document to all participating members and 

ICAO 

31 May 22 ICAO 

5 Extend the current managers contract for 

Phase III or extend the contract of the 

current manager until the appointment of 

the new manager. 

28 Feb. 22 ICAO 

6 Organize the kick-off steering committee 

meeting 

30 Jun. 22 ICAO 

 

 


