
 

App. 2 to AASPG/2 WP04B 
 

Page 1 of 15 

 

Status of Conclusions and Decisions of AASPG/1 Meeting pertaining to the IIM Subgroup 

Meeting 

Ref. 

(AASPG) 

 

Conclusion/ 

Decision 

 

Ref 

N° 

 

Title Of 

Conclusion/Decision 

 

 

Text of Conclusion/Decision 

 

 

Activity 

 

 

Deliverable 

 

 

Status 

AASPG/1 Decision 1/10 Effective reporting on 
the implementation of 
the Basic Building 
Blocks (BBBs) 

That, considering the low level of 
information on the implementation of the 
Basic Building Blocks (BBBs) in the AFI 
region, the Secretariat proposes a 
mechanism to assist States in monitoring 
and reporting on the implementation of the 
BBBs. 

By whom: 
Secretariat 
 
By when: 
31 December 2026 

Report on 
the 
implementati
on of BBBs 
monitoring 
and reporting 
tool 

Completed 

• An additional 
module to the 
AANDD platform 
for monitoring 
BBBs has been 
developed. 

• A WP on the 
subject to be 
presented under 
Agenda item 4.5   
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AASPG/1 Decision 1/11 Endorsement of the 
restructured IIM/SG 
projects in CNS, AIM 
and MET 

That, to effectively enhance the support to 

States in implementing ICAO SARPs and 

ASBU elements through the project 

management approach: 

a) The proposed results-based projects 

derived from the restructuring of previous 

CNS, AIM and MET projects are 

endorsed; and 

b) Considering that the results-based IIM 

projects stem from the restructuring of the 

previous IIM projects, the activities of the 

previous IIM projects under APIRG are 

dissolved. 

By whom: 
AASPG 
 
By when: 
7 November 2025 

N/A Completed 
Nine kick-off meetings 
were successfully 
conducted, including two 
(2) for the launch of six 
(6) CNS projects, six (6) 
for the launch of six (6) 
MET projects, and one (1) 
for the launch of one (1) 
AIM  

• Nine (9) project 
teams were 
established and 
briefed on their 
assigned project 
objectives, 
methodology, and 
expected 
deliverables. 

• Project Team 
Coordinators were 
elected to lead the 
project activities and 
report progress to the 
IIM/SG meetings.  

• Guidance was 
provided to the 
project teams to 
initiate work on their 
assigned projects 

AASPG/1 Decision 1/12 Endorsement of the 
AIM project on the 
Implementation of 

That, to assist States in implementing 

ICAO provisions in respect of 

By whom: 
AASPG 
 

N/A Completed 

The AIM-CBTS project 
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Meeting 

Ref. 

(AASPG) 

 

Conclusion/ 

Decision 

 

Ref 

N° 

 

Title Of 

Conclusion/Decision 

 

 

Text of Conclusion/Decision 

 

 

Activity 

 

 

Deliverable 

 

 

Status 

Competency-Based 
Training Standards for 
AIS personnel 

competencies, knowledge, skills and 

abilities required for AIS functions, 

through a competency model and specific 

regulatory requirements on qualifications 

and training of AIS personnel, the project 

on the “Implementation of Competency-

Based Training Standards for AIS 

personnel (AIM-CBTS)” is endorsed. 

By when: 
7 November 2025 

was endorsed. 

AASPG/1 Decision 1/13 MET projects on 
“Calibration of 
surface-based 
meteorological sensors 
and instruments” and 
on “Strengthening 
Wind Shear Warning 
Capacity for Safer 
Aviation Operations in 
the AFI region” 

That, to assist States in strengthening the 

accuracy, traceability, and reliability of 

meteorological observations, as well as in 

enhancing Warning and Reporting Wind 

Shear events in the AFI region, the 

following projects are endorsed: 

a) Project on Calibration of surface-based 

meteorological sensors and instruments 

(AFI-METCAL); and 

b) Project on Strengthening Wind Shear 

Warning Capacity in the AFI region (AFI-

WRN). 

By whom: 
AASPG/1 
 
By when: 
7 November 2025 

N/A Completed 
The AFI-METCAL and 
AFI-WRN projects were 
endorsed. 
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AASPG/1 Conclusion 1/14 Implementation of the 
IWXXM in the AFI 
region 

That, considering the lack of the 

implementation of the ICAO 

Meteorological Information Exchange 

Model (IWXXM) in the AFI region as 

well as the need for transitioning to the 

exchange of operational meteorological 

data in digital format: 

a) The Inter-Regional OPMET Gateways 

(IROGs) of Dakar and Pretoria are urged 

to coordinate the interconnexion of the 

network by June 2026; 

b) IROG Dakar to migrate from 

asynchronous protocols to the internet 

protocol (IP); 

c) ASECNA is urged to: 

i) upgrade the AMHS of Dakar to 

the File Transfer Body Part (FTBP) 

capability;  

ii) expedite the implementation of 

the RODB IWXXM capability; and  

iii) proceed with the establishment 

of a VPN link between the RODB 

Dakar and RODB Pretoria; 

d) Senegal and South Africa, hosts of the 

two OPMET regional databases, to fast-

track the planning and operational tests of 

the AMHS FTBP and IWXXM format; 

e) AFI MET Bulletin Compiling Centres 

(BCCs) to expedite the planning and 

By whom: 

a) IROGs Dakar and 

Pretoria 

b) IROG Dakar 

c) ASECNA 

d) Senegal and South 

Africa 

e) BCCs States 

f) Secretariat 

 

By when: 

a), b), c), d) 30 June 

2026 

e) 31 December 2026 

f) 30 November 2026 

Report on 

the testing of 

IWXXM 

capability; 

 

Report on 

the 

assessment 

of feasibility 

of REDIGII 

Node 

installation 

in Dakar; 

 

Report of the 

workshop on 

the AMHS 

On going 
 
a) Not completed 
b) Not completed. 
c) Not completed 
d) Not completed 
e) Not completed 

f) Ongoing 

• Coordination has 
been initiated with 
ASECNA through 
Letter T 17/6.19-
0077 (3 February 
2026) with no 
response so far. 

• Coordination 
initiated with 
ANACIM through T 
17/6.19-0447 (15 
June 2026) with no 
response so far. 

• Conduct of in-person 
technical meeting 
was held in Dakar on 
10 April 2026 
between the ICAO 
WACAF and SAM 
Regional Offices, 
ASECNA 
Headquarters, 
ASECNA Senegal, 
and Senegal CAA 
(ANACIM) to 
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Meeting 

Ref. 

(AASPG) 

 

Conclusion/ 

Decision 

 

Ref 

N° 

 

Title Of 

Conclusion/Decision 

 

 

Text of Conclusion/Decision 

 

 

Activity 

 

 

Deliverable 

 

 

Status 

operational deployment of the AMHS 

FTBP and IWXXM exchanges; and 

f) The Secretariat to:  

i) coordinate with ASECNA and 

SAM Region to assess the 

feasibility of installing a REDIGII 

Node in Dakar to enhance CNS 

capability across the AFI Region; 

and  

ii) organize a workshop/seminar on 

AMHS. 

discuss the REDDIG 
node installation in 
Dakar initiative. 

• Way forward: The 
Secretariat is 
awaiting the 
designation of focal 
points and formal 
feedback from 
ASECNA and 
Senegal CAA 
(ANACIM) to 
finalize the 
preliminary 
discussions and 
determine the way 
forward. 
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Meeting 

Ref. 

(AASPG) 

 

Conclusion/ 

Decision 

 

Ref 

N° 

 

Title Of 

Conclusion/Decision 

 

 

Text of Conclusion/Decision 

 

 

Activity 

 

 

Deliverable 

 

 

Status 

AASPG/1 Conclusion 1/15 Effective 
Implementation of the 
AFI AMBEX System 
and Procedures 

That, to enhance the implementation and 

monitoring of the performance of the AFI 

AMBEX System, the Secretariat to: 

a) support the ongoing update of the AFI 

AMBEX System and Procedures, in 

coordination with the NOCs, BCCs and 

IROGs/RODBs; 

b) circulate the draft Update of AMBEX 

Handbook to States and stakeholders for 

their review and contributions; 

c) organize a validation workshop on the 

updated AMBEX System and procedures; 

and 

d) submit the consolidated draft Update 

AMBEX Handbook to the AASPG/2 

Meeting. 

By whom: 

Secretariat 

 

By when: 

a) 31 October 2025 

b) 30 June 2026 

c) IIM/SG9 Meeting 

d) AASPG/2 

Meeting 

SLs to States 

and 

Stakeholders

; 

 

Report of the 

validation 

workshop; 

Report of the 

IIM/SG9 

Completed 

• Draft Updated 
AMBEX 
developed in 
September 2026 

• Validation of 
updated AMBEX 
Handbook in 
March 2026 

• Updated AMBEX 
Handbook renamed 
AODEX (AFI 
OPMET Data 
Exchange) 
Handbook 
circulated to States 
Ref: T10/7.2 – 
0444 du 16 June 
2026 
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AASPG/1 Decision 1/16 Improvement of the 
GNSS RFI Risk 
Management 

That, to support States, Air Navigation 

Service Providers (ANSPs) and aviation 

stakeholders in identifying, assessing and 

mitigating the risks associated with Radio 

Frequency Interference (RFI) affecting 

GNSS, the Secretariat to organize a 

workshop on Radio Navigation. 

By whom: 

Secretariat 

 

By when: 

By 31 December 

2026 

 The 

Secretariat to 

organize a 

workshop on 

Radio 

Navigation. 

 

 

 

Completed 

• Two AFI regional 

workshops in March 

2026 engaged 22 

States and regional 

organizations, 

providing guidance 

on GNSS RFI, ICAO 

position for WRC 27, 

and draft AFI GNSS 

RFI reporting 

procedures.  

• ICAO ESAF also 

supported the 

EAC/CASSOA 

Regional Workshop 

on Cybersecurity and 

GNSS Resilience in 

April 2026. 

• Follow-up actions are 

ongoing, including a 

dedicated GNSS RFI 

panel session during 

AFI Week in July 

2026 (Cairo, Egypt). 
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Meeting 

Ref. 

(AASPG) 

 

Conclusion/ 

Decision 

 

Ref 

N° 

 

Title Of 

Conclusion/Decision 

 

 

Text of Conclusion/Decision 

 

 

Activity 

 

 

Deliverable 

 

 

Status 

 

AASPG/1 Conclusion 1/17 Improvement of the 
management of 
volcanic events in the 
AFI region 

That, to assist States in enhancing their 

capability in the provision of information 

on volcanic activities in the AFI region, 

the Secretariat to organise a Workshop for 

the development of generic materials on 

the management of information related to 

the Volcanic Eruptions and Ash Clouds. 

 

By whom: 

Secretariat 

 

By when: 

By 31 December 

2026 

Workshop on 

documentati

on of 

volcanic 

events 

management 

conducted 

with report 

released 

In Progress 

• Generic materials 
developed in 2024 
were gathered and 
consolidated to 
support the 
workshop. 

• Preparatory 
activities ongoing 
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AASPG/1 Decision 1/18 Inclusion of CNS, 
MET and AIM 
Projects to the AFI 
ANS PROJECTS 
CATALOGUE 

That, to foster the preparation of the AFI 

ANS Summit: 

1) The following projects in the areas of 

CNS, AIM and MET are included in the 

AFI ANS PROJECTS CATALOGUE: 

a) CNS area:  

i. AFI-GGCOM AFI: Regional 

Ground Communication 

Modernization 

ii. AFI NAVMOD AFI: Navigation 

Modernization Initiative 

iii. AFI-SPEC: AFI Aviation 

Spectrum Coordination and 

Protection Initiative 

iv. AFI SURVDATA: AFI 

Surveillance and Data Sharing 

Enhancement Initiative 

v. AFI-IATI: AFI Integrated 

Aeronautical Telecommunication 

Infrastructure 

vi. AFI-SWIM: Implementation of 

System Wide Information 

Management (SWIM) 

vii. AFI-COMMOD: Modernization 

of Air-Ground Communication 

Infrastructure 

viii. AFI-ATSEP: Capacity building 

and harmonization of training for 

By whom: 

1) AASPG 

2) Secretariat 

 

By when: 

1) & 2) 7 November 

2025 

SL to States 

and 

stakeholders 

Completed 
 
1) All CNS, AIM and 

MET projects listed 
under Decision 
AASPG/1-18 have 
been incorporated into 
the AFI ANS Projects 
Catalogue. 

2) In accordance with the 

decision, the 

Secretariat has 

continued 

coordination with 

States and 

stakeholders through 

AASPG, AAO and 

IIM Sub-Group 

meetings. In addition, 

a regional survey was 

launched to collect 

updated information 

on the implementation 

status of key air 

navigation initiatives 

across the AFI 

Region. 

The survey supports 

the further 

development and 
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ATSEP 

ix. AFI-CYRES: AFI Cyber 

Resilience in CNS/ATM Systems 

b) AIM area:  

i. AIM ADQ: Monitoring of the 

Aeronautical information quality 

and Improvement of NOTAM 

ii. AIM AMDIFP: Implementation 

of Aerodrome mapping data sets 

and Instrument flight procedure 

data sets 

iii. AIM CBTS: Implementation of 

Competency-Based Training 

Standards for AIS personnel in the 

AFI Region 

iv. AIM AIXM: Implementation of 

the AIXM database and electronic 

AIP 

v. AIM TOD: Implementation of 

Terrain and Obstacle Data Set 

vi. AIM-MET QMS: 

Implementation of QMS for AIM 

and MET; 

c) MET area:  

i. AFI-AMP-COMP: Strengthening 

Aeronautical Meteorological 

Personnel Competency 

Implementation in the AFI Region 

refinement of the AFI 

ANS Projects 

Catalogue, ensuring 

alignment with States' 

air navigation 

priorities, 

implementation plans 

and strategic 

objectives. 

States have been 

encouraged to provide 

accurate and 

comprehensive 

responses to facilitate 

regional analysis, 

prioritization of 

initiatives, and the 

development of 

bankable projects 

tailored to their needs 

and expectations. 
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ii. AFI-SPWX: Enhancing Space 

Weather Readiness and Service 

Provision in the AFI Region 

iii. DISMET-AFI: Improving 

OPMET Delivery and MET 

Products Access in the AFI Region 

iv. DIGIMET-AFI: Enhancing 

Digital Exchange of Aeronautical 

Meteorological Information in the 

AFI Region 

v. AFI-METCAL: Calibration and 

Control of Surface-based MET 

Sensors and Instruments 

vi. AFI-WARN: Strengthening 

Wind Shear Warning Capabilities 

in the AFI Region 

vii. AFI-SADIS: Implementation of 

the SADIS API system for the 

provision of WAFS gridded 

forecasts and datasets 

viii. V-AFI: Implementation of 

aeronautical data link (D-

VOLMET) and broadcasting 

(VOLMET) services 

ix. ATIS-AFI: Implementation of 

ATIS (voice-ATIS and D-ATIS) 

2) The Secretariat to pursue coordination 

with States and all stakeholders to explore 

suitable additional projects as appropriate. 
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Meeting 

Ref. 

(AASPG) 

 

Conclusion/ 

Decision 

 

Ref 

N° 

 

Title Of 

Conclusion/Decision 

 

 

Text of Conclusion/Decision 

 

 

Activity 

 

 

Deliverable 

 

 

Status 

AASPG/1 Conclusion 1/19 Amendment of the 
SAT Mandate 

That, to ensure comprehensive support in 

the implementation of Air Navigation 

Services in the SAT area, the SAT Group 

incorporates the AIS, MET and SAR areas 

in the scope of its activities. 

By whom: 

SAT Group 

 

By when: 

30 November 2026 

Meeting 

report of the 

SAT Group 

In progress 

• The proposed 
expansion of the 
SAT mandate to 
include AIS, MET 
and SAR within the 
AASPG framework 
was discussed during 
a SAT Coordination 
Meeting. 

• The proposal should 
be submitted to the 
relevant PIRGs for 
consideration and 
validation before 
finalization of the 
required 
amendments 

AASPG/1 Decision 1/26 Endorsement of the 
revised framework for 
the ANS SUMMIT 

That to ensure the effective and timely 

preparation and delivery of the AFI ANS 

SUMMIT: 

a) The revised framework and the roadmap 

for the ANS SUMMIT are endorsed; 

b) ICAO and IATA to coordinate its 

timely implementation and provide 

updates at the next AASPG meeting. 

By whom: 

a) AASPG 

b) ICAO & IATA 

 

By when: 

a) 7 November 2025 

b) at AASPG/2 

Secretariat 

report to 

AASPG 

In Progress 
a) Completed. 
b) In Progress 

Coordination with 
IATA is ongoing. To 
date, two 
coordination 
meetings have been 
held.  
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AASPG/1 Conclusion 1/28 Expansion of the SAT 
Mandate 

That, to ensure comprehensive support in 

the implementation of Air Navigation 

Services in the SAT area, the SAT 

mandate and handbook be amended to 

include the new structure of AASPG and 

incorporate AIS, MET and SAR in the 

scope of its activities. 

 

By whom: 

SAT Steering Group 

 

By when: 

30 November 2026 

Secretariat 

report to 

AASPG/2 

In Progress 

• The proposed 
expansion of the 
SAT mandate to 
include AIS, MET 
and SAR within the 
AASPG framework 
was discussed 
during a SAT 
Coordination 
Meeting.  

• A working paper 
reflecting the 
outcome of the 
discussions and 
proposed next steps 
will be presented to 
IIMSG/9 

• An extraordinary 
virtual meeting (18 
June 2026) adopted 
the second edition 
of the SAT 
Procedural 
Handbook (SAT 
Doc 001 Ed.2). 
SAT SG/4 is 
scheduled for 7–9 
December 2026. 

. 

AASPG/1 Decision 1/30 Development of a 
template of national air 
navigation plan 

That, to assist States in developing 

national air navigation plans, the AAO/SG 
By whom: 

AAO/SG and 

AAO/SG and 

IIM/SG 

In Progress 

• The Secretariat 
developed a 
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Meeting 

Ref. 

(AASPG) 

 

Conclusion/ 

Decision 

 

Ref 

N° 

 

Title Of 

Conclusion/Decision 

 

 

Text of Conclusion/Decision 

 

 

Activity 

 

 

Deliverable 

 

 

Status 

and the IIM/SG to coordinate the 

development of a template of national air 

navigation plan. 

IIM/SG 

 

By when: 

31 October 2026 

report to 

AASPG/2 

Concept Note on 
the National Air 
Navigation Plan 
(NANP) template 
for consideration 
by the AAO and 
IIM Sub-Groups. 

•  The Concept 
Note has been 
reviewed and 
endorsed by the 
AAO/SG and 
IIM/SG 
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Meeting 

Ref. 

(AASPG) 

 

Conclusion/ 

Decision 

 

Ref 

N° 

 

Title Of 

Conclusion/Decision 

 

 

Text of Conclusion/Decision 

 

 

Activity 

 

 

Deliverable 

 

 

Status 

AASPG/1 Decision 1/32 AASPG Annual 
Reporting 

That to ensure the effective and timely 

release of the annual aviation system 

report and support the transition to an 

integrated reporting framework: 

a) The 2024 Annual Safety and Air 

Navigation report is endorsed, and the 

Secretariat to coordinate its release; 

b) The Secretariat to coordinate the 

nomination of the AASPG Annual 

Reporting Team (AART) members; 

c) The AART submits the proposed 

template of the integrated annual aviation 

system report for consideration. 

By whom: 

a) AASPG 

b) ICAO 

c) AART 

 

By when: 

a) 7 November 2025 

b) 31 December 2025 

c) AASPG/2 

Secretariat 

report to 

AASPG 

In Progress 

• . a) :Completed. 
The 2024 report 
was released based 
on the approved 
template. 

• . b) : In Progress. 
The AART is yet 
to be formally 
established. 

• c): In Progress. A 
draft has been 
developed; review 
and consolidation 
are ongoing. 

 


