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Asia/Pacific Regional Plan for Collaborative AIM (Version 2.0)

– Developed by AAITF/14 and approved by ATM SG/7 in 2019

– Includes:

• Background information

• General guidance 

• Performance improvement plan

– Regional AIM Capability Phase I (immediately)

– Regional AIM Capability Phase II (7 November 2019)

– Regional AIM Capability Phase III (27 November 2025)

• Regional AIM Plan Monitoring and Reporting Form

– At least once annually, by no later than 30 April

http://www.icao.int/APAC/Pages/edocs.aspx Performance Expectations: 

12 to 23

http://www.icao.int/APAC/Pages/edocs.aspx


State implementation status:

– 10 Administrations have provided information on 

the implementation status

• Australia, Bangladesh, Hong Kong China, Indonesia, 

Japan, Mongolia, Singapore, Sri Lanka, Thailand and 

Viet Nam

Regional AIM Plan Monitoring and 

Reporting Form

Phase I

Japan and Singapore

Phase II

Singapore



– Completed: 2

– Partially implemented: 35

– Not implemented: 5

Regional AIM Capability - Phase 1 (immediately)

≈49%
As at 25 May 2020
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Regional Implementation Progress - Phase I

Regional Implementation



– Completed: 1

– Partially implemented: 34

– Not implemented: 7

Regional AIM Capability - Phase II (by 7 November 2019 )

≈37%
As at 25 May 2020
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Regional Implementation Progress - Phase II

Regional Implementation



– Completed: 1

– Partially implemented: 37

– Not implemented: 4

Regional AIM Capability - Phase I & II

≈44%
As at 25 May 2020
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Regional Implementation Progress – Phase I & II

Regional Implementation



– Completed: 0

– Partially implemented: 18

– Not implemented: 24

Regional AIM Capability - Phase III (by 27 November 2025 )

≈9%
As at 25 May 2020
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Regional Implementation Progress – Phase III

Regional Implementation



Summary: 

– ICAO Regional Office merged 2 reports submitted by APAC Administrations

– APAC Administrations are urged to review merged data and submit to ICAO RO

https://www.icao.int/APAC/Meetings/Pages/2019-ATM-SG7.aspx

New Performance 
Expectations (V2.0)

ICAO Roadmap Steps

Old Performance 
Expectations (V1.0)

https://www.icao.int/APAC/Meetings/Pages/2019-ATM-SG7.aspx



