Appendix A – CRV Implementation Table

CNS SG/24
Appendix B to the Report 
CRV IMPLEMENTATION TABLE

	State/
Administration
	Intended date for CRV cut-over
	Applications targeted

	Migration
scheme
	Prerequisites/
dependencies

	Australia
	Contract in May2018 
and service readiness in 
3Q 2018
	AFTN, ADS-B, AMHS, Voice
With:
Australia
February,2019(AMHS/AIDC),
March,2019(Voice)
Fiji 
March,2019 (AMHS June 2019/AIDC, Voice completed April)
New Zealand, February, 2019 (AMHS June 2019, AFTN May 2019/AIDC), March, 2019 (Voice April 2019 completed)
Indonesia
4Q2019 (TBC) (AMHS/AIDC, Voice, ADS-B); 
PNG 4Q2019(TBC), (AMHS/AIDC, Voice)
Singapore 2Q2019 TBC (AMHS/AIDC, Voice); 
South Africa TBC


3Q2019 TBC (AMHS/AIDC, Voice);
Japan would be end of 2019.
	staged
approach
	Termination of current
COM contract

	Bhutan
	Contract in 3Q2019,  service readiness  in 4Q2019
	Data(AMHS, AFTN) and voice
	
	Administrative approval 
from the management for the direct contract and approval from BCAA


	Cambodia
	As early as convenient, dependent on neighboring countries
	



	
	Internal decision making

	China
	Contract signed on 21 June 2020.

	Applications targeted: Data(AMHS) With:
Hong Kong 3Q2020;
Japan 4Q2020;
Thailand TBD;
India TBD.
Republic of Korea 4Q2020
ATFM test with Japan and ROK at Sep 2020 over CRV

	staged
approach
	

	DemocraticPeople's Republic
of Korea

	Contract in 3Q2018 and service readiness in 4Q2018
	AFTN and VoIP
	
	

	Hong Kong, China
	Contract signed on 6 April 2018.

Connection was installed successfully in June 2018.

CRV-Voice with Manila was put into operation in August 2018.

CRV-AMHS with Manila was put into operation in May 2019.

CRV-AMHS with Taibei was put into operation in May 2020.
	DATA (AMHS) With:
Beijing 4Q2020;
Japan 3Q or 4Q 2020;
Thailand (tbc with Aerothai);
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	staged
approach
	Need to coordinate with relevant CAAs/ANSPs in joining CRV in a harmonized manner, etc.

	Macao, China
	Service readiness in Q4 2021
	To be confirmed
	Staged approach
	Migration from X.25 to IPS

	Fiji
	Contract in May 2018 and
service readiness in 3Q
2018
	Data (AMHS) and VoIP
With: Australia ATS voice April 2019 completed, AMHS completed in June 2019, NZ ATS voice completed April 2019 and USA ATS voice completed in March 2019 and AMHS completed in April 2019.

	Staged approach
	CBA, safety case

	France
(New Caledonia and
French Polynesia)

	2019 is target for DNSA to sign contract subject to internal security assessment (done).


	ATS Voice, AMHS with Fiji & AIDC, AMHS with USA, AIDC/AMHS with NZ and ATS voice.
	
	CBA, cost must be affordable
Wallis and Futuna: no dedicated connection to CRV

	India
	Contract for CRV implementation with M/s PCCW in India will be signed in 4Q of 2020 and CRV Service will be ready in 1Q of 2021 based on the readiness of other BBIS states.
	Data first then voice.
	staged
approach
	Internal Administrative approvals & safety case

	Indonesia
	Contract in 4Q2020 and service readiness in 1Q2021.
	AFTN, AMHS, ADS-B and voice
	
	CBA completed 


	Japan
	Contract signed in Nov.2017 and service readiness in1Q 2018for Fukuoka

	Data first:
With:
Hong Kong 1Q2020
USA completed 1Q 2019
Singapore 3Q2019;
China 2Q2020
Voice Plan with
USA 3Q2020
Daegu (R.O.K) 1Q2021



	staged
approach
	

	Malaysia
	Contract to be signed
4Q 2020 and service
readiness in 1Q 2021
	AFTN, AMHS, ADS-B and ATS voice
	staged
approach
	New ATC centre operational in 2021 
Contract issue with the new ATC main contractor. COM Project is part of the main contract.

	Myanmar
	Contract will be signed 4Q2020.
	AFTN/AMHS, AIDC, ADS-B and voice
	staged
  approach
	One of counterparts join in

	Nepal
	Nepal intends to join CRV on staged approach with AMHS data connectivity 
as first priority and intends to sign the contract with PCCW within 2020.

	
	
	

	New Zealand
	Contract inMay2018 and service readiness in 3Q 2018
	Australia AMHS June 2019, 
French Polynesia AMHS and Voice 
Chile AMHS (SAM regional network REDDIG)


AFTN, AMHS and voice
	
	CBA attractive if all counterparts  join in

	Philippines
	Contract signed in March 2018 and service readiness in 2Q2018
	Completed:

with HONG KONG
         AIDC -  May 2019 
         AMHS -  May 2019
         Voice  - August 2018

with TAIPEI
          AIDC December 2019 
          AMHS September 2019,
          Voice 1Q 2019

with USA
          Voice – July 2019

Planned:
  with SINGAPORE
           AMHS – early 4Q2020
           
with USA
          AMHS - 1Q 2021
          AIDC - 1Q 2021 after successful implementation of AMHS

	staged approach
	Success transition to the New ATM centre in 4Q2018

	Republic of Korea
	Contract in 3Q2019 and service readiness in 
4Q 2019
	Data (AMHS), AIDC and VoIP
With CHN AMHS 4Q2019
With JPN xx

	staged approach
	

	Singapore
	Contract signed in May 2019 and service readiness in 3Q 2019
	Data (AMHS over IP) with:
Australia 3Q/4Q 2020;
Japan 3Q/4Q 2020; and
Philippines 4Q 2020.
 
Voice with:
Philippines Mar 2020.
	Staged approach
	CBA attractive if all counterparts join in

	Sri Lanka
	As soon as CRV is available
	AMHS connectivity with Mumbai, Singapore and Male.

Direct Speech facilities with Chennai, Trivendrum, Mumbai, Male, Jakarta, Melbourne, Singapore

	Phased approach with the implementation of CRV
	CBA

	Thailand





	Contract in 3Q 2020 and service readiness in 1Q2021



	Data first
Then voice, subject to safety case:
China 1Q2021
Hong Kong 1Q2021;
Singapore 1Q2021;
India 2021.
	Staged approach






	



	United States
	Contract in  May 2018 and service readiness in 3Q 2018
	1) with Australia
AFTN to AMHS over 
IP: Feb 2019
Voice: March, 2019
2) With Fiji
AMHS/AIDC Feb 2019
Voice March, 2019
3) With New Zealand
AMHS/AIDC, Voice March 2019
4) With Japan
AMHS/AIDC Feb 2019
VOICE: 9/2020
With Philippines
AMHS/AIDC 3Q2019
AMHS 1Q2021
VOICE: September, 2019 
5) With Indonesia
Voice/AMHS 2021
6) With Russian Federation 
Pending joining CRV
7) With PNG
Voice/AMHS: 2021 via Australia with direct CRV planned for 2020
8) other FIRs as opportune
(French Polynesia, Samoa, etc.)
7) ATFM, AMHS with Attachment
8) BBIS with
Fiji, Australia and Japan 
  3Q2018 (for only AMHS)
	Staged approach
	

	Viet Nam
	To be confirmed later (After discussed with PCCW Global)
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