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CRV IMPLEMENTATION TABLE

	SN
	State/
Administration
(with* is BBIS; marked in blue- not yet join CRV/ no updates provided)
	States connected
	Intended date for CRV cut-over
	Applications targeted

	Migration
scheme
	Prerequisites/
dependencies

	1
	 Afghanistan
	
	
	
	
	

	2
	Australia*























	Fiji
New Zealand 
Indonesia
PNG
Singapore
Japan
	Contract in May2018 
and service readiness in 
3Q 2018
	AFTN, ADS-B, AMHS, Voice
With:
Australia
February,2019(AMHS/AIDC),
March,2019(Voice)
Fiji 
March,2019 (AMHS June 2019/AIDC, Voice completed April)
New Zealand, February, 2019 (AMHS June 2019, AFTN May 2019/AIDC), March, 2019 (Voice April 2019 completed)
Indonesia
4Q2019 (TBC) (AMHS/AIDC, Voice, ADS-B); 
PNG 4Q2019(TBC), (AMHS/AIDC, Voice)
Singapore 2Q2019 TBC (AMHS/AIDC, Voice); 
South Africa TBC


3Q2019 TBC (AMHS/AIDC, Voice);
Japan would be end of 2019.
	Staged approach
	Termination of current
COM contract

	3
	Bangladesh
	
	
	
	
	

	4
	  Bhutan
	
	
Contract signed on Oct 2019.

CRV installed successfully in Dec 2021.

CRV P2P Test between Paro-Mumbai & Paro-Bangkok to be done once India and Thailand join CRV




	
AMHS first and Voice & ADS-B will follow up after AMHS.


	
	
Dependent on India and Thailand for utilization of CRV network.

	5
	Brunei Darussalam
	
	
	
	
	

	6
	Cambodia
	
	As early as convenient, dependent on neighbouring countries
	



	
	Internal decision making

	7
	China*
	Hong Kong China
Japan
Republic of Korea
	Contract signed on 21 June 2020.

	Applications targeted: Data(AMHS) With:
Hong Kong 3Q2020;
Japan 4Q2020;
Thailand TBD;
India TBD.
Republic of Korea 4Q2020
ATFM test with Japan and ROK at Sep 2020 over CRV

	staged
approach
	

	8
	Hong Kong, China*
	 Philippines
 China
 Japan
 Thailand
 Vietnam 

	Contract signed on 6 April 2018.

Connection was installed successfully in June 2018.


	With Manila
CRV-Voice put into operation in August 2018
CRV-AMHS put into operation in May 2019

With Taibei
CRV-AMHS put into operation in May 2020

With Fukuoka
CRV-AMHS put into operation in September 2020

With Beijing
CRV - AMHS POT in March and operation in April 2021

Bangkok and Hochiminh
Subject to their readiness

	staged
approach
	Need to coordinate with relevant CAAs/ANSPs in joining CRV in a harmonized manner, etc.

	9
	Macau China

	
	Service readiness in Q4 2021
	To be confirmed
	Staged approach
	Migration from X.25 to IPS

	10
	Cook Islands
	
	
	
	
	

	11
	Democratic People's Republic
of Korea

	
	Contract in 3Q2018 and service readiness in 4Q2018
	AFTN and VoIP
	
	

	12
	Fiji*
	Australia
New Zealand
USA
	Contract in May 2018 and
service readiness in 3Q
2018.
	Data (AMHS) and VoIP
With: Australia ATS voice April 2019 completed, AMHS completed in July 2019, NZ ATS voice completed April 2019 and USA ATS voice completed in March 2019 and AMHS completed in April 2019.

	Staged approach
	CBA, safety case

	13
	France
(New Caledonia and
French Polynesia)

	
	2023 is target for DNSA to sign contract subject to internal security assessment (done).


	ATS Voice, AMHS with Fiji & AIDC, AMHS with USA, AIDC/AMHS with NZ.
	
	CBA, cost must be affordable
Wallis and Futuna: no dedicated connection to CRV

	14
	India*
	
	Contract for CRV implementation with M/s PCCW in India will be signed in 3Q of 2021 and CRV Service will be ready in 4Q of 2021.
	AFTN/AMHS,ADS-B,AIDC,ATS Voice
	staged
approach
	Internal Administrative approvals & safety case

	15
	Indonesia
	
	Contract in 3Q2021 and service readiness in 4Q2021.
	AFTN, AMHS, ADS-B and voice
	
	CBA completed 


	16
	Japan*
	 Hong Kong China
 USA
 Singapore
 China
 RoK
	Contract signed in Nov.2017 and service readiness in1Q 2018for Fukuoka

	Data first with:
Hong Kong completed 3Q2020
USA completed 1Q2019
Singapore completed 4Q2020
China completed 1Q2021

Voice Plan with:
USA 2Q2021 
Daegu and Incheon (R.O.K) started in1Q2021



	staged
approach
	

	17
	Kiribati
	
	
	
	
	

	18
	Lao PDR
	
	
	
	
	

	19
	Malaysia
	
	Contract to be signed
4Q 2020 and service
readiness in 1Q 2021
	AFTN, AMHS, ADS-B and ATS voice
	staged
approach
	New ATC centre operational in 2021 
Contract issue with the new ATC main contractor. COM Project is part of the main contract.

	20
	Maldives
	
	
	
	
	

	21
	Marshall Islands
	
	
	
	
	

	22
	Micronesia (Federated States of)
	
	
	
	
	

	23
	Mongolia
	
	
	
	
	

	24
	Myanmar
	
	Contract will be signed 4Q2020.
	AFTN/AMHS, AIDC, ADS-B and voice
	staged
  approach
	One of counterparts join in

	25
	Nauru
	
	
	
	
	

	26
	Nepal
	
	Nepal intends to join CRV on staged approach with AMHS data connectivity 
as first priority and intends to sign the contract with PCCW within 2020.

	
	
	

	27
	New Zealand
	Australia
USA
Fiji
French Polynesia
Chile
	Contract signed in July 2018 and service implemented December 2018
	Australia Voice Completed March 2019 and AMHS June 2019 Completed
USA Voice Completed March 2019 and AMHS March 2019 Completed

Fiji Voice Completed April 2019 

French Polynesia AMHS and Voice 

Chile AMHS (SAM regional network REDDIG)


	Awaiting French Polynesia joining.

Awaiting outcome of inter-regional network connectivity discussion. For Chile
	CBA attractive if all counterparts join in.



	28
	Pakistan
	
	
	
	
	

	29
	Palau
	
	
	
	
	

	30
	Papua New Guinea
	
	
	
	
	

	31
	Philippines
	Hong Kong China
China
Singapore
USA
Indonesia
	Contract signed in March 2018 and service readiness in 2Q2018
	Completed:

with HONG KONG
         AIDC -  2Q2019; 
         AMHS -  2Q2019;
         Voice - 3Q2018.

with TAIPEI
          AIDC 4Q2019;
          AMHS 3Q2019;
          Voice 1Q 2019.       

  with SINGAPORE
           AIDC – 4Q2019;
           AMHS –4Q2020;
           Voice – 1Q2020.
           
with USA
         AMHS – 2Q2021;
         Voice – 4Q2019;

with INDONESIA
           AIDC – 4Q2020.

	staged approach
	Success transition to the New ATM center in 4Q2018

	32
	Republic of Korea
	 Japan
	Contract in 3Q 2019 and service readiness in 
4Q 2019

	Completed:
with Japan
Voice –March 2021

Planned;
With Japan
Voice additional lines-from 2022 to 2023
AMHS-4Q 2022

With China
Data(AMHS)-4Q 2022





c
Cp
	staged approach
	

	33
	Samoa
	
	
	
	
	

	34
	Singapore*
	Australia
Japan
Philippines

	Contract signed in May 2019 and service readiness in Dec 2019
	Data (AMHS over IP) with:
Australia Dec 2020 (completed);
Japan Nov 2020 (completed); and
Philippines Dec 2020 (completed);and
Malaysia Q3 2021.
 
Voice with:
Philippines Mar 2020 (completed).
	Staged approach
	Singapore

	35
	Solomon Islands
	
	
	
	
	

	36
	Sri Lanka
	
	As soon as CRV is available
	AMHS connectivity with Mumbai, Singapore and Male.

Direct Speech facilities with Chennai, Trivandrum, Mumbai, Male, Jakarta, Melbourne, Singapore

	Phased approach with the implementation of CRV
	CBA

	37
	Thailand*
	
	Contract in 3Q2021 and
service readiness in
1Q2022
	Data first
Then voice, subject to safety case:
China 1Q2022
Hong Kong 1Q2022;
Singapore 1Q2022;
India 2022.
	Staged approach
	

	38
	Timor Leste
	
	
	
	
	

	39
	Tonga
	
	
	
	
	

	40
	Tuvalu
	
	
	
	
	

	41
	United States*
	Australia
Fiji
Japan
Philippines
New Zealand
Papua New Guinea
Tahiti
Russia
	Contract in  January 2018
	1) AMHS with 
Australia
Fiji
       Japan
       Philippines
       New Zealand
       Papua New Guinea (2021)
       Indonesia (2022)

2) AIDC with 
Fiji
Japan
New Zealand
Papua New Guinea (Direct planned 2021)
Tahiti (via New Zealand)
Indonesia (Direct planned 2022)
Russia (when join CRV)
       
3) VoIP with
Fiji
Japan
Philippines
New Zealand
Papua New Guinea (direct planned 2021)
Indonesia (2022)
Russia (when join CRV)

	Staged approach
	

	42
	Valuatu
	
	
	
	
	

	43
	Viet Nam
	
	To be confirmed later (After discussed with PCCW Global)
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