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Previous Timeline 

Jun-25 Apr-27
Jul 25 Aug 25 Sep 25 Oct 25 Nov 25 Dec 25 Jan 26 Feb 26 Mar 26 Apr 26 May 26 Jun 26 Jul 26 Aug 26 Sep 26 Oct 26 Nov 26 Dec 26 Jan 27 Feb 27 Mar 27 Apr 27

Jun 25 - Mar 26

Task 1 : Req of Edge and GW EMS

Jun 2025 - Mar 2026

Task 3: Sync and Async Req/Rep MEP trials and guidance material

Jun 2025 - Aug 2025

Task 6: Self Signed 
Certificates Trial

Sep 2025 - Mar 2026

Task 6: PKI trial

Sep 2025 - May 2026

Task 7: SWIM registries interconnect

Oct 2026 - Jan 2027

Task 9: SWIM TI Testing

Oct 2026 - Jan 2027

Task 10: Performance 
Measurment 

Nov 2026 - Mar 2027

Task 11: Conditions for 
SWIM Operationalization 

Apr 2026 - Oct 2026

Task 5: SWIM TI Integration

Oct 2026 - Feb 2027

Testing and Verification Phase

Jun 2025 - Feb 2026

Requirments Phase

Jun 2025 - Oct 2026

Construction Phase

Jun 2025 - Mar 2026

Task 2: Refine the revised hierarchical architecture



Updated Timeline 

Jun-25 May-27
Jul 25 Aug 25 Sep 25 Oct 25 Nov 25 Dec 25 Jan 26 Feb 26 Mar 26 Apr 26 May 26 Jun 26 Jul 26 Aug 26 Sep 26 Oct 26 Nov 26 Dec 26 Jan 27 Feb 27 Mar 27 Apr 27 May 27

Jun 2025 - Aug 2025

Task 6: Self Signed 
Certificates Trial

Jun 25 - Jun 26

Task 1 : Req of Edge and GW EMS

Jun 2025 - Jun 2026

Task 2: Refine the revised hierarchical architecture

Jun 2025 - Jun 2026

Task 3: Sync and Async Req/Rep MEP trials and guidance material

Sep 2025 - Jun 2026

Task 6: PKI trial

Sep 2025 - Jun 2026

Task 7: SWIM registries interconnect

Jun 2026 - Dec 2026

Task 5: SWIM TI Integration

Jun 2025 - Jun 2026

Requirments Phase

Nov 2026 - Mar 2027

Task 9: SWIM Integration 
Testing

Jan 2027 - Apr 2027

Task 10: Performance 
Measurment 

Feb 2027 - May 2027

Task 11: Conditions for 
SWIM Operationalization 

Jun 2025 - Dec 2026

Construction Phase

Nov 2026 - May 2027

Testing and Verification Phase
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