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PROJECT PROPOSAL SUMMARY 

 

African Air Navigation Service Providers Peer Review Programme 

 
PROJECT PROPOSAL  

 

 

1. Beneficiary State/Group of States:  All African-Indian Ocean States  

                                                            

 

2. Project No.:  AFI/2016/006 

 

 

3. Project Title:  Implementation of African Air Navigation 

 Service Providers Peer Review Programme 

 

4. Project Duration:  24 months (starting in June 2022) 

 

 

5. Implementation Agency:  ICAO  

 

 

6. Source of Funding:  AFI Plan 

 

7. Estimated budget:  USD  63,888 

 

 

 

 

 

 

 

 

This is a CONFIDENTIAL DOCUMENT meant only for use by the Project participating States 

and the International Civil Aviation Organization (ICAO).  No part of this document may be 

reproduced or used in any manner by any individual, company, or organization without the written 

approval of the ICAO. The deliverables produced by the ICAO experts pursuant to this Project 

shall be the property of the beneficiary States, provided that ICAO shall retain the right to use the 

said material for the performance of further assistance to any of the States. 
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AFRICAN AIR NAVIGATION SERVICES PROVIDERS (ANSPS) 

 

SAFETY AND QUALITY ASSURANCE INITIATIVE (ASQA) 

 

1. Project justification 
 

1.1. The ASQA Initiative was created pursuant to the Coordination meeting between African 

Air Navigation Services Providers organized by ICAO in Montreal, on 4 February 2015. 

 

1.2. The terms of Reference have been adopted during a meeting of the above mentioned 

ANSPs held in Durban, South Africa on 12 June 2015. 

 

1.3. The main goal is to establish a peer review mechanism among and between ANSPs (akin 

to IOSA for airlines and APEX for airports) to improve the capabilities of the ANSPs and 

enhance the safety and quality of air navigation services in the African Region. 

 

1.4. The ASQA Initiative aims to help ANSPs continuously improve the provision of air 

navigation services in their areas of responsibility, to ensure that a required minimum level 

of safety and quality of air navigation services is achieved, and to assist ANSPs to reach 

that level by a process of continuous improvement. 

 

1.5. The following is expected by the end of the Project: 

 

1.5.1. A uniform and sustainable level of safety which should at least be equal to the international 

requirements has been established for the African Region. 

 

1.5.2. Increased compliance of States with their obligations under the Chicago Convention with 

respect to air navigation services, including requirements in: Air Traffic Services, Design 

Validation, Operation and Maintenance of Visual and Instruments Flight Procedures, 

Aeronautical Information Services, Aeronautical Charts, Aeronautical Meteorology, 

Aeronautical Communication Navigation and Surveillance, Search and Rescue, Safety 

Management System and Quality Management System. 

 

1.5.3. Reduced ANSP safety and quality assurance programme costs through pooling of toolkits, 

human resources and available training. 

 

1.5.4. Effective preparation of ANSPs in the process towards safety oversight/certification by 

Civil Aviation Authorities. 

 

1.5.5. Assurance on the continuous improvement of the Safety, Quality, Capacity and Efficiency 

of air navigation services in the AFI region. 

 

1.5.6. Assurance of a minimum level of safety oversight of ANSPs in States where the National 

Authorities face some difficulties (no ANSP left behind in the oversight process). 

 

2. Programme Strategy 
 

2.1.  Establishment of a mechanism of action, including: 

 

2.1.1. Creation of an ASQA Coordination Team (CT) of Executives appointed by the ANSPs; 

 

2.1.2. Draft a frame document (MoU) which specifies the terms of cooperation (modalities of 
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assistance and review by peers); 

 

 

2.1.3. Define a standardized frame of reference: all ANSPs will have at their disposal a SMS 

and a QMS both integrated (or not). 

 

2.2. Project Phase I achievements/outcomes 

 

2.2.1. Launched since the adoption of its Terms of Reference, the African ANSPs Peer Review 

project conducted during Phase I several actions aiming at structuring the process, 

developing technical documents and effectively conducting pilots peer reviews. 

 

2.2.2. During the 5th meeting of the African ANSPs held in Lomé from 28 March to 1st of 

April 2022, updates on the AFI ANSPs Peer Review were provided to the participants. 

The actions conducted at the initiatives of ICAO as Secretariat, CANSO and ANSPs 

were highlighted, and lessons learnt were shared. It was reported that some pioneer Peer 

Review sessions were successfully conducted by ASECNA in Madagascar, ATNS 

(South Africa), Botswana CAA, Eswatini CAA, GCAA (Ghana), NAMA (Nigeria) and 

the Roberts FIR. 

 

2.2.3. Challenges of this laudable initiative include ANSPs inability to follow up on findings 

and seek to their final resolution. The Second and third rounds of the Peer Reviews 

could not be conducted, partly due to financial challenges and travel ban brought about 

by COVID-19. Attempts to conduct subsequent online reviews could not be 

materialized because of the On-Site visit aspect of it. Language differences, to some 

extent, was another challenge in the exercise.  

 

2.2.4. It was noted that remaining actions are still pending and it was agreed on the necessary 

relaunch and effective operationalization of the Peer Review exercise through the 

following initiatives:  

 

a. Take a critical look at other probable means of conducting the Peer Review if it cannot 

be done physically on site and consider the activities that can be done online. 

 

b. Based on the signed agreement among ANSPs with confidentiality consideration, 

support each other to address the identified weaknesses and retool their SMS 

implementation plans and processes; 

 

c. Initiatives should be pooled to agree on a single framework for conducting ANSPs peer 

reviews in Africa by merging the two Peer Review exercise documents (Standard of 

Excellence of CANSO and the Peer Review Programme Manual developed by 

ASECNA in collaboration with ICAO) for an effective and efficient implementation of 

the programme; and 

 

d. Assessment of the whole peer review achievement. 
 

The summary of the achievements of Project Phase I is presented in the attached Appendix B. 

3. Phase II: Relaunch and reinforcement of the AFI ANSPs Peer Review  
 

3.1. Objectives of Phase II 
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Based on the above, the future Phase II of the project is proposed to assist ANSPs re-ignite 

the peer review mechanism processes, as part of the procedure, adopt, and facilitate the periodic 

peer review exchange visit among Partner ANSPs under the agreed framework. 

This will consist of completing the remaining tasks of Phase I as well as conducting those 

identified by the pioneer peer reviews and by the ANSPs recent coordinating meeting. 

3.2. Scope of Project Phase II 

 

The African Peer Review mechanism intends to bring at a largest extend possible ANSPs 

that volunteer to cooperate to improve the Capacity, Efficiency and Quality Assurance of the air 

Navigation system. Phase II of the project will operationalize and sustain the peer review 

mechanism.  

 

This includes: 

 

1. The improvement of the Programme Manual by merging the provision of the current 

version with the Standard of Excellence (SoE) of CANSO as a unique reference for the 

future peer reviews; 

 

2. The completion of Appendix D of the Programme Manual which relates to Protocol 

Questions in order cover all areas of Air Navigation Services (ATS, AIS, CNS, MET, 

PANS-OPS) in the scope of review. 

 

3. The alignment of the Peer Review Protocol Questions with the USOAP new 20202 

Protocol Questions 

 

4. The conduct of refreshment training of reviewers. 

 

5. The conclusion of MoUs for Peer reviews, planning  and conduct of Peer reviews; 

 

6. The development, implementation of Corrective Action Plans (CAPs) and assessment 

of their status of implementation.  

 

During this Phase II cooperative/pooling initiatives will be taken such as: 

 

1. The establishment of a team of experts (from GCAA, RVA, ENNA, ATNS, ASECNA, 

etc.) tasked to revise/update the reference documents; 

 

2. The identification and establishment of a database of competent experts in all ANS 

areas of the AFI region; 

 

3. The Establishment of a partnership (MoU) with other organizations (ICAO, RSOO, 

CAAs, etc.), in order to take advantage of their experts in relevant air navigation 

fields, if necessary. 

 

The conduct of this Phase will also necessitate the Coordination Team regular coordination 

meetings as well as the Team Managers interim coordination meetings. 

 
3.3. Deliverables of Project Phase II  

 

1. Peer review documents updated (Programme Manual, Preview Protocols Questions, Peer 

review schedules….); 
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2. Pool of competent Peer Reviewers covering all subjects of Air Navigation Services, 

 

3. Effective conduct of peer reviews with reports, Correctives Actions Plans, and follow up on 

remedial actions. 

 

3.4. Conduct of Reviews during Project Phase II 

 

3.4.1. Reviews are carried out by teams of qualified ASQA Reviewers comprising 

Subject Matters Experts selected from various ANSPs. No Reviewer can be part of 

the team mandated to review his/her own organization; 

 

3.4.2. The review reports are sent to the concerned ANSP which will develop the 

corrective/preventive action plans accordingly; 

 

3.4.3. The corrective/preventive action plans are returned to the Coordination Team 

which will conduct a regular assessment of the status of implementation. 

 

3.5.  Organization and conduct of follow-up of corrective actions resulting from the 

reviews 

 

3.5.1. The CT will conduct, in coordination with the concerned ANSP, a regular 

assessment of the status of implementation of a corrective action plan (CAP); 

 

3.5.2. The CT will develop and update an anonymous database of the findings and 

opportunities for improvement stemming from the various reviews and share them 

with all ANSPs involved in the initiative, in order to enable them to eventually 

make corrections to their system and/or adopt the best practices implemented by 

other ANSPs; 

 

3.5.3. The CT will enable ANSPs to have access to a network of Experts in an ANS area 

who will be able to provide them support in the implementation of their action plan. 

 

3.6. End of Project Status/Targets/ Objectives 

 

3.6.1. Consolidate CAPs implementation, identification of remaining and new challenges 

and proposals for solution; 

 

3.6.2. Number of Peer Reviews conducted 

 

3.6.3. Sensitizing through meetings, ANSPs on the Peer Review in order to bring them 

onboard 
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3.7. Project Implementation Strategy 

 

3.7.1. The Project will be implemented by the ICAO Regional Offices accredited to 

African States, and a Team of Experts from among States and industry that will 

provide technical support on a needs basis via review missions or remote 

documentation review and drafting. 

 

3.7.2. The initial relaunch stage of the Project will consist of a three-day regional meeting 

of all African ANSPs to establish a mechanism of action and a framework of 

cooperation and adopt the operational documentation and the modalities for the 

implementation of the ASQA Programme. 

 

3.7.3. Expansion of the mechanism by increasing the number ANSPs and their active 

participation in the pear review mechanism. The assistance will comprise ANSP 

Peer Review activities to selected volunteer African States/ANSPs. 

 

3.7.4. Sensitization actions will also be maintained at a senior level in States’ Civil 

Aviation Authorities to secure their support and facilitate the successful completion 

of this Project. 

 

Major Elements of Project Phase II 

 

Objective 1 Update of African Air Navigation Service Providers Peer Review 

Programme 

Comments 

Key 

performance 

indicator(s) 

Framework established for African ANSP Peer Review Mechanism 

 

 

Result 1.1 Framework of cooperation established  

Activity # Description Actors  

Activity 1.1.2 Establish a partnership (MoU) with African ANSPs  

that are not yet part of the Peer Review exercise. 

CT 

ANSPs 

 

Activity 1.1.2 Establish a partnership (MoU) with other organizations 

(ICAO, RSOOs, CAAs, etc.), in order to take advantage 

of their experts in air navigation field, if necessary. 

ANSPs 

RSOOs 

ICAO 

AFCAC 

 

Result 1.2 
Standardized reference framework for African ANSP Safety and 

Quality Assurance 

 

Activity # Description Actors  

Activity 1.2.1 Develop a reference framework for ANSP SMS ANSPs 

CANSO 

ICAO 

AFCAC 

 

Activity 1.2.2 Develop a reference framework for ANSP QMS 
 

Result 1.3 
African ANSPs’ Peer Review reference guidance material 

revised/updated 
 

Activity # Description Actors  

Activity 1.3.1 Revise Peer Review Programme Manual  

ASECNA 

ATNS 

CANSO 

ICAO 

SC  

 

Activity 1.3.2 Revise  and complete  Peer Review Questionnaire and 

Checklists  

 

Activity 1.3.3 Translate ANSPs’ Peer Review Programme reference 

documents in English and French languages 

 

Activity 1.3.4 

 

Develop Peer Review Performance Measurement and 

reporting template 

 

Result 1.4 Experienced and Qualified Human Resources made available  

Activity # Description Actors  
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Activity 1.4.1 Establish Reviewer Qualifications Requirements 

ANSPs 

CANSO 

ICAO 

AFCAC 

 

Activity 1.4.2 

Identify Subject Matter Experts to cover peer review for 

all areas of Air Navigation Service (ATS, PANS-OPs, 

CHART, AIM, CNS, MAT & SAR) 

ANSPs 

 

 

Activity 1.4.3 
Organize appropriate training of reviewers on guidance 

material and available tools 

ATNS,  

SC  

CANSO 

ICAO 

 

Activity 1.4.4 Develop a database of competent experts in all ANS 

areas of the AFI Region 

ANSPs 

CANSO 

ICAO 

 

 

  AFCAC  

Objective 2 Implementation of the outcomes of the 5th meeting of the African 

ANSPs related to the Peer Review Programme 

 

Key 

performance 

indicator(s) 

Coordination activities successfully conducted through the effective 

holding of CT meetings 

 

Result 2.1 
Coordination Team (CT) Meeting held, revised guidance material 

and Peer reviews schedule endorsed 

 

Activity # Description Actors  

Activity 2.1.1 Develop the schedule for African ANSP Peer Reviews  

ASECNA 

ATNS 

ANSPs 

 

Activity 2.1.2 Coordinate date and venue of the CT Meeting ASECNA 

ATNS 

CANSO 

ICAO 

 

Activity 2.1.3 Prepare documentation for the CT Meeting  

Activity 2.1.3 Participate and support the CT Meeting 
 

Objective 3 Implementation of the revised African Air Navigation Service 

Providers Peer Review Programme 

 

Key 

performance 

indicator(s) 

Scheduled African ANSP Peer Reviews conducted in accordance with 

the revised guidance material and the established planning 

 

Result 3.1 Support conduct of ANSP Peer Reviews in the Region  

Activity # Description Actors  

Activity 3.1.1 
Reviews are carried out by teams of qualified ASQA 

Reviewers.  

ANSPs 

CANSO 

ICAO 

AFCAC 

 

Activity 3.1.2 

Review reports are developed sent to the concerned 

ANSP which will develop the corrective/preventive 

action plans accordingly. 

 

Activity 3.1.3 

Corrective/preventive action plans are returned to the 

CT which will conduct a regular assessment of the 

status of implementation. 

 

Objective 4 Evaluation of ANSPs’ Peer Review Project 

Key 

performance 

indicator(s) 

African ANSP Peer Reviews project deliverables are assessed with 

improvement actions identified and planned 

 

Result 4.1 Identified success and challenges of the Peer Review exercise  

Activity # Description Actors  

Activity 4.1.1 Identification of success and hurdles to the 

implementation of Peer Review 
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Activity 4.1.2 Identification of appropriate actions to reinforce the 

Peer Review mechanism 

  

Activity 4.1.3 Assessment and closure of the project   

 

A. Inputs:  

 

1. Input from States 

 

1.1. Counterparts: Focal Points designated by each ANSP will provide assistance in 

coordination, following up for their respective ANSPs. The coordination will 

include all participating States’ ANSPs. 

1.2. Support staff: ANSPs will provide the Review Team with support staff as 

necessary. 

1.3. Office(s): ANSPs will provide their Focal Point with the necessary tools 

(telephone, Internet connection, printer, meeting room, etc.) for an effective 

coordination. 

1.4. Meeting: Each ANSP will ensure the participation of its Focal Point as well as 

other key stakeholders to the Regional Meeting and Peer Review related activities 

by providing travel and per diems. 

1.5. Transport: ANSPs will provide local transportation to Review Team members 

while on site. The ANSPs will also facilitate obtaining entry visas for the Review 

Team Members, and will provide any other assistance that may be necessary for 

the fulfillment of their missions. 

 

2. ICAO Input 

 

2.1. Funding for the Project:  The Project will be funded by AFI Plan. 

2.2. Experts: ICAO will mainly rely on the RO ANS of the Eastern and Southern 

African (ESAF) and Western and Central African (WACAF) Offices, who will 

coordinate with Headquarters and other Regional Offices accredited to African 

States. 

2.3. International missions: An allowance is provided to cover the ICAO Staff 

missions as well as their participation in the Regional Meeting. 

2.4. Monitoring and reporting: The ICAO WACAF Office will be responsible for the 

supervision of the Project, and the production of the Project Interim and Terminal 

Reports. It will also establish and maintain coordination with all the stakeholders 

during the course of the Project.  

2.5. Meeting: ICAO will cover the costs of Regional Officers attendance to the 

Regional Meeting using Project funds. 

2.6. Miscellaneous expenses, administrative overhead that may be incurred will be 

paid by the Project funds. 

 

A. Estimated Cost (USD): 43 700      

 

 

B. Project Work plan 

 

A preliminary work plan is attached as in Appendix A to this document. 

 

--------END---------- 
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Appendix A Project Budget 

 

     Travel Meeting   
N

° 

Venue Setc.  Fund DSA 

Rates 

Days DSA TTA Travel Lang. Particip. Interp. Work 

Days 

UNON 

Room 

Charges 

Catering Total Cost Notes 

 

Refresher Training (Q4) 

Addis-Ababa Ethiopia 

 Dakar-Addis-

Ababa-Dakar 

 Travel  484  5 352 2500  1     5272  

 Nairobi-Addis 

Ababa-Nairobi 

 Travel  484  5 352 860  2     7264  

                  

                                                                                            Total                                                                                      12536 

 

Peer Reviews’ Programme for Year 2023 

 

Niamey Niger (Q1) 

 Dakar-Niamey-

Dakar 

 Travel  317  5 352 1160  1     3097 

 

 

                  

                                                                                           Total                                                                                   3097 

 

Johannesburg, South Africa (Q1) 

 Nairobi-

Johannesburg-

Nairobi 

 Travel  430  5 352 865  1     3367  

                  

                                                                                       Total                                                                                     3367 

                  

Lagos Nigeria (Q1) 

 Dakar-Lagos-

Dakar 

 Travel  337  5 352 865  1     2902  
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                                                                                        Total                                                                                    5433 

 

Brazzaville Congo (Q2) 

                 

 Dakar-

Brazzaville-

Dakar 

 Travel  481  5 352 2900  1     5657  

                                                                                         Total                                                                                     5657 

                  

Addis Ababa Ethiopia (Q2) 

 Nairobi-Addis 

Ababa-

Nairobi 

 Travel  484  5 352 860  1     3632  

                                                                                         Total                                                                                      3632 

 

CT Follow up Meeting (Q4) 

Abidjan Côte d’Ivoire 

 Nairobi-Abidjan-

Nairobi 

 Travel  404  2 352 2500  1     3660  

 Dakar-Abidjan-

Dakar 

 Travel  404  2 352 491  2     3302  

                  

                                                                                         Total                                                                                                     6962                                               

                  

                  
Nairobi Kenya (Q3) 

    NA  NA NA NA  NA       

                 

Dakar Senegal (Q3) 

                 

 Dakar-Brazzaville-

Dakar 

Travel  NA  NA NA NA  NA       

                 

Dar Es Salam, Tanzania (Q4) 
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 Nairobi-Dar Es 

Salam-Nairobi 

  300  5 352 2500  1     4352  

                 

                                                                                                Total                                                                                                 4352 

                        

Santa Maria (SAL), Cape Verde (Q4) 

 Dakar-Sal-Dakar Travel  251  5 352 1500   1    3107  

                 

                                                                                      Total                                                                                                        3107 

                 

                                                                            

 

Programme for Year 2024 

 

 

Kinshasa, Democratic Republic of Congo (Q1) 

 Dakar-Kinshasa-

Dakar 

 Travel  483  5 352 1800  1    4567  

                 

                                                                                                                       Total                                                                          4567 

                 

Roberts FIR, Liberia (Q2) 

                 

 Dakar-Monrovia-

Dakar 

 Travel  239  5 352 1100  1    2647  

                 

                                                                          Total                                                                                                                    2647 

                 

Gaborone Botswana (Q2) 

                 

 Nairobi-Gaborone-

Nairobi 

 Travel  200  5 352 1372  1    2724  

                 

                                                                                            Total                                                                                                     2724 



  Rev. April 2022 

   English Only 

-12- 
  

                 

Luanda Angola (Q3) 

 Nairobi-Mahe-

Nairobi 

 Travel  418  5 352 1080  1    3522  

                 

                                                                                                         Total                                                                                         3522 

                 

Port Louis, Mauritius (Q1) 

                 

 Nairobi-Port Louis-

Nairobi 

 Travel  233  5 352 1900  1    3417  

                 

                                                                                                                                  Total3                                                                           417  

                 

                 

Mahé Victoria, Seychelles (Q1) 

                 

 Nairobi-Port Louis-

Nairobi 

 Travel  301  5 352 1470  1    3327  

                 

                                                                                                                    Total                                                                                            3327  

                 

                 

Closing Meeting Dakar Senegal (Q3) 

                  

 Nairobi-Dakar-

Nairobi 

  Travel  263  3 352 3240  2    8762  

                                                                                                   Total                                                                                           8762 

                  

                  

General Total :                                                                                                                                                                                                   USD 50 8080  

Sundry and unforeseen expenses 10%) has been added                               

 

Final Total                                                                                                                                                                                                          USD 63 888 
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Appendix B Status of implementation of Project Phase I 

  

Objective 1 Establishment of African Air Navigation Service Providers Peer 

Review Programme 

Status of 

Implementation 

Key 

performance 

indicator(s) 

Framework established for African ANSP Peer Review Mechanism 

 Completed 

Result 1.1 An ASQA Coordination Team (CT) established  

Activity # Description Actors  

Activity 1.1 Creation of an ASQA Coordination Team (CT) of 

Executives appointed by the ANSPs. 

ANSPs 

CANSO 

ICAO 

AFCAC 

CT Established 

with ASECNA as 

Chairman 

Result 1.2 Framework of cooperation established  

Activity # Description Actors  

Activity 1.2.2 Establish a partnership (MoU) with other organizations 

(ICAO, RSOOs, CAAs, etc.), in order to take advantage 

of their experts in air navigation field, if necessary. 

States 

RSOOs 

ICAO 

AFCAC 

Sample of MoUs 

developed 

Result 1.3 Standardized reference framework for African ANSP Safety and 

Quality Assurance 
 

Activity # Description Actors  

Activity 1.3.1 Develop a reference framework for ANSP SMS ANSPs 

CANSO 

ICAO 

AFCAC To be completed 

 Activity 1.3.2 Develop a reference framework for ANSP QMS ANSPs 

CANSO 

ICAO 

AFCAC 

Result 1.4 Operational Documentation developed for the Peer Review 

Programme 

 

Activity # Description Actors  

Activity 1.4.1 Develop Review Programme Manual  ANSPs 

CANSO 

ICAO 

AFCAC 

Peer review 

support 

Programme 

Manual developed 

Activity 1.4.2 Develop Reference Standards ANSPs 

CANSO 

ICAO 

AFCAC 

Developed for 

ATS and needs to 

be completed by 

incorporating the 

remaining ANS 

areas 

Activity 1.4.3 Develop Review Questionnaire and Checklists ANSPs 

CANSO 

ICAO 

AFCAC 

    

Result 1.5 Experience and Qualifications requirements established  

Activity # Description Actors  
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Activity 1.5.1 Establish Reviewer Qualifications Requirements ANSPs 

CANSO 

ICAO 

AFCAC 

To be developed 

Activity 1.5.2 Identify and establish a database of competent experts 

in all ANS areas of the AFI Region 

ANSPs 

CANSO 

ICAO 

AFCAC 

To be established 

Objective 2 Preparation and Organization of a Regional Meeting of African Air 

Navigation Service Providers Peer Review Programme 

 

Result 2.1 Regional Meeting of African Air Navigation Service 

Providers Peer Review Programme held and related 

Framework endorsed by ANSPs. 

ANSPs 

ASECNA 

ATNS 

CANSO 

ICAO 

AFCAC 

Completed 

Activity # Description Actors  

Activity 2.1.1 Coordinate date and venue of the ANSP Regional 

Meeting 

ASECNA 

ATNS 

CANSO 

ICAO 

Completed 

Activity 2.1.2 Prepare documentation for the ANSP Regional Meeting ASECNA 

ATNS 

CANSO 

ICAO 

Completed 

Activity 2.1.3 Participate and support the ANSP Regional Meeting 

 

ANSPs 

ASECNA 

ATNS 

CANSO 

ICAO 

Completed 

 

Activity 2.1.3 Develop and adopt the Framework for African ANSP 

Peer Review Programme  

Activity 2.1.4 Finalize and translate reference documents to be 

available in English and French languages 

ASECNA 

ATNS 

CANSO 

ICAO 

Translation to be 

conducted 

Objective 3 Implementation of African Air Navigation Service Providers Peer 

Review Programme 

 

Key 

performance 

indicator(s) 

Two African ANSP Peer Reviews conducted in accordance with the 

established framework 

Completed 

Result 3.1 Support conduct of two pilot ANSP Peer Reviews in the Region 

 

 

Completed 

Activity # Description Actors  

Activity 3.1.1 Reviews are carried out by teams of qualified ASQA 

Reviewers.  

ANSPs 

CANSO 

ICAO 

AFCAC 

Completed 

ASECNA , 

ATNS, GCAA, 

Roberts FIR 

Activity 3.1.2 Review reports are developed sent to the concerned 

ANSP which will develop the corrective/preventive 

ANSPs 

CANSO 

CT to report 
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action plans accordingly. ICAO 

AFCAC 

Activity 3.1.3 Corrective/preventive action plans are returned to the 

CT which will conduct a regular assessment of the 

status of implementation. 

ANSPs 

CANSO 

ICAO 

AFCAC 

CT to report 

 

 

------ END ------ 


