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SUMMARY 
 
This presentation shows the ATN/AMHS Implementation status 
in Pakistan Containing:  

 
1) AMHS System; 

  
2) Provision of UA’s as all Major and Medium domestic 

stations; and 
 

3)  ATN/AMHS and AFTN International connectivity 
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ATTACHMENT 1A 

 
 
AMHS Implementation in Pakistan 

 
 

• Contract signed – (Date 30.05.2008) 
 
 
• CDR (Design Review) completed – (Date 04.08.2008) 
 
 
• FAT (Factory Acceptance Testing) – (Date 24.10.2008) 
 
 
• Installation at Site: – (Date 26.11.2008-23.01.2009) 
 
 
• SAT (Site Acceptance Testing) – (Date12.08.2009) 
 
• Training – (Schedule 14.01.2009-21.01.2009 for ops) 
 
                    (17.02.2009-23.02.2009for tech)   
• Test schedule 
 
� Bilateral agreement worked out with reciprocal ends – (N/A) 
 
� Test carried out – (N/A) 
 
 
• Transition AFTN/AMHS – (N/A) 
 
• Setting up of AMHS UA’s – (Dates 14.02.2009 Almost 40 User Agents) 
 
• Final Acceptance Contract Signoff – (Date 13.08.2009) 
 
• AMHS transition – (Plan with schedule) 
 
 

_ _ _ _ _ _ _ _ _ _ _ _ 
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ATN/AMHS IMPLEMENTATION STATUS (International Connectivity) 
 
Name of the State: PAKISTAN_______________________ 
 
Name of the ATN/AMHS Station: OPKC_____________________ 
 
Physical Implementation status 
 

1) Date of completion of physical implementation (if implementation completed): Nov 2010. 
 

Status of operational connectivity: 
 
(Please provide the date of completion of the following steps or the tentative dates of completion 
 
if the steps have not been completed) 
 
Reciprocal End 
 
Station    Mumbai 
 
Media available on Sep 2010 
 
MoU signed on 
 
Testing completed on November 2010 
 
Commissioning of 
operation on              (  subject to     ) 
 
Physical 
Connection 
Router 
Connection Test 
MTA 
Interoperability 
Test 
 
      
2)  Tentative date of completion of physical implementation (if physical implementation not 
Completed): Implementation completed      (Next slide) ____________________________ 
 
3) Sub-net level protocol 

If your State is using IP for 
 

1) AFTN connectivity        yes 
 
2) AMHS connectivity       yes 
 
a. MTA/MTA                     yes 
 
b. MTA/UA                        yes 
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MAIN AMHS 
(AIDA-NG) 
JIAP(Ter-I).

(AFTN )

Peshawar
Chitral
Skardu
Gilgit

Islamabad-(4)
Lahore-(6)
Faisalabad

Multan
Bahawalpur

R.Y.Khan
Sialkot

NORTHER
N

AREA

Punjab

Balouchistan Sindh

Kuwait
Tehran
Beijing
Mumbai
Kabul

PAF 
Masroor

AMHS NETWORK OF CAA

-Com-Center
-Tower
-HQCAA

-ATM Karachi
-ATM Lahore

Quetta
Gawadar

Turbat

- Met Office
- Pre-Flight
-Saudi Ops.
-Int’l Notam Off.
- PIAC Ops.

ACC, Bldg.
-HFRT A/G  
ACC(Radar)                            
- ACC East (P)
- ACC West (P)
- ACC North (P)

Com. Ops. Branch HQCAA

* (AMHS )

* (
AM

HS
)(AFTN )

Sukkur
Nawabshah
Moenjodaro
Hyderabad

JTC
* (AMHS)

* ( AMHS)

* ( AMHS)

* ( AMHS) * ( 
AMHS) * ( AMHS)

* ( AMHS)

* ( AMHS)

INTERNATIONAL
E.E.D

SARSAT
SUPARCO

* ( AMHS)

AMHS Ops. Supvr.
-AMHS Tech.Supvr
- Notam DB Supvr.
- Met DB Supvr.
-AIDA Supv (SCO)
-Super User

AMHS SUPVRs. Terminal-1

Mumbai * (AMHS )


