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SUMMARY 
 
This paper presents ASECNA's efforts to improve aeronautical telecommunications services in the AFI 
region and calls for coordination actions between ANSPs for a smooth migration to new aeronautical 
telecommunications services. 
 
Strategic Objectives This Working Paper is related to Strategic Objectives: A, B & E 

References:  - Conclusion 20/20 APIRG / 20: Restoration of the performance of SFA 
circuits 

- Decision 20/21 APIRG / 20: Adoption of the AMHS Implementation 
Manual and Guidelines for IP Tests 

- Conclusion 20/22 APIRG / 20: Implementation of AMHS 
- Conclusion 20/23 APIRG / 20: Strengthening the backbone VSAT 

network to support the interconnection and operation of AMHS 

 
1.   INTRODUCTION  

  
1.1.   The continuous improvement of aeronautical telecommunications, and in particular 
the fixed-line service for aeronautics, is a constant concern for ASECNA to ensure the provision of 
quality air navigation services. 
 
1.2.   As part of the regional and interregional coordination and in line with the 
recommendations, conclusions and decisions of the RAN/AFI and APIRG meetings, ASECNA is 
continuing to improve telecommunications services through the extension of the AFISNET network, 
balanced interconnections with other VSAT networks in the AFI Region and other regions and the 
modernization of end systems. 
 
1.3.   To date, and in line with the overall plan for air navigation, the regional navigation 
plan and the ASBU concept, ASECNA is making the smooth transition to new telecommunications 
services with the coordinated implementation of AMHS and AIDC. 
2.   DISCUSSION  
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2.1.   At the level of the Aeronautical Fixed Service Network, all the fifty-one (51) circuits 
registered in the AFTN Streamlined Plan are 100% implemented. In addition, fifty-seven (57) 
bilateral circuits were implemented. All of these circuits provide a relatively satisfactory service. All 
intra-ASECNA circuits have been upgraded to IP pending infrastructure upgrading at the regional 
level for migration of the remaining circuits. Table 1 in the Annex shows the implementation status. 
 
2.2.   With regard to ATS/DS, 96% of the circuits have been implemented and function 
satisfactorily, with IP-compatible VCSS. Actions are underway to address the existing gaps. 
 
2.3.   In accordance with conclusion 18/19, ASECNA has been implementing since 2014 an 
AMHS project for the gradual migration of AFTN systems to ATS messaging (AMHS). To date, ten 
centers have fully operational AMHS systems between the ASECNA centers including the main 
centers of Dakar, Brazzaville and Niamey. Co-ordination with adjacent centers is underway to finalize 
interoperability testing for full operational implementation of the systems. 
 
Table 2 in the Annex details the state of operational implementation of AMHS in the ASECNA area. 
 
2.4.   With the implementation of ATM systems with ADS/CPDLC capabilities, ASECNA 
has progressively deployed AIDC between its centers. Table 3 in the Annex details the state of 
operational implementation and the forecasting schedule for the implementation of AECB ASECNA. 
With the adjacent non-member centers of ASECNA, automatic coordination actions are under way. 

• Thus, with Angola conclusive tests have been carried out and the system is under 
surveillance. 

• With the GCAA, promising tests are continuing. 
• AIDC is operational between Brazzaville and Khartoum 
• etc. 

 
2.5.  On the other hand, with some centers such as CABO VERDE, the question of AIDC's 
interoperability with the system used by Cape Verde (OLDI) did not allow the tests to be carried out 
despite the actions carried out. It is important that all States in the region comply with the protocol 
adopted for the region to facilitate interconnections. 

 
3. ACTION BY THE MEETING 
The meeting is invited to: 

• Take note of the information provided above; 
• Take all suppliers in the region to comply with the protocols adopted for the region 

by implementing systems and technologies that are acceptable to facilitate 
interoperability issues 

• Encourage ASECNA and other ANSPs to take all necessary cooperative measures to 
implement the AMHS and AIDC services in the AFI region. 

 
 
 
  



APIRG/21 WP/52 

3 
 

Tableau 1 : Etat de mise en œuvre du Plan AFI RSFTA Rationalisé  

Pays Centre COM Circuits Requis 
Circuits 
Mis en 
œuvre 

Circuits bilatéraux mis en œuvre Nouveaux circuits 
à mettre en œuvre 

BENIN COTONOU 2 ACCRA, LAGOS 2 100% 2 NIAMEY - LOME    

BURKINA OUAGA 1 NIAMEY 1 100% 2 ACCRA-BAMAKO  

CAMEROUN DOUALA 2 BRAZZAVILLE - MALABO 2 100% 7 
KANO LIBREVILLE LAGOS 

GAROUA NDJAMENA YAOUNDE 
LOME 

 

CENTRAFRIQUE BANGUI 1 BRAZZA 1 100% 1 NDJAMENA   

COMORES MORONI 1 ANTANANARIVO 1 100% 1 BRAZZAVILLE DZAOUDZI,BEIRA 

CONGO BRAZZAVILLE 11 

BANGUI DAKAR DOUALA 
JOBURG KINSHASA LIBREVILLE 
LUANDA NDJAMENA NAIROBI 
NIAMEY SAO TOME 

11 100% 7 MALABO KANO ACCRA TANA 
POINTE-NOIRE LOME MORONI   

COTE D'IVOIRE ABIDJAN 1 DAKAR 1 100% 6 NIAMEY  ACCRA BAMAKO 
LOME BISSAU ROBERTS  

GABON LIBREVILLE 1 BRAZZAVILLE 1 100% 6 DAKAR KANO LAGOS ACCRA 
DOUALA  LOME  

GUINEE BISSAU BISSAU 1 DAKAR 1 100% 1 ABIDJAN  

GUINEE EQUAT. MALABO 1 DOUALA  1 100% 1 BRAZZAVILLE  

MADAGASCAR ANTANANARIVO 4 DZAOUDZI JOBURG MORONI 
PLAISANCE   4 100% 3 DAKAR  ST-DENIS BRAZZAVILLE   

MALI BAMAKO 1 DAKAR 1 100% 4 OUAGADOUGOU ABIDJAN  
NIAMEY, NOUAKCHOTT   

MAURITANIE NOUAKCHOTT 1 DAKAR 1 100% 4 ALGER, CASABLANCA, BAMAKO 
NIAMEY  

NIGER NIAMEY 8 ACCRA ADDIS ALGER BRAZZA 
DAKAR KANO NDJAMENA 8 100% 7 COTONOU LOME ABIDJAN 

NOUAKCHOTT BAMAKO LAGOS   
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OUAGA TRIPOLI 

SENEGAL DAKAR 12 

ABIDJAN BAMAKO BANJUL 
BISSAU BRAZZA CASA 
CONAKRY JOBURG NIAMEY 
NOUAKCHOTT  RIO  SAL 

12 100% 3 MADRID LIBREVILLE  TANA   

TCHAD NDJAMENA 2 BRAZZAVILLE NIAMEY 2 100% 8 
BANGUI KANO MAIDUGURI 
DOUALA, GAROUA, TRIPOLI 

KHARTOUM LOME 
  

TOGO LOME 1 ACCRA 1 100% 9 

COTONOU NIAMEY ABIDJAN 
LIBREVILLE LAGOS KANO 

DOUALA BRAZZAVILLE 
NDJAMENA 

  

TOTAL 51  51 100% 72   
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Tableau 2 : ETAT DES LIAISONS EN AMHS  
 

Centres 1 Centre 2 Basculement des 
liaisons en full AMHS Etat de fonctionnement 

Niamey Cotonou 19-juin-17 

Fonctionnement full opérationnel 

Niamey Ndjamena 20-juin-17 

Ndjamena Lomé 21-juin-17 

Niamey Nouakchott 21-juin-17 

Brazzaville Lomé 22-juin-17 

Niamey Lomé 22-juin-17 

Niamey Ouagadougou 23-juin-17 

Brazzaville Ndjamena 23-juin-17 

Niamey Brazzaville 26-juin-17 

Ouagadougou Bamako 26-juin-17 

Antananarivo Brazzaville 27-juin-17 

Nouakchott Bamako 27-juin-17 

Dakar Bamako 02-févr-18 

Planifié pour début 2018 

Dakar Antananarivo 02-févr-18 

Dakar Nouakchott 02-févr-18 

Niamey Dakar 02-févr-18 

Brazzaville Dakar 02-févr-18 
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Tableau 3 : Mise en œuvre de l’AIDC 
 

Centres ATS  centres Adjacents Mise en œuvre des échanges 
de données AIDC  Observations 

Abidjan 

Ouagadougou Non planifié pour décembre 2017 
Roberts Non coordination en cours 
Accra Oui tests en cours depuis juillet 2017 
Bamako Non planifié pour décembre  2017 
Atlantico Non coordination en cours dans le cadre de la SAT 
Luanda Non coordination en cours 
Dakar Oui Fonctionnel 

Antananarivo 

Moroni Non Possibilité d'échanger des données AIDC 
Seychelles Non coordination en cours 
Maurice Oui Fonctionnel 
Johannesburg Non Test technique entre TNR et JNB prévu la semaine 25 
Beira Non coordination en cours 
Dar es Salam Non coordination en cours 

DAKAR 

Abidjan Oui Fonctionnel depuis 2014 
Bamako Non planifié pour décembre  2017 
Bissau Non planifié pour décembre  2017 
Nouakchott Non planifié pour décembre  2017 
Roberts Non coordination en cours 
Las Palmas Non coordination en cours 
SAL Non coordination en cours 
Cayenne Non Cayenne n'est prêt qu'en fin d'année 2017  
Recife Non Planifié pour septembre 2017 

Niamey 

N'Djamena Non planifié pour décembre  2017 
Ouagadougou Non Planifié pour décembre  2017 
Bamako Non Niamey reçoit correctement mais Bamako ne reçoit pas  
Cotonou Non Planifié pour décembre  2017 
Lomé Non Niamey reçoit correctement mais Lomé ne reçoit pas  
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Centres ATS  centres Adjacents Mise en œuvre des échanges 
de données AIDC  Observations 

Nouakchott Non Planifié pour décembre  2017 
Kano Non en attente de la solution des d'interopérabilité des systèmes 
Maiduguri Non Données AIDC non disponibles à Maiduguri 
Alger Non Paramétré 
Accra Non En attente des tests Abidjan/Accra 

N'Djamena 

Bangui Non  
Brazzaville Oui Fonctionnel 
Maiduguri Non en attente de la solution des d'interopérabilité des systèmes 
Niamey Non  
Kano Non en attente de la solution des d'interopérabilité des systèmes 
Khartoum Oui Fonctionnel 
Tripoli Non  

Brazzaville 

N'Djamena Oui Fonctionnel 
Douala Non planifié pour décembre  2017 
Libreville Non planifié pour décembre  2017 
Kinshasa Non coordination en cours 
Luanda Non coordination en cours 
Khartoum Oui Fonctionnel 

Nouakchott 

Dakar Non planifié pour décembre  2017 
Bamako Non planifié pour décembre  2017 
Canarias Non coordination en cours 
Casablanca Non coordination en cours 

Lomé 

Niamey Non AIDC opérationnel seulement dans le sens Lomé-Niamey 
Cotonou Oui Fonctionnel 
Accra Non En attente des tests Abidjan/Accra 
Lagos Non en attente de la solution des d'interopérabilité des systèmes 
Kano Non en attente de la solution des d'interopérabilité des systèmes 

Cotonou 
Niamey Oui Fonctionnel 
Lomé Oui Fonctionnel 
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Centres ATS  centres Adjacents Mise en œuvre des échanges 
de données AIDC  Observations 

Bamako 

Niamey Non 

Planifié pour décembre  2017 
Ouagadougou Non 
Dakar Non 
Nouakchott Non 
Abidjan Non 
Roberts Non Coordination en cours 

 
Fin 


