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SUMMARY 
 
This paper summarizes the Status of implementation of conclusions from previous meetings. 
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Appendix E 
 

NAFISAT SVC/8, Mahe, Seychelles  (25-26 March 2013) 
 

Follow-Up Action by States, Network Provider and Secretariat 
 

ACTION AGREED RESPONSIBLE TARGET DATE STATUS OF IMPLEMENTATION 

DISTRIBUTION OF STATISTICS AND INFORMATION OF BILATERAL ISSUES         

1. States to report all NAFISAT network faults to the 
ATNS FRC.  

All States As necessary States and ATNS to report 

2. States to report to the ICAO Regional Office 
challenges experienced in addressing bilateral issues. 

All States As necessary No report received by the ICAO Regional Office 

AFTN TRANSIT TIME STATISTICS   

3. States to establish quarterly transit time statistics for 
their AFTN centres on 23 January, 23 April, 23 July 
and 23 October. 

All States Quarterly Quarterly transit time statistics are established by 
States from time to time 

FINANCIAL REPORT  

4. Improvement of financial statements to facilitate a 
better analysis by States and the Supervisory 
Committee. 

ATNS 30 December 
2013 

Financial statements to be reviewed by NAFISAT 
SVC/9 

5. NAFISAT Memorandum of Understanding (MOU) to 
be reviewed to provide more guidance in this area, 
including the framework for auditing. 

Study Group 
States 

30 May 2013 Study Group proposals to be reviewed by NAFISAT 
SVC/9 

6. ATNS to share the outcome of its external audits 
conducted under the South African legal framework 
with the NAFISAT States, as an interim measure 
pending further guidance.  

ATNS Supervisory 
Committee 
Annual 
Meetings 

External Audit Report (2013) submitted by ATNS to 
NAFISAT SVC/9 

7. ATNS to have an external audit of the project since 
its inception up to the close of the project. 

ATNS 2015 NAFISAT Project extended until 2022. 

BUDGET 2013/2014   

8. ATNS to absorb the inflationary increase. ATNS As required ATNS to report 

9. Provisions to accommodate the extraordinary 
meeting of the NAFISAT DGCAs (ATNS to pay related 

ATNS 30 August 
2013 

Meeting of DGCAs postponed to a later date to be 
agreed upon by NAFISAT SVC/9 
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ACTION AGREED RESPONSIBLE TARGET DATE STATUS OF IMPLEMENTATION 

expenses and recoup the cost as part of post 2015 
pre-implementation budget). 

INTERCONNECTION AND INTEROPERABILITY OF NAFISAT NETWORK WITH ITS 
NEIGHBOURING VSAT NETWORKS  

 

10. States requiring additional circuits to bear the cost 
for the implementation and operation the relevant 
circuits. 

States As required States to provide updates 

USE OF PERFORMANCE DATA COLLECTION FORMS   

11. ANSPs to review the PDCFs and send their comments 
(if any) to the ICAO Regional Office by 30 April 2013 
for further coordination with the ICAO Cairo, Dakar, 
Lima and Paris Regional Offices prior to operational 
use.  

States 

(ANSPs) 

30 April 2013 PDCFs adopted by APIRG/19 under Decision 19/35, 
for operational use by States 

OUTCOME OF ITU WRC-12, ICAO AN-CONF/12 AND PREPARATION OF WRC-15  

12. Participating States to support the ICAO Position for 
WRC-15 in accordance with ICAO AN-Conf/12 
Recommendation 1/14 and Assembly Resolution 
A36-25.  

States 
Secretariat 

2015 AN-Conf/12 Recommendations endorsed by 
APIRG/19 and AFI DGCA/5 meetings in 
October/November 2013 
Support to ICAO Position expected during ITU WRC-
15 

13. NAFISAT States not to support additional 
international mobile telecommunications spectrum 
allocation in the FSS C-band spectrum at the expense 
of the current or future aeronautical VSAT networks. 

States 
Secretariat 

2015 Regulatory and technical measures to protect the FSS 
C-band are under consideration in accordance with 
Resolution 154 (WRC-12). ICAO will update NAFISAT 
SVC/9 on recent developments. 

14. ATNS to investigate the status of the recording of 
NAFISAT network frequency assignments in the ITU 
Master International Frequency Registry (MIFR), and 
where possible address any outstanding registrations. 
A report on the findings will be submitted to next 
Supervisory Committee meeting. 

ATNS 28 February 
2014 

ATNS to report on status of registrations and findings 

FUTURE OF NAFISAT POST 2015   

15. The Network Provider to validate the assumptions 
underlying their proposal (such as traffic forecast 

Secretariat 
ATNS 

30 April 2013 ATNS and IATA to report on status 
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data), in coordination with the Secretariat. IATA 

16. Establishment of the Study Group with the terms of 
reference to be coordinated by the Secretariat. 

Study Group 
States 
Secretariat 

30 March 2013 Establishment of the Study Group notified to Egypt, 
Ethiopia, Kenya and Tanzania, States for nomination of 
representatives 

17. Report to be submitted to the States through the 
Secretariat no later than 30 June 2013. 

Study Group 
States 
Secretariat 

30 June 2013 Issues identified by the Study Group needed further 
coordination with Network Provider – ATNS and IATA 
– and consideration by NAFISAT SVC 

18. Bilateral agreements between the Network Provider 
and the Member States to be revised based on the 
new Memorandum of Understanding to be endorsed 
by the High Level Meeting of NAFISAT States 
(DGCAs). Drafts to be available at the next 
Supervisory Committee in 2014. 

States 
ATNS 

28 February 
2014 

NAFISAT States and ATNS to report on status 

19. Date and venue for the High Level Meeting of 
NAFISAT States (DGCAs) to be communicated to 
members in due course. 

Secretariat 
Host State (as 
necessary) 
ATNS 

30 April 2013 Meeting of NAFISAT DGCAs to be rescheduled 

ANY OTHER BUSINESS  

20. Secretariat to follow up on the issues raised in the 
information papers submitted to NAFISAT SVC/8 

Secretariat 30 June 2013 ATS Communications issues in South Sudan are being 
discussed by the Task Force on Task Force on Air 
Navigation Services and Delineation for Khartoum 
Flight Information Region (TANSD).  
South Sudan/Sudan Coordination Meeting organized 
by ICAO in Cairo on 16 February 2014. 

DATE AND VENUE OF NEXT MEETING  

21. Exact date and venue for NAFISAT Supervisory 
Committee meeting to be communicated to 
members in due course.  

Host State 
Secretariat 
ATNS 

30 October 
2013 

The ICAO ESAF Regional Office, Nairobi – as a 
temporary measure in view of developments in the 
region. 
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