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State´s General InformationState s General Information
Civil Aviation of Aruba 

1. Has your State/ANSP developed a national action plan for the New FPL 2012 and conduct the 
implementation actions accordingly?  Y, but it has to be updated according to the Program 
Master Schedule of Thales.

2.  Have your updates  been included in the ICAO CAR REGION SYSTEM IMPACT SUMMARY TABLE?   
Y

3. ATS Units/User/Airlines with whom the major exchange of FPL messages is carried out.  NAATC, 
Beatrix TWR/APP, Beatrix ARO, AAA N.V (Airport), Airlines concerned and Dispatchers. [List]Beatrix TWR/APP, Beatrix ARO, AAA N.V (Airport), Airlines concerned and Dispatchers. [List]

4. Main concerns regarding the implementation: Transition Phases dates before the cut over date.

5. Will your Administration be ready for this implementation by 15 November, 2012?  (Y) The 
h l ll b d l d dThales project will be delivered 0n sept. 25 2012 Provide comments



Upgrades to Automated SystemsUpgrades to Automated Systems

Questions Answer Remarks

1. Updates to FPL interfaces in AFTN terminals, completed?   N  Regional Plan target date: 
01/04/2012 

2. ATC System updated (FDPS, FPL terminals, etc)?  N  Regional Plan target date: 
01/04/2012

3. If system updates are ongoing, what is its current stage of 
implementation? Please indicate target date to complete 

System: Execution 
phase, September 

25, 2012 

 

4. Has the safety assessment been made? If no, please indicate 
target date 

Y  The safety assessment has 
to be done before the Site 
acceptance of the project 

5. Is your Administration using a front end converter? If so, 
please indicate target date of implementation?

N   
please indicate target date of implementation?

6. Main concerns regarding these updates?  NA   

 



TESTS
Questions  Answer  Remarks 

1. Has  your  Administration  took  action  to  upgrade  the  FPL 
processing system(s) in coordination with the corresponding 
supplier 

N  We  bought  a  new  FDPS 
System 

pp
2. For testing, has your Administration developed a Test 

Guidance/ protocol? 
N  Supplier  will  provide  the 

Test guidance/protocol 

3. Have  internal  testings  (FAT/SAT)  being  carried  out  and 
completed? 

N  Regional Plan target date: 
from  18/07/2011  to 
1/04/20121/04/2012

4. When your administration will be able to conduct tests with 
other ANSPs? 

From Sept 25, 
2012 

Regional Plan target date: 
from  01/04/2012  to 
30/06/2012 

5 3 When will your administration be able to start tests From Sept 25 Regional Plan target date:5. 3.  When  will  your  administration  be  able  to  start  tests
with airlines/operators? 

From Sept 25, 
2012 

Regional Plan target date:
from  01/04/2012  to 
30/06/2012 

6. The regional strategy established that the NEW FPL  format 
should be processed starting 1 July 2012, together with the 
CURRENT f t ill Ad i i t ti b bl t d ?

N  Regional Plan target date: 
Both  formats:  from 
01/07/2012 tCURRENT format, will your Administration be able to do so? 01/07/2012  to 
15/11/2012 

7. Will  your Administration participate  in  the  regional  testing 
periods? Provide focal Point 

No, We will not be 
ready for the test 

periods 

Test periods:  

1) 17/04/12‐19/04/12 
2) 15/05/12‐17/05/122) 15/05/12 17/05/12
3) 12/06/12‐14/06/12 

 



PublicationsPublications

Questions Answer Remarks

1. Has  your administration published  an AIC  for  the NFPL?  If 
so, please indicate date 

            N  Present AIC  

2. Has your administration published regulations for the 
implementation for the NFPL? 

        N Present publication  

3 Has your administration published procedures for filing N Present publication3 Has your administration published procedures for filing, 
coordination and information changes (FL, ETD, route, 
speed, etc.) regarding the FPL? 

       N Present publication 

4  What  type  of  publications  on  transition  actions,  trials  and 
other  information  (posters,  videos,  folders,  etc.)  has  been 
scheduled by your Administration to be issued regarding the 

We had 
presentation 
sessions for 

Present DRAFT  

Regional Plan target date: 
f 01/J l/11 ty y g g

NFPL? 
f

Airlines, Operators 
and Operational 

personnel 

from  01/Jul/11  to 
30/Jun/2012 

5  Identified  any  main  concern  to  develop  and  issue  these 
publications

Currently being 
discussed

Provide details 
publications.  discussed

 



Contingency MeasuresContingency Measures

Questions  Answer  Remarks 

1. What  type  of  subjects  for  local/national  contingency  Training, Contingency  Provide details 
measures have been defined in the NFPL implementation?  plan and Operational 

aspects  

2. Has  your  Administration  conducted  coordination with  the 
adjacent FIR or ATS Units for contingency purposes? 

No, however we have 
to agree with NAATC 
for coordination and

Provide details 

for coordination and 
contingency 
procedures 

3. What type of specific issues you suggest should be included 
in a regional contingency plan? 

Training, LOA’s, 
Publications, tests 

Provide details 

 



Switchover PlanSwitchover Plan

Questions  Answer  Remarks 

1. ICAO proposes the switchover to the implementation of the 
NFPL  format  at  6  UTC  of  15  November  2012,  has  your 
Administration  define  any  time  different  from  this?  If  so, 
please specify 

No, the DCA agrees on 
the proposed time of 

0600 UTC. 

 

2 What local/national switchover plan has been defined for It is currently being Supplier ‐ WORKING2. What  local/national  switchover  plan  has  been  defined  for 
the implementation of the NFPL format?  

It is currently being
developed 

Supplier  WORKING 
PAPER NEW ICAO FPL 
FORMAT 2012 

3. Has  your  Administration  conducted  coordination with  the 
adjacent  FIR  or  ATS  Units  for  switchover  to  the  NFPL 

Not yet.  Provide details 
j

format? 
 



Letter of Agreement and other
loperational issues

Questions  Answer  Remarks 

1. Has  your Administration updated  the  applicable  Letters of 
Agreement (LOAs) for the NFPL format implementation? 

No, the DCA will 
propose a meeting 

with NAATC to update 
the LOAs  

Provide  details  on 
updated LOAs  

2 Wh t th l i ti iti th t d i i t ti C di ti ti P id l i2. What  are  the  planning  activities  that  your  administration 
has scheduled for updating the LOAs and other operational 
agreements for the NFPL format implementation? 

Coordinating meeting 
with related parties 

Provide  planning 
activities  and  target 
date (July 2012) 

3. List  any  pending  operational  agreement  that  should  be 
established  for  the  NFPL  format  implementation,  indicate

                NA  Provide  list  and 
target datep

target date to accomplish each of them.  
g

 



TrainingTraining

Questions  Answer  Remarks 

1. List  the  main  target  activities  and  dates  regarding  your 
training plan?  

Operational and 
technical training will 
be conducted in August 
and September 2012

Attach Training Plan 

and September  2012 
by Thales (System 

provider) 

2. Did the training plan include all parties involved? (AIS/ARO, 
ATCO, Technician, Users/operators, others) 

AIS/ARO: Y 

ATCO: Y

Users  and  Operators 
should  provide  their 

i i h
Technicians: Y 

Users/operators: N 

Others: [specify] 

own  training  on  the 
new FDPS 

3. Has the training plan considered the contingency measures 
to be applied? 

Y Provide details

 


