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SUMMARY OF DISCUSSIONS 
 
 
1. Introduction  
 
1.1  According to GREPECAS Conclusion 16/39, and Conclusion 3/2 of the NACC/WG 
endorsed by the NACC/DCA/4 Meeting, ICAO organized a Follow-up Meeting/Workshop on the 
Implementation of the New ICAO Flight Plan Form for NAM/CAR Regions, held in Mexico City, from 
26 to 28 March 2012. The Meeting regretted that Canada was not in attendance. 
 
1.2  The objective was to monitor State´s action plans based on the NAM/CAR Regional 
Performance Based Air Navigation Implementation Plan (NAM/CAR RPB-ANIP) to implement 
amendment 1 to ICAO Doc 4444 on 15 November 2012.  
 
1.3 Work sessions were organized in plenary and as Ad-hoc Groups, for drafting regional test 
agreements, a draft of contingency measures and a draft of switchover plan. These drafts documents were 
also analysed by the GREPECAS Project C3for completion of their deliverables. 
 
2. Discussions 
 
2.1 All participating States/ANSP/users provided presentations with their current New FPL 
implementation status.  These presentations, discussions and other documentation are available on the 
ICAO NACC Regional webpage: http://www.mexico.icao.int/Meetings/FPLWorkshop2012.html. All 
FIRs and ANSPs/Users expressed that they will be ready for New FPL implementation on  
15 November 2012.  Based on this information an update of the CAR Region System Impact Summary 
Table was made as attached in Appendix A to this Summary.  
 
2.2  It was agreed that all States/ANSPs must send ICAO, no later than 15 September 2012, 
an official communication confirming their compliance for the implementation of the New Flight Plan 
Format on 15 November 2012 at 0600 UTC.  To comply with this implementation, the regional strategy 
was updated with detailed activities as depicts the Appendix B to this Summary. The major topics 
discussed were: 
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Amendment 1 clarifications 
 
2.3  The Meeting agreed on the following clarifications for the implementation: 

 
 For item 10a, its maximum length suggested was defined on 50 characters, and the 

maximum allocation of 20 characters length for Item 10b. 
 
 The amendment does not change the RPL form established in ICAO DOC 4444, 

however, States may wish to consider adding the additional aircraft capabilities under 
item Q of the RPL form.  

 
 The ICAO printed FPL is a form only and the way to complete the form is in the text of 

the amendment. States however might wish to note that in the case of paper submission or 
filing in an ARO Office, that it may be necessary to have more space provided in some 
fields to facilitate the manual insertion of the New FPL data. 

 
 On the processing of the new Format, cross validation of items 10 and 18 is fully 

described in the guidance material in ICAO NACC Regional Office web page 
(http://www.mexico.icao.int/ATM.html#FPL). 

 
 Regarding the indicator order in item 18, it is mandatory for Airspace users to follow the 

order as established in the amendment 1. States will be able to reject any unknown 
indicators in item 18.  

 
 Regarding the date of flight (DOF), the Secretariat clarified that 0 will be used for current 

day if no DOF in FPL; more guidance was provided on how to use this item in outgoing 
coordination messages if DOF is passed. 

 
 The use of ALT aerodrome is mandatory. IATA will eventually provide the Secretariat a 

different proposal for submission to ANC in ICAO HQ, if so. 
 
 Other required details from other Regions will apply only to those Regions. 

 
 
Regional New FPL testing coordination programme  
 
2.4  The Meeting recognized the importance of carrying out the tests between ANSPs, and 
ANSP and users as a mean to verify the interoperability of the system updates and the identification of 
potential problems due to this implementation and as a mean to identify contingency measures needed. 
 
2.5  United States informed on their scheduled tests with Canada, Mexico and Cuba for 
June/July 2012 under the testing as AIDC ANSP. United States will inform all States and ICAO NACC 
Regional Office of the progress, results achieved and participation. 
 
2.6  ICAO provided general guidelines for the regional testing. Nevertheless, based on the 
implementation status of each State/ANSP, the Meeting noted that most of the States/ANSPs will be 
available for testing until June 2012. The Meeting recognized the necessity of regional coordination to 
conduct testing according to potential scenarios as follows: 
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a)  ICAO to update the existing ICAO Regional website to support the New FPL 
implementation to include current information of the points of contact (POC), the general 
test plan for State to State testing, regional testing schedule, results and applicable 
references to conduct testing, and other items needed. . This Website will serve as a 
central point for storing pertinent information for this implementation. 

b)  Coordination issues and results of State-State tests will be updated on the ICAO Regional 
website for use by individual States and ICAO. The initial test schedule is shown in 
Appendix C. For further coordination of these tests, a tentative teleconference shall be 
arranged by ICAO for the first group of test of May 2012, once the test guide is available. 

 
c)  For the regional tests between States, a common test guide was adopted as a minimum 

whose development was carried out by the GREPECAS C3 Project.  
 
d)  United States informed that their Test Facility for flight plan filers is available. The Test 

Facility allows States/ANSPs/Users to file FPLs to it, and it evaluates the messages and 
provides a feedback. The Meeting agreed that all States/ANSP should test with this 
facility when feasible.  

 
e)  To coordinate the regional testing ICAO NACC Office will organize a Teleconference 

Programme with all designated Points of Contacts of each FIR starting on 27 April 2012 
once the test guide is available. The following Teleconferences will be conducted every 
second Tuesday of month from May to September 2012. All States/ANSPs/Users shall 
participate in the teleconferences for appropriate coordination. 

 
New FPL Publications 
 
2.7  All New FPL regulations, procedures and publications shall comply with ICAO 
provisions and regional guidelines, which are available in ICAO NACC Regional Office website.  
 
2.8  According to Annex 15 Chap. 4, App. 1 and ICAO Doc. 8126 Chap. 5, App. to Chap. 5, it 
is necessary to update the AIP Sections ENR 1.10 FLIGHT PLANNING and ENR 1.11 ADDRESSING 
OF FLIGHT PLAN MESSAGES in order to maintain the respective consistency and integrity in the 
information.  
 
2.9  In addition, it should also be necessary to review Sections GEN and AD for possible 
references to the FPL and homologate them by the Amendment to AIP mentioned before. States will issue 
the corresponding New FPL publications as follows: 
 

PUBLICATION DATE 
Filled flight plan (FPL) regulations, based on 
Annex 2 requirements  

28 May 2012 

Amendment AIP Section ENR and Sections GEN 
and/or AD, as necessary 

28 June 2012 

AIC for New FPL implementation, including 
AFTN address 

28 May 2012 

Trigger NOTAM  12 November 2012 
Other New FPL publications (operational and/or 
technical guidance material, posters and media 
means) 

Not later than 5th 
November 2012, as 
required 
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New FPL Training programme 
 
2.10  The Meeting agreed that the New FPL training programme should be developed for all 
stakeholders, which may include: 
 

 Data requirements of the New ICAO Flight Plan Form, based on the Amendment 1 to 
ICAO Doc 4444, PANS-ATM. 

 Operational and/or technical regulations and procedures. 
 ATS Letters of agreement (LOAs). 
 Particular coordination topics with other ANSPs and operators to avoid missing and/or 

duplication data of flight plans. 
 Required tasks to ensure Switch-Over Plan, as needed. 
 Applicable New FPL Contingency Measures. 

 
 
New FPL Contingency Measures 
 
2.11  The Meeting agreed that the New FPL contingency measures are only applicable to 
States/ANSPs to avoid additional costs or delays and to ensure safety of air traffic operations. The New 
FPL Contingency Measures will improve the existing ATS Contingency Plans for each FIR already 
coordinated with ICAO NACC Regional Office. 
 
2.12  Key points on the New FPL Contingency Measures were: 
 

 additional operational staff resources to verify compliance with the Amendment 1 
requirements; 

 it is unlikely that airspace users will be given the opportunity to utilize the PBN 
capabilities of the aircraft in FIRs where contingency measures are in place; 

 a convertor system which will allow ANSPs to accept the New ICAO Flight Plan without 
rejection, however, it is not in the ‘’spirit’’ of the amendment and it is likely to be a short 
term solution; 

 manual intervention to translate PRESENT to New FPL; 
 neighboring State conversion of PRESENT to New FPL delegated by a receiving State; 
 filing New via the Internet and translating to PRESENT; and 
 Uncompleted safety assessments and monitoring programmes. 

 
2.13  The applicable New FPL contingency measures for particular FIR will be selected by 
each State/ANSPs on 5th September 2012, based on the analysis of their New FPL testing period 
(operational and technical requirements, staffing, communication means, and back up data processing 
system, system readiness, implementation due date, etc.) bearing in mind the topics above mentioned.  
 
2.14  The GREPECAS C3 Project will draft a set of New FPL contingency measures by the 
end of April 2012 for reference and use by States. 
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Switch over Plan 
 
2.15 The Meeting agreed that each State/ANSPs should develop their switch over Plan, which 
will begin on 12 November, with the following items: 
 

 ensure compliance of their action plan for the New FPL implementation; 
 ensure provision of Training Programme for dispatchers, pilots and controllers; 
 ensure that applicable LOAs with adjacent ANSPs are up to date; 
 establish and disseminate their New FPL contingency measures, as needed; 
 ensure active participation in the regional New FPL teleconference programme; 
 ensure testing availability with other States/ANSPs; 
 ensure CDM process with national stakeholders; 
 ensure interface of the PRESENT to the New FPL at 0600 UTC on 15 November 2012; 

and 
 Develop New FPL monitoring programme and provide periodic information to ICAO 

NACC Regional Office if facing interoperability problems with other ANSPs until 31 
December 2012. 

 
 
Safety Assessment Programme 
 
2.16  The Meeting agreed that the safety assessment programme will be carried out based on 
the monitoring programme of the tests between the processing systems with others ANSPs, which will 
identify the rejected flight plans, flight plans with data errors, processing system failures and other failures 
that limit the FPL data exchange. 
 
2.17  The assessment programme will also include the mitigation measures of each 
State/ANSP, as well as the coordination actions carried out with other States/ANSP of the adjacent FIRs 
to solve these problems. The agreed target level of safety (TLS) shall be equal or better than 95% of the 
efficiency of the processing system of each ANSP. 
 
 
Update Action Plan for transition Phase and Post implementation Phase 
 
2.18  In order to have a periodic update and to know the progress made by each States/ANSP in 
the NAM/CAR Regions, the complementary action plan for transition Phase and Post implementation 
Phase of the regional strategy was agreed as shown in Appendix B to this summary. States/ANSPs agreed 
to comply with these activities. 
 
 
Monitoring Programme/ follow-up activities 
 
2.19  It was agreed that under the periodic teleconferences, ICAO NACC Regional Office will 
provide information and monitor on the continuous progress achieved by each State/ANSP. Timely 
official communication and information will be submitted to States to provide feedback of the regional 
New FPL implementation progress. The corresponding Points of Contact will provide the status/ progress 
information made by their State/ANSP.  
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Other items 
 
2.20  Participants recognized the importance of the ICAO State Letters and CAR/SAM 
Strategy, NAM/CAR RPBANIP RPO 5, presentations, discussions and other useful information in 
support of the New FPL implementation. 
 
2.21  Regarding the ICAO Strategic Support Team (SST), States can request targeted support 
from this team benefits directly to the ICAO Regional Office, through their DGCA or ANSP Chief 
Executive. The terms of the support to States are available on the ICAO NACC Regional Office website 
limited to cost-recovery basis for subject matter experts for no more than 1 week. 
 
2.22  ICAO NACC Regional Office will assist States in the development of action plans and 
training programmes for the new Flight Plan implementation, as required. 
 
2.23  ICAO will update the FITS and notify the POCs for review and provide comments by 4 
May 2012. An update of the POCs information is attached in Appendix D to this Summary. 
 
2.24  ICAO NACC Regional Office will organize the last Regional Meeting/Workshop on the 
Implementation of the New ICAO Flight Plan Form for NAM/CAR Regions, to be held in Mexico City, 
form 4 to 6 September 2012. All POCs of States/ANSP shall present proper status of their action plans for 
the New FPL implementation. 
 
 
 

- - - - - - - - - - - 
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 Ongoing – Compliance with NFPL dates 
En curso – Cumplimiento con la fecha de NFPL 

 

 On-going – with delays on some regional NFPL dates 
En curso –con retraso en algunas fechas regionales de NFPL 

 Will not comply with NFPL Date of 15 Nov 2012 
No cumplirá con la fecha del NFPL del 15 de nov 2012 

 
REGION CAR / CAR REGION 

State / Estado 
Organization/ 
Organización 

Automated 
System/ 
Sistema 

Automatizado * 

System impacted/ 
Sistemas 

impactados 
Manufacturer/ 

Fabricante 
Procedure impact/ 

Impacto en 
procedimientos 

Training 
Issues/ 

Aspectos de 
capacitacion 

Publications/ 
Publicaciones 

Testing/ 
Pruebas 

Current Status/ Estado 
Actual 

Status 
Estado Remarks/ Observaciones 

1 2 3 4 5 6 7 8 9 10 
FIR 

11 
Flag 12 

Bahamas  C APP/TWR ASR-8     

New System under study 
(ICAO TCB) 
Nuevo Sistema bajo estudio 
(ICAO TCB) 

X 

 No information has been 
received 
No se ha recibido información 

Cuba  A 

TWR: FDP-Displays 
ACC: FDP-
Displays- simulator 
AFTN/AIS terminal / 
Visualizadores 
TWR FDP  
Visualizadores de 
simulador  ACC: 
FDP 
Visualizadores de 
terminal  AFTN/AIS 

ORACLE √ 
On going 
En curso 

 

AIC for April 
AIC en abril 

May-August / 
mayo-agosto 

Coordination with 
programmers / 

Coordinación con 
programadores 

 

X 

 
Test bed available for testing 

from 1 July but operationally in 
the Center in September / 

Plataforma de pruebas 
disponible para hacer pruebas 

desde el  
1 de julio pero 

operacionalmente en el Centro 
en septiembre 

Curaçao / Curazao A 

TWR: FDP-Displays 
ACC: FDP-Displays 
AFTN/AIS terminal / 
Visualizadores 
TWR FDP  
Visualizadores de 
simulador  ACC: 
FDP 
Visualizadores de 
terminal  AFTN/AIS 

Raytheon √ 

On going 
En curso 

 
 

No AIC 

Convertor- 
June 

Convertidor - 
junio 

Coordination with 
Manufacturer/ coordinaciones 

con Fabricante 

X 

  

Raytheon √ 
Coordination with 

Manufacturer/ coordinaciones 
con Fabricante 

  

Ubitech √ 30 May 
30 de mayo 

AMHS available by May 
AMHS disponible en mayo 

 

 

Aruba  B APP/TWR –FDP  THALES √ 
On going 
En curso 

 
No AIC 

Available from 
25 Sep 2012 
Disponible 

desde 25 sept 
2012 

New FDP Project started on 
25 Jan, 2012 and delivery 

date is 25 Sep, 2012. 
El Nuevo proyecto  FDP 

comenzó el 25 de enero de 
2012 y la fecha de entrega es 

el 25 de sept de 2012 

 

 

 



 

- A2 - 
 

REGION CAR / CAR REGION 

State / Estado 
Organization/ 
Organización 

Automated 
System/ 
Sistema 

Automatizado * 

System impacted/ 
Sistemas 

impactados 
Manufacturer/ 

Fabricante 
Procedure impact/ 

Impacto en 
procedimientos 

Training 
Issues/ 

Aspectos de 
capacitacion 

Publications/ 
Publicaciones 

Testing/ 
Pruebas 

Current Status/ Estado 
Actual 

Status 
Estado Remarks/ Observaciones 

1 2 3 4 5 6 7 8 9 10 
FIR 

11 
Flag 12 

AFTN System   Manual- April 
Manual - abril On schedule/ en tiempo  

 

 

Dominican Republic /  
República Dominicana A 

TWR: FDP-Displays 
ACC: FDP-Displays 
AFTN/AIS terminal / 
TWR: FDP-
Visualizadores 
ACC: FDP-
Visualizadores 
terminal AFTN/AIS  
 
 

Thales √ 

On going 
En curso No AIC 

Convertor- 
April / 

Convertidor - 
abril 

Coordination with 
Manufacturer: Implementation 
delayed / coordinaciones con 
Fabricante Implementación 

retrasada 
 X 

  

Thales √ 

Ubitech √ 

From 30 Apr 
2012 

Desde 30 abr 
2012 

on-time / en tiempo 

 

 

Haiti /  
Haití  C AFTN System 

Sistema AFTN ADP √ August 
agosto 

No AIC (planned 
for June) / 
NO AIC 

(planeado para 
junio) 

June – August 
Junio - agosto 

Manual operations 
Operaciones manuales X 

 Planning for an Ubitech AMHS 
system 

Pleaneando un sistema  
Ubitech AMHS 

Jamaica  A 
TWR: FDP 
ACC: FDP 
AMHS/AFTN 

Raytheon √ 

August 
agosto 

No AIC (planned 
for April) /  
NO AIC 

(planeado para 
abril) 

Convertor- 
June onwards 
/ Convertidor 
de junio en 
adelante 

Tender process 

X 

  
Raytheon √ Tender process   

Ubitech √ 
On schedule / en tiempo:  

Operational by May 2012 / 
Operacional en mayo 2012 

 
 

Cayman Islands /  
Islas Caimanes  B TWR: FDP 

AFTN terminal Copperchase √ On going 
En curso 

No AIC (AIC 
planned for 

June) /  NO AIC 
(planeado para 

junio) 

Upgrade - May 
Upgrade - 

mayo 

On going 
En curso  

 

 

México / Mexico A 

TWR: FDP-
Displays-Simulator / 
TWR: FDP- 
Visualizadores-
Simuladores 

THALES 

√ 

May- June 
Mayo-junio 

AIC 

Available 
Disponible New Flight Plan Format 

software installed in Simulator 
and test bed / 

Software para el Nuevo 
Formulario de Plan de Vuelo 

instalado en el simulador y en 
la plataforma de prueba 

X 

 

 

ACC: FDP-
Displays- Simulator 
/  ACC: FDP-
Visualizadores-
Simuladores 

THALES 

May- June 
mayo-junio 

Available 
Disponible 

 

 

AFTN/AIS terminal SENEAM √ 
May- June 
mayo-junio 

Available 
Disponible 

New AFTN template for FPL 
Nueva plantilla AFTN para  

FPL 
 

 

Trinidad and Tobago /  
Trinidad y Tabago  A 

TWR: FDP-Displays 
TWR: FDP 
Visualizadores- 

SELEX √ On going 
En curso 

No AIC (Planned 
for May) 

Available from 
1 July 

Disponible 
desde 1 de 

julio 

On-going 
En curso X 

 
ATC System operation in July 
Sistema de operación ATC en 

julio 
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REGION CAR / CAR REGION 

State / Estado 
Organization/ 
Organización 

Automated 
System/ 
Sistema 

Automatizado * 

System impacted/ 
Sistemas 

impactados 
Manufacturer/ 

Fabricante 
Procedure impact/ 

Impacto en 
procedimientos 

Training 
Issues/ 

Aspectos de 
capacitacion 

Publications/ 
Publicaciones 

Testing/ 
Pruebas 

Current Status/ Estado 
Actual 

Status 
Estado Remarks/ Observaciones 

1 2 3 4 5 6 7 8 9 10 
FIR 

11 
Flag 12 

ACC: FDP-
Displays- Simulator 
/  Visualizadores-
Simuladores  ACC: 
FDP- 

SELEX √ 

Available from 
1 July 

Disponible 
desde 1 de 

julio 

On-going /  En curso 

 
ATC System operation in July 
Sistema de operación ATC en 

julio 

AFTN/AIS terminal COMSOFT/ IDS √ October Contract to be signed in April   

Anguilla  C AFTN terminal 

Trinidad and 
Tobago /  
Trinidad y 
Tabago 

√ On going /  
En curso No AIC October 

octubre On schedule/ en tiempo  

 

 

Antigua and Barbuda /  
Antigua y Barbuda 

C 
 

TWR/APP: FDP ASR-8 √ On going - 
Plan to 

disseminate 
poster, filer, 

etc. / En curso 
– plan para 
diseminar 

poster, filer 

No AIC – to be 
published 

through PIARCO 
No AIC – a ser 
publicado por 

PIARCO 

- Not operational / No 
operacional    

AFTN terminal 

Trinidad and 
Tobago /  
Trinidad y 
Tabago 

√ October 
octubre On-going /  En curso  

  

Barbados  A 

TWR/APP: FPL 
strip manager 
 

ATOM/ 
Diversified 
Integrated 
Sciences 

Corporation 

√ 

On going / En 
curso No AIC October 

octubre 

Convertor provided by 
Trinidad and Tobago 

Convertidor proporcionado por 
Trinidad y Tabago 

 

  

AFTN terminal 

Trinidad and 
Tobago /  
Trinidad y 
Tabago 

√ On-going / EN curso  

  

British Virgin Islands /  
Islas Vírgenes Británicas  C          No information available 

No hay información dispobible 

France (Martinique- 
Guadaloupe) /  
Francia (Martinica y 
Guadalupe) 
 

A 

GENERPL 
(Guadeloupe, 
Martinique) 
Guadeloupe, 
Martinique Cayenne 
( FPL and AIS)   
ATC System 
Cayenne System 
AFTN/AIS terminal /  
GENERPL 
(Guadalupe, 
Martinica) 
Guadeloupe, 
Martinica Cayenne ( 
FPL y AIS) Sistema 
ATC  
Sistema Cayenne 
AFTN/AIS terminal 

France 
Manufacturer /  
Fabricante de 

Francia 

√ 

On going / En 
curso No AIC June- July /  

Junio-julio 

Internal system that generates 
automatically FPL, via files 

from French companies 
(AirFrance and Air Caraïbe). 

Upgrade done by us 
(SNA/AG) 

 

  

SIGMA system / 
Sistema de 

SIGMA 
√ 

Delivery of version PLN2012 
Jun 2012. Upgrade done by 

our central technical service in 
Toulouse, France. 

 

  

CACAO Adacel 
system (Aurora, 

for ADS-C 
CPDLC) /  

CACAO Adacel 
sistema (Aurora, 

para ADS-C 
CPDLC) /  

√ 

Upgrade for May 2012. 
Upgrade done by Adacel via a 

contract./  
Mejora para mayo 2012 

Mejora hecha por Adacel via 
un contrato 
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REGION CAR / CAR REGION 

State / Estado 
Organization/ 
Organización 

Automated 
System/ 
Sistema 

Automatizado * 

System impacted/ 
Sistemas 

impactados 
Manufacturer/ 

Fabricante 
Procedure impact/ 

Impacto en 
procedimientos 

Training 
Issues/ 

Aspectos de 
capacitacion 

Publications/ 
Publicaciones 

Testing/ 
Pruebas 

Current Status/ Estado 
Actual 

Status 
Estado Remarks/ Observaciones 

1 2 3 4 5 6 7 8 9 10 
FIR 

11 
Flag 12 

PC AFTN: AFTN 
terminal used as 

backup of 
Sigma./  PC 
AFTN: AFTN 

terminal usada 
como respaldo 

de Sigma. 

√ 

Delivery of version PLN2012 
May 2012. Upgrade done by 

our central technical service in 
Toulouse, France / Entrega de 

la version  PLN2012 mayo 
2012. Mejora hecha por la 

central técnica de servicio en 
Toulousse, Francia. 

 

  

Grenada A 

TWR/APP: FPL 
strip manager 

ATOM/ 
Diversified 
Integrated 
Sciences 

Corporation 
(DISC) 

√ June 2012 / 
junio 2012 No AIC 

coordinated with 
ECCAA / No AIC 
coordinada con 

ECCAA 

July / julio 

Manufacturer indicated that 
NFPL dates will be 

accomplished / El fabricante 
indicó que se cumplirá en las 

fechas del NFPL 

 

  

AFTN terminal 

Trinidad and 
Tobago  /  
Trinidad y 
Tabago 

√ On going / En 
curso 

October / 
octubre On going / En curso  

  

Montserrat  C AFTN terminal 

Trinidad and 
Tobago  /  
Trinidad y 
Tabago 

√ On going / En 
curso 

No AIC – to be 
published 

through PIARCO 
/  No AIC – a ser 

publicado por 
PIARCO

October / 
octubre On going / En curso  

  

Saint Kitts and Nevis /  
San Kitts y Nevis C AFTN terminal 

Trinidad and 
Tobago  /  
Trinidad y 
Tabago 

√ 

On going / En 
curso 

No AIC – to be 
published 

through PIARCO  
No AIC – a ser 
publicado por 

PIARCO 

October / 
octubre On going / En curso  

  

Saint Lucia /  
Santa Lucía C AFTN terminal 

Trinidad and 
Tobago  /  
Trinidad y 
Tabago 

√ 

On going / En 
curso 

No AIC – to be 
published 

through PIARCO  
No AIC – a ser 
publicado por 

PIARCO 

October / 
octubre On going / En curso  

  

Saint Vincent and the 
Grenadines 
San Vicente y las 
Granadinas 

C AFTN terminal 

Trinidad and 
Tobago  /  
Trinidad y 
Tabago 

√ 

On going / En 
curso 

No AIC – to be 
published 

through PIARCO  
No AIC – a ser 
publicado por 

PIARCO 

October / 
octubre On going / En curso  
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REGION CAR / CAR REGION 

State / Estado 
Organization/ 
Organización 

Automated 
System/ 
Sistema 

Automatizado * 

System impacted/ 
Sistemas 

impactados 
Manufacturer/ 

Fabricante 
Procedure impact/ 

Impacto en 
procedimientos 

Training 
Issues/ 

Aspectos de 
capacitacion 

Publications/ 
Publicaciones 

Testing/ 
Pruebas 

Current Status/ Estado 
Actual 

Status 
Estado Remarks/ Observaciones 

1 2 3 4 5 6 7 8 9 10 
FIR 

11 
Flag 12 

United States  
Estados Unidos A 

ARTCC: FDP-
Displays - 
AFTN/AIS terminal- 
Simulator /  
Visualizadores  
Simulador de 
terminal-ARTCC: 
FDP- - AFTN/AIS  

Several /  
varios 

√ On going / En 
curso  

April for 
operational 

staff and July 
for in depth 

training / abril 
para el 

personal 
operacional y 

julio para 
capacitación a 

fondo 

No AIC- planned 
for June.   

Progress given 
by Website / 

No AIC – 
planeada para 

junio. 
El progreso se 
publicará en la 

página web 

May-July 
mayo-julio 

On schedule/ en tiempo , 
ERAM /hosts systems being 
updated/ Sistemas ERAM y 
hosts estan actualizándose 

X 

  

Turks and Caicos Islands 
/ Islas Turcas y Caicos  C 

ATC System AFTN 
/ Sistema ATC 
AFTN 

Stonefield √ September 
septiembre 

No AIC – 
ongoing / No AIC 

– En curso 

August / 
agosto 

Coordination with 
manufacturer for test dates 

Coordinación con el fabricante 
para fechas de pruebas 

  Coordinating with FAA 
Coordinando con FAA 

USA Virgin Islands/ Islas 
Virgenes Estados Unidos A 

ARTCC: FDP-
Displays - 
AFTN/AIS terminal- 
Simulator 
Visualizadores 
ARTCC: FDP- - 
Simulador de 
terminal AFTN/AIS 

Several /  
varios 

√    

On schedule/ en tiempo:  

 

Same as United States 
Igual que Estados Unidos 

Sint Maarten /  
San Martin 
 

A 

TWR/APP: FDP-
Displays 
Visualizadores  
TWR/APP: FDP- 

ASR-10 √ 

   PJIAE has just signed a 
contract for the Raytheon Auto 

track II upgrade and is 
awaiting their schedule for 

implementation /  
PJIAE acaba de firmar 

contrato para la mejora del  
Raytheon Auto track II y está 
esperando el programa para 

la implementación 

 

 

No information / No hay 
información 

AFTN/AMHS 
terminal Ubitech √ 

   Implementation Planning by 
Ubitech to be informed by 

March / La planeación de la 
implementación sera 

informada por Ubitech en 
marzo 

 

 

No information / No hay 
información 

Netherlands / 
Países Bajos 
Bes Islands 
 

D    

   
Manual Operations / 

Operaciones manuals  

  

COCESNA  A 

ACC-Simulator / 
Simulador ACC INDRA 

    To be upgraded in 2012? / 
Para hacer la mejora en 

2012? X 

  

AFTN-AMHS 
System / Sistema  
AFTN-AMHS 

COCESNA 
√    

On schedule/ en tiempo 
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REGION CAR / CAR REGION 

State / Estado 
Organization/ 
Organización 

Automated 
System/ 
Sistema 

Automatizado * 

System impacted/ 
Sistemas 

impactados 
Manufacturer/ 

Fabricante 
Procedure impact/ 

Impacto en 
procedimientos 

Training 
Issues/ 

Aspectos de 
capacitacion 

Publications/ 
Publicaciones 

Testing/ 
Pruebas 

Current Status/ Estado 
Actual 

Status 
Estado Remarks/ Observaciones 

1 2 3 4 5 6 7 8 9 10 
FIR 

11 
Flag 12 

Belize / Belice  A 

TWR/APP: FDP-
Displays 
Visualizadores 
TWR/APP: FDP- 
 

INDRA √ On going / En 
curso No AIC 

Convertor-July 
/ Convertidor 

julio 

Converter to be used 
manufactured by COCESNA / 

Convertidor a ser usado 
fabricado por COCESNA  

 

 
Changes coordinated through 

COCESNA/ Cambios 
coordinados por COCESNA 

AFTN/AIS terminal COCESNA √ Jul -Sept On schedule/ en tiempo    

Costa Rica  A 

TWR: FDP-Displays 
ACC: FDP-Displays 
 

INDRA √ On going / En 
curso 

AIC published 
AIC Publicada 

Convertor-July 
/ Convertidor 

julio 

Converter to be used 
manufactured by COCESNA /  

Convertidor a ser usado 
fabricado por COCESNA 

 
 

Changes coordinated through 
COCESNA/ Cambios 

coordinados por COCESNA 
 

 

AFTN/AIS terminal 
 

COCESNA √   Jul -Sept On schedule/ en tiempo 
 

 
 

El Salvador  A 

TWR/APP: FDP-
Displays MSLP 
 

Northorn 
Trumman √ 

On going / En 
curso 

AIC published /  
AIC Publicada 

Convertor-July 
/ Convertidor 

julio 

Converter to be used 
manufactured by COCESNA /  

Convertidor a ser usado 
fabricado por COCESNA 

 

 Coordinated by CEPA y 
assisted by COCESNA/ 
Coordinado por CEPA y 
asistido por COCESNA 

TWR/APP: FDP-
Displays MSSS 
 

INDRA √ Not used / No 
se utilize 

 
 

 
Coordinated by COCESNA/ 
Coordinado con COCESNA 

AFTN/AIS terminal 
 COCESNA √ 

Jul -Sept 
On schedule/ en tiempo  

 
 

Guatemala  A 

TWR/APP: FDP-
Displays 
 

INDRA √ 
On going / En 

curso No AIC 

Convertor-July 
/ Convertidor 

julio 

Converter to be used 
manufactured by COCESNA / 

Convertidor a ser usado 
fabricado por COCESNA 

 

 Changes coordinated through 
COCESNA/ Cambios 

coordinados por COCESNA 

AFTN/AIS terminal 
 COCESNA √ Jul -Sept On schedule/ en tiempo  

 
 

Honduras  A 

TWR/APP: FDP-
Displays 
 

INDRA √ 
On going / En 

curso No AIC 

Convertor-July 
/ Convertidor 

julio 

Converter to be used 
manufactured by COCESNA / 

Convertidor a ser usado 
fabricado por COCESNA 

 

 Changes coordinated through 
COCESNA/ Cambios 

coordinados por COCESNA 

AFTN/AIS terminal 
 COCESNA √ Jul -Sept On schedule/ en tiempo  

 
 

Nicaragua  A 
TWR/APP: FDP-
Displays 
 

INDRA √    To be upgrade in 2012 / 
Mejora sera hecha en 2012  

 Changes coordinated through 
COCESNA/ Cambios 

coordinados por COCESNA 
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REGION CAR / CAR REGION 

State / Estado 
Organization/ 
Organización 

Automated 
System/ 
Sistema 

Automatizado * 

System impacted/ 
Sistemas 

impactados 
Manufacturer/ 

Fabricante 
Procedure impact/ 

Impacto en 
procedimientos 

Training 
Issues/ 

Aspectos de 
capacitacion 

Publications/ 
Publicaciones 

Testing/ 
Pruebas 

Current Status/ Estado 
Actual 

Status 
Estado Remarks/ Observaciones 

1 2 3 4 5 6 7 8 9 10 
FIR 

11 
Flag 12 

 
*:    A: Estados que cuentan con sistemas automatizados (Procesamiento de planes de vuelo, AFTN  y datos radar)/ States that have automated systems (Flight Plan Processor, AFTN and Radar Data) 

B: Estados que cuentan con sistemas automatizados (Procesamiento de planes de vuelo solamente)/ States that have automated systems (Flight Plan Processor only) 
C:  Estados que cuentan con sistemas automatizados (AFTN solamente)/ States that have automated systems (AFTN only) 
D:  Estados que no poseen sistemas automatizados ATM / States that do not have ATM automated systems 

 TWR: Torre, APP: Aproximación, ACC: Control en Ruta, ARTCC: Air Traffic Control Centers 
— — — — — — — — — 

AFTN/AIS terminal COCESNA √    On schedule/ en tiempo  
  

AVIANCA-TACA A LIDO FLIGHT LUFTHANSA 

Procedimiento de 
cargar diferente 

información de equipos 
y  capacidades  en los 

diferentes tipos de 
aeronaves según las 

certificaciones 
otorgadas por la 

autoridad de aviación. 
También se ve afectado 

la elaboración de los 
planes de vuelo por 

parte del Despachador 
de vuelos. / 

Different loading 
procedure information 
assets and capabilities 

in different types of 
aircraft according to the 

certificates issued by  
aviation authorities. Also 

affected the 
development of flight 

plans by the flight 
dispatcher. 

On going / En 
curso N/A May 

Are being tested in test 
environment. Proposed 

implementation date, April 16, 
2012 /  

Se están haciendo pruebas en 
ambiente de test. 

Fecha de implementación 
propuesta 16 de abril 2012 

 

 

 

Coordination with COCESNA / 
Coordinación con COCESNA 

 

AEROMEXICO A Hewlet Packard 
(HP) HP In OPS Manual / En 

OPS Manual 
On going / En 
curso N/A Jun On-going / En curso  

  



Regional Strategy / Estrategia Regional 
Appendix B / Apéndice B 

 

— — — — — — — — — — — 

-B1 - 
 

 

 



Appendix C 
 

- C1 - 
 

CAR REGION TESTING SCHEDULE BRIEFING /  
UPDATE: MARCH 2012 

 
 Ongoing – Compliance with NFPL Transition 

date 
En curso – Cumplimiento con la fecha de 

transición NFPL 

 On-going – with delays 
En curso – con retrasos 

 No information provided  
No dieron información 

 
 

State/organization 

Internal 
Testing 

Before 31 
March 2012/ 

Pruebas 
internas 

antes del 31 
de marzo de 

2012 

External Testing w/ 
ANSPs within CAR 

Region 
1 April to 30 Jun 2012 
Pruebas externas con 

ANSPs dentro de la 
Región CAR 1 de abril 
al 30 de junio de 2012 

Airspace Users/ANSPs 
Testing 

1 Jul to 14 November 2012 
/  

Pruebas de Usuarios del 
Espacio Aéreo / ANSPs 

1 de julio al 14 de 
noviembre 2012 

Inter-Regional  Testing 
/ 

Pruebas  
Inter-Regionales 

Type of 
Solution 

Converter or 
Upgrade /  

Tipo de solución 
convertidor  

Date of 
Acceptance of 
Both Present 

and New Form 
1 Jul 2012 
Fecha de 

aceptación 
tanto del actual 

como de la 
Nueva Forma 

Remarks / 
Observaciones 

State / 
Estado 

 
Date / 
Fecha 

User / 
Usuario 

Date / 
Fecha 

State / 
Estado 

 
Date / 
Fecha 

Bahamas  
       

 

 No information 
received 

No se recibió 
información 

Cuba  
No - 15 

May 
 

Mexico, 
USA 

Jul- Aug 

Local 
operators- 
Internation
al airlines / 
operadores 
locales – 
Líneas 
Aéreas 

internacio-
nales 

1 Jul  N/A 
Upgrade / 

Mejora 
15 Jul 2012 /  

PoC: Pending / Poc 
Pendiente 

Curaçao / Curazao 
Yes / Si 

Jamaica
, Rep 
Dom 

30 May Airlines / 
Líneas 
Aéreas 

30 May 

Colombia Jun 
Convertor / 
convertidor 

1 Jul 2012 PoC: Percy Lourenz 

Yes / Si USA Jun Venezuela Jun 
Convertor / 
convertidor 

Aruba  No- 1st 
semester 

Curaçao 25 Sept Airlines / 
Líneas 
Aéreas 

25 Sep Venezuela 25 Sept 
FDP - Upgrade / 

Mejora 

25 Sep 2012 PoC: Pending / Poc 
Pendiente 

Dominican Republic 
/  

República 
Dominicana 

Yes / Si 

Mexico, 
COCES
NA  

30 April / 
30 de 
abril 

Airlines / 
Líneas 
Aéreas 

30 April / 
30 de 
abril 

N/A 
Convertor / 
convertidor 

1 Jul 2012 
PoC: - Fernando 

Casso 
USA Jun 
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State/organization 

Internal 
Testing 

Before 31 
March 2012/ 

Pruebas 
internas 

antes del 31 
de marzo de 

External Testing w/ 
ANSPs within CAR 

Region 
1 April to 30 Jun 2012 
Pruebas externas con 

ANSPs dentro de la 
Región CAR 1 de abril 
al 30 de junio de 2012 

Airspace Users/ANSPs 
Testing 

1 Jul to 14 November 2012 
/  

Pruebas de Usuarios del 
Espacio Aéreo / ANSPs 

1 de julio al 14 de 
noviembre 2012 

Inter-Regional  Testing 
/ 

Pruebas  
Inter-Regionales 

Type of 
Solution 

Converter or 
Upgrade /  

Tipo de solución 
convertidor  

Date of 
Acceptance of 
Both Present 

and New Form 
1 Jul 2012 
Fecha de 

aceptación 
tanto del actual 

Remarks / 
Observaciones 

Haiti /  
Haití  N/A 

Jamaica
, 
Rep 
Dom, 
Cuba 

May- Jun 
Airlines / 
Líneas 
Aéreas 

August / 
agosto 

N/A manual 

1 Jul 2012 PoC: Eric Legagneur 

Jamaica  No 

Curaçao
, Dom 
Rep, 
Cuba, 
COCES
NA, 
Panama 

Jun 

Airlines / 
Líneas 
Aéreas 

Jun 

Panama, 
Colombia,  

Sep 

Convertor / 
convertidor 

Sep 2012 

PoC: Pending / Poc 
Pendiente 

Cayman Islands /  
Islas Caimanes  Yes / Si 

Jamaica April / Abril Airlines / 
Líneas 
Aéreas 

April / Abril N/A Upgrade / 
Mejora 

1 Jul PoC: Pending / Poc 
Pendiente 

México / Mexico 

Yes / Si 
USA, 
Cuba 

Jun-Jul 
Airlines / 
Líneas 
Aéreas 

Ready / 
Listo 

N/A 

ATC Upgrade 
/ Mejora 

1 Jul 2012 

PoC: Bruce  Magallon, 
Jose Gil, 
Sergio Valencia 

Yes / Si 
COCES
NA 

Jun AFTN 
Template / 
Plantilla AFTN 

Trinidad and 
Tobago /  

Trinidad y Tabago  

No – FAT 
planned for 

May/Jun 
SAT – Jul 
/No – FAT 
planeado 

para 
may/jun 
SAT-Jul 

USA Jul 

Airlines / 
Líneas 
Aéreas 

Jul 

Venezue
la, 
Guyana, 
Surinam
, French 
Guyana 

Oct  Sep 2012  

Anguilla No 
Trinidad 

and 
Tobago 

Oct Airlines / 
Líneas 
Aéreas 

Oct N/A 
Upgrade - 

AFTN 
Template 

Oct 2012  

Antigua and 
Barbuda 

No Trinidad 
and 

Tobago 

Oct Airlines / 
Líneas 
Aéreas 

Oct N/A 
Upgrade - 

AFTN 
Template 

Oct 2012  

Barbados 
No Trinidad 

and 
Tobago 

Oct Airlines / 
Líneas 
Aéreas 

Oct N/A 
Upgrade - 

AFTN 
Template 

Oct 2012  

British Virgin 
Islands / 

Islas Vírgenes 
Británicas 

No Trinidad 
and 

Tobago 

Oct 
Airlines / 
Líneas 
Aéreas 

Oct N/A 

Upgrade - 
AFTN 

Template 

Oct 2012  
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State/organization 

Internal 
Testing 

Before 31 
March 2012/ 

Pruebas 
internas 

antes del 31 
de marzo de 

External Testing w/ 
ANSPs within CAR 

Region 
1 April to 30 Jun 2012 
Pruebas externas con 

ANSPs dentro de la 
Región CAR 1 de abril 
al 30 de junio de 2012 

Airspace Users/ANSPs 
Testing 

1 Jul to 14 November 2012 
/  

Pruebas de Usuarios del 
Espacio Aéreo / ANSPs 

1 de julio al 14 de 
noviembre 2012 

Inter-Regional  Testing 
/ 

Pruebas  
Inter-Regionales 

Type of 
Solution 

Converter or 
Upgrade /  

Tipo de solución 
convertidor  

Date of 
Acceptance of 
Both Present 

and New Form 
1 Jul 2012 
Fecha de 

aceptación 
tanto del actual 

Remarks / 
Observaciones 

Grenada 
No Trinidad 

and 
Tobago 

Oct Airlines / 
Líneas 
Aéreas 

Oct N/A 
Upgrade - 

AFTN 
Template 

Oct 2012  

France 
(Martinique- 
Guadaloupe) 

FAT- Yes / 
Si 

SAT- Jun 

Trinidad 
and 

Tobago 

End of 
Jun 

Airlines / 
Líneas 
Aéreas 

Jul N/A 
Upgrade / 

Mejora 
1 Jul PoC: Jacques 

Deschamps 

Montserrat  
No Trinidad 

and 
Tobago 

Oct Airlines / 
Líneas 
Aéreas 

Oct N/A 
Upgrade - 

AFTN 
Template 

Oct 2012  

Saint Kitts and 
Nevis,  

No Trinidad 
and 

Tobago 

Oct Airlines / 
Líneas 
Aéreas 

Oct N/A 
Upgrade - 

AFTN 
Template 

Oct 2012  

Saint Lucia  
No Trinidad 

and 
Tobago 

Oct Airlines / 
Líneas 
Aéreas 

Oct N/A 
Upgrade - 

AFTN 
Template 

Oct 2012  

Saint Vincent and 
the Grenadines 

No Trinidad 
and 

Tobago 

Oct Airlines / 
Líneas 
Aéreas 

Oct N/A 
Upgrade - 

AFTN 
Template 

Oct 2012  

United States  
Estados Unidos 

On going Mexico, 
Cuba 
and 

other 
CAR 

States / 
Mexico, 
Cuba y 
otros 

Estados 
CAR 

May-Jul 

Airlines / 
Líneas 
Aéreas 

Jul 

Japan,A
utralia, 
New 

Zealand, 
Fiji, 

Tahiti, 
Portugal 

Jun-Jul Upgrade / 
Mejora 

Sep 2012 PoC: John Evans 

Turks and Caicos 
Islands /  

Islas Turcas y 
Caicos  

Yes- by 
manufactur

er 

USA Jul 
Airlines / 
Líneas 
Aéreas 

Jul N/A 

Convertor / 
convertidor 

Sep 2012 PoC: Mark Wilkinson 
Garth Higgs 

USA Virgin Islands/ 
Islas Virgenes 

Estados Unidos 

See United 
States 

  
   

 Sep 2012  

Sint Maarten         No information 
Netherlands / 
Países Bajos 
Bes Islands 

 
 

  

   

  No information 

COCESNA  No for ATC Mexico, May Airlines / August / Panama Jul Convertor / Sep 2012 PoC: Mayda Avila 
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State/organization 

Internal 
Testing 

Before 31 
March 2012/ 

Pruebas 
internas 

antes del 31 
de marzo de 

External Testing w/ 
ANSPs within CAR 

Region 
1 April to 30 Jun 2012 
Pruebas externas con 

ANSPs dentro de la 
Región CAR 1 de abril 
al 30 de junio de 2012 

Airspace Users/ANSPs 
Testing 

1 Jul to 14 November 2012 
/  

Pruebas de Usuarios del 
Espacio Aéreo / ANSPs 

1 de julio al 14 de 
noviembre 2012 

Inter-Regional  Testing 
/ 

Pruebas  
Inter-Regionales 

Type of 
Solution 

Converter or 
Upgrade /  

Tipo de solución 
convertidor  

Date of 
Acceptance of 
Both Present 

and New Form 
1 Jul 2012 
Fecha de 

aceptación 
tanto del actual 

Remarks / 
Observaciones 

Systems 
Yes for 
AMHS 

Cuba, 
Rep 
Dominic
an, 
United 
States 

Líneas 
Aéreas 

Agosto , 
Colombi
a, 
Ecuador 

convertidor 

Belize / Belice  

Yes- AMHS 
COCESN
A 

Jul  
Airlines / 
Líneas 
Aéreas 

Sep N/A 

Upgrade / 
Mejora 

Sep 2012 

PoC: Idem COCESNA NO 
upgrade to 
ATC 
System 

COCESN
A 

August 
Convertor / 
convertidor 

Sep 2012 

Costa Rica  

Yes / Si - 
AMHS 

COCESN
A 

Jul  

Airlines / 
Líneas 
Aéreas 

Sep N/A 

Upgrade / 
Mejora 

Sep 2012 

PoC: Idem COCESNA NO 
upgrade to 
ATC 
System 

COCESN
A 

August 
Convertor / 
convertidor 

Sep 2012 

El Salvador  

Yes / Si - 
AMHS 

COCESN
A 

Jul  
Airlines / 
Líneas 
Aéreas 

Sep N/A 

Upgrade / 
Mejora 

Sep 2012 

PoC: Idem COCESNA upgrade 
planned for 
ATC 
System 

COCES
NA 

August 

Convertor 
while upgrade 
/ convertidor 
con mejora 

Sep 2012 

Guatemala  

Yes / Si - 
AMHS 

COCESN
A 

Jul  
Airlines / 
Líneas 
Aéreas 

Sep N/A 

Upgrade / 
Mejora 

Sep 2012 
 

NO 
upgrade to 
ATC 
System 

COCES
NA 

August 
Convertor / 
convertidor 

Sep 2012 

 

Honduras  

Yes / Si - 
AMHS 

COCESN
A 

Jul  
Airlines / 
Líneas 
Aéreas 

Sep N/A 

Upgrade / 
Mejora

Sep 2012 
PoC: Idem COCESNA 

NO 
upgrade to 
ATC 
System 

COCESN
A 

August 
Convertor / 
convertidor 

Sep 2012 

Nicaragua  
Yes / Si - 
AMHS 

COCESN
A 

Jul  Airlines / 
Líneas 
Aéreas 

Sep N/A 
Upgrade Sep 2012 

PoC: Idem COCESNA 

NO for ATC COCESN August Converter if Sep 2012 
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State/organization 

Internal 
Testing 

Before 31 
March 2012/ 

Pruebas 
internas 

antes del 31 
de marzo de 

External Testing w/ 
ANSPs within CAR 

Region 
1 April to 30 Jun 2012 
Pruebas externas con 

ANSPs dentro de la 
Región CAR 1 de abril 
al 30 de junio de 2012 

Airspace Users/ANSPs 
Testing 

1 Jul to 14 November 2012 
/  

Pruebas de Usuarios del 
Espacio Aéreo / ANSPs 

1 de julio al 14 de 
noviembre 2012 

Inter-Regional  Testing 
/ 

Pruebas  
Inter-Regionales 

Type of 
Solution 

Converter or 
Upgrade /  

Tipo de solución 
convertidor  

Date of 
Acceptance of 
Both Present 

and New Form 
1 Jul 2012 
Fecha de 

aceptación 
tanto del actual 

Remarks / 
Observaciones 

System A upgrade is not 
on time 

AEROMEXICO 
Yes / Si Mexico, 

COCESN
A 

Jun 
N/A 

Upgrade / 
Mejora 

1 Jul PoC: Raul Aguirre 

AVIANCA- TACA 
No – 

planned for 
April 

Mexico, 
COCESN
A 

May 
N/A 

Upgrade / 
Mejora 

1 Jul PoC: Jose Arias 

 
 

Initial Test Schedule 
 

Test Period  CAR State/Organization 
May Mexico-Rep Dom- USA, Avianca-Taca 
Jun Aeromexico, France- Trinidad& Tobago, Mexico- USA, Cayman Islands-Jamaica, Curacao-

Jamaica-Haiti 
Jul FIR Centroamerica, United States, Turks Caicos, Cuba-USA-Mexico 

August FIR Centroamerica 
September Aruba- Curacao 

Oct FIR PIARCO 
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PUNTOS FOCALES PARA LA COORDINACIÓN DE LA IMPLEMENTACIÓN DEL FORMULARIO DE PLAN DE VUELO / 
FOCAL POINTS FOR THE COORDINATION OF THE FLIGHT PLAN FORMAT 

 

Last update: April 2012 
 

REGION NAM/ CAR 

Estado/State 
Organization 

Autoridad / Authority 
E-mail Tel / Fax 

Area 
Nombre y título / 
Name and Title 

1 2 3 4 5 

Anguilla  ECAR 
James Prideaux 
Assistant Manager 
Air Safety Support International 

james.prideaux@caribairsafety.aero 
Tel: +1 284 541 9413 (Cel) 
Tel: +1 284 495 7143 (Office) 
Fax: +1 284 495 7138 

Antigua and Barbuda 
ECAR 

 

Charles Anthony Meade 
Director, ANS Division (Ag) 
ECCAA 

ameade@eccaa.aero 
Tel: +1 268 462 0000 
Tel: +1 268 464 3330 

Eloise Denise Silston 
Quality Assurance Officer 
Air Traffic Services Department 
Antigua and Barbuda 

denisesilston@yahoo.com Tel:+1 268 764-6694 

Aruba  CCAR 

J. Leonel  Jarzagaray 
Acting Chief ATS Reporting Office 
Department of Civil Aviation Aruba 

leonel.jarzagaray@aruba.gov.aw 
Tel:+1 297 583-2665 ext 222 
Fax:+1 297 582-3038 
 

Nelson F. Kelly 
Chief Air Traffic Control 
Department of Civil Aviation  Aruba 

nelson.kelly@aruba.gov.aw 
Tel:+1 297 583 2665 ext 229 
 

Bahamas  CCAR 
Mr. Joseph Albury 
Dept. Director Air Traffic 
Bahamas Airport Co.  

josephalbury@bahamas.gov.bs  
Tel:+1 242 377 2009 
 

Barbados  ECAR 

Shirley Ford 
Chief Aeronautical Information Service 
Officer 
Civil Aviation Department 

aisbarbados@sunbeach.net Tel:+1  246 428 0952 

Belize / Belice  CA Iván Valladarez ivalladarez@cocesna.org 
Tel:+ 501 225 2053 
Tel:+ 501 225 2489 

Bermuda  NAM N/A N/A N/A 
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British Virgin Islands /  
Islas Vírgenes Británicas  

ECAR 
James Prideaux 
Assistant Manager 
Air Safety Support International 

james.prideaux@caribairsafety.aero 
Tel:+1 284 541 9413 (Cel) 
Tel:+1 284 495 7143 (Office) 
Fax:+1 284 495 7138 

Canada  NAM 
Serge Lebrun lebrunse@navcanada.ca N/D 

Bill Crawley  CrawleW@navcanada.ca N/D 

 
Cayman Islands /  
Islas Caimanes  

 
Laura Farrington 
Flight Information Service Manager  
Cayman Islands Airports Authority 

laurie.farrington@caymanairports.com Tel:+ 1 345 943 7070 

CCAR 

Walter Ebanks 
Senior Manager Air Navigation 
Services 
Cayman Islands Airports Authority  

walter.ebanks@caymanairports.com Tel:+ 1 345 943 7070 

Costa Rica  CA 
Johnny Chaves Barrantes 
Sup. AIS/ARO Costa Rica 
Dirección General de Aeronáutica Civil 

yonichaves@hotmail.com Tel:+ 506 2443 3170 

Cuba  CCAR 
Jorge Centella Artola 
Especialista ATM 
Instituto de Aeronáutica Civil de Cuba 

Jorge.centella@iacc.avianet.cu 
Tel:+ 537 838 1146 
Fax:+ 537 834 4571 

Curaçao CCAR 

Percy Lourensz 
Netherlands Antilles Air Traffic Control 
N.V. 
Seru Mahuma z/n 
Willemstad, Curaçao 

P.Lourensz@naatc.an 
Tel:+ 1 599 9 8393 550 
 

Dominican Republic /  
República Dominicana 

CCAR 
Betty Castaing 
Deputy ATM Manager 
IDAC 

bcastaing@idac.gov.do 
bcastaing@hotmail.com 

Tel:+1 809 274 4322   
ext 2109 
Tel:+ 1 809 796 3902 (cel) 

 
Julio Mejia Alcántara 
Air Traffic Manager 
IDAC 

jmejia@idac.gov.do 
jcmvector@hotmail.com 

Tel:+ 1 809  274 4322 ext. 2074 
Tel:+1 809 501 1528 (cel) 
 

El Salvador  
CA 

Marco Antonio Henríquez 
Supervisor de Información Aeronáutica 
Autoridad de Aviación Civil 

mhenriquez@aac.gob.sv 
Mark-mike@hotmail.es 

Tel:+ 503 229 0264 

 
Rolando Hernandez Cruz 
Jefe Depto. ATS 

RHernandez@aac.gob.sv 
rolando.chino@yahoo.es 

Tel:+503 2565 4406 
Fax:+503  2565 4408 

France  ECAR 

Jean-Jacques Deschamps 
Head of Technical Division 
French Civil Aviation Directorate, Air 
Navigation Services Antilles-Guyana 

jean-jacques.deschamps@aviation-
civile.gouv.fr 

Tel:+ 1 596 422507 
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Sebastien Bomont 
Head of Technical DIvision for France 
Guadeloupe (French West Indies) 

Sebastien.bomont@aviation-
civile.gouv.fr 

Tel:+ 1 590 482011 

Guatemala  
CA 

Rolando Girón  
Gerente Telecomunicaciones 
DGAC Guatemala 

alvagiron@hotmail.com 
teleasana_dgac.guate@hotmail.com 

Tel:+ 502 2321 5303  
Tel:+ 502 2321 5301 

José Horacio Ávila Oliva 
Supervisor Control de Tránsito Aéreo 
DGAC Guatemala 

joracio2@yahoo.com 
Tel:+ 502 4472 6142 
Tel:+ 502 2321 5022  

 
Luis José Montufar 
Especialista AIS DGAC Guatemala 

soyluisjo@hotmail.com 
Tel:+ 502 5000 2955 
Tel:+ 502 2321 5248 

Haiti /  
Haití  

CCAR 

Jacques Boursiquot  
Technical Adviser 
Office National de l’Aviation Civile 
(OFNAC) 

jacques.boursiquot@ofnac.org 
jacques.boursiquot @yahoo.com 

Tel:+ 509 2250 0052 
Tel:+ 509 2250 0647 
Fax:+ 509 2250 0998 
Fax:+ 509 2250 0175 

Honduras  CA 

Henry Matamoros 
Jefe CNS 

henryymp@yahoo.com N/D 

Miguel Antonio Nelson 
Oficial AIS/ARO 

miguelnelson77@yahoo.com Tel:+ 504 2233 0258 

Jamaica  CCAR 

Maxine Allen 
Manager, Aeronautical Information 
Services 

mais@jcaa.gov.jm Tel:+1 876 960 3948 ext 3127 

Gordon Grant 
Manager, Information Technology 

sysadmin@jcaa.gov.jm Tel:+1 876 960 3948 ext 4104 

México / Mexico CA 

José I. Gil Jiménez 
Jefe Departamento ATC 
DGAC 

jigiljim@sct.gob.mx 
Tel: +52 55 5723-9300, ext. 18074 
Tel: +52 55 5482-4100, ext. 18074 
Fax: +52 55 5523-6275 

Sergio Valencia 
Jefe Sistemas Automatizados 

svmendez@sct.gob.mx Tel +52 55 5786 5525 

Bruce Magallon  
ATM 
SENEAM 

dta_seneam@sct.gob.mx Fax: +52 55 5786-5510 

Jorge Carrión 
ATM 
SENEAM 

jcarrion@sct.gob.mx 
 

 

Montserrat  ECAR 
James Prideaux 
Assistant Manager 
Air Safety Support International 

james.prideaux@caribairsafety.aero 
Tel:+1 284 541 9413 (Cel) 
Tel:+1 284 495 7143 (Office) 
Fax:+1 284 495 7138 
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Netherlands / 
Países Bajos/ BES  

ECAR/ 
CCAR 

N/A N/A N/A 

Nicaragua  CA 
Eleane Salguera 
Directora de Calidad de la Direccion de 
Aeronavegacion, INAC 

aisvof@inac.gob.ni 
eleanesalguera@hotmail.com 
 

Tel:+ 505-84959360 (cel) 
Tel:+ 505 2276-8580 ext 1580 
(Office) 
Fax:+505 2276-8588 

Sint Maarten ECAR 

Raul van Heyningen 
Director of Air Traffic Management; 
PJIAE 

rvanheyningen@pjiae.com Tel:+ 1 599 546 7530 

Mr. Lloyd Hinds 
Manager of Radar Department 
(Approach) 

lhinds@pjiae.com 
 

Tel:+ 1 599 546 7536 
 

Mr. Gregory Hassell  
Manager of Procedural Department 
(Aerodrome) 

ghassell@pjiae.com 
 

Tel:+1 599 546 7539 

Trinidad and Tobago /  
Trinidad y Tabago  

ECAR 

Randy Gomez 
Chief Technical Officer, Aeronautical 
Information Services 
Civil Aviation Authority 

rgomez@caa.gov.tt Tel:+ 1 868 669 4128 

Turks and Caicos Islands /  
Islas Turcas y Caicos  

CCAR Enmanuel Rigby emmanuelrigby@tciairports.com Tel:+ 1 649 232 1487 

CCAR Mark Wilkinson markwilkinson@tciairports.com Tel:+ 1 649 232 3389 

United Kingdom /  
Reino Unido 

ECAR 
James Prideaux 
Assistant Manager 
Air Safety Support International 

james.prideaux@caribairsafety.aero 
Tel:+1 284 541 9413 (Cel) 
Tel:+1 284 495 7143 (Office) 
Fax:+1 284 495 7138 

United States  
Estados Unidos 

NAM 
Ray Ahlberg 
Flight Planning Lead 
FAA 

ray.ahlberg@faa.gov Tel:+ 1 202 385-8290 

 
John Evans 
Project Manager 
FAA 

john.evans@faa.gov Tel:+ 1 609 485-8471 

COCESNA  CA 
Mayda Alicia Ávila 
Coordinadora de Mantenimiento 
SW/AAC, COCESNA 

mavila@cocesna.org Tel:+ 504 234 3360 ext. 1381 

ECCAA (Antigua and Barbuda, 
Grenada, Saint Kitts and Nevis, Saint 
Lucia and Saint Vincent and the 
Grenadines) 

ECAR 
Charles Anthony Meade 
Director, ANS Division (Ag) 
ECCAA 

ameade@eccaa.aero 
Tel:+1 268 462 0000 
Tel:+1 268 464 3330 
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— END / FIN — 

AEROMEXICO - 
Raúl Max Aguirre Hughes 
Jefe Información Téc. Despacho y 
Control de Vuelos  

raguirre@aeromexico.com.mx 
Tel:+ 52 55 9132 6109 
 

Avianca-Taca - 
Jose Luis Arias Monroy 
Flight Operations Engineer – TACA 
Airlines 

Jose.arias@aviancataca.com 
Tel:+503 2247-1083 
Tel:+503 71508297 (cel) 
 




