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 30/03/16 
Tercera Reunión del Grupo de Trabajo sobre implementación de Navegación Aérea para las Regiones 

NAM/CAR (ANI/WG/3) 
Ciudad de México, México, 4 al 6 de abril 2016 

 
 
Cuestión 4 del 
Orden del Día: Seguimiento, evaluación de desempeño y monitoreo de las metas del Plan de 

Implementación de Navegación Aérea Basado en la Performance para las 
Regiones NAM/CAR (RPBANIP NAM/CAR) 
4.2 Evaluación del avance de la implementación de las metas de la 

Declaración de Puerto España y el RPBANIP 
 

PROGRESO DE LAS METAS DEL RPBANIP 
 

(Presentada por la Secretaría) 
 

RESUMEN EJECUTIVO 
 
Esta nota presenta los resultados de la encuesta realizada a las metas de navegación 
aérea, el prototipo del sitio web, el reporte actual suministrado al Grupo Regional de 
Planificación y Ejecución CAR/SAM (GREPECAS) y a la OACI; e invita a la Reunión a 
tomar acciones en la implementación de reportes periódicos y a través del análisis de 
metas regionales definidas en el RPBANIP. 
 
Acción: Las acciones sugeridas se presentan en la Sección 3. 

 
Objetivos 
Estratégicos: 

• Seguridad Operacional 
• Capacidad y eficiencia de la navegación aérea 
• Protección del medio ambiente 

Referencias: • Segunda Reunión del Grupo de Trabajo sobre implementación 
de Navegación Aérea para las Regiones NAM/CAR 
(ANI/WG/2), Puntarenas, Costa Rica, 1 al 4 de junio 2015  

• Comunicación a los Estados Ref: NACC59843 - Estado de 
Implementación de las Metas de Navegación Aérea del Plan 
regional NAM/CAR de implementación de navegación aérea 
basado en la performance (RPBANIP), 7 de marzo de 2016 

• Comunicación a los Estados Ref: AN 13/54-15/77 - Propuesta 
de quinta edición del Plan mundial de navegación aérea 
(GANP, Doc 9750), 1 de diciembre de 2015 
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1. Introducción 
 
1.1 Desde la adopción de las mejoras basadas en la performance, a continuación de la 
metodología de Mejoras por bloques del sistema de aviación (ASBU) de la OACI (referencia: Plan 
regional NAM/CAR de implementación de navegación aérea basado en la performance (RPBANIP) 
versión 3.1), el Grupo de Trabajo sobre implementación de Navegación Aérea para las Regiones 
NAM/CAR (ANI/WG), en coordinación con esta Oficina Regional ha estado monitoreando y dando 
seguimiento al avance de las metas de navegación aérea acordadas en el RPBANIP para su 
implementación en las Regiones NAM y CAR. Tome nota que las metas principales del RPBANIP también 
fueron adoptadas como las metas de navegación aérea de la Declaración de Puerto España (PoS). 
 
1.2 El Formato de Notificación de Navegación Aérea (ANRF) fue el formato adoptado al 
utilizar la metodología de Mejoras por bloques del sistema de aviación (ASBU). Durante la Reunión 
ANI/WG/2, la Secretaría expresó preocupación por la falta de uso de los ANRF adoptadas con el 
RPBANIP y propuso varias ideas para la revisión y mejoras para esta implementar forma, incluyendo un 
análisis de las métricas de navegación aérea. La Conclusión ANI/WG/2/20 - ADOPCIÓN DE NUEVO ANRF 
Y ENFOQUE DE NOTIFICACIÓN A LA IMPLEMENTACIÓN ASBU fue acordada. 
 
1.3 Similarmente, durante la Reunión ANI/WG/2 se recordaron los acuerdos alcanzados por 
las reuniones ANI/WG/01 y NACC/WG/04 para monitorear la implementación a través del ANRF 
contenido en los módulos del  ASBU, cuya información es parte de la contribución regional al 
seguimiento global realizado en el Informe Anual Mundial de Navegación Aérea (Informes Anuales 2015 
y 2016) y la retroalimentación para el Plan mundial de navegación aérea (GANP) y los cuadros de mando 
regionales. 
 
2. Discusión 
 
  Monitoreo de Metas 
 
2.1 La lista de metas de navegación aérea se muestra en el Apéndice A (disponible 
únicamente en inglés). Varias de las metas se han proporcionado a partir de los datos recolectados por 
los diferentes TF del ANI/WG, tal como está contenido en los diferentes planes de implementación. 
Similarmente, algunas metas serán revisadas a la luz de la actualización de las Normas y métodos 
recomendados (SARPs) de la OACI, como por ejemplo la implementación del ACAS II, en el que enero de 
2017 es la fecha obligatoria para que todas las aeronaves estén equipadas (Anexo 10 – 
Telecomunicaciones aeronáuticas de la OACI, Enmienda 85). 
 
2.2 Con el objetivo de apoyar el monitoreo y seguimiento de este avance y suministrar una 
referencia visual a todos los Estados y usuarios relevantes, la OACI desarrolló una página web bajo el 
sitio web de la Oficina Regional de la OACI. Esta página web es aún un prototipo 
(http://www.icao.int/NACC/Pages/Implementation-Targets.aspx). Se solicitó por medio de una encuesta 
que los Estados/Proveedor de servicios de navegación aérea (ANSP) y IATA proveyeran información de 
cada meta para asegurar que los datos incluidos estuvieran actualizados y fueran consistentes con las 
prioridad del Plan de Navegación Aérea Nacional de cada Estado. El Apéndice B (disponible únicamente 
en inglés) presenta los resultados de esta encuesta. 
  

http://www.icao.int/NACC/Pages/Implementation-Targets.aspx
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2.3 Una propuesta de quinta edición del Plan mundial de navegación aérea (GANP, Doc 
9750) ha sido transmitida a los Estados miembros y a las organizaciones internacionales pertinentes 
para recabar sus comentarios. Esta propuesta de quinta edición del GANP figura como adjunto a la 
versión electrónica de esta comunicación. La edición propuesta del GANP también puede obtenerse, 
junto con otra documentación pertinente, incluida una copia electrónica del documento sobre las 
mejoras por bloques del sistema de aviación (ASBU), en el sitio web 
http://www.icao.int/airnavigation/Pages/GANP-Resources.aspx. 
 
  Reporte de Metas 
 
2.4  A la fecha, el ANRF revisado no ha sido implementado y el reporte del progreso con 
respecto a las metas lo han hecho las Oficinas Regionales a GREPECAS, como se muestra en el  
Apéndice C. A pesar de que el ANRF revisado fue propuesto al Volumen III del eANP CAR/SAM, debido a 
la armonización de este volumen por la OACI, el nuevo Volumen III no será implementado hasta 2017. 
 
2.5  El reporte periódico de las metas por cada Estado/ANSP es clave para la presentación 
adecuada de los datos y la identificación de los beneficios de la operación que acompaña al progreso. 
 
2.6  A partir del compromiso de la OACI para asistir y tomar las acciones necesarias para 
apoyar a los Estados en la implementación de los formatos de notificación para asegurar la adecuada 
comprensión y el suministro de información para el monitoreo de la implementación, un taller de 
implementación ASBU está programado para agosto de 2016. Este taller busca para resolver cualquier 
dificultad de las Regiones/Estados para correlacionar sus planes con el marco de planeación del ASBU de 
la OACI, usando el documento de trabajo ASBU y los elementos para cada módulo. El análisis preliminar 
conducido en la Reunión ANI/WG/2 para completar las metas de navegación aérea será un ejemplo a 
seguir en este taller. Los objetivos de este taller son: 
 

• Habilitar a los participantes la comprensión del proceso de planeación de la 
performance de navegación aérea a través de la Cuarta Edición del Plan 
Mundial de Navegación Aérea y la metodología del ASBU. 

• Proveer a los participantes con conocimiento comprensivo de cada una de las 
prioridades de los módulos del ASBU bloque 0/bloque 1 aprobados como parte 
del Grupo de implementación de Navegación Aérea para las Regiones 
NAM/CAR. 

• Asistir a los Estados en el desarrollo de sus planes de acción nacionales de 
performance con una visión más clara de cómo sobrellevar los retos y controles 
de implementación. 

• Definir los datos/entradas a ser suministrados por los Estados y usuarios para 
monitorear los Indicadores clave de rendimiento (KPI). 

• Desarrollar un marco de monitoreo/reporte y asegurar la aplicación del Formato 
de Notificación de Navegación Aérea (ANRF) propuesta por el Grupo de 
Implementación de Navegación Aérea para las Regiones NAM/CAR. 
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Siguientes pasos en la información y monitoreo de las metas 

 
2.7  Las metas del RPBANIP y de la PoS deben ser revisadas por esta Reunión ANI/WG y 
posteriormente presentadas a los Estados en la próxima Reunión NACC/DCA/6 en Bahamas en mayo de 
2016. 
 
2.8  El seguimiento a estas métricas/metas será una actividad activa en la Estrategia Ningún 
País se Queda Atrás (NCLB) para asegurar la asistencia apropiada y oportuna a los Estados para lograr los 
beneficios operacionales previstos en estas metas. 
 
3. Acciones Sugeridas 
 
3.1 Se invita a la Reunión a: 
 

a) revisar los resultados de la encuesta presentados en el Apéndice B y 
actualizar/agregar cualquier información adicional a los datos recolectados; 
 

b) proveer cualquier comentario al prototipo de la página web como herramienta 
para reflejar el estado del logro de las metas; 

 
c) analizar las metas, estado y formulación/criterios, de manera de proponer 

cambios o actualizaciones como sean necesarios; 
 

d) proponer nuevas métricas/metas para reflejar los beneficios operacionales para 
las Regiones CAR/SAM y NAM; y 
 

e) acordar cualquier otra acción que se considere apropiada por la Reunión. 
 

 
 

— — — — — — — — — — — 
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DICE A 
NAM/CAR RPBANIP AIR NAVIGATION TARGETS  

Based on RPBANIP ver 3.1 
 

Red text: POS Declaration Targets       Updated: Dec 2015 for Council WP 
ASBU B0 
Module Element Targets Progress up to December 

2015 
B0-10/FRTO: 

Improved Operations 
through Enhanced En-

Route Trajectories 

1. Airspace Planning  100% of States to have completed a PBN plan by Dec. 
2018 

90% 

2. Flexible Use Airspace 50% of selected segregated airspaces available for civil 
operations by Dec. 2016 

40% 

B0-15/RSEQ: Improve 
Traffic Flow Through 
Runway Sequencing 

(AMAN/DMAN) 

3. AMAN And Time-Based Metering 10% of selected aerodromes with AMAN and time based 
metering by Dec. 2016 

Not available- under 
development 

4. Departure Management (DMAN) 10% of selected aerodromes with DMAN by Dec. 2016 Not available- under 
development 

5. Movement Area Capacity 
Optimization 

20% of selected aerodromes with Airport-capacity 
calculated by Dec. 2016 

10% 

B0-40/TBO: 
Improved Safety and 

Efficiency through the 
initial application of En-

Route Data Link 

6. ADS-C Over Oceanic and Remote 
Areas 

80% of selected FIRs with ADS-C implemented by 
December 2016 

38.5 % 

7. CPDLC 80% of selected FIRs with CPDLC implemented  by June 
2018 

75 % 

B0-65/APTA: 
Optimization of Approach 

Procedures 
Including Vertical 

Guidance 

8. APV with Baro VNAV  80% of  instrument runways to have APV with Baro 
VNAV implemented by December 2016 – Service 
Providers and users  

65.2% 

9. APV with SBAS (WAAS) 20% of instrument runways to have APV with 
SBAS/WAAS implemented by December 2018– Service 
Providers and users 

28.2% 

10. APV with GBAS  20% of instrument runways to have APV with GBAS by 
December 2018 – Initial implementation at some States 
(services providers) 

28.2% 

11.  LNAV 60% of instrument runways to have LNAV procedure 
implemented by December 2016 – Service Providers and 
users as per Assembly Resolution A37-11 

79.9% 

B0-75/SURF 
Safety and Efficiency of 
Surface Operations (A-

SMGCS Level 1-2) 

12. Surveillance System for Ground 
Surface Movement (PSR, SSR, 
ADS B or Multilateration) 

30% of selected aerodromes with SMR/ SSR Mode S/ 
ADS-B/ Multilateration for ground surface movement by 
June 2018 
States/airport operator 

Not available- under 
development 

13. On-board Surveillance Systems 
(transponder with ADS-B capacity) 

20% of aircraft on the NAM/CAR State registries to have 
surveillance system on board (SSR transponder, ADS B 
capacity) by June 2018 
Aircraft operators 

Not available- under 
development 

14. Vehicle Surveillance Systems  20% of vehicles at selected aerodromes with a cooperative 
transponder systems by June 2018 
Vehicle operators 

Not available- under 
development 

15. Visual Aids for Navigation  70% of selected aerodromes complying with visual aid 
requirements as per Annex 14 by December 2015 
States/Airport operators 

Not available- under 
development 
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ASBU B0 
Module Element Targets Progress up to December 

2015 
16. Aerodrome Bird/Wildlife 

Organization and Control 
Programme 

70% of selected airports with an aerodrome bird/wildlife 
organization and control programme  by December 2018 
Airport operators 

Not available- under 
development 

B0-80/ACDM 
Improved Airport 

Operations through Airport 
- CDM 

17. Airport – CDM  60% of selected aerodromes with Airport-CDM  by Dec. 
2018 – Airport Operator, Stakeholders 

Not available- under 
development 

18. Aerodrome Certification  48% of international aerodromes to be certified in the 
CAR Region by December 2016– State CAA  

34.46% 

19. Heliport Operations 30% of selected Heliports with operational approval by 
Dec. 2018 – State CAA 

Not available- under 
development 

B0-84/ASUR: 
Initial Capability for 
Ground Surveillance 

20. Implementation of ADS-B 30% of selected aerodromes with ADS-B implemented by 
Dec 2018 

 

0 % 

21. Implementation of Multilateration  80% of multilateration system implemented in selected 
aerodromes by June 2018 

0% 

B0-101/ACAS: ACAS 
Improvements 

 

22. ACAS II (TCAS Version 7.1) 10% of aircraft on NAM/CAR State registries equipped 
with ACAS II (TCAS Version 7.1) by Dec 2018 

Not available- under 
development 

B0-102/SNET: 
Increased Effectiveness of 
Ground-Based Safety Nets 

23. Short-term Conflict Alert 
Implementation (STCA) 

80% of selected ATS units with ground based safety nets 
(STCA) implemented by Dec 2015 

Not available- under 
development 

24. Area Proximity Warning (APW)/ 
Minimum Safe Altitude Warning 
(MSAW) 

70% of selected ATS units with ground based safety nets 
(APW) implemented / 70% of selected ATS units with 
ground based safety nets (MSAW) implemented by Dec 
2015 

Not available- under 
development 

25. Medium-term Conflict Alert 
(MTCA) 

80% of selected ATS units with ground based safety nets 
(MTCA) implemented by Dec 2016 

Not available- under 
development 

B0-105/AMET: 
Meteorological 

Information Supporting 
Enhanced Operational 
Efficiency and Safety 

26. WAFS  100% of States implementation of WAFS Internet File 
Service (WIFS) by December 2014 

100 % 

27. IAVW 70% of MWOs with IAVW procedures implemented by 
December 2014. Volcanic Ash Advisory Centre, 
Washington USA and VAAC Montréal, Montréal, Canada 

77.78 % 

28. Tropical Cyclone Watch 100% of MWOs with tropical cyclone watch procedures 
implemented by December 2014. Tropical Cyclone 
Advisory Centre, Miami, USA 

100 % 

29.  Aerodrome Warnings 50% of selected aerodromes/AMOs with Aerodrome 
warnings implemented by December 2014 

Not available- under 
development 

30. Wind Shear Warnings and Alerts 20% of selected aerodromes/AMOs with wind shear 
warnings procedures implemented (MET provider 
services) by December 2015 

Not available- under 
development 

31.  SIGMET 90% of selected aerodromes/MWOs with SIGMET 
procedures implemented (MET provider services) by Dec. 
2014 

87.50 % 

B0-25/FICE: 
Increased Interoperability, 

32. MEVA III IP Network 
Implementation 

100% implementation of MEVA III IP Network by MEVA 
Member States by August 2015 

9.33%  
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ASBU B0 
Module Element Targets Progress up to December 

2015 
Efficiency and Capacity 
through Ground-Ground 

Integration 
33. AMHS Implementation  

4 States with Air Traffic Services Message Handling 
Services (AMHS) interconnected with other AMHS by 
December 2014 

3 

34. AIDC Implementation 
50% of FIRs within which all applicable ACCs have 
implemented at least one interface to use AIDC/OLDI with 
a neighbouring ACC by December 2016 

81.82% (NAM/CAR) 
 

42.86% (CAR) 
35. ATN Router Structure 

Implementation 70% of ATN router structure implemented by June 2016 50 % 

B0-30/DAIM: 
Service Improvement 

through Digital 
Aeronautical Information 

Management 

36. QMS - AIM 100 % of States QMS Certified by Dec.2016 35.89% 

37. e.TOD Implementation  10 % of States e-TOD Implemented by Dec.2018 Not available- under 
development 

38. AIXM 5.1 Implementation 40 % of States with AIXM 5.1 implemented by Dec.2018 18 % 

39. e-AIP  Implementation 45 % of States with e-AIP implemented by Dec.2018 10.3% 

40. Digital NOTAM 35 % of States with Digital NOTAM implemented by Dec. 
2018 

2.56 % 

B0-35/NOPS: 
Improved Flow 

Performance through 
Planning Based on a 
Network-Wide View 

41. Air Traffic Flow Management  100% of FIRs within which all ACCs have ATFM 
measures available by Dec. 2018 

Not available- under 
development 

B0-05/CDO: 
Improved Flexibility and 
Efficiency in Continuous 

Descent Operations 
(CDOs) 

 

42. CDO implementation 50% of selected. Aerodromes with continuous descent 
operations (CDO) implemented by Dec.2016 

30% 

43. PBN STARs 80% of selected. Aerodromes with PBN STARs 
implemented by Dec.2016 

60% 

B0-20/CCO: 
Improved Flexibility and 

Efficiency Departure 
Profiles - Continuous 

Climb Operations (CCOs) 

44. CCO Implementation 60 % of selected aerodromes with continuous climb 
operations (CCO) implemented by Dec.2016 

30% 

45. PBN SIDs Implementation 60% of selected aerodromes with PBN SIDs implemented 
by Dec.2016 

60% 

 

Results from 36-40 

100% of Aeronautical Information Services (AIS) to 
implement AIM Roadmap – Phase I required elements by 
December 2016 
 

79.49% 

PBN related- 
RPBANIP 

environmental target 
Result form PBN- IFSET 

Reduce Regional CO2 emissions by 40,000 tons per year 
through PBN implementation by December 2016 
 

Not available- under review in 
PBN implementation 
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Target

1.     Airspace 
Planning 

100% of States to have
completed a PBN plan
by Dec. 2018

YES YES YES Completed Yes YES

LPV implementation on the 2 
airports tfff and tffr in 2016. 
Review of the SID STAR RNAV 
organisation. Participation 
with PIARCO new airways 
organisation

2.     Flexible Use 
Airspace

50% of selected
segregated airspaces
available for civil
operations by Dec. 2016

YES NO Ongoing, Dec 2016
Not 
mentioned

Not applicable within state of 
Trinidad and Tobago.

no no military zones

3.        AMAN And 
Time‐Based 
Metering

10% of selected
aerodromes with AMAN
and time based
metering by Dec. 2016

NO
NO SELECCIONADO POR
CUBA

NO Completed
Not 
mentioned

Trinidad and Tobago has 
acquired an ATFM system 
which provides arrival 
demand information. At this 
point in time an arrival 
metering system is not 
required.

no

4.        Departure 
Management 
(DMAN)

10% of selected
aerodromes with DMAN
by Dec. 2016

NO
NO SELECCIONADO POR
CUBA

NO Completed
Not 
mentioned

Trinidad and Tobago has 
acquired an ATFM system 
which provides departure 
demand information. At this 
point in time a departure 
metering system is not 
required

no

5.        Movement 
Area Capacity 
Optimization

20% of selected
aerodromes with
Airport‐capacity 
calculated by Dec. 2016

NO
NO SELECCIONADO POR
CUBA

NO Ongoing. Dec 2016
Not 
mentioned

At this point this is not 
required.

no Not necessary at this time

6.        ADS‐C Over 
Oceanic and 
Remote Areas

80% of selected FIRs
with ADS‐C
implemented by
December 2016

YES NO NO APLICA NO N/A No

Information to be updated. 
Trinidad and Tobago will 
meet this requirement by 
December 2016

no TMA

7.        CPDLC

80% of selected FIRs
with CPDLC
implemented by June
2018

YES NO NO APLICA NO Ongoing June 2018 No

Information to be updated. 
Trinidad and Tobago will 
meet this requirement by 
December 2016

no TMA

8.        APV with 
Baro VNAV 

80% of instrument
runways to have APV
with Baro VNAV
implemented by
December 2016 –
Service Providers and
users 

YES NO Ongoing Dic.2018
Not 
mentioned

Information to be updated 
TTPP – LNAV Approaches for 
both runway ends (10/28) 
are implemented. BARO‐
VNAV Approaches to be 
implemented by December 
2016. TTCP – LNAV 
Approaches for both runway 
ends (11/29) are 
implemented. BARO‐VNAV 
Approaches to be 
implemented by December 
2016.

YES In progress

French West IndiesRepública DominicanaCOCESNA CUBA Trinidad y Tobago
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Target French West IndiesRepública DominicanaCOCESNA CUBA Trinidad y Tobago

9.        APV with 
SBAS (WAAS)

20% of instrument
runways to have APV
with SBAS/WAAS
implemented by
December 2018–
Service Providers and
users

NO
WAAS NOT AVAILABLE 
LEGALLY

NO [Ongoing Dic.2018
Not 
mentioned

At this point in time this is 
not required.

no

10.     APV with 
GBAS 

20% of instrument
runways to have APV
with GBAS by December
2018 – Initial
implementation at
some States (services
providers)

NO
NO REQUIREMENT 
OPERATIONAL 

NO
Ongoing Punta Cana 
Airport.Dic.2016

Not 
mentioned

At this point in time this is 
not required.

no

11.      LNAV

60% of instrument
runways to have LNAV
procedure 
implemented by
December 2016 –
Service Providers and
users as per Assembly
Resolution A37‐11

YES NO Completed
Not 
mentioned

Information to be updated. 
TTPP – LNAV Approaches for 
both runway ends (10/28) 
are implemented. TTCP – 
LNAV Approaches for both 
runway ends (11/29) are 
implemented. 

yes 1

12.     Surveillance 
System for Ground 
Surface Movement 
(PSR, SSR, ADS B or 
Multilateration)

30% of selected
aerodromes with SMR/
SSR Mode S/ ADS‐B/
Multilateration for
ground surface
movement by June
2018 
States/airport operator

YES NO N/A
Not 
mentioned

At this point in time this is 
not required.

no
Not planified French over 
seas

13.     On‐board 
Surveillance 
Systems 
(transponder with 
ADS‐B capacity)

20% of aircraft on the
NAM/CAR State
registries to have
surveillance system on
board (ADS B capacity)
by June 2018 
Aircraft operators

DIA
[Add the % of registered
aircraft that is equipped with
ADS‐B capacity]

YES Ongoing Regulation. Dic 2018 No

Caribbean Airlines have 
taken steps to have 10% of 
their fleet ADS‐B compliant 
by June 2018 in accordance 
with the TTCAA instructions. 
Caribbean Airlines have 
indicated that they are still 
putting their plan in place for 
ADS‐B out on the ATR but will 
comply with the TTCAA 
mandate for the fleet. 
Bristow Caribbean fleet are 
ABS‐B compliant. 

yes More than 50%

14.     Vehicle 
Surveillance 
Systems 

20% of vehicles at
selected aerodromes
with a cooperative
transponder systems by
June 2018
Vehicle operators

NO
NO SELECCIONADO POR
CUBA

YES N/A
Not 
mentioned

At this point in time this is 
not required.

no airport operator
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Target French West IndiesRepública DominicanaCOCESNA CUBA Trinidad y Tobago

15.     Visual Aids 
for Navigation 

70% of selected
aerodromes complying
with visual aid
requirements as per
Annex 14 by December
2015
States/Airport 
operators

DAD
[Add aerodromes that should
be included in this target]

NO Completed Yes

Both international airports 
comply. Approach lights for 
RWY 10 in TTPP (Piarco) and 
RWY29 in TTCP(Robinson) 
not available. PAPIS not 
available RWY 29 TTCP. PAPIS 
on test RWY 28 TTPP

yes 100%  PAPI

16.     Aerodrome 
Bird/Wildlife 
Organization and 
Control 
Programme

70% of selected airports
with an aerodrome
bird/wildlife 
organization and
control programme by
December 2018
Airport operators

YES 
[Add airports that should be
included in this target]

NO Completed No

No Wildlife/Bird strike plan in 
place. Plans are in draft form. 
Adhoc wildlife/bird strike 
management is done. May 
2017 should be effective 
date.

yes 100% airport operator

17.     Airport – 
CDM 

60% of selected
aerodromes with
Airport‐CDM by Dec.
2018 – Airport
Operator, Stakeholders

NO  NO SE HA INICIADO YES
Ongoing. ACDM process of 
Implementation along with 
ATFM. Dic 2018

Not 
mentioned

Trinidad and Tobago not 
listed on dashboard however, 
CDM established at both 
international airports. 
(Airport Safety 
Management/Operations 
Committee Meeting)

no

18.     Aerodrome 
Certification 

48% of international
aerodromes to be
certified in the CAR
Region by December
2016– State CAA 

YES  NO
Ongoing. 5 out of 8 in 
Certification Process. Dic 
2016. 

Yes
Both international airports 
certified annually.

yes Civil aviation authorities

19.     Heliport 
Operations

30% of selected 
Heliports with 
operational approval by 
Dec. 2018 – State CAA

NO  NO APLICA NO Completed No

All operational 
heliports/helipads certified 
annually. Average 65 per 
year.

YES Civil aviation authorities

20.     
Implementation of 
ADS‐B

30% of selected
aerodromes with ADS‐B
implemented by Dec
2018

YES NO Ongoing. Dic. 2018
Not 
mentioned

yes Trials in 2017

21.     
Implementation of 
Multilateration 

80% of Multilateration
system implemented in
selected aerodromes by
June 2018

YES NO N/A
Not 
mentioned

no
Not planified French over 
seas

22.     ACAS II 
(TCAS Version 7.1)

10% of aircraft on
NAM/CAR State
registries equipped with
ACAS II (TCAS Version
7.1) by Dec 2018

DIA NO Ongoing. Dic. 2018 No

Caribbean Airlines have TCAS 
II installed on all B737 aircraft 
and have taken steps to  
have 10% of the 737 version 
7.1 compliant by June 2018 
in accordance with the 
TTCAA regulations.  Currently 
all ATR are  in compliance 
with the TTCAA instructions 
and TCAS11version 7.1

Civil aviation authorities
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23.     Short‐term 
Conflict Alert 
Implementation 
(STCA)

80% of selected ATS
units with ground based
safety nets (STCA)
implemented by Dec
2015

YES YES NO Completed Yes yes 1

24.     Area 
Proximity Warning 
(APW)/ Minimum 
Safe Altitude 
Warning (MSAW)

70% of selected ATS
units with ground based
safety nets (APW)
implemented / 70% of
selected ATS units with
ground based safety
nets (MSAW)
implemented by Dec
2015

YES NO Completed Yes yes 1

25.     Medium‐
term Conflict Alert 
(MTCA)

80% of selected ATS
units with ground based
safety nets (MTCA)
implemented by Dec
2016

YES YES NO Completed Yes no
Not planified French over 
seas

26.     WAFS 

100% of States
implementation of
WAFS Internet File
Service (WIFS) by
December 2014

YES YES Completed Yes ?

27.     IAVW

70% of MWOs with
IAVW procedures
implemented by
December 2014.
Volcanic Ash Advisory
Centre, Washington
USA and VAAC
Montréal, Montréal,
Canada

YES YES Completed Yes yes

28.     Tropical 
Cyclone Watch

100% of MWOs with
tropical cyclone watch
procedures 
implemented by
December 2014.
Tropical Cyclone
Advisory Centre, Miami,
USA

YES YES Completed Yes yes MET services

29.      Aerodrome 
Warnings

50% of selected
aerodromes/AMOs with
Aerodrome warnings
implemented by
December 2014

YES YES
Not 

mentioned

The Trinidad and Tobago 
Meteorological Service will 
be taking action for full 
Implementation of the 
provision of aerodrome 
warnings by 1st of June 2016.

yes MET services

30.     Wind Shear 
Warnings and 
Alerts

20% of selected
aerodromes/AMOs with
wind shear warnings
procedures 
implemented (MET
provider services) by
December 2015

YES YES
Possible implementation in 
Punta Cana Airport. Dec 2018

Not 
mentioned

Wind shear alerts to be 
provided with the 
implementation of the AWOS 
(Automatic Weather 
Observing System). Work is in 
progress.

no AIREP
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31.      SIGMET

90% of selected
aerodromes/MWOs 
with SIGMET
procedures 
implemented (MET
provider services) by
Dec. 2014

YES NO Completed Yes Yes 1

32.     MEVA III IP 
Network 
Implementation

100% implementation
of MEVA III IP Network
by MEVA Member
States by August 2015

YES YES YES Completed
Not 

mentioned
Not applicable ?

33.     AMHS 
Implementation 

4 States with Air Traffic
Services Message
Handling Services
(AMHS) interconnected
with other AMHS by
December 2014

PROJECT IN 
PROGRESS

Probably will ready for 
Central America States and 
COCESNA, December 2016.

NO

Since the beginning of 2014
Cuba and the United States
conducted tests for the
implementation of the
AMHS. It must be concluded
the pre‐operational test on
september 2016

YES Completed Yes

Trinidad and Tobago and the 
United States are currently 
engaged in interoperability 
message set testing. To be 
completed by July 2016.

no 2018  comsoft

34.     AIDC 
Implementation

50% of FIRs within
which all applicable
ACCs have implemented 
at least one interface to
use AIDC/OLDI with a
neighbouring ACC by
December 2016

YES YES NO
Ongoing. Testing with FAA. 
Dic. 2016

Yes

Trinidad and Tobago and the 
United States (New York 
Oceanic) will be engaged in 
testing of AIDC messages and 
it should be implemented by 
December 2016

no 2018 new ATM system

35.     ATN Router 
Structure 
Implementation

70% of ATN router
structure implemented
by June 2016

YES YES Completed No
ECAR AFS network 100% 
ATN/IP implemented.

36.     QMS ‐ AIM
100 % of States QMS
Certified by Dec.2016

YES YES YES Completed Yes yes

37.     e.TOD 
Implementation 

10 % of States e‐TOD
Implemented by
Dec.2018

YES YES Ongoing Dec.2018 Yes yes

38.     AIXM 5.1 
Implementation

40 % of States with
AIXM 5.1 implemented
by Dec.2018

PROJECT IN 
PROGRESS

Probably will ready for 
Central America States and 
COCESNA, December 2016.

YES YES Ongoing. Dec 2018 No
Trinidad and Tobago is 
compliant.

yes

39.     e‐AIP  
Implementation

45 % of States with e‐
AIP implemented by
Dec.2018

PROJECT IN 
PROGRESS

Probably will ready for 
Central America States and 
COCESNA, December 2016.

YES YES  Ongoing. Dec. 2018 No
Trinidad and Tobago is 
compliant.

yes 1

40.     Digital 
NOTAM

35 % of States with
Digital NOTAM
implemented by Dec.
2018

NO
DIGITAL NOTAM IN
PLANNING FOR NOVEMBER
2020

YES  Ongoing. Dec 2018 Yes
Compliance by December 
2018

no

41.     Air Traffic 
Flow Management 

100% of FIRs within
which all ACCs have
ATFM measures
available by Dec. 2018

YES YES NO Ongoing. Dic 2016 No

ATFM procedures utilized in 
the Piarco FIR. An ATFM 
system will be in place by July 
2016.

yes
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42.     CDO 
implementation

50% of selected.
Aerodromes with
continuous descent
operations (CDO)
implemented by
Dec.2016

YES No Completed
Not 

mentioned

CDOs will be implemented at 
TTPP and TTCP by December 
2017.

no In progress for 2017

43.     PBN STARs

80% of selected.
Aerodromes with PBN
STARs implemented by
Dec.2016

YES NO Completed
Not 

mentioned

PBN STARs will be 
implemented at TTPP and 
TTCP by December 2017.

no In progress for 2017

44.     CCO 
Implementation

60 % of selected
aerodromes with
continuous climb
operations (CCO)
implemented by
Dec.2016

YES NO Completed
Not 

mentioned

CCOs will be implemented at 
TTPP and TTCP by December 
2017.

no

45.     PBN SIDs 
Implementation

60% of selected
aerodromes with PBN
SIDs implemented by
Dec.2016

YES NO Completed
Not 

mentioned

PBN SIDs will be 
implemented at TTPP and 
TTCP by December 2017.

no In progress for 2017

Results from 36‐40

100% of Aeronautical 
Information Services 
(AIS) to implement AIM 
Roadmap – Phase I 
required elements by 
December 2016

YES
Excluding eTOD 
implementation because is a 
State´s responsibility.

YES YES Completed Yes yes 100% Phase 1

Result form PBN‐ 
IFSET

Reduce Regional CO2 
emissions by 40,000 
tons per year through 
PBN implementation by 
December 2016

YES
To be calculated based on 
PBN improvements

YES
To be calculated based on
PBN improvements

YES
Ongoing. To be calculated. 
Dec. 2016 

Trinidad and Tobago is in the 
process of implementing a 
PBN Redesign of the Upper 
Level /Lower Level of the 
Piarco FIR airspace. This may 
be only partially 
implemented by September 
2016. Trinidad and Tobago 
has also submitted an 
environmental action plan to 
ICAO and is currently in the 
process of collecting data to 
analyse.

yes calculated by Eurocontrol
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  APÉNDICE C 

 
FORMATO PARA SEGUIMIENTO DEL AVANCE EN LOS INDICADORES Y METAS PARA LAS REGIONES  

CAR/SAM POR PARTE DE GREPECAS 
Revisión: Julio 2015 

 
Indicadores  CAR SAM 

Valor Actual Meta  
Diciembre 2016 

Valor Actual Meta  
Diciembre 2016 

1. PBN TERMINAL % de pistas con aproximación por 
instrumentos APV con Baro VNAV, 
de acuerdo a la Resolución A-37/11 

84.8% 80% 65.88% 100% 

2. PBN ENRUTA % de rutas ATS con PBN N/A N/A 58% 60% 
% de aeródromos internacionales con 
SID/ STAR PBN 

N/A N/A 64.29% 60% 

3. CDO % de aeródromos 
internacionales/TMAs con CDO 

N/A N/A 4,52% 40% 

4. CCO % de aeródromos 
internacionales/TMAs con CCO 

N/A N/A 4,52% 40% 

5. Ahorro de 
Combustible / C02 

Reducción de emisiones basados en 
IFSET 

No disponible Reducción anual 
de 40,000Ton de 

CO2 

2014- 51,132 
Tons de CO2 

Reducción anual 
de 40,000Ton de 

CO2 
6. ATFM % de centros de control de áreas 

(ACCs)  que proveen servicio de 
gestión de afluencia del tránsito aéreo 
(ATFM) 

60% 100% 
(a Diciembre 

2018) 

52% 100% 

7. AIM % de elementos necesarios (Mapa de 
ruta del AIS al AIM) facilitando la 
transición del AIS al AIM que tienen 
implementada la Fase I 

80% 100% 
Meta de la Fase 1 
compuesta por 4 

elementos 

84% 100% 

8. AMHS interconexión % interconexiones AMHS a nivel 
regional 

N/A N/A 20% 100% 

9.Interconexion de 
sistemas automatizados 
(intercambio de 
comunicaciones de 
datos entre instalaciones 
ATS (AIDC) 

% de interconexiones de sistemas 
automatizados 

81.82% 
(NAM/CAR) 

50% 
De los ACC con 

al menos 1 
interfaz 

(AIDC/OLDI) 

12% 100% 

10. Implementación de 
las redes nacionales IP 

% de Estados SAM con redes de 
comunicación IP implementadas 

N/A N/A 40% 80% 
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Indicadores  CAR SAM 
Valor Actual Meta  

Diciembre 2016 
Valor Actual Meta  

Diciembre 2016 
11. Certificación de 
aeródromos (*).  

% de aeródromos certificados 35% 48% 12% 20% 

 
 

(*) Tema de seguridad  operacional pero manejado por GREPECAS 
 
 
 

— FIN — 
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