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Puerto España, Trinidad y Tabago, 22-26 de mayo de 2017 

 
 
Cuestión 3 
del Orden del Día Implementación de Asuntos de Navegación Aérea 

3.3 Avance del ANI/WG en AIM, ATM y CNS  
 

INFORME DE AVANCE DEL ANI/WG 
 

(Presentada por Presidente del ANI/WG) 
 

RESUMEN EJECUTIVO 
 
Esta nota de estudio presenta el avance logrado por el Grupo de Trabajo sobre 
implementación de Navegación Aérea para las Regiones NAM/CAR (ANI/WG) desde su 
Tercera Reunión (ANI/WG/3), incluyendo los planes de acción aprobados. 
 
Acción: Acciones sugeridas en Sección 3. 

 
Objetivos 
Estratégicos: 

• Seguridad Operacional 
• Capacidad y eficiencia de la navegación aérea 
• Seguridad de la aviación y facilitación 
• Desarrollo económico del transporte aéreo 
• Protección del medio ambiente 

Referencias: • Plan de Implementación de Navegación Aérea basado en la 
Performance para las Regiones NAM/CAR (NAM/CAR 
RPBANIP), Versión 3.1 

• Tercera Reunión del Grupo de Trabajo sobre implementación 
de Navegación Aérea para las Regiones NAM/CAR (ANI/WG/3) 

• Teleconferencias del ANI/WG 
 
 
1. Introducción 
 
1.1 El Grupo de Trabajo sobre implementación de Navegación Aérea para las Regiones 
NAM/CAR (ANI/WG) fue establecido por la Conclusión 4/9 - Consolidación de Grupos de Trabajo Sub-
Regionales en la Región CAR de la Cuarta Reunión de Directores de Aviación Civil de Norteamérica, 
Centroamérica y Caribe (NACC/DCA/4), y aprobada por todos los Directores NAM/CAR en 2012, a través 
de sus respectivas reuniones DCA sub-regionales. 
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1.2 El objetivo del ANI/WG es consolidar los grupos de trabajo sub-regionales existentes, 
reducir el número de reuniones, evitar duplicación, agilizar el avance del trabajo y mejorar la 
armonización regional enfocada a las áreas de navegación área de Gestión de Tránsito Aéreo (ATM), 
Comunicaciones, Navegación y Vigilancia (CNS) y Gestión de Información Aeronáutica (AIM). 
 
2.  Avance del ANI/WG 
 
2.1  El ANI/WG según sus términos de Referencia trabaja con todos los grupos subregionales 
de implementación. 
 
2.2  Durante la Reunión ANI/WG/03, se realizó una revisión de las actividades de 
implementación y su seguimiento, donde se aprobaron la actualización de los planes de acción 
respectivos de los Grupos de Tarea del ANI/WG; así como la identificación de los retrasos e 
inconvenientes enfrentados en su ejecución. 
 
2.3  Desde la Reunión ANI/WG/03, las siguientes preocupaciones y actividades planificadas 
fueron identificadas: 
 

a) ADS-B: La última reunión se celebró el año pasado en donde los grupos Ad hoc sobre 
Documento del Concepto de Operaciones (CONOPS) y la Especificación técnica para la Vigilancia 
dependiente automática – radiodifusión (ADS-B), concluyeron las versiones finales de ambos 
documentos. El estado en que se encuentra la región con vista a la implementación del ADS-B, 
fue resumido en la tabla State Compliance Task Force ADS-B, que se presenta en la Nota de 
Estudio/11 de la Reunión ANI/WG/3 referida al Reporte de Avance del ADS-B TF.  

 
El relator del Grupo de Tarea (TF) ADS-B indicó que muchos Estados están mejorando su avance 
en la implementación ADS-B, algunos como Cuba, Jamaica, Trinidad y Tabago y COCESNA, están 
llevando a cabo pruebas, entrevistas y análisis estadístico del uso del ADS-B y la capacidad de la 
flota regional. Otros Estados como Canadá, México y Estados Unidos, ya están implementando 
ADS-B operacional en grandes partes de sus espacios aéreos. 
 

b) AMHS: El TF del Sistema de Tratamiento de Mensajes de los Servicios de Tránsito Aéreo (ATS) 
(AMHS) actualizó su Matriz de Implementación de AMHS en la Región CAR e instó a los Estados 
miembros a continuar la actualización de dicha Matriz correctamente y tan pronto como sea 
posible con el fin de programar de mejor manera las pruebas y la implementación. El TF AMHS 
recordó la enmienda al esquema de direccionamiento IPv4 para el Caribe como Versión 1.1. 
Estados como Cuba, Sint Marteen y Trinidad y Tabago sólo utilizarán IPv4 Versión 1.1 entre 
PIARCO y San Juan. 
 
El TF discutió el establecimiento de un nuevo grupo de trabajo formado por miembros de Brasil, 
República Dominicana, Estados Unidos y el Programa D - Infraestructura ATN en la Región CAR y 
sus Aplicaciones Tierra-tierra y Tierra-aire del Grupo Regional de Planificación y Ejecución 
CAR/SAM (GREPECAS) identificando coordinadores de las Regiones CAR/SAM con el fin de 
explorar potenciales del AMHS y aprovechar de su uso operacional. El nuevo grupo trabajará a 
través de reuniones virtuales, preparará una estrategia para asegurar el uso operacional AMHS y 
la enviará a la Región lo antes posible. El representante de Brasil aún está pendiente de ser 
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identificado, mientras tanto Estados Unidos y República Dominicana acordaron empezar el 
trabajo preliminar para el plan de pruebas propuesto. 
 
El Proyecto de Conclusión ANI/WG/3/6 - Proceso de Implementación del AMHS en la Región 
CAR fue acordado con base en el avance del TF AMHS reportado en la Reunión ANI/WG/3 (ver el 
Informe Final de la Reunión ANI/WG/3). 

 
c) AIDC: El TF de Comunicaciones de Datos entre Instalaciones de Servicios de Tránsito Aéreo 

(AIDC) actualizó el Plan Regional AIDC y sus Puntos de Contacto (PoC). La Reunión ANI/WG/3 
reconoció la importancia de mantener actualizada la información en el Plan Regional, ya que es 
la guía para la planeación de las pruebas e implementación entre Regiones de Información de 
Vuelo (FIR), así como para la concentración de esfuerzos, asignación de prioridades y la 
identificación de posibles conflictos entre sistemas. 

 
El TF AIDC activó un Grupo Ad hoc con el fin de resolver/mitigar problemas relativos al Plan de 
Vuelo Presentado (FPL). El grupo recordó el cambio de estrategia desde la última Reunión 
ANI/WG/2, en la que los esfuerzos estarían concentrados a un error a la vez, empezando con la 
duplicación. 
 
Desde la última Reunión ANI/WG/3 en abril de 2016, el TF AIDC y el Grupo de Monitoreo FPL 
tuvieron una reunión presencial y una teleconferencia a inicios de 2017. 

 
Varias implementaciones AIDC se llevaron a cabo desde la última reunión, incluyendo las 
interfaces Clase II entre Canadá y Estados Unidos, y Clase I entre Cuba, Nicaragua y COCESNA, 
otras están en la fase de prueba. Los errores de planes de vuelo fueron recolectados durante el 
año, lo que mostró una reducción en la duplicación de planes de vuelo. 
 
Se presentará una actualización de las actividades y el programa de trabajo relacionados con 
este grupo en la nota de estudio correspondiente presentada por el relator. 
 

d) PBN: La Reunión sobre Armonización, Modernización e Implementación de la Navegación 
Basada en la Performance (PBN) de OACI/IATA/CANSO para la Región Caribe (CAR) llevada a 
cabo del 28 de marzo al 1 de abril de 2016 en Fort Lauderdale, Florida, Estados Unidos, sirvió 
como catalizador para mostrar el avance en la comprensión y compromiso de la utilización de 
PBN y otras posibles tecnologías, para que los Estados puedan armonizar y modernizar sus 
sistemas de navegación aérea. 

 
Una Segunda Reunión sobre Armonización, Modernización e Implementación de la Navegación 
Basada en la Performance (PBN) de OACI/IATA/CANSO para la Región Caribe (CAR) 
(OACI/IATA/CANSO/PBN/2) se llevó a cabo del 7 al 9 de diciembre de 2016 en San José, Costa 
Rica para dar seguimiento a la implementación de las rutas PBN, como se acordó en la Reunión 
ANI/WG/3. De acuerdo con el Proyecto de Conclusión ANI/WG/3/4 - Desarrollo de la Propuesta 
de Enmienda al Doc 8733, Plan De Navegación Aérea — Regiones del Caribe y de Sudamérica, 
Costa Rica, Cuba, Curazao, El Salvador, Estados Unidos, Guatemala, México, Nicaragua, 
República Dominicana, Trinidad y Tabago, y COCESNA hicieron presentaciones. Una tercera 
reunión PBN está tentativamente programada en julio de 2017. 
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La Reunión actualizó información del desarrollo de la Propuesta de Enmienda (PfA-1) al Doc 
8733, como se incluye en el Informe Final del OACI/IATA/CANSO/PBN/2, que está disponible en 
el sitio web de la Oficina Regional NACC de la OACI. 
 

e) AIM: Bajo las Notas de Estudio NE/12 y NE/23, y la Nota de Discusión ND/05 de la Reunión 
ANI/WG/3, el TF de Gestión de la Información Aeronáutica (AIM) presentó el avance alcanzado. 
Tomando en cuenta las reuniones ANI/WG/1 y ANI/WG/2, así como la Cuarta Reunión del Grupo 
de Trabajo de Norteamérica, Centroamérica y Caribe (NACC/WG/4), y con base en los Términos 
de Referencia (ToR) y las distintas actividades del programa de trabajo del TF AIM, se informó de 
la continuidad de la implementación de transición AIM por los Estados y Organizaciones 
Internacionales. 

 
Se sugirió actualizar la información de acuerdo con los informes de avance, resultados de 
Seminarios/Talleres llevados a cabo por los Estados y la OACI, así como la posibilidad de 
actualizar la membresía y el Relator del TF AIM. 
 
El TF AIM discutió las necesidades y prioridades de capacitación para el personal AIM, 
considerando la rotación o retiro del personal, así como el avance tecnológico en esta área, 
sabiendo que hay cursos disponibles a través de centros de instrucción regional. Así, se propuso 
el Proyecto de Conclusión ANI/WG/3/5 - Actualización de Programas de Instrucción AIM. La 
sugerencia de los representantes de CANSO y IATA de considerar la estandarización del formato 
de gráfica PBN y la necesidad de desarrollar orientación de referencia para los Estados, para la 
presentación de la Carta de Aproximación por Instrumentos (IAC) PBN, debido a diferentes 
versiones y contenido de información que se publica actualmente por los Estados (que 
inicialmente considera la Cir 336 - Cambios en la representación cartográfica correspondientes a 
la transición de la navegación de área (RNAV) a la performance de navegación requerida (RNP) 
en las aproximaciones por instrumentos). 
 
En referencia a la revisión de los ToR actualizados y el programa de trabajo revisado, la 
incorporación de nuevos miembros, la solicitud para actualizar la membresía y revisar la 
elección del relator. Varios Estados participantes y con el apoyo de la Secretaría propusieron a la 
delegada de Curazao, Sra. Natasha Leonora-Belefanti, como la nueva relatora del TF AIM. 
 
En este sentido, se mostró apreciación colectiva al relator anterior, Sr. J. Alfredo Mondragón, 
COCESNA, quien llevó a cabo un importante trabajo en el avance de transición regional al AIM. 
 

f) ATFM: El TF de Gestión de Afluencia del Tránsito Aéreo (ATFM) enfocó sus actividades en 
enfatizar las mejores prácticas, equilibrando la metodología de demanda y capacidad, y 
desarrollando una conferencia web pre-táctica en toda la región para todos los Proveedores de 
Servicios de Navegación Aérea (ANSP) y partes interesadas a participar con el fin de garantizar 
que se comparta información importante. El TF ha llevado a cabo varias reuniones por internet 
para discutir temas como Avance del ATFM en Centroamérica y un plan de contingencia ATFM 
por Trinidad y Tabago, así como otros temas de interés. Estas teleconferencias también han 
intentado promover la participación de los TF ANSP. 
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Cuba, Panamá, República Dominicana y Trinidad y Tabago están participando en varios talleres 
ATFM, lo que les da oportunidades de participar en sesiones de información y discutir mejores 
prácticas para ATFM y Toma de Decisiones en Colaboración (CDM). 
 
Se organiza una teleconferencia operacional tres veces a la semana para los Estados de la 
Región CAR. La recomendación es que todos los Estados participen en estas teleconferencias, lo 
que resultaría en un valioso intercambio de información, así como en apoyo de prácticas de 
CDM. 
 
Se llevó a cabo una encuesta ATFM solicitando información de los Estados del Caribe y 
desarrollando una referencia regional de las iniciativas ATFM en las Regiones NAM/CAR. La 
encuesta también solicitó de los ANSP las actividades ATFM planeadas para el futuro. Los 
resultados de esta encuesta están detallados en el Informe Final del ANI/WG/3. 
 
Bajo un acuerdo firmado el 5 de marzo de 2016 con el apoyo de Estados Unidos y CANSO, se ha 
establecido un grupo de implementación regional que se enfoque en la implementación de las 
capacidades ATFM utilizando principios CDM. El objetivo de este grupo es agilizar la 
implementación de ATFM/CDM en la Región CAR, las FIR administradas por los miembros 
CANSO de Latinoamérica y el Caribe. 

 
2.4  El avance de la implementación de los planes de acción del ANI/WG se presenta en 
página del ANI/WG. Durante la reunión, el avance de implementación de acuerdo con el Plan Regional 
NAM/CAR de Implementación de Navegación Aérea Basado en la Performance (RPBANIP) será 
consolidado e informado a través de Formatos de Notificación de Navegación Aérea (ANRF), 
específicamente de las metas regionales de cada Módulo Bloque 0 del ASBU, para que sean revisados 
por el Grupo Ad hoc del ASBU del ANI/WG. 
 
2.5  El sitio web del ANI/WG provee mayor información y detalles de esta tercera 
reunión: http://www.icao.int/NACC/Pages/nacc-regionalgroups-aniwg.aspx 
 
3.  Acciones sugeridas 
 
3.1  Se invita a la Reunión a: 
 

a) notar la información del progreso del ANI/WG presentada en esta nota de 
estudio; 
 

b) actualizar los planes de acción del ANI/WG/3 mostrados en el Apéndice a esta 
nota de estudio, con base en los comentarios y el avance presentado 
(incluyendo el sitio web y el Apéndice a esta nota de estudio); y 

 
c) tomar las acciones que se consideren apropiadas. 

 
 
 

— — — — — — — — — — — 
 

http://www.icao.int/NACC/Pages/nacc-regionalgroups-aniwg.aspx


Status Not started/ 
no iniciado 

 Lack of 
progress/ 
falta de 
avance 

 Behind 
scheduled/ 
retrasada  

 Ongoing- as 
scheduled/ 
Ok segun 
programa 

 

Revision: June / Junio 2015 
 

ACTION PLAN FOR PBN IMPLEMENTATION 
 

Task Name/ 
Tarea 

Start/ 
Inicio 

Finish/ 
Final 

Deliverables/ 
Resultados 

Follow-up/ Seguimiento
Responsible/ 
Responsables 

Observations/ 
Comments- 

Observaciones/ 
Comentarios 

a) Implement Collaborative Decision-
Making (CDM) process in 
coordination with stakeholders  

Abril 
2008 Dec 2016 CDM implementation 

ATFM/CDM Workshop 
conducted in 2015. 

Completed 

PBN TF 
States, Territories, 

Int. Orgs 
 

b) Implement PBN Airspace Redesign 
Project for oceanic, continental and 
terminal areas in of CAR Region in 
accordance with the ICAO PBN 
Manual Doc 9613 and Doc 9992 

Abril 
2015 Dec 2017 

Up-to-date the regional 
PBN Airspace concept 
with implementation 
activities for the period 
2015-2017  

PBN Workshop 
conducted in 2015 to 

update the Regional PBN 
Airspace Concept 

PBN TF 
States, Territories, 

Int. Orgs 

States to develop a 
PBN Airspace 
Redesign Project 
including: 
a) revision of 

regional ATS 
Route network, 

b) implementation 
of CDOs/CCOs 

c)  TMA redesign 
d) Implementation 

of PBN approach 
procedures

c) Analyze GNSS implementation in 
accordance with PBN airspace 
concept requirements  Abril 

2016 Dec 2018 

SACSA Project 
completed a feasibility 
study (2015) on the use 

of GNSS  
Introduction of GNSS 
(GBAS and SBAS- 
Ionosphere matters) 

GNSS workshop agreed 
for 2016  

SACCSA Project 
support / WAAS  

States, Territories, 
Int. Orgs 

 

d) GNSS mitigations Plannings 

April 
2016 Dec 2018 Mitigation means 

GNSS workshop agreed 
for 2016  

RAIM Prediction topic 
presented in ANI/WG/02 

Meeting 
DW Presentation 

States, Territories, 
Int. Orgs  

e) Develop and implement PBN training 
programme for pilots, ATCOs, 
operators and regulators  Abril 

2014 Dec 2018 PBN training 
programme 

 ICAO PBN Manual 
includes guidelines to 

develop training 
programmes 

States, Territories, 
Int. Orgs  

PBN TF to support 
Training Centers WG

to develop PBN 
training programmes 

for pilots and 
controllers 

f) Optimize the ATS route structure 
through implementation of RNAV 
routes between major city pairs with 
navigation specification RNAV-5 /2 
for en-route operations 

Abril 
2015 Dec 2017 

 Develop a proposal for 
amendment (PFA) to 
Doc 8733 in Dec 2015 
 

A Workshop on Regional 
Implementation on 
Performance-Based 

Navigation PBN 
Airspace Redesign was 
conducted on May 2015 

States will submit 
proposals not later than 

31st August 2015  

PBN TF 
States, Territories, 

Int. Orgs 

On-going revision of 
ATS route network 
States to send 
proposals to ICAO 
NACC Regional 
Office by 31st August 
2015 

g) Implement CDOs/CCOs for 
SIDs/STARS in terminal areas based 
on RNAV 1-2 and RNP 1-/2 
navigation specification, as required 

Abril 
2015 Dec 2016 Implement 

CDOs/CCOs in TMAs

 States continue 
implementation of CDOs 

and CCOs 

PBN TF 
States, Territories, 

Int. Org 
 

h) Design and implement PBN APV in 
accordance with Assembly 
Resolution A37-11 
 

2008 Dec 2016 

PBN Instrument 
Approach Procedures 
implementations (APV, 
etc.) 

Completed 
PBN TF 

States, Territories, 
Int. Orgs 

 

i) Efficient application of longitudinal 
separation across the 
NAM/CAR/SAM regions.  

Abril 
2014 Dec 2017 

Analysis of applicable 
separation minima for 
transfer traffic between 
FIRs  

ANSPs of States, 
Territories, Int. Orgs to 
update existing Letters of 
Agreement (LOAs) 
between ATC units 

ANSPs of States, 
Territories, Int. Orgs 

PBN TF to support 
ANSPs  
While some FIRs 
were using as low as 
5NM in their own 
airspace, based on 
existing procedures 
and LOAs, in most 
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Task Name/ 
Tarea 

Start/ 
Inicio 

Finish/ 
Final 

Deliverables/ 
Resultados 

Follow-up/ Seguimiento
Responsible/ 
Responsables 

Observations/ 
Comments- 

Observaciones/ 
Comentarios 

cases, ten (10) 
minutes (80NM) 
were required for 
transfer from one 
FIR to the next.  
 

j) Conduct PBN safety assessment 
based ATC simulations (fast time 
and/or real time), live trials, etc., as 
required 

Abril 
2014 Dec 2016 States to conduct PBN 

safety assessment Completed 
PBN TF 

States, Territories, 
Int. Orgs 

 

k) Develop performance measurement 
programme  2008 

 
 
 
 

Dec 2016 
performance 
measurement 
programme 

PBN Targets have been 
defined in the RPBANIP 

and the Port of Spain 
Declaration as 

Performance metrics. 
Completed 

States, Territories, 
Int. Orgs 

Reviewed by the 
NACC/DCA 
Meetings 

l) Develop post-implementation PBN 
Safety Assessment Programme  2010 Dec 2016 

States to conduct post-
implementation PBN 
Safety Assessment  

Permanent On going 
activity conducted by 

States 

States, Territories, 
Int. Orgs  

m) Monitor implementation progress  2008 Dec 2018 Annual review of PBN 
implementation 

 On-going activity 
conducted by ICAO 

ICAO, States, 
Territories, Int. Orgs  
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ACTION PLAN FOR DEMAND AND CAPACITY MANAGEMENT/ 
PLAN DE ACCION PARA DEMANDA Y GESTION DE LA CAPACIDAD 

Task Name/ 
Tarea 

Start/ 
Inicio 

Finish/ 
Final 

Deliverables/ 
Resultados 

Follow-up/ Seguimiento
Responsible/ 
Responsables 

Observations/ 
Comments- 

Observaciones/ 
Comentarios 

a) Identify key stakeholders (ATC 
service providers and users, 
military authorities, airport 
authorities, aircraft operators and 
relevant organizations) for purposes 
of coordination and cooperation - 
using a CDM process 

Apr 2014 Dec 2016 CDM implementation completed 
ATFM TF 

States, Territories, 
Int. Orgs 

Coordination with 
PBN 

b) b) Analyze traffic flow problems 

Apr 2014 Dec 2016 Analysis of traffic 
flows  

A Workshop on Air 
Traffic Flow 

Management (ATFM) 
Implementation 

for the CAR and SAM 
Regions was conducted 

in May, 2015.  
 Completed 

ATFM TF 
States, Territories, 

Int. Orgs 

Established 3 traffic 
flows in CAR 
Region in 
coordination with 
PBN TF  

c) Define common elements of 
situational awareness between 
FMUs: 

i. Common traffic displays  
ii. Common weather displays  

iii. Communications 
(teleconferences, web)  

iv. Daily teleconference/messages 
methodology advisories 

Apr 2014 Dec 2016 

Identify common 
elements of ATM 
situational awareness 
between FMUs 

 To be reviewed by 
ATFM TF and report 

progress 

ATFM TF 
States, Territories, 

Int. Orgs 

Being Follow-up by 
AIDC TF 

d) Develop methods to establish 
demand/capacity forecasting Apr 2014 Dec 2016 

Identify electronic tools 
to establish 

demand/capacity 
forecasting 

 To be reviewed by 
ATFM TF and report 

progress 

ATFM TF 
States, Territories, 

Int. Orgs 
 

e) Define common electronic 
information and databases required 
for decision support and alerting 
systems for interoperable 
situational awareness between 
centralized ATFM units 

Apr 2014 Dec 2016 

ATFM common 
electronic information 

and databases and 
alerting systems 

required  

 To be reviewed by 
ATFM TF and report 

progress 

ATFM TF 
States, Territories, 

Int. Orgs 

Being Follow-up by 
AIDC TF 

f) Develop regional procedures for 
efficient and optimum use of 
aerodrome and runway capacity Apr 2014 Dec 2016 

Develop regional 
procedures for efficient 

and optimum use of 
aerodrome and runway 

capacity 

To be reviewed by 
ATFM TF and report 

progress 

ATFM TF 
States, Territories, 

Int. Orgs 
 

g) Develop a national ATFM 
Procedures Manual to manage 
demand/capacity balancing 

Apr 2014 Dec 2016 States to publish their 
national ATFM Manual

ATFM Manual available
GREPECAS  

h) Develop operational agreements 
between ATFM units for 
interregional demand/capacity 
balancing 

Apr 2014 Dec 2016 Develop a model of 
ATFM LOAs 

The ICAO Doc 9971 
includes a Model of 

ATFM LOA. Completed

States, Territories, 
Int. Orgs  

i) Monitor implementation progress Apr 2014 Dec 2016 Annual review of 
ATFM implementation 

 On-going activity 
conducted by ICAO ICAO  
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ACTION PLAN FOR FLEXIBLE USE OF AIRSPACE/ 
PLAN DE ACCION PARA USO FLEXIBLE DEL ESPACIO AEREO 

 

Task Name/ 
Tarea 

Start/ 
Inicio 

Finish/ 
Final 

Deliverables/ 
Resultados 

Follow-up/ Seguimiento
Responsible/ 
Responsables 

Observations/ 
Comments- 

Observaciones/ 
Comentarios 

a) Establish civil/military coordination 
bodies Apr 2014 Dec 2016 civil/military 

coordination bodies  On-going activity States, Territories  

b) Arrange for permanent liaison and 
close cooperation between civil ATS 
units and appropriate air defence 
units 

Apr 2014 Dec 2016 Permanent liasons  On-going activity States, Territories  

c) Conduct a regional review of Special 
Use Airspace: 

i. assess use of airspace management 
processes; 

ii. improve current national airspace 
management to adjust dynamic 
changes in tactical stage to traffic 
flows; and 

iii. introduce improvements in ground 
support systems and associated 
procedures for the extension of FUA 
with dynamic airspace management 
processes  

Apr 2014 Dec 2016 Special use of Aispace 
review 

A NAM/CAR/SAM 
Meeting/Workshop to 

Improve Regional Search 
and Rescue (SAR) 

System and Civil/Military 
Coordination was 

conducted in Havana, 
Cuba, 13 to 17 April 

2015, several 
Presentations about FUA 

were discussed. 
On-going activity 

 States, Territories, 
Int. Orgs, ICAO  

d) implement dynamic ATC 
sectorization in order to provide the 
best balance between demand and 
capacity to respond in real-time to 
changing situations in traffic flows 
and to accommodate the preferred 
routes of users in short-term 

Apr 2014 Dec 2018 dynamic ATC 
sectorization  On-going activity States, Territories, 

Int. Orgs, ICAO  

e) Develop performance measurement 
programme  Apr 2014 Dec 2016 

performance 
measurement 
programme 

 On-going activity States, Territories, 
Int. Orgs  

f) Monitor implementation progress Apr 2014 Dec 2016 Annual review of FUA
implementation 

On-going activity 
conducted by ICAO ICAO  
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ACTION PLAN FOR SITUATIONAL AWARENESS IMPROVEMENTS/ 
PLAN DE ACCION PARA MEJORAS A LA CONSCIENCIA SITUACIONAL 

Task Name/ 
Tarea 

Start/ 
Inicio 

Finish/ 
Final 

Deliverables/ 
Resultados 

Follow-up/ Seguimiento
Responsible/ 
Responsables 

Observations/ 
Comments- 

Observaciones/ 
Comentarios 

       
a) Identify the automation level required 

according to the ATM service 
provided in airspace and international 
aerodromes, assessing:  

i. Operational architecture design 
ii. Characteristics and attributes for 

interoperability 
iii. Data bases and software 
iv. Technical requirements 

Abril 
2014 Dic 2018 Review status of 

automation ongoing States, Territories, 
Int. Orgs  

b) Implement flight plan data processing 
systems and electronic transmission 
tools 

Abril 
2014 Dic 2018 

Full FPL2012 
processing/ no 
converters 
Reduced lack/duplicate 
FPLs 

Being Follow-up by 
AIDC TF 

AIDC TF 
States, Territories, 

Int. Orgs 

ICAO Model 2012 
FPL – converters 
removal plan 
 
Lack/duplicate FPL 
Action Plan 
 
 

c) Implement radar data sharing 
programmes where benefits can be 
obtained Abril 

2014 Dic 2017 Radar Data Sharing in 
all continental areas 

Radar data sharing Cuba-
Jamaica- COCESNA 

 
Radar Data sharing on 

going in E/CAR 

States, Territories, 
Int. Orgs 

Bilateral agreements 
ECAR Radar Data 
Sharing Project 

d) Develop situational awareness 
training programmes Abril 

2014 Dic 2018  Identify and  inform of 
training needs 

To be reviewed by ADS-
B TF and report progress

Training Centers 
Working Group 
States, Territories 

 

e) Identify and implement additional 
ATM surveillance systems to improve 
accuracy and coverage of traffic 
situational information (ADS-B, 
MLAT, etc.) and associated 
procedures 

Abril 
2014 Dic 2018 

MLAT implementation
 
ADS-B 
Implementation 

Progress reported by 
ADS-B TF Report 

ADS-B TF 
States, Territories 

ADS-B 
Implementation Plan

f) Implement ATS automated message 
exchanges as required (FPL, CPL, 
CNL, DLA, etc.) 

Abril 
2014 Dic 2015 AIDC implementation- 

initial phase 

Progress reported by 
AIDC TF Report AIDC TF 

States, Territories, 
Int. Orgs 

AIDC TF to review 
target date 
 
Regional AIDC Plan

g) Implement automated radar handoffs 
where possible Enero 

2016 Dic 2017 AIDC implementation- 
second phase 

Being Follow-up by 
AIDC TF: currently only 

phase 1 

AIDC TF 
States, Territories, 

Int. Orgs 

AIDC TF to review 
target date 
 
Regional AIDC Plan

h) Implement ground and air electronic 
warnings as needed: 

i. Conflict prediction  
ii. Terrain proximity 

iii. MSAW 
iv. DAIW 
v. Surveillance system for surface 

movement 

Abril 
2014 Dic 2017 

Improvement in 
electronic alarms / 
warnings  

Need to be reviewed by 
ADS-B TF and 

GREPECAS C Project GREPECAS C 
Project 
 
States, Territories, 
Int. Orgs 

 

i) Implement data link surveillance 
technologies and applications as 
required: ADS , CPDLC, AIDC  

Abril 
2014 Dic 2018 CPDLC/ ADS-C 

Implementation 

Being Follow-up by 
AIDC TF and ANI/WG 

RLA/09/801 TEAMs 

GOLD TF 
 
States, Territories 

CPDLC 
implementation Plan
 
IDEM COM g) 

j) Implement additional/ advanced 
automation support tools to increase 
aeronautical information sharing 

i. ETMS or similar 
ii. MET information 

iii. AIS/NOTAM dissemination 
iv. Surveillance tools to identify 

airspace sector constraints  

Abril 
2014 Dic 2018 Increase Automation 

applications 

Needs from ATFM, MET 
and AIS to be defined 

States, Territories, 
Int. Orgs  

k) Training in the application and 
implementation of automated 
surveillance technologies and ATS 

Abril 
2014 Dic 2018  Identify and inform of 

training needs 

ADS-B and AIDC TFs to 
coordinate with 

CATC/WG 
States, Territories  
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Task Name/ 
Tarea 

Start/ 
Inicio 

Finish/ 
Final 

Deliverables/ 
Resultados 

Follow-up/ Seguimiento
Responsible/ 
Responsables 

Observations/ 
Comments- 

Observaciones/ 
Comentarios 

system automation 
l) Enhance the training 
infrastructure of the region and the 
training programmes related to 
surveillance and automated systems 

Abril 
2014 Dic 2018 

Support training 
centers and Train Air 
Plus 

ADS-B and AIDC TFs to 
coordinate with 

CATC/WG 

Training Centers 
Working Group 
States, Territories 

 

m) Implement ACAS 7.1  Abril 
2014 Dic 2018 ACAS 7.1 

implementation 
Not started 

States, Territories  

n) Monitor implementation 
progress 

Abril 
2014 Dic 2018  ADS-B/ AIDC TFs ICAO  
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AERONAUTICAL COMMMUNICATION ACTION PLAN 
PLAN DE ACCION PARA COMUNICACIONES AERONAUTICAS 

Task Name/ 
Tarea 

Start/ 
Inicio 

Finish/ 
Final 

Deliverables/ 
Resultados 

Follow-up/ Seguimiento
Responsible/ 
Responsables 

Observations/ 
Comments- 

Observaciones/ 
Comentarios 

a) Review the performance status of 
current AFS services and identify 
deficiencies or improvements (AFTN, 
oral ATS services, A/G 
communications) 

April 
2014 Dec 2015 Improvements to A/G 

Communications Plan

To follow-up Regional 
AMS Communication 

Improvement Plan 
States, Territories in 

Plan (Mexico, 
Jamaica and Haiti) 

Identify 
improvements into 

Regional AMS 
Communication 

Improvement Plan 
b) Implement communication service 

improvements as required to support 
current and planned Air Navigation 
applications, including Required 
Communication Performance (RCPs). 

April 
2014 Dec 2018 

Improvements to A/G 
Communications Plan 
 
RCP application- 2015

No RCP has been 
implemented 

States, Territories 

Follow-up Regional 
AMS 

Communication 
Improvement Plan 

c) Develop regional ATN planning 
documents April 

2014 Dec 2015 ATN and applications 
documents  

Completed GREPECAS Project 
D 
 

AMHS TF 

 

d) Coordinate and test ATN G-G 
application implementation aspects 
(AMHS, AIDC, etc.) 

April 
2014 Dec 2018 Test G-G Applications 

Being track by AMHS 
and AIDC TFs 

AMHS TF 
AIDC TF 

States, Territories 

Regional AMHS 
Plan 
Regional AIDC Plan

e) Conduct planning, trial and 
implementation activities for A-G 
data applications (DCL, D-ATIS, 
etc.) 

April 
2014 Dec 2018 

Update regional plan 
 

D-ATIS 
implementation 

Lack of progress GREPECAS Project 
D 

States, Territories 

CAR/SAM ANP 
CNS TABLE 1Bc 

f) Carry out technical review of regional 
telecommunication networks for 
ATN implementation 

April 
2014 Dec 2015 MEVA III 

implementation 

Completed MEVA TMG 
States, Territories  

g) Implement available technologies in 
order to facilitate ground and airborne 
applications (CPDLC, ADS-C, ADS-
B) 

April 
2014 Dec 2018 CPDLC/ ADS-C 

Implementation 

Completed 

States, Territories 

CPDLC 
implementation Plan
This Task has been 
concluded by GOLD 
TF. 

h) Implement the necessary 
communications network for ACDM 

April 
2015 Dec 2018 Communications for 

ACDM 
Need to be defined by 

AGA States, Territories  

i) Support ICAO position during the 
ITU WRC and ensure regional 
coordination for the protection of the 
aviation spectrum  

April 
2014 Dec 2018 

WRC-2015 support 
WRC-2018 support 
Support for C- Band 

Ongoing work 

States, Territories  

j) Ensure participation of civil aviation 
experts in State delegations to ITU 
WRC meetings 

April 
2014 Dec 2018 Participation by States

Ongoing work 
States, Territories  

k) Disseminate ICAO policy statements 
on aeronautical radio frequency 
spectrum requirements  

April 
2014 Dec 2018 

CAA and National 
Spectrum Authority 
coordination 

Ongoing work 
States, Territories  

l) Implement frequency spectrum 
management for protection and new 
services 

April 
2014 Dec 2018 

 Optimum use of 
frequencies 
 No interferences 
 

Ongoing work 

States, Territories COM Lists  

m) Support training on the application 
and implementation of advanced 
communication related technologies 
and ATN 
 

April 
2014 Dec 2018  Identify and inform of 

training needs 

 
AMHS TF reported 
training needs, this 

information was passed 
to the CATC/WG 

States, Territories  

n) Enhance the regional training 
infrastructure and training 
programmes related to 
communications 

April 
2014 Dec 2018 

Support training 
centers and Train Air 
Plus 

ongoing 
Training Centers 
Working Group 
States, Territories 

 

o) Monitor implementation and 
improvement of telecommunications 
and ATN application issues 

April 
2014 Dec 2018 ATN implementation 

MEVA TMG 
ICAO  
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ACTION PLAN FOR IMPLEMENTATION OF AERONAUTICAL INFORMATION MANAGEMENT (AIM)/ 

PLAN DE ACCION PARA LA GESTION DE LA INFORMACION AERONAUTICA (AIM) 
 

Task Name/ 
Tarea 

Start/ 
Inicio 

Finish/ 
Final 

Deliverables/ 
Resultados 

Follow-up/ Seguimiento
Responsible/ 
Responsables 

Observations/ 
Comments- 

Observaciones/ 
Comentarios 

       

a) Comply with the process to introduce 
and implement  Annex 15 and 4 
amendments to the Chicago 
Convention April 2014 Dec 2015 

Implementation of the 
Annexes referred  AIS 
and MAP Standards and 
Requirements 

AIM TF to report progress States / Territories 

Comply with all Steps 
from Phase 1 for the 

transition to AIM 
according with ICAO 

Raodmap for the 
transition to AIM  

b) Periodically report on the generation 
and distribution of Integrated IAIP 
aeronautical information that improves 
the safety of ATS in the Region to the 
ICAO NACC Office 

April 2014 Dec 2016 Provide the proper 
Report requested Lack of progress States / Territories Implement AIM QMS

c) Develop a method to measure the 
performance and outcomes from 
States, Territories and international 
organizations with distribution of 
quality aeronautical information to 
improve recognition of ATM 
requirements, safety, and effectiveness 
related to the electronic distribution of 
information 

April 2014 Dec 2016 Survey to States / 
Territories 

AIXM defined from 
NACC/WG 

 
AIM TF to report progress ICAO, 

GREPECAS 
 

Consider AIXM 
implementation as 
basic requirement  

d) Assist States, Territories and 
international organizations to improve 
decision making related to their 
transition to AIM 

April 2014 Dec 2016 
Provide respective 
guidance material on 
AIM issues 

AIM TF to report progress ICAO ANConf/12 Rec 3/6 

e) Assist States, Territories and 
international organizations with the 
AIM, in order to implement ICAO 
Standards for aeronautical information 
products, services, and technologies in 
electronic format, as required 

April 2014 Dec 2018 

Identify training needs 
and Support training 
centers and Train Air 
Plus 

AIM TF to report progress
ICAO, 

GREPECAS 
 

Development  and 
implementation of 
AUTO AIS/AIM 
project 

f)  Support AIM developments to achieve 
the ATM system improvements in the 
Global Air Traffic Management 
Operational Concept; including 
NOTAM contingency plans 

April 2014 Dec 2018 

Complete 
implementation of  all 
AIM Transition phases 
(1 to 3) 

AIM TF to report progress States / Territories 

Including all AIM 
developments 
associated with SWIM 
for ASBU Block 1 
module B-31 

g) Ensure that AIM requirements 
harmonize and integrate at a regional 
and international level, on-board 
electronic management of aeronautical 
information for the requirements or the 
use of ground systems 

April 2014 Dec 2018 

Complete 
implementation of  all 
AIM Transition phases 
(1 to 3) 

AIM TF to report progress ICAO 
States / Territories 

Including all AIM 
developments 
associated with SWIM 
for ASBU Block 1 
module B-31 

h) Share experience and resources with 
implementation of e-TOD through 
establishment of an e-TOD regional 
working group 

April 2014 Dec 2018 Prepare and Establish 
LoAs AIM TF to report progress GREPECAS States / 

Territories ------- 

i) Implement ICAO Doc 9881 technical 
requirements as required 

 
 

April 2014 Dec 2018 

Identify personnel and 
training needs and 
prepare a Report to 
ICAO for assistance 

AIM TF to report progress States / Territories ------- 

j) Report requirements to the ICAO 
NACC Regional Office and monitor 
implementation status of e-TOD using 
electronic media  

April 2014 Dec 2018  AIM TF to report progress States / Territories ------- 

k) Develop a high-level agreement for 
the management of a national e-TOD 
programme April 2014 Dec 2018 

Establish permanent 
liasons and coordination 
among all bodies 
involved 

AIM TF to report progress States / Territories ------- 

 
 
 

— END — 
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