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Agenda Item 8:  Other Business 
 

TRANSFER OF THE ADMNISTRATION OF THE RASGPA WEBSITE 
 

(Presented by the Secretariat) 
 

EXECUTIVE SUMMARY 
 
This  information Paper presents to the meeting, the stages and dates for the transfer 
of the administration of the RASGPA website to the South American Regional Office. It 
is  important  to  mention  that  the  RASG‐PA  website  is  one  of  the  most  important 
communication  channels  identified  in  the  RASG‐PA  communication  plan,  so  the 
optimization  of  this  is  one,  is  one  of  the  priorities  of  ICAO  to  improve  the 
communication with the stakeholders.  
 

Strategic 
Objectives: 

 Safety 
 

References:   Communication Plan 

 
1. Introduction 

1.1 To this date, the RASGPA website  is managed by the NACC Office, which has made an 
excellent effort to prepare the contents of this website. 

 

2.  Current Situation 

2.1 Currently the RASG‐PA website consists of 19 web pages, 235  links, and approximately 
425 documents.  

2.2 In  the  period  from October  2017  to March  2018,  the  RASG‐PA website  has  had  16K 
visits, an average of 3.2 pages visited at a  time and an average consultation duration per page of 2.5 
minutes 

2.3 Besides,  the RASGPA website  is  ranked  23rd  among  the most  visited websites of  the 
icao.int domain in the period mentioned above. 
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3.  Stages of the process 

3.1 The stages of the process for the transfer of web administration of the RASGPA site to 
the South American Regional Office are: 

 Webmasters  meeting  between  the  NACC  and  SAM  Offices  to  expose/explain  the  current 
structure of the website. 

 Meeting of webmasters between  the NACC and SAM Offices  to set  the date of  the change of 
web administration. 

 Delivery of web administration to the SAM Office. 

 Review of web content. 

 Proposal for a new structure if necessary. 

 Design/development of the new structure if necessary. 

 Provision of texts, contents, documents. 

 Training and navigation. 

 Content entry. 

 Review of structure and contents. 

 Contents and structure approval. 

 Publication of the new site 

A GANTT chart of the stages and dates is shown in the Appendix of this IP 

4.  Expected Result 

4.1  The expected result area: 

a) Provide a portal to centralize all the documentation and contents of the RASGPA 
activities; 

b) present in a friendly way the navigation in the web contents; 
c) keep web content permanently updated; 
d) to maintain  the  interest of  the aeronautical community  in  the activities of  the 

RASGPA; and 
e) the web contents of the RASGPA will be part of the knowledge base of ICAO and 

will be shared with all interested parties to ensure the continuity of its activities. 
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