
MINUTE OF EVALUATION FOR CAR/SAM PLANNING AND IMPLEMENTATION REGIONAL GROUP 
(GREPECAS) PROJECTS UPDATE MEETING 

18 November 2020 
 

List of Participants: 
 
See Appendix A. 
 
Agenda 
 
See Appendix B. 
 
Objective:   To evaluate the current GREPECAS projects to determine their continuity and/or update, based 
on the information provided during the ePPRC/02 and theone provided by the project Coordinators, in order to 
adapt them to the current CAR/SAM regional aviation context and the financial resources prevailing as a result 
of COVID‐19. 
 
No Documentation or Presentation was distributed by the ICAO NACC or SAM Regional Offices. 
 
Introduction 

   
1. Participants were welcomed by the Director of the ICAO NACC Regional Office and GREPECAS Secretary, 
Mr. Melvin Cintron, who mentioned that the review of projects and their programmes is of great importance 
for  GREPECAS  and  the  States  for  improvements  in  the  implementation  processes  of  ICAO  Standards  and 
Recommended Practices (SARPs), as well as emerging technological requirements in all areas of air navigation. 
This evaluation  should  seek  to maximize  the benefits  for  the States and be  fully  in  line with  the Global Air 
Navigation Plan (GANP) compliance and the priorities of the regions and the States. 
 
2. Likewise,  the  Director  of  the  ICAO  SAM  Regional  Office,  Mr.  Fabio  Rabbani,  also  supported  this 
perspective and emphasized that the projects of the different GREPECAS programmes have a performance that 
should be more effective, using the basic concepts of project management, as a baseline for them. 
 
3. Finally,  the  Chairperson  of  GREPECAS,  Mr.  Héctor  Porcella  (Dominican  Republic),  emphasized  the 
importance of the review and update of GREPECAS Projects as support to States in implementation actions in 
the CAR/SAM Regions. 
 
4. The Secretariat invited the member States of the Programmes and Projects Review Committee (PPRC) 
to evaluate the current level of performance and benefit of GREPECAS’ work, to identify new implementation 
needs and to consider/propose new projects or tasks so that the results of the Group satisfy the current and 
future needs of the States, in line with new priorities. The Project Coordinators were provided the following 
points as guidance: 
 

• Follow‐up on progress 
• Follow‐up on actions to start, continue or finish 
•  Current budget context and assigned resources 
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Discussion 
 
Agenda Item 1:   Review of Air Navigation Projects of the GREPECAS 
 
  Project Evaluation Guidance/Evaluation Criteria 
 
1.1 The PPRC  set  itself  the objective of  deciding  the  continuity  of  the different Air Navigation  Services 
Projects (ANS) that GREPECAS has been developing and working on for a long time. For this work, a Project 
evaluation guide was provided for the Coordinators to take into account the following points in their analysis 
and evaluation: 
 

a)  identify the need to continue with the projects; 
b)  prioritize project tasks; 
c)  prioritize the allocation of resources; 
d)  identify the need for new projects; 
e)  identify actions to mitigate obstacles to achieving the proposed objectives; and 
f)  ensure that projects are consistent and aligned with the GANP and the GREPECAS Terms of 

Reference (ToR) 
 
1.2 It was taken into account that Programmes may have several Projects and that they require periodic 
reviews,  and  that  the  State Coordinators  for  each project  reflect  the  value of  the parts of  each Project,  in 
consideration of a uniform criterion. 
 
  Evaluation criterion 
 
1.3  The Coordinator of each project had to determine an update/modification to the projects in their area, 
observing that the main objectives of the project review were: 
 

 Update the information, determining if it is Valid or Obsolete 
 Make the decision whether the Project Continues or is Closed 
 Launching new projects is Feasible or Not Feasible 

 
1.4  The Meeting  determined  that  the  Projects were  duly  reviewed, mainly  by  the  Coordinators  of  the 
Secretariat and, in some cases, with the participation of the Coordinators of the States. Said evaluation was 
carried out based on: 
 

a) Objectives and Scope 
b) Description/Activities 
c) Quality 
d) Cost 
e) Calendar, Programme, milestones, terms 
f) Risk 
g) Results, products, deliverables 
h) Human resources 
i) Responsibilities 
j) Resources: experts and budget 
k) Metrics/Indicators 
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  Project Evaluation 
 
  Aerodromes and ground aids (AGA) area 
 
1.5  In the review of the AGA area, the information from appendices A, B and C of WP/04 of ePPRC/02 was 
presented as a reference for review by the Meeting, as well as the progress of the projects of Aerodrome F 
Programme; similarly,  the  follow‐up to Decision ePPRC/01/03 was also  included, where the Secretariat was 
requested to evaluate current programmes and projects in the context of COVID‐19. 
 
1.6  In  this  regard,  both  the NACC  and  SAM Regional Offices  presented  the  status  of  the  Programme F 
projects for each region. In Appendix C of WP/04, the Secretariat presented an analysis of AGA projects using 
the methodology suggested under Decision ePPRC/01/03. 
 
1.7  The Meeting also recalled the prior agreement from the eCCRP/02 meeting, where the new proposal 
for an Airport Collaborative Decision Making (A‐CDM) was approved for the benefit of the regions, which should 
include the F Programme. 
 
1.8  In  summary,  after  the  respective  analysis,  the  Secretariat  proposed  that  F  Programme  projects  be 
maintained with some modifications, as they continue to be relevant for GREPECAS Member States. 
 
  Air Traffic Management (ATM) Area 
 
1.9  In the ATM area of the CAR Region, nothing specific was added since the ePPRC/02 meeting, therefore 
the understanding that the ATM and Performance‐based navigation (PBN) projects are still considered relevant 
was accepted and they will be maintained, but trying to ensure that the projects are reviewed to remove the 
routine activities carried out by the Regional Offices and focus on specific Project activities. 
 
  Communications, Navigation and Surveillance (CNS) area 
 
1.10  In the SAM Region, Projects C (Automation and Situational Understanding) and D (Ground‐Ground/Air‐
Ground  Communications  Infrastructure)  established  to  address  the  implementation  of  CNS/ATM  systems 
(applications) and the necessary CNS infrastructure and to be implemented were: 
 

 AMHS (Aeronautical message handling system); 
 AIDC (Air Traffic Services Inter‐Facility Data Communication); 
 ADS‐B (Automatic Dependent Surveillance ‐ Broadcast); and 
 ATN (Aeronautical telecommunications network) domestic and regional 

 
1.11  The  project  management  approach  was  not  effective  due  to  the  difficulty  that  the  Coordinators 
managed to actually act as project managers; due to the lack of a formally organized project team and available 
resources, as well as the lack of influence on the representatives of the States of the region. 
 
1.12  Likewise,  existing project management methodologies  support  the assignment of  a project  to each 
project manager, providing the human and financial resources necessary to conduct the planned activities. 
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1.13  It was reported that in the SAM Region, since the meeting of the Implementation Group SAM/IG/22 
(Lima, from 19 to 23 November 2018), the need to support and promote air navigation services modernization 
initiatives was recognized, as well as to guarantee interoperability among the automated systems utilised by 
users of Aeronautical  Information Management (AIM), ATM, Air Traffic Flow Management (ATFM), CNS and 
Aeronautical Meteorology (MET),  the  Interoperability Task Force (Interop TF) was activated, composed of 5 
subgroups  that  are  activated,  according  to  the needs  identified by  the  Implementation Group  (SAM/IG)  as 
follows: 
 

1.  ATM/AIDC  Subgroup:  to  establish  76  AIDC  communications  planned  for  the  region 
(intraregional and interregional); 

2.  ATM/FPL subgroup: to mitigate errors and duplication/multiplicity in Flight Plans (FPL), which 
have an impact on the establishment of the automation of air navigation services; 

3.  CNS/AMHS Subgroup:  in  order  to  establish  the  41 AMHS  interconnections  planned  for  the 
region (28 intraregional and 13 interregional); 

4.  CNS/SUR Subgroup: supporting the States in the implementation of Surveillance  (SUR) systems 
and,  specifically,  studying  and proposing  the necessary  activities  for  the  implementation  of 
ADS‐B  Satellite,  using  the  South  American  Digital  Network  (REDDIG)  as  a  platform  for  the 
distribution of information, and reduce the cost of contracting the telecommunications services 
by the States interested in contracting the Space‐Based (SB) ADS‐B service; and 

5.  MET/IWXXM Subgroup: to address the adaptation of aeronautical meteorology user systems 
to the new ICAO Weather Information Exchange Model (IWXXM). 

 
1.14  The  Secretariat  stated  that,  although  there  has  been  greater  effectiveness  in  the  results  and 
deliverables, the subgroups of the Interop TF are far from functioning according to the project management 
methodologies, greatly overloading the CNS Regional Officer, who facilitates the hosting of teleconferences; 
the preparation of documents and  the support of  the Secretariat, as a  result of  the difficulty of subgroups’ 
rapporteurs/coordinators in having the necessary resources. 
 
1.15  The  Secretariat  made  a  proposal  for  the  consideration  of  the  Meeting,  consisting  of  the 
assignment/hiring of project managers  for each activated subgroup, with a defined support  team that  fully 
assumes the management of the activities, providing reports at SAM/IG meetings and the PPRC. 
 
1.16  It was mentioned  that,  considering  the complexity of  future  implementations of systems  related to 
ATFM and the concept of System wide information management (SWIM), it is imperative that the activities be 
conducted in a more robust way, fully applying a project management methodology. 
 
  AIM and MET area 
 
1.17  For these Projects in AIM and MET, the Meeting was reminded of the different conclusions that have 
been  raised  since GREPECAS/18  and  the  last  PPRC meetings, where  indications  have  been  given  for  these 
projects to be reviewed. 
 
1.18  SAM AIM and MET projects: nothing additional was presented to what had been reviewed and updated 
during  the  ePPRC/02  meeting,  highlighting  the  following  points  of  the  review  carried  out  in  due  course, 
particularly in: 
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a) MET area: 
 

• Projects in the MET area should be replaced by a follow‐up project of the implementations that 
have been left pending in the MET Programme. 

• If the preparation of new projects is considered, they should be focused on: 
o Preparation of homogeneous information concerning en‐route weather phenomena which 

may  affect  the  safety  of  aircraft  operations  Significant  meteorological  information 
(SIGMET) 

o Implementation of the IWXXM 
o Preparation of meteorological messages for exchange in a SWIM environment 

 
b) AIM area: 

 
• it has been considered, if necessary, to prepare new projects for AIM and gradually replace the 

projects with implementation follow‐up actions, which should be focused on: 
o AIM personnel training programme guides considering the new profile of technicians for 

their performance in a data management environment; and 
o review of the processes for issuing notice distributed by telecommunications means that 

contains  information  related  to  the  establishment,  condition  or  modification  of  any 
aeronautical  facility,  service,  procedure  or  danger,  the  timely  knowledge  of  which  is 
essential for the personnel in charge of flight operations (Notice to Air Men ‐ NOTAM) to 
resolve deficiencies in the preparation, dissemination and monitoring of the same. 

 
1.19  AIM Projects in the CAR Region: the projects on the Quality Management System (QMS) and Electronic 
Terrain and Obstacle Data (e‐TOD) are terminated, replaced by the “Project on the AIM Collaborative Plan”, 
which includes the 21 steps for the AIM implementation of ICAO’s Roadmap for such transition, and a direct 
link will be integrated with the AIM tracking website (AIM Tracking) which is in the design process. 
 
  Final comments in the evaluation 
 
1.20  A summary of the projects and the review and adjustment actions that each project must carry out is 
included in the Appendix C. 
 
1.21  To achieve the expected results of the projects, it is necessary to allocate resources considering that 
the  most  important  components  of  these  resources  are  the  project  coordinators  and  designated  experts, 
making  sure  that  those  designated  have  the  necessary  time  to  carry  out  appropriate  coordination  and 
participate in the various activities and tasks of each project. 
 
1.22  The Meeting urged the Project/Programme Coordinators to take into account the bases for the updates 
recommended by the Project Management Methodologies for each project: 
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Objective and 
Scope 

The coordinator will explain what the project is about, as well as define and control what 
is and what is not included in the project (scope). 

Cost  Project cost management includes the processes involved in estimating, budgeting, and 
controlling costs so that the project is completed within the approved budget, depending 
on the needs of the project. It is appropriate that this topic and the next take up the bulk 
of the review. What everybody wants to know is if it has any limitations and how much it 
would cost to fix them. 

Programme  Through  effective  management,  in  order  to  meet  the  objectives  established  in  the 
strategic plan. If a Program Performance index less than the established limit is reported, 
and the project's critical route  indicates an end  in time, perhaps too many milestones 
have been limited. 

Risk  Project  risk  management  includes  processes  related  to  carrying  out  management 
planning, identification, analysis, risk response planning, as well as their monitoring and 
control. Once the baseline is approved, risk management may be irrelevant. Additionally, 
a risk analysis of this review would indicate that a possible contingency will need to be 
considered. 

Quality  Quality  indicates  that  the  result  delivered  by  the  project  meets  the  expectations 
generated  by  it.  Besides,  this  is more  of  a  human/process‐related  situation  than  the 
specific project. 

Communication  The management of Project Communications includes the processes required to ensure 
that the generation, collection, distribution, storage, retrieval and final disposal of project 
information and data are adequate and timely. 

Human 
Resources 

Project human resource management includes the processes that organize, manage and 
lead the project team, which is made up of people who have been assigned roles and 
responsibilities to complete the project. 

 
1.23  Finally, the Meeting tentatively agreed that by the end of January 2021, all GREPECAS Programmes and 
Projects Coordinators shall present their revised and current version of Projects to the Secretariat, taking into 
account all the comments and discussion of this meeting, adopting the following decision: 
 

DECISION  PRESENTATION OF REVISED GREPECAS PROJECTS 

What:  Expected Impact 
  That, considering all the comments and guidelines provided to the 

Programme  Coordinators  by  the  PPRC  and  the  Virtual  Evaluation 
Meeting  for  the update of  the GREPECAS Projects,  as well  as  the 
alignment  of  the  Projects  with  the  GANP,  the  prioritization  of 
Projects according to the current CAR/SAM regional aviation context 
and  financial  resources  prevailing  as  a  result  of  COVID‐19, 
Project/Programme  Coordinators  submit  their  revised  and  valid 
version to the PPRC by 29 January 2021. 

☐ Political / Global 

☒ Inter‐regional 

☐ Economic 

☐ Environmental 

☒ Operational/Technical  

Why: Approval of the revised and valid versions of GREPECAS Projects/Programmes 

When:  29 January 2021  Status:  ☒ Valid / ☐ Superseded / ☐ Completed 

Who:  ☒ Coordinators ☐ States ☒ ICAO Secretariat ☐ ICAO HQ 
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Agenda Item 2:  Other Business 
 
2.1 No other business was analysed and no other issues were presented related to the Agenda. 

 
 
 

— — — — — — — — — — — 



 
 

MINUTE OF THE VIRTUAL EVALUATION MEETING FOR THE UPDATE OF THE CAR/SAM PLANNING 
AND IMPLEMENTATION REGIONAL GROUP (GREPECAS) PROJECTS / 

MINUTA DE LA REUNIÓN VIRTUAL DE EVALUACIÓN PARA LA ACTUALIZACIÓN DE LOS PROYECTOS 
DEL 

GRUPO REGIONAL DE PLANIFICACIÓN Y EJECUCIÓN CAR/SAM (GREPECAS) 
18 November 2020 / 18 de noviembre de 2020 
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Gabriel Medina 
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HONDURAS 
 
Calvin Zúniga 
 
PANAMA / PANAMÁ 
 
Ivette Iturrado 
 
PARAGUAY 
 
José Luis Chávez 
Tomás Alfredo Yentzch 
Rocío Araujo 
 
UNITED STATES / ESTADOS UNIDOS 
 
Michelle Westover 
Greg Byus 
Krista Berquist 
Ernest Snyder 
Francisco Fuentes 
Michael Polchert 
Dulce Roses  
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ICAO / OACI 
 
Melvin Cintron 
Fabio Rabbani 
Oscar Quesada 
Julio Siu 
Jaime Calderón 
Raúl Armando Martínez 
Jorge Armoa 
Fabio Salvatierra 
Fernando Hermoza 
Eddian Méndez 
Francisco Almeida Da Silva 
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APPENDIX B 
 

AGENDA 
 
 

Agenda Item 1:  Review of Air Navigation Projects of the GREPECAS 
 
 
Agenda Item 2:  Other business 
 
 
 

— — — — — — — — — — — 
 
 
 

AGENDA 
 

EXPLANATORY NOTES 

 
Agenda Item 1:  Review of Air Navigation Projects of the GREPECAS 

 
Under this Agenda Item, a review of Projects will be carried out by the Coordinators of said projects from 
the Regional Offices, in order to determine their update and continuity, as well as the proposal of new 
Projects and the possible cancellation of some others. 
 
Agenda Item 2:  Other business 

 
Under this Agenda Item, the Meeting will analyse other business as required, if they are related to the 
topic of the teleconference. 
 
 
 

— — — — — — — — — — — 



 
APPEN

DIX C 

STATUS OF FIRST REVIEW TO GREPECAS PROJECTS - 18 NOVEMBER 2020 
 
 

PROJECT 
References 

PROJECT COORDINATOR ASSOCIATED PROGRAMME PROGRAMME 
COORDINATOR 

Status and Actions to follow for new 
revised version of the Project 

Key Title Name State / 
Intl. Org. 

Contact 
Data Key Name 

A1 
CAR 

Implementation 
of Performance-
Based Navigation 
(PBN)  

B0-APTA, B0-
FRTO, B0-CDO 

and B0-CCO 

Riaaz 
Mohamed 

Trinidad and 
Tobago 

rmohamm
ed@caa.go

v.tt 
A 

Performance 
Based 
Navigation 
(PBN)  

Eddian Méndez, 
RO/ATM/SAR  

Valid 
Restructure to remove routine NACC/SAM 
RO activities 

B1 
CAR 

Improve Demand 
and Capacity 
Balance (DCB) 

(B0-SEQ, B0-
FRTO, B0-NOPS 
and B0 ACDM) 

Greg Byus United States Greg.Byus
@faa.gov B 

Air Traffic 
Flow 
Management 
(ATFM)  

Eddian Méndez,  
RO/ATM/SAR 

Valid 
Restructure to remove routine NACC/SAM 
RO activities 

B2 
CAR 

Implementation 
of Flexible use of 
airspace (FUA) 

-------- Greg Byus United States Greg.Byus
@faa.gov B 

Air Traffic 
Flow 
Management 
(ATFM) 

Eddian Méndez,  
RO/ATM/SAR 

Valid 
Restructure to remove routine NACC/SAM 
RO activities 

Airspace 
Optim.  

SAM 

Airspace 
Optimisation 

Example: (B0-
APTA, B0-

FRTO, B0-CDO 
and B0-CCO) 

Julio Pereira 
 IATA --- A1 

 Fernando 
Hermosa,  
RO/ATM/SAR 

Valid 
Restructure to remove routine NACC/SAM 
RO activities 
 

PBN 
SAM PBN 

Example: (B0-
APTA, B0-

FRTO, B0-CDO 
and B0-CCO) 

Julio Pereira 
 IATA --- A2 

 Fernando 
Hermosa, 
RO/ATM/SAR 

Valid 
Restructure to remove routine NACC/SAM 
RO activities 
 

ATFM 
SAM ATFM 

(B0-SEQ, B0-
FRTO, B0-NOPS 
and B0 ACDM) 

Nicolas 
Borovich Argentina --- B1 

 

Fernando 
Hermosa,   
RO/ATM/SAR 

Valid 
Restructure to remove routine NACC/SAM 
RO activities 
NOTE.- pending confirmation due to change 
of management, since he must receive 
permission from his Headquarters. 

C 
CAR 

Automation and 
Improved ATM 
Situational 
Awareness 

(BO-RSEQ, B0-
FICE, B0-SNET, 
B0-ASUR and 

B0-SURF) 

Carlos M. 
Jiménez 

Fernando 
Casso 

Dulce Roses 

Cuba 
Dominican 
Republic 

United States 

Carlosm.ji
menez@iac
c.avianet.c

u/ 
fernando.c
asso@idac.

gov.do 
Dulce.roses
@faa.gov 

C 

Automation 
and ATM 
Situational 
Awareness  

Mayda Ávila,  
RO/CNS 

Valid 
a) Update activities 
b) Improve operation – Performance 

results 

mailto:rmohammed@caa.gov.tt
mailto:rmohammed@caa.gov.tt
mailto:rmohammed@caa.gov.tt
mailto:Greg.Byus@faa.gov
mailto:Greg.Byus@faa.gov
mailto:Greg.Byus@faa.gov
mailto:Greg.Byus@faa.gov
mailto:Carlosm.jimenez@iacc.avianet.cu/
mailto:Carlosm.jimenez@iacc.avianet.cu/
mailto:Carlosm.jimenez@iacc.avianet.cu/
mailto:Carlosm.jimenez@iacc.avianet.cu/
mailto:fernando.casso@idac.gov.do
mailto:fernando.casso@idac.gov.do
mailto:fernando.casso@idac.gov.do
mailto:Dulce.roses@faa.gov
mailto:Dulce.roses@faa.gov
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PROJECT 
References 

PROJECT COORDINATOR ASSOCIATED PROGRAMME 
PROGRAMME 

COORDINATOR 
Status and Actions to follow for new 

revised version of the Project 
Key Title Name State / 

Intl. Org. 
Contact 

Data Key Name 

C 
SAM 

Automation and 
Improved ATM 
Situational 
Awareness 

(BO-RSEQ, B0-
FICE, B0-SNET, 
B0-ASUR and 

B0-SURF) 

Alexander 
Santoro Brazil --- C 

Automation 
and ATM 
Situational 
Awareness  

Francisco 
Almeida, 
RO/CNS 

Valid 
a) Update activities 
b) Improve operation – Performance 

results 
 

D 
CAR 

Ground-ground 
and air-ground 
communications 
infrastructure 

(B0-FICE and 
B0-TBO) Dulce Roses United States Dulce.roses

@faa.gov D 

Ground-
Ground and 
Ground-Air 
Communicati
ons 
Infrastructure 

Mayda Ávila,  
RO/CNS 

Valid 
a) Update activities 
b) Improve operation – Performance 

results 
 

D 
SAM 

Ground-ground 
and air-ground 
communications 
infrastructure 

(B0-FICE and 
B0-TBO) Jorge Merino Peru --- D 

Ground-
Ground and 
Ground-Air 
Communicati
ons 
Infrastructure 

Francisco 
Almeida, 
RO/CNS 

Valid 
a) Update activities 
b) Improve operation – Performance 

results 
 

F1 
CAR 
SAM 

Aerodrome 
safety and 
certification 
implementation  

(BO-SURF) TBD TBD --- F Aerodromes 
(AGA) 

Jaime Calderón, 
Fabio Salvatierra, 
ROs/AGA 

Valid 
 
Designate Project Coordinator 

CAR 
SAM ACDM (B0-ACDM) TBD TBD --- F Aerodromes 

(AGA) 

Jaime Calderón, 
Fabio Salvatierra, 
ROs/AGA 

Valid (recently started) Project approved at 
PPRC meeting 
Complete project pending 
Designate Project Coordinator  

G1 
SAM 

Implementation 
of the provision 
of Electronic 
Terrain and 
Obstacle Data (e-
TOD) 

DAIM-B1/3 
DAIM-B1/4 Juan González Uruguay --- G AIM Jorge Armoa, 

RO/AIM 

Valid 

G2 
SAM 

Implementation 
of the Standard 
Aeronautical 
Information 
Exchange Model 

DAIM-B1/2 Karina 
Calderón Peru --- G AIM Jorge Armoa, 

RO/AIM 

Valid 
 

mailto:Dulce.roses@faa.gov
mailto:Dulce.roses@faa.gov
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revised version of the Project 
Key Title Name State / 

Intl. Org. 
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Data Key Name 

G3 
SAM 

Implementation 
of Quality 
management 
system in AIM 
dependencies 
(QMS/AIM) 

DAIM-B1/1 TBD TBD --- G AIM Jorge Armoa, 
RO/AIM 

Valid 
Coordinator, Mr. Oscar Dioses, is no longer 
at Peru’s AIS. He transferred to another 
dependency of the provider. 
 
Designate Project Coordinator 

G1 
CAR 

Implementation 
of Electronic 
Terrain and 
Obstacle Data  
and (e-TOD) 

 Alfredo 
Mondragón COCESNA  G AIM Raul Martinez, 

RO/AIM 

Cancelled 

G2 
CAR 

Implementation 
of Quality 
management 
system in AIM 
(QMS/AIM) 

 Enrique 
Echarri Cuba  G AIM Raul Martinez, 

RO/AIM 

Cancelled 

G 
CAR 

Implementation 
of the AIM 
Collaborative 
Plan 

DAIM-B1/1 
Natasha 
Leonora-
Belefanti 

Curaçao 

nleonora-
belefanti@
icaonacc.or

g 

G AIM Raul Martinez, 
RO/AIM 

Valid - New  

H2 
CAR 

Implementation 
of 
Meteorological 
Watch For The 
Monitoring Of 
En-Route Severe 
Phenomena, 
Volcanic Ash, 
Tropical Cyclones 
And The Release 
Of Radioactive 
Material 

-------- Iván González Cuba --- H 
Aeronautical 
Meteorology 
(MET) 

Luis Sánchez, 
RO/MET 

Completed 

mailto:nleonora-belefanti@icaonacc.org
mailto:nleonora-belefanti@icaonacc.org
mailto:nleonora-belefanti@icaonacc.org
mailto:nleonora-belefanti@icaonacc.org
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PROJECT COORDINATOR ASSOCIATED PROGRAMME 
PROGRAMME 

COORDINATOR 
Status and Actions to follow for new 

revised version of the Project 
Key Title Name State / 

Intl. Org. 
Contact 

Data Key Name 

H3 
CAR 

Implementation 
of the quality 
management 
system for the 
provision of the 
meteorological 
service for 
international air 
navigation 
(QMS/MET)  

-------- Haley 
Anderson 

Trinidad and 
Tobago 

--- 
 H 

Aeronautical 
Meteorology 
(MET) 

Luis Sánchez, 
RO/MET 

Completed 

H4 
CAR 

Optimisation of 
Operational 
meteorological 
(OPMET) 
exchange, 
including 
Significant 
Meteorological 
information 
(SIGMET) (WS, 
WV, WC, and 
WR), warnings 
and 
meteorological 
alerts 

-------- Enrique 
Camarillo Mexico 

Camarillo_
enrique@y
ahoo.com.

mx 

H 
Aeronautical 
Meteorology 
(MET) 

Luis Sánchez, 
RO/MET  

Completed 

H2 
SAM 

Implementation 
of surveillance of 
en-route severe 
phenomena,  
International 
Airways Volcano 
Watch (IAVW), 
tropical cyclones 
and and 
Protocols in case 
of Release of 
radioactive 
material and  
AMET-B0/2 - 
Meteorological 
forecast and 
warning products 

-------- Roxana 
Vasquez Ferro  TBD H 

Aeronautical 
Meteorology 
(MET) 

Jorge Armoa, 
RO/MET 

Valid 
 
Analyse benefits and merge project as CAR / 
SAM 

mailto:Camarillo_enrique@yahoo.com.mx
mailto:Camarillo_enrique@yahoo.com.mx
mailto:Camarillo_enrique@yahoo.com.mx
mailto:Camarillo_enrique@yahoo.com.mx
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PROJECT COORDINATOR ASSOCIATED PROGRAMME 
PROGRAMME 

COORDINATOR 
Status and Actions to follow for new 

revised version of the Project 
Key Title Name State / 

Intl. Org. 
Contact 

Data Key Name 

H3 
SAM 

Implementation 
of QMS/MET -------- 

Vacant 
(Previous 

Coordinator, 
Mr. Pablo 
Malve, is 

retired from 
the 

Argentinian 
National Civil 

Aviation 
Administratio

n 

TBD TBD H 
Aeronautical 
Meteorology 
(MET) 

Jorge Armoa, 
RO/MET 

Valid 
 
Analyse benefits and merge project as CAR / 
SAM 
 
Designate Project Coordinator 

H4 
SAM 

OPMET AMET 
Exchange -B0/4 - 
Dissemination of 
meteorological 
product 

 

Working 
directly with 
the Brasilia 

OPMET Data 
Bank on all 

jobs 

  H 
Aeronautical 
Meteorology 
(MET) 

Jorge Armoa, 
RO/MET 

Cancelled: 
work done by RO 

H5 

Improvements to 
MET services 
according to the 
new operational 
requirements in 
support of ATM 

-------- Arturo Lomas  TBD H 
Aeronautical 
Meteorology 
(MET) 

Jorge Armoa, 
RO/MET 

Valid 
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