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Introduction 

   
1. Participants  were  welcomed  by  the  ICAO  NACC  Regional  Office  Director  and  GREPECAS  Secretary, 
Mr. Melvin Cintron, who mentioned that the review of projects and their programmes is of great importance 
for  GREPECAS  and  the  States  for  improvements  in  the  implementation  processes  of  ICAO  Standards  and 
Recommended Practices (SARPs), as well as emerging technological requirements in all areas of air navigation. 
This evaluation  should  seek  to maximize  the benefits  for  the States and be  fully  in  line with  the Global Air 
Navigation Plan (GANP) compliance and the priorities of the regions and the States. 
 
2. Likewise,  the  Director  of  the  ICAO  SAM  Regional  Office,  Mr.  Fabio  Rabbani,  also  supported  this 
perspective and emphasized that the projects of the different GREPECAS programmes have a performance that 
should be more effective, using the basic concepts of project management, as a baseline for them. 
 
3. Finally,  the  Chairperson  of  GREPECAS,  Mr.  Héctor  Porcella  (Dominican  Republic),  emphasized  the 
importance of the review and update of GREPECAS Projects as support to States in implementation actions in 
the CAR/SAM Regions. 
 
4. The Secretariat invited the Member States of the Programmes and Projects Review Committee (PPRC) 
to evaluate the current level of performance and benefit of GREPECAS work, to identify new implementation 
needs and to consider/propose new projects or tasks so that the results of the Group satisfy the current and 
future needs of the States, in line with new priorities. The Project Coordinators were provided the following 
points as guidance: 
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• Follow‐up on progress 
• Follow‐up on actions to start, continue or finish 
•  Current budget context and assigned resources 

 
Discussion 
 
Agenda Item 1:   Review of Air Navigation Projects of the GREPECAS 
 
  Project Evaluation Guidance/Evaluation Criteria 
 
1.1 The PPRC  set  itself  the objective of  deciding  the  continuity  of  the different Air Navigation  Services 
Projects (ANS) that GREPECAS has been developing and working on for a long time. For this work, a Project 
evaluation guide was provided for the Coordinators to take into account the following points in their analysis 
and evaluation: 
 

a)  identify the need to continue with the projects; 
b)  prioritize project tasks; 
c)  prioritize the allocation of resources; 
d)  identify the need for new projects; 
e)  identify actions to mitigate obstacles to achieving the proposed objectives; and 
f)  ensure that projects are consistent and aligned with the GANP and the GREPECAS Terms of 

Reference (ToR) 
 
1.2 It was taken into account that Programmes may have several Projects, and that they require periodic 
reviews,  and  that  the  State Coordinators  for  each project  reflect  the  value of  the parts of  each Project,  in 
consideration of a uniform criterion. 
 
  Evaluation criterion 
 
1.3  The Coordinator of each project had to determine an update/modification to the projects in their area, 
observing that the main objectives of the project review were: 
 

 Update the information, determining if it is Valid or Obsolete 
 Make the decision whether the Project continues or is closed 
 Launching new projects is Feasible or Not Feasible 

 
1.4  The Meeting  determined  that  the  Projects  were  duly  reviewed mainly  by  the  Coordinators  of  the 
Secretariat and,  in some cases, with the participation of the Coordinators of the States, said evaluation was 
carried out based on: 
 

a) Objectives and Scope 
b) Description/Activities 
c) Quality 
d) Cost 
e) Calendar, Programme, milestones, terms 
f) Risk 
g) Results, products, deliverables 
h) Human resources 
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i) Responsibilities 
j) Resources: experts and budget 
k) Metrics/Indicators 

 
  Project Evaluation 
 
  Aerodromes and ground aids area (AGA) 
 
1.5  In the review of the AGA area, the information from appendices A, B and C of WP/04 of ePPRC/02 was 
presented as a reference for review by the Meeting, as well as the progress of the projects of Aerodrome F 
Programme; similarly,  the  follow‐up to Decision ePPRC/01/03 was also  included, where the Secretariat was 
requested to evaluate current programmes and projects in the context of COVID‐19. 
 
1.6  In  this  regard,  both  the NACC  and  SAM Regional Offices  presented  the  status  of  the  Programme F 
projects for each Region. In Appendix C of WP/04, the Secretariat presented an analysis of AGA projects using 
the methodology suggested under Decision ePPRC/01/03. 
 
1.7  The Meeting also recalled the prior agreement from the eCCRP/01 meeting, where the new proposal 
for an Airport Collaborative Decision Making (A‐CDM) was approved for the benefit of the regions, which should 
be included in the F Programme. 
 
1.8  In  summary,  after  the  respective  analysis,  the  Secretariat  proposed  that  F  Programme  projects  be 
maintained with some modifications, as they continue to be relevant for GREPECAS Member States. 
 
  Air Traffic Management (ATM) Area 
 
1.9  In the ATM area of the CAR Region, nothing specific was added since the ePPRC/01 meeting, therefore 
the understanding that the ATM and Performance‐based navigation (PBN) projects are still considered relevant 
was accepted and they will be maintained, but trying to ensure that the projects are reviewed to remove the 
routine activities carried out by the Regional Offices and focus on specific Project activities. 
 
  Communications, Navigation and Surveillance (CNS) Area 
 
1.10  In the SAM Region, Projects C (Automation and Situational Understanding) and D (Ground‐Ground/Air‐
Ground  Communications  Infrastructure)  established  to  address  the  implementation  of  CNS/ATM  systems 
(applications) and the necessary CNS infrastructure and to be implemented were: 
 

 AMHS (Aeronautical message handling system); 
 AIDC (Air Traffic Services Inter‐Facility Data Communication); 
 ADS‐B (Automatic Dependent Surveillance ‐ Broadcast); and 
 ATN (Aeronautical telecommunications network) domestic and regional 

 
1.11  The  project  management  approach  was  not  effective  due  to  the  difficulty  that  the  Coordinators 
managed to actually act as project managers; due to the lack of a formally organized project team and available 
resources, as well as the lack of influence on the representatives of the States of the region. 
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1.12  Likewise,  existing project management methodologies  support  the assignment of  a project  to each 
project manager, providing the human and financial resources necessary to conduct the planned activities. 
 
1.13  It was reported that in the SAM Region, since the Meeting of the Implementation Group SAM/IG/22 
(Lima,  from  19  to  23  November  2018),  when  the  need  to  support  and  promote  air  navigation  services 
modernization initiatives was recognized and to guarantee interoperability between the automated systems 
utilised by users of Aeronautical Information Management (AIM), ATM, Air Traffic Flow Management (ATFM), 
CNS and Aeronautical Meteorology (MET), the Task Force Interoperability (GT Interop) that is composed of 5 
subgroups that are activated, according to the needs identified by the Implementation Group (SAM/IG), and 
are the following: 
 

1.  ATM/AIDC  Subgroup:  to  establish  76  AIDC  communications  planned  for  the  region 
(intraregional and interregional); 

2.  ATM/FPL subgroup: to mitigate errors and duplication/multiplicity in flight plans (FPL), which 
have an impact on the establishment of the automation of air navigation services; 

3.  CNS/AMHS  Subgroup:  in  order  to  establish  the  41  AMHS  interconnections  planned  for  the 
region (28 intraregional and 13 interregional); 

4.  CNS/SUR Subgroup: supporting the States in the implementation of surveillance systems (SUR) 
and,  specifically,  studying  and proposing  the necessary  activities  for  the  implementation  of 
ADS‐B  Satellite,  using  the  South  American  Digital  Network  (REDDIG)  as  a  platform  for  the 
distribution of information, and reduce the cost of contracting the telecommunications services 
by the States interested in contracting the Space‐Based Automatic Dependent Surveillance ‐ 
broadcast (SB ADS‐B) service. 

5.  MET/IWXXM subgroup: to address the adaptation of aeronautical meteorology user systems 
to the new ICAO Meteorological Information Exchange Model (IWXXM). 

 
1.14  The  Secretariat  stated  that,  although  there  has  been  a  greater  effectiveness  in  the  results  and 
deliverables, the subgroups of the Interop WG are far from functioning according to the project management 
methodologies, greatly overloading the CNS Regional Officer, which facilitates the hosting of teleconferences; 
preparation  of  documents  and  the  support  of  the  Secretariat,  as  a  result  of  the  difficulty  of  subgroups’ 
rapporteurs/coordinators in having the necessary resources. 
 
1.15  The  Secretariat  made  a  proposal  for  the  consideration  of  the  Meeting,  consisting  of  the 
assignment/hiring of project managers  for each activated subgroup, with a defined support  team that  fully 
assumes the management of the activities, providing reports at SAM/IG meetings and the PPRC. 
 
1.16  It was mentioned  that,  considering  the complexity of  future  implementations of systems  related to 
ATFM and the concept of System wide information management (SWIM), it is imperative that the activities be 
conducted in a more robust way, fully applying a project management methodology. 
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  AIM and MET area 
 
1.17  For these Projects in AIM and MET, the Meeting was reminded of the different conclusions that have 
been  raised  since GREPECAS/18  and  the  last  PPRC meetings, where  indications  have  been  given  for  these 
projects to be reviewed. 
 
1.18  SAM AIM and MET projects:  nothing  additional was presented  to what was  reviewed and updated 
during the ePPRC/02 meeting, highlighting the following points of the review carried out at the appropriate 
time, particularly in: 
 

a) MET area: 
 

• Projects in the MET area should be replaced by a follow‐up project of the implementations that 
have been pending in the MET Programme. 

• If the preparation of new projects is considered, it should be focused on: 
o Preparation of homogeneous information concerning en‐route weather phenomena which 

may affect the safety of aircraft operations (SIGMET) 
o Implementation of the ICAO Weather Information Exchange Model (IWXXM) 
o Preparation  of  meteorological  messages  for  exchange  in  a  System  Wide  Information 

Management (SWIM) environment 
 
b) AIM area:  it  has  been  considered,  if  necessary,  to  prepare  new projects  for  AIM and  gradually 

replace the projects with implementation follow‐up actions, which should be focused on: 
 

• AIM personnel training programme guides considering the new profile of technicians for their 
performance in a data management environment; and 

• review  of  the  processes  for  issuing  notice  distributed  by  telecommunications  means  that 
contains  information  related  to  the  establishment,  condition  or  modification  of  any 
aeronautical facility, service, procedure or danger, the timely knowledge of which is essential 
for  the  personnel  in  charge  of  flight  operations  (Notice  To  Air  Men  ‐  NOTAM)  to  resolve 
deficiencies in the preparation, dissemination and monitoring of the same. 

 
1.19  AIM Projects in the CAR Region: the projects on the Quality Management System (QMS) and Electronic 
Terrain and Obstacle Data (e‐TOD) are terminated, replaced by the “Project on the AIM Collaborative Plan” 
(currently  in  English  with  the  Spanish  translation  in  process),  which  includes  the  21  steps  for  the  AIM 
implementation and a direct link will be integrated with the AIM tracking website (AIM Tracking) which is in the 
design process. 
 
  Final comments in the evaluation 
 
1.20  A summary of the projects and the review and adjustment actions that each project must carry out is 
attached in Appendix C 
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1.21  To achieve the expected results of the projects, it is necessary to allocate resources considering that 
the  most  important  components  of  these  resources  are  the  project  coordinators  and  designated  experts, 
making  sure  that  those  designated  have  the  necessary  time  to  carry  out  appropriate  coordination  and 
participate in the various activities and tasks of each project. 
 
1.22  The Meeting urged the Project/Programme Coordinators to take into account the bases for the updates 
recommended by the Project Management Methodologies for each project: 
 

Objective and 
Scope 

The coordinator will explain what the project is about, as well as define and control what 
is and what is not included in the project (scope). 

Cost  Project cost management includes the processes involved in estimating, budgeting, and 
controlling costs so that the project is completed within the approved budget, depending 
on the needs of the project. It is appropriate that this topic and the next take up the bulk 
of the review. What everybody wants to know is if it has any limitations and how much it 
would cost to fix them. 

Programme  Through  effective  management,  in  order  to  meet  the  objectives  established  in  the 
strategic plan. If a Program Performance index less than the established limit is reported, 
and the project's critical route  indicates an end  in time, perhaps too many milestones 
have been limited. 

Risk  Project  risk  management  includes  processes  related  to  carrying  out  management 
planning, identification, analysis, risk response planning, as well as their monitoring and 
control. Once the baseline is approved, risk management may be irrelevant. Additionally, 
a risk analysis of this review would indicate that a possible contingency will need to be 
considered. 

Quality  Quality  indicates  that  the  result  delivered  by  the  project  meets  the  expectations 
generated  by  it.  Besides,  this  is more  of  a  human/process‐related  situation  than  the 
specific project. 

Communication  The management of Project Communications includes the processes required to ensure 
that the generation, collection, distribution, storage, retrieval and final disposal of project 
information and data are adequate and timely. 

Human 
Resources 

Project human resource management includes the processes that organize, manage and 
lead the project team, which is made up of people who have been assigned roles and 
responsibilities to complete the project. 

 
1.23  Finally, the Meeting agreed that by the end of January 2021, all GREPECAS Programmes and Projects 
must present their revised and current version of Projects, taking into account all the comments and discussion 
of this meeting, adopting the following decision: 
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DECISION   
ePPRC/02/01  PRESENTATION OF REVISED GREPECAS PROJECTS 

What:  Expected Impact 
  That, considering all the comments and guidelines provided by the 

PPRC  to  the GREPECAS Programme and Project Coordinators,  the 
alignment  of  the  Projects  with  the  GANP,  the  prioritization  of 
Projects according to the current CAR/SAM regional aviation context 
and  financial  resources  prevailing  as  a  result  of  COVID‐19, 
Project/Programme  Coordinators  submit  their  revised  and  valid 
version to the PPRC by 8 February 2021. 

☐ Political / Global 

☒ Inter‐regional 

☐ Economic 

☐ Environmental 

☒ Operational/Technical  

Why: Approval of the revised and valid versions of GREPECAS Projects/Programmes 

When:  8 February 2021  Status:  ☒ Valid / ☐ Superseded / ☐ Completed 

Who:  ☒ Coordinators ☐ States ☐ ICAO Secretariat ☐ ICAO HQ 

 
Agenda Item 2:  Follow‐up on GREPECAS Programmes and Projects 
 
2.1 CAR/SAM GREPECAS Programmes 

 
2.1.1 Under WP/03, the Secretariat urged the GREPECAS Project coordinators that, within the analysis of the 
different  GREPECAS  Air  Navigation  Services  (ANS)  Projects,  they  seek  to  provide  an  update,  based  on  an 
evaluation of the current conditions in the CAR/SAM Regions derived from the COVID‐19 pandemic and with 
reference to the latest edition of the GANP. 
 
2.1.2 For this evaluation, the following subjects were required to be considered, as guidance to identify the 
situation of the Projects: 
 

• Have the objectives of the current Programmes and Projects been met? 
• How was the need for one or the other determined? 
• Who and what follow‐up is given to them? 
• At what point should they be updated, closed or created? 

 
2.1.3 In  the  discussion,  the  lack  of  a methodology  to measure,  evaluate  and monitor  the  actions  of  the 
different ANS Projects that should be aligned with the regional objectives and the GANP was identified, and 
some of the significant aspects were specified, such as: 
 

 Low level of implementation of the States 
 Lack of deliverables and clear responsibilities 
 Commitment to efficiency and compliance with the Standards 
 To include objectives aligned to the GANP in existing GREPECAS Projects 
 To create GREPECAS Projects that are required from the GANP 

 
2.1.4 This ePPRC/02 meeting proposed three possible phases of analysis: 
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1st. 
Phase 

Clarification of concepts  that support the subjects, establishing the current situation and the 
effects on the results due to financial conditions as an effect from COVID‐19 

2nd. 
Phase 

Analysis of the status and current situation of the Project, as a brief diagnosis 

3rd. 
Phase 

Development of  an  action plan  to  define  the methodology,  and  establish  the  guidelines  for 
systematized  measurement,  where  the  indicators  are  defined,  which  allow  to  measure  the 
efficiency and benefits of the final products. 

 
2.2 Project B1: CAR/SAM Air traffic flow management (ATFM) ‐ documentation update 

 
2.2.1 Under WP/02, the status of the ATFM documentation of the CAR/SAM Regions was emphasized and an 
update  of  said  documentation  was  proposed  in  accordance  with  the  analysis  carried  out  by  the  regional 
implementation groups. Considering that ATFM is one of ICAO's global priorities according to the GANP, which 
purpose  is  to  balance  demand  and  capacity,  providing  a  framework  for  collaborative  decision‐making  and 
making efficient use of available resources for the provision of air traffic Services. 
 
2.2.2 As background, important events were cited that led to the publication of Doc 9971 and its different 
updates that  left the CAR/SAM ATFM Manual  irrelevant;  in addition, the SAM/IG developed a guide for the 
implementation of the ATFM service in the SAM Region and a runway capacity and Air Traffic Control (ATC) 
sector calculation manual in 2019. 
 
2.2.3 It was concluded that, given that the ATFM Task Force of the Air Navigation Implementation Working 
Group (ANI/WG) considered that the development, publication and update of ICAO Doc 9971 is sufficient and 
as  for  the Concept of Operations  (CONOPS),  the ATFM Task Force of  the ANI/WG determined  the need  to 
incorporate  improvements  to Version 2.1. Therefore,  the amendment  to  the CAR/SAM ATFM CONOPS was 
proposed, which includes the minimum requirements of the AFTM tools, the ATFM Training Program and the 
ATFM Key Performance Indicators (KPI), in line with the performance framework of the GANP. Therefore, the 
Meeting agreed to the following Draft Decision: 
 

DECISION   
ePPRC/02/02  CAR/SAM REGIONS ATFM DOCUMENTATION UPDATE 

What:  Expected Impact 
  That, considering the publication of ICAO Doc 9971 and its different 

updates,  as  well  as  the  development  of  the  Guide  for  the 
implementation of the ATFM service and a runway capacity and Air 
Traffic Control (ATC) sector calculation manual in the SAM Region in 
2019, 
 
a)  the  elimination  of  the  CAR/SAM  ATFM  Manual  is  approved, 
considering that ICAO Doc 9971 provides the necessary reference to 
support the implementation of the ATFM; and 
 
b)  the  amendment  proposal  for  the  CAR/SAM  ATFM  CONOPS 
contained in the Appendix of WP/02 of this meeting is approved. 

☐ Political / Global 

☒ Inter‐regional 

☒ Economic 

☒ Environmental 

☒ Operational/Technical  

Why: To provide updated support for ATFM implementation in the CAR/SAM Regions 

When:    Status  ☐ Valid / ☐ Superseded / ☒ Completed 

Who:  ☒ States ☐ ICAO ☐ Others  GREPECAS 
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2.2.4 The status of Projects A1 and B1 in the SAM Region was indicated to the Meeting, as well as the status 
of Search and Rescue (SAR) in both Regional Offices, as follows: 

 

Project A1 of the SAM Region 

The  SAM  Airspace  Optimization  Programme,  the  PBN  Operational  Implementation  Project most  of  the 
Project  activities  have  been  carried  out,  as  precursor  activities  for  the  implementation  of  PBN  at 
international  airport  runway  thresholds,  in  accordance  with  Assembly  Resolution  A37‐11,  with  88.3% 
progress in the SAM Region. 67.3% was implemented for Standard Instrument Departure (SID) routes and 
51.2% for Standard Terminal Arrival (STAR) routes. 
 

 The new priorities and/or deliverables for this project should be reviewed, within the framework of the 
GANP 6th Edition and of Vol. III of the CAR/SAM Air Navigation Plan (ANP). In addition, the optimization 
of the route network through the implementation of Area Navigation (RNAV‐5) promoted with meetings 
that address CAR/SAM regional and inter‐regional routes, including the Tenth Workshop/Meeting for 
the Optimization of the ATS Routes Network of the SAM Region (ATSRO/10), Bogotá, Colombia in 2019 
and the Optimization of the CAR Region Airspace Meeting – NAM/CAR Air Navigation Implementation 
Working  Group  (ANI/WG)  Performance‐Based  Navigation  (PBN)  Airspace  Concept  Task  Force 
(ANI/WG/PBN/TF/OPT), held online on 23 October 2020. Recommendation: It was proposed that the 
project review address the merge of projects jointly for the CAR and SAM Regions. 

B1 Project of the SAM Region 

The ATFM Project improves the balance between demand and capacity in SAM, with progress in 10 out of 
14 States/Territories enabling the Flow Management Position (FMP) or the Flow Management Unit (FMU). 
The ATFM documentation and guides prepared in the last quarter of 2019 have not been adopted due to 
COVID‐19. 

SAR service in the CAR/SAM Regions 

The activities for harmonized SAR implementation harmonized with Annex 12 are promoted by the NACC 
and SAM Regional Offices amongst States. In the medium term, there could be a GREPECAS project for the 
implementation of the elements of the Global Aeronautical Distress and Safety System, in block 2  module 
(GADSS–B2/2 ) that directly concern the SAR service. 

 
2.2.5  Therefore, the Meeting urged that the recommendations and observations previously indicated on the 
Projects of  Programmes A and B be  included  in  the evaluation of  Projects  to be  carried out  at  the Ad‐hoc 
meeting. 
 
2.3 Projects CNS C and D 
 
2.3.1  WP/09 informed the Meeting about the detailed status of implementation of the activities of the ATN 
Architecture (D1) and ATN Ground‐Ground and Air‐Ground Applications (D2) projects of the Communications 
Infrastructure Programme Ground‐Ground/Air‐Ground for the SAM Region. The ATN Infrastructure Project in 
the CAR Region and its Ground‐Ground and Ground‐Air (D) applications for the CAR Region was also mentioned 
and presented with IP/06. 
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2.3.2  On the other hand, IP/06 provided a summary of the status of implementation of the ATM Automation 
and  Situational Awareness Programs  (BO‐RSEQ, B0‐FICE, B0‐SNET, B0‐ASUR and B0‐SURF)  and  the Ground‐
Ground/Air‐Ground Communications Infrastructure Programme (B0‐FICE and B0‐TBO) of the CAR Region and 
pointed out that all plans are in the process of evaluation and update to include the verification of regional 
implementation of the Basic Building Blocks (BBBs)  in them and  integrate the new regional and operational 
requirements and develop action plans according to the new version of the GANP. 
 
2.4 CAR/SAM coordinated review of Projects F1 and F2: AGA projects 
 
2.4.1 During the presentation of WP/04, the progress of the projects of the Programme F on Aerodrome and 
the follow‐up to Decision ePPRC/01/03 which requested the Secretariat to review and evaluate current projects 
in the context of COVID‐19, for which the NACC and SAM AGA regional officers held a virtual meeting to review 
the objectives,  goals  and  implementation dates of  the different  Programmes  and Projects,  currently  under 
development, and adapt them to the requirements established by the new horizons determined by the COVID‐
19 crisis: 
 
CAR Region: 
 

Project F1: Certification and Operational Safety of Aerodromes 

Aerodrome certification reached 58%, out of a total of 152 aerodromes. 

As a result of COVID‐19, some States postponed the Certification plan to 2021. It should be noted that, in 
the last 6 months, airports did cabinet work with the aviation authorities and the NACC Regional Office. 

It is expected that by 2025 90% of certified aerodromes will be reached in the CAR Region. 

Regarding  the  Runway  Safety  Programme,  there  is  good  progress  with  a  total  of  73  aerodromes with 
Runway Safety Team (RSTs) implemented.  

 

Project F2: Aerodrome Planning 

The NACC Regional Office is preparing a survey for the CAR States to determine which aerodromes do not 
have master plans and to provide them with further assistance and guidance  in the preparation of said 
plans. 

 

Project F3: Implementation of A‐CDM 

The airports participating in the September 2019 event, which have a medium to high traffic density, are 
monitored.  The  implementation of  the A‐CDM  is made more effective  in  aerodromes with high  traffic. 
Support was given to the proposed A‐CDM Implementation Plan for the SAM Region to adapt it to the CAR 
Region as appropriate. 

 
SAM Region: 
 

Project F1: Certification and Safety of Aerodromes 

Aerodrome certification in SAM is 46%, out of a total of 104 aerodromes. 

A proposal for aerodrome certification goals was presented for the SAM States under paragraph 3.3 of this 
WP,  inviting the SAM States to review the certification goals to achieve 100% certification by 2025. For 
comments write to: icaosam@icao.int. 
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Project F2: Aerodrome Planning 

A survey was conducted with the States in order to know the baseline for the analysis and preparation of 
the guidance document. 

 

Project F3: Implementation of A‐CDM 

A proposal for the A‐CDM implementation plan was presented under WP/05. 

 
2.4.2 WP/05 presented the Meeting a proposal for the Implementation Plan A‐CDM as part of the activities 
of GREPECAS Project F3, approved in PPRC/05 by the GREPECAS States. The proposal, initially prepared for the 
SAM Region, would be adjusted to incorporate the CAR Region and in accordance with the comments of the 
GREPECAS States. This Plan was developed in accordance with the objectives of the GANP 6th Edition and the 
results of different events held by the SAM Regional Office in 2019. 
 
2.4.3 It was  also  said  that,  currently,  in  the  SAM Region  a  series  of  A‐CDM  implementations  have  been 
identified in the main connection centres, however, they are being carried out in a non‐harmonized way, the 
States and the users of the system encounter  interoperability and processes problems that carry a risk. The 
results of a survey to the SAM States on A‐CDM can be obtained at the following link:  

 
https://www.icao.int/SAM/Pages/eDocuments‐v18.aspx?area=AGA&cat=ACDM 

 
2.4.4 Based  on  the  above  and  with  the  objective  that  the  States  may  benefit  from  a  harmonized  and 
interoperable implementation in the A‐CDM Region, the Meeting adopted the following Draft conclusion: 
 

DRAFT CONCLUSION   
ePPRC/02/03  REVIEW OF THE A‐CDM IMPLEMENTATION PLAN PROPOSAL 

What:  Expected Impact 
   

That,  considering  the  new  CAR/SAM  Project  F3  on  Airport 
Collaborative  Decision  Making  (A‐CDM)  under  the  Aerodrome 
Program, the States: 
 
a) endorse  the  first  version  of  the  A‐CDM  Implementation  Plan 

proposal included in the Appendix of WP/05, 
 

b) send  their  comments  to  the  A‐CDM  Implementation  Plan 
proposal by 8 February 2021. 

 

 

☐ Political / Global 

☐ Inter‐regional 

☐ Economic 

☐ Environmental 

☒ Operational/Technical  

Why: 
 

 
So that a first step can be taken to guarantee a harmonized and scalable implementation of the A‐CDM 
concept, and its incorporation into Vol. III of the Regional Air Navigation Plan. 

When:  8 February 2021  Status  ☒ Valid / ☐ Superseded / ☐ Completed 

Who:  ☐ Coordinators ☒ States ☐ ICAO Secretariat ☐ ICAO HQ   
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2.5  CAR/SAM AIM Projects 
 
2.5.1 Under WP/06 and IP/02, the activities carried out under the AIM Programme Projects were presented 
for both, SAM and CAR regions respectively; WP/06, in particular, disclosed the achievements of the projects in 
the SAM Region, considering the adjustments required even from the PPRC/5 meeting which requested the 
review of the AIM projects, in order to update and standardize in both regions. 
 
2.5.2 On the other hand, the restructuring of Annex 15 and the issuance of Doc 10066 ‐ PANS‐AIM defined 
the reference framework for the exchange of aeronautical information in an electronic environment. With this 
restructuring  and  that  of  the  GANP  in  its  sixth  edition,  the  revision  of  the  Regional  Air  Navigation  Plan  is 
required, a document of which the AIM requirements are part, as well as the situation of COVID‐19, which is 
why the Secretariat carried out follow‐up activities of the projects in virtual format. In this context, the SAM 
Regional Office held the Thirteenth AIM Multilateral Meeting of the SAM Region for the transition to the AIS 
(SAM/AIM/13) and 3 other teleconferences with AIM focal points. 
 
2.5.3 WP/06 provided details of Projects G‐1, G‐2 and G‐4 regarding the SAM States, and it presented a list 
of recommended activities to be carried out in 2021 was given:  
 

• Course on Aeronautical Information Exchange Model 5.1 (AIXM) 5.1 
• Training on the preparation and use of the electronic Aeronautical Information Publication (e‐AIP) 
• Preparation of a Regional Training Guide for AIM, based on the new requirements of Annex 15 and 

Doc 10066 PANS‐AIM 
• Update Course for Lead Auditors of the quality management system (ISO 9001: 2015 Standard) 

 
2.5.4 Regarding AIM in the SAM Region, other developments in the region were also reported, such as: 
 

Project G1: Implementation of eTOD 

Brazil:  It will  set up a website with data  from 34 airports. Photogrammetry,  laser,  radar  image, digital 
topography, etc. techniques will be used. The Project is from the Aeronautical Cartographic Institute (ICA).

Chile: It has lifted obstacles of 5 airports and one more in process, and they will set a website with data 
in a portal with ESRI, still without an application date. 

Colombia:  In  the process of purchasing a  software  that allows dynamic data, as well as  the survey of 
obstacle data. They could have the data in December 2021. 

Ecuador:  With  advice  from  the  International  Federation  of  Aeronautical  Information  Management 
Associations (IFAIMA) they are raising obstacles through the use of drones. 

Panama: They reported that Tocumen S.A. carried out the survey of obstacles and sent the data to the 
Authority. Also, there are data surveys from Panama Pacific. 

Peru: It has a coordination group between the Authority and CORPAC S.A, as the first phase. In a second 
phase, it will work with other aerodrome operators. 

Uruguay: They reported  there are meetings with raw e‐TOD data providers with working groups with 
companies that carry out the surveys and there will be in a tender to acquire a system to process this 
data. 

Venezuela:  They  collect  new  or  additional  data  using  aerophotogrammetry  supported  by  Global 
Navigation Satellite System (GNSS) measurements. This year it began for the Simon Bolívar de Maiquetía 
International Airport with  the greatest  influx of air  traffic,  following  the Margarita Airport, Barcelona, 
Maracaibo, Valencia, the other international airports and others of national interest. 
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Project G2: Implementation of a Standard Model for the Exchange of Aeronautical Information

Argentina, Chile and Colombia present progress in the implementations.

Brazil and Panama already have an electronic version of the AIP. 

Paraguay has acquired the software for the preparation of the AIP in electronic format and they have carried 
out training for its use. 

 

G4 Project: Implementation of the QMS in the AIM

Argentina: Due to the change of Authority in the National Administration of Civil Aviation (ANAC), no progress 
has been made, so there is a rethinking of the processes, in addition to the situation of the COVID‐19 pandemic.

Bolivia: With information from 2019, the fifth planning phase that had been drawn up with the service 
provider is in process. In November 2020, the full implementation and then the certification process was 
planned. They will do an analysis with the provider, but most likely it will be delayed to December 2020 or 
January 2021. 

Brazil, Chile, Panama, Paraguay, Peru and Uruguay: With implementation completed and certified. 
 

2.5.5 Regarding IP/02, the suspension of the AIM, QMS and e‐TOD Projects for the CAR Region (G1 and G2), 
as individual projects was informed, projects which are now part of the "AIM Collaborative Plan" (see Appendix 
to IP/02) as an initiative to maintain the continuous and sustainable development of AIM in the CAR Region, 
with a paradigm shift that considers AIM as part of a whole and not as an independent and isolated project or 
projects. It was observed that both, the QMS and the e‐TOD, require a broader and clearer context for their 
management. For this reason, the Project change based on the AIM Collaborative Plan is aimed at all interested 
parties within a comprehensive ATM development scheme that includes a broad set of Aviation System Block 
Upgrade (ASBU) elements related to the GANP, for which it should not be considered in isolation. 
 
2.5.6 Therefore, the Meeting urged that the recommendations and observations previously indicated on the 
Projects of Program G be included in the evaluation of Projects to be carried out at the 18 November Meeting. 
 
2.6 Coordinated review of Projects H1, H2, H3, H4 and H5: MET projects 
 
2.6.1 Under WP/07, the Meeting was informed on the activities developed by the CAR and SAM Regions for 
MET Programme Projects H, their achievements and future challenges in particular in the formulation of new 
projects and, as in all areas of AN, the situation of COVID‐19 forced to rethink the activities of the projects for 
2020. Therefore, the ePPRC/01 requested an analysis of the continuity of  the projects  in the context of  the 
pandemic and post‐pandemic. It included a detailed presentation of each Project H. Also, due to the GANP 6th 
Edition and to the analysis of the experts of the ICAO Meteorology Panel (METP), a restructuring of Advanced 
Meteorological Information (AMET) was implemented, from Blocks 0 and 1, including a different distribution 
and organization of the elements to highlight the planned transition from a product‐centric environment to an 
information‐centric  environment,  as  well  as  the  migration  and  MET  inclusion  in  SWIM,  therefore,  the 
implementation of the IWXXM is imperative. More detailed information on the SAM Region is in Appendix D 
and below: 
 

Situation of the IWXXM in the SAM Region

Argentina, Ecuador, Uruguay and Venezuela have software to transform operational meteorological (OPMET)
messages from TAC format to XML format. 

Brazil adapted  the OPMET  Regional  Data  Bank  system  and  communicated  in December  2017  that  it  could 
receive and transmit OPMET messages in IWXXM version 2.1 format. The regional OPMET database can still 
provide support to TAC users. 

 
2.6.2 Additionally, in preparation for the re‐evaluation required from the PPRC/5 meeting and the continuity 
analysis requested by ePPRC/01 as well as the revision of the MET Tables according to the GANP 6th Edition, a 
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teleconference was held to propose the main activities during 2021 in the MET area. The list of recommended 
activities is: 
 

 verification of effective implementation of national and regional essential MET services in accordance 
with the BBBs; 

 detailed review of the MET tables in Volumes I and II of the CAR/SAM e‐ANP, as well as initiating the 
development of the MET Tables for Volume III;  

 the preparation of SIGMET (homogeneous and continuous), information concerning en‐route weather 
phenomena which may  affect  the  safety  of  low‐level  aircraft  operations  (AIRMET)  and  Aerodrome 
Warnings (including wind shear); 

 incorporate the requirements of the World Meteorological Organization (WMO) into the QMS relating 
to the qualification and competencies of Aeronautical Meteorology personnel;  

 analyse the implementation of the QMS in light of the most recent provisions of Annex 3 and the costs 
of ISO implementation;  

 implementation of the IWXXM; and 

 establish working mechanisms that allow addressing emerging issues such as new requirements, for 
example: aeronautical requirement for advisory information on tropical cyclones for the western South 
Atlantic.  

 
2.7 Proposals for other projects 
 
2.7.1  Under P/02, the implementation of the regulation of Unmanned Aircraft Systems (UAS) and Remotely 
Piloted Aircraft (RPAS) was discussed, as well as cybersecurity for aviation. For the first part, it was said that 18 
of  the 19  ICAO Annexes are being updated  to  include standards and recommendations applied  to  this new 
system in aviation and it is necessary for States to establish adequate regulation to guarantee the operational 
safety of civil aviation. 

 
2.7.2  It was also mentioned  that,  for  the establishment of  regulation  it  is necessary  for States  to  include 
technologies  and  systems  to  detect  and  prevent  intrusions,  frequency  of  the  radio  spectrum  (including  its 
protection  against  unintentional  or  illegal  interference),  Air  traffic  Control  (ATC)  standards  and  the 
development  of  a  solid  comprehensive  regulatory  framework.  In  the  future,  the  possibility  of  a  Project  on 
Unmanned Aircraft Systems (UAS) will be brought to the GREPECAS forum. 
 
2.7.3  In  relation  to  cybersecurity,  it  was  reported  that  civil  aviation  depends  more  and  more  on  the 
availability of information and communication technology systems, as well as on the integrity and quality of 
data, due to emerging threats that affect systems and infrastructure, mainly due to its interconnection, which 
is why it is necessary to establish a future regional project that supports States in identifying: 

 
 risks and weaknesses 
 mitigation measures 
 resilience in the regional aviation system 
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2.7.4  The Meeting considered that both, the UAS/RPAS and cybersecurity issues, are non‐exclusive issues to 
be  dealt  with  in  GREPECAS,  since  due  to  their  implementation  aspects  they  require  the  contribution  and 
harmonized and coordinated work amongst the other regional groups in Aviation Security, the Regional Group 
on Aviation Security and Facilitation (AVSEC/FAL) CAR/SAM, as well as the Regional Aviation Safety Group–Pan 
America (RASG‐PA). In this sense, the Meeting agreed to the following decision: 
 

DECISION  COORDINATION FOR THE IMPLEMENTATION AND ASSISTANCE TO 
THE STATES IN UAS/RPAS AND CYBERSECURITY ePPRC/02/04 

What:  Expected Impact 
  That, considering the subject of UAS/RPAS as cybersecurity, as non‐

exclusive multidisciplinary topics to be dealt with in GREPECAS, the 
GREPECAS  Secretariat  coordinate  the  definition  of  activities  and 
responsibilities to support the implementation of these issues with 
the  regional  implementation  groups  in  Aviation  Security,  the 
Regional  Group  on Aviation  Security  and  Facilitation  (AVSEC/FAL) 
CAR/SAM,  as  well  as  the  Regional  Aviation  Safety  Group–Pan 
America (RASG‐PA) by ePPRC/03.. 

☐ Political / Global 

☒ Inter‐regional 

☐ Economic 

☐Environmental 

☒ Operational/Technical  

Why: 
 

 
Ensure  a  harmonized  and  coordinated  implementation  amongst  the  different  regional  groups  in  the 
region to avoid duplication of tasks and optimize efforts. 

When:  ePPRC/03  Status  ☒ Valid / ☐ Superseded / ☐ Completed 

Who:  ☐ Coordinators ☐ States ☒ ICAO Secretariat ☐ ICAO HQ   

   
Agenda Item 3:   GREPECAS organization and administration activities 
 
3.1 Follow‐up of pending Conclusions/Decisions of GREPECAS 
 
3.1.1  Under IP/04, the Secretariat presented an executive summary that showed, in its appendix, the validity 
status of the conclusions and decisions resulting from the GREPECAS/18, PPRC/05 meetings, in particular, for 
the ePPRC/01 meeting, the Secretariat's comments on the Decisions of said meeting were included, concluding 
that the resulting decisions and conclusions are as follows: 
 

Decision/ 
Conclusion 

Title 
Date of 

completion 
Responsible  Comments 

GREPECAS 18/1   ACTIONS FOR 
ATFM 
IMPLEMENTATION 
IN THE CAR 
REGION 

Undetermined 
in the recoding 
of GREPECAS 18 
Conclusions 
and 
background 
 
 

a) States and 
Territories in the 
CAR Region 
 
b) ICAO NACC 
Regional Office 

Still valid 

GREPECAS 18/3   REVISION OF THE 
MET PROGRAMME 
AND ITS TASKS 

Undetermined 
in the recoding 
of GREPECAS 18 
Conclusions 

States  States continue to be 
encouraged to submit 
their ISO certifications. 
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Decision/ 
Conclusion 

Title 
Date of 

completion 
Responsible  Comments 

The ePPRC/02 was 
recommended to 
analyse the 
implementation of the 
QMS in light of the most 
recent provisions of 
Annex 3 and the costs 
that ISO implementation 
demands. 
 
Pending response from 
the PPRC. 

GREPECAS 18/4   DEVELOPMENT OF 
AIR NAVIGATION 
PLANS ALIGNED 
WITH THE GANP 
AND THE 
REGIONAL 
PERFORMANCE‐
BASED AIR 
NAVIGATION 
PLANS 

Superseded given the entry into force of the GANP 6th Edition. 
 
Superseded by the new Draft Conclusion PPRC/05/10 

GREPECAS 18/6   RESOLUTION OF 
AERONAUTICAL 
METEOROLOGY 
DEFICIENCIES 

December 2016 States  CAR States have received 
assistance for the 
implementation of the 
qualification, 
competencies and 
training requirements of 
the Aeronautical 
Meteorology Program 
(PMA). 

GREPECAS 18/7   POSTPONEMENT 
OF THE APPROVAL 
OF VOL. III OF 
CAR/SAM eANP 
 

Superseded given the entry into force of the GANP 6th Edition. 
 
Superseded by the new Draft Conclusion PPRC/05/10 

GREPECAS 
18/13  

SAFETY 
MANAGEMENT 
IMPLEMENTATION 
 
 
 
 

Implementation 
development in 
progress 

States  Valid 
Pending  comment  for 
recent  updates  in 
activities and  the change 
in  Flight  Safety  position. 
However,  the 
implementation  process 
of  Operational  Safety 
Management  is  in 
progress 
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Decision/ 
Conclusion 

Title 
Date of 

completion 
Responsible  Comments 

GREPECAS 
18/14  

ENHANCEMENT OF 
SOUTH ATLANTIC 
(SAT) GROUP 
STRUCTURE 

June 2020  ICAO HQ 
SAT Group 

Completed 
Sponsored  by  ICAO  HQ, 
two Atlantic Coordination 
Meetings  (ACM)  were 
held,  resulting  in  the 
restructuring  of  the  SAT 
Group,  creating  the 
Implementation 
Management  Group  for 
the Atlantic (SAT IMG) to 
develop  the  SAT  Vision, 
CONOPS and work plans. 

GREPECAS 
18/15  

INTERFACE 
CONTROL 
DOCUMENTS FOR 
AIDC 
IMPLEMENTATION 

April 2018  CAR and SAM States  Completed 
The  AIDC/ASIA  PAC 
version  3.0  protocol  was 
adopted  between  the 
adjacent  control  centres 
between  the  CAR  and 
SAM Regions. 
The  interconnections 
among  SAM  States  will 
also  use  the  AIDC/ASIA 
PAC  version  3  protocol. 
The  CAR  Region  and  the 
States  adjacent  to  the 
United States will use the 
NAM/ICD  Version  E 
protocol or higher. 

GREPECAS 
18/16  

SHORT‐TERM 
IMPLEMENTATION 
BY THE STATES OF 
AIDC 
FUNCTIONALITY 

May 2019  CAR and SAM States  Completed 
The  SAM  Region 
Implementation  Group 
(SAM/IG) has created the 
Interoperability  Task 
Force (Interop TF), which 
activated  two  subgroups 
to deal with issues related 
to  AIDC  implementation 
and errors mitigation and 
flight  plans 
duplication/multiplicity 
(ATM/AIDC Subgroup and 
ATM/FPL Subgroup). 
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Decision/ 
Conclusion 

Title 
Date of 

completion 
Responsible  Comments 

GREPECAS 
18/21  

SUPPORT TO GTE 
AND CARSAMMA 
ACTIVITIES TO 
IMPROVE THE 
ANALYSIS OF 
INFORMATION ON 
DEVIATIONS IN 
RVSM AIRSPACE 

PPRC/05  a) States / 
International 
Organizations and 
CARSAMMA 
 
b) CARSAMMA and 
GTE 
 
c) States / 
International 
Organizations, in 
coordination with 
CARSAMMA and 
ICAO Regional 
Offices 
 
d) GTE 

Still valid due to various 
pending activities. 

PPRC/05/10   DEVELOPMENT OF 
VOLUME III OF THE 
CAR/SAM eANP IN 
PREPARATION OF 
NATIONAL AIR 
NAVIGATION 
PLANS 

Before 2021  Stakeholders  Valid 
 
Guided by NACC and 
SAM DRDs, as indicated 
during interregional 
coordination meetings. 

PPRC/05/13   INCLUSION OF THE 
AERONAUTICAL 
REQUIREMENT OF 
TROPICAL 
CYCLONE 
ADVISORY 
INFORMATION 
FOR THE WESTERN 
SOUTH ATLANTIC 

GREPECAS/19  SAM RO/MET   SAM RO/MET advances 
with the procedures 
before HQ in 
coordination with NACC 
RO/MET 

PPRC/05/08   REVIEW OF MET 
PROGRAMME AND 
ITS PROJECTS 

30 November 
2019 

Programme H 
Project Coordinators 

In reformulation 
according to 
ePPRC/01/03 and what is 
required by ePPRC/02 

ePPRC/01/01   STATUS OF 
IMPLEMENTATION 
OF THE 
AUTOMATED 
MANAGEMENT 
SYSTEM OF 
GREPECAS 
 
 

26 June 2020  GREPECAS 
Chairperson 

The new GREPECAS 
Chairpersonship confirms 
this commitment and its 
implementation will 
continue 
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Decision/ 
Conclusion 

Title 
Date of 

completion 
Responsible  Comments 

ePPRC/01/03  REVIEW OF THE 
CURRENT PPRC 
PROGRAMMES 
AND PROJECTS 

30 November 
2020 

States and ICAO  The Secretariat proposes 
to hold one or more 
evaluation meetings of 
the GREPECAS Projects 
for the CAR/SAM Regions 
and meet the stipulated 
date 

 
3.2  Update of the GREPECAS Procedures Manual 
 
3.2.1 Through  IP/03,  the Meeting was  informed  of  the  new  Procedures Manual  of  GREPECAS  Seventh 
Edition,  Version  2.0,  as  an  important  progress  in  the  follow‐up  of  the Group's  improvement  activities.  The 
Secretariat commented on the significant aspects in this new version of the Manual, such as the integration of 
the GANP 6th Edition guidance,  the alignment of  the generic ToRs  for  the Regional Planning and Execution 
Group (PIRG) proposed by the ICAO Council, as well as the Coordination of GREPECAS with RASG‐PA, updating 
and enriching the GREPECAS Manual. 
 
3.2.2  This review incorporated changes such as the development of the new Data Analysis Working Group 
(DAWG) and the subsidiary bodies of GREPECAS, and the appropriate updates regarding the relationship with 
the GANP and the ASBUs, the manual is available in the following web link: 
 

https://www.icao.int/GREPECAS/Pages/ES/ProceduralHandbook_ES.aspx 
 
3.3  GREPECAS ‐ RASG‐PA Coordination 
 
3.3.1 Under WP/08,  the  Secretariat  presented  a  proposal  to  formalize  an  annual  coordination meeting 
between  the RASG‐PA and GREPECAS work  teams,  as  a  follow‐up  to  the  general  terms of  reference of  the 
Regional Aviation Safety Groups (RASG) approved by the ICAO Council, and that establish that "the RASG shall 
coordinate matters related to safety with the corresponding PIRG", in this case with GREPECAS. Likewise, the 
RASG‐PA Procedural Handbook, under Section: “RASG‐PA Coordination and Communication”, establishes that 
“With respect to coordination, RASG‐PA will coordinate safety issues with GREPECAS”. 
 
3.3.2 On  the  other  hand,  the  GREPECAS  Procedural  Handbook,  under  the  Terms  of  Reference  Section, 
establishes that “In order to comply with the Terms of Reference, the Group must coordinate with the Regional 
Aviation Safety Group ‐ Pan American (RASG‐PA) to avoid duplication of efforts and work, as well as to develop 
joint activities if necessary”, and it also includes a specific section called “Coordination with the RASG‐PA”, which 
WP/08 presented in its appendix. 

 
3.3.3 In the structure of RASG‐PA, there are already two work teams: 
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a) The Regional Aviation Safety Team ‐ Pan America (PA‐RAST), which work  focuses on the analysis of 
safety  data  and  the  development  of  Safety  Enhancement  Initiatives/detailed  implementation  plans 
(SEIs/DIPs) designed to reduce the risk of mortality in the region. 

b) The Safety Monitoring and Reporting Team (SMRT), which task is to periodically compile the status of 
the RASG‐PA Safety Performance Indicators (SPI), to produce and keep the SPI Data Dashboard of the RASG‐
PA updated, and the preparation of periodic reports with key regional safety information, to assist members 
in decision‐making. 

 
3.3.4 Similarly, to the RASG‐PA groups, the GREPECAS considers two working groups: 
 

a) The Scrutiny Group (GTE), whose purpose is to review the problems that affect the Target Level of Safety 
(TLS)  based  on  the  information  on  Large Height Deviations  (LHD)  provided  by  States  and  International 
Organizations, Controlled Flight Into Terrain (CFIT), Mid‐Air Collision (MAC), etc. 

b) The Data Analysis Working Group (DAWG), whose terms of reference are under development. 

 
3.3.5 Finally, the Secretariat proposed to formalize an annual coordination meeting between the RASG‐PA 
and GREPECAS work teams, at the beginning of each (calendar) year, to agree on a joint work programme of 
activities or projects  in  the  that both groups have participation,  this according  to  their  respective ToRs and 
specific objectives. Said meeting should be part of the work programme of each team or working group of both 
GREPECAS and RASG‐PA. The  results of  this annual meeting would be  submitted  to  the RASG‐PA Executive 
Steering  Committee  (ESC)  and  to  the  GREPECAS  PPRC  for  approval.  Therefore,  the  Meeting  adopted  the 
following Draft Conclusion (SEGÚN YO ES DECISIÓN) to support this RASG‐PA/GREPECAS coordination: 
 

DRAFT CONCLUSION   
ePPRC/02/05  RASG‐PA/GREPECAS COORDINATION 

What: 
 

Expected Impact 

  That, in order to achieve the timely participation and preparation of 
the  States,  and  in  coordinated  work  between  RASG‐PA  and 
GREPECAS,  it  is approved to hold an annual coordination meeting 
between the RASG‐PA and GREPECAS work teams, at the beginning 
of every year (calendar), urging that the GREPECAS Working Groups 
support this effective coordination. 
 

☐ Political / Global 

☒ Inter‐regional 

☐ Economic 

☐Environmental 

☒ Operational/Technical  

Why: 
 

  Optimize the coordination and harmonized work between RASG‐PA and GREPECAS 

When:  Immediate  Status  ☒ Valid / ☐ Superseded / ☐ Completed 

Who:  ☒ Coordinators ☒ States ☒ ICAO Secretariat ☐ ICAO HQ   

 
GREPECAS tentative meetings for 2021 

 
3.3.6 Subsequently, under P/01, the Secretariat proposed a tentative calendar of GREPECAS Meetings for 
next year 2021, considering what was stated for the Coordination Meeting between GREPECAS/RASG‐PA, and 
the GREPECAS meetings: ePPRC/03 and GREPECAS/19. The following table was the proposal for meetings in 
2021, in virtual format: 
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Meeting  Tentative date in 2021 

GREPECAS/RASG‐PA  17 February 

ePPRC/03  22 Abril 

GREPECAS/19 (possibly back‐to‐back 
GREPECAS and RASG‐PA) 

3 days of meeting, 4 hours each, from 
28 to 30 September 

Ad‐Hoc or specific tasks meetings of the Projects are not included. 

 
3.3.7 Therefore,  the Meeting  approved  the  proposed meetings  for  2021,  adopting  the  following  Draft 
Conclusion: 
 

DRAFT CONCLUSION   
ePPRC/02/06  GREPECAS 2021 MEETINGS PROGRAMME 

What:  Expected Impact 
  That, in order to achieve the timely participation and preparation of 

States in the air navigation planning and implementation activities 
for  the  CAR/SAM  regions,  the  States  approve  the  planning  of 
GREPECAS 2021 events/meetings as proposed in P/01. 

☐ Political / Global 

☒ Inter‐regional 

☐ Economic 

☐Environmental 

☒ Operational/Technical  

Why: 
 

  For the adequate planning and participation of States in GREPECAS meetings. 

When:  Immediate  Status  ☒ Valid / ☐ Superseded / ☐ Completed 

Who:  ☐ Coordinators ☒ States ☐ ICAO Secretariat ☐ ICAO HQ   

 
3.4 Progress in relation to Vol. III of the CAR/SAM e‐ANP 
 
3.4.1 IP/05 was presented to the Meeting with information on the activities developed by the Secretariat in 
the preparation of Vol. III of the e‐ANP of the CAR and SAM Regions (CAR/SAM e‐ANP), in the PPRC/5 meeting, 
through Conclusion  PPRC/05/10,  an  interregional Working Group was  created  to  introduce  changes  to  the 
standardized template of Volume III of the Regional Air Navigation Plans (RNAP), in accordance with GANP 6th 
Edition. The proposed template, which is still a draft version, has been included in Appendix A of this IP. The 
final version of Volume III of the CAR/SAM e‐ANP is expected to be presented to the GREPECAS/19 meeting. 
 
3.4.2 The  Meeting  was  informed  of  the  Secretariat's  follow‐up  activities,  in  follow‐up  to  Conclusion 
PPRC/05/10;  additionally,  a  list  of  both  CAR  and  SAM  activities  for  the  ANP  implementation  strategy  was 
presented and discussed, indicating the links to the web pages of each of such activities in the CAR Region, as 
well as detailed information on the SAM Region as follows: 
 

CAR/SAM Volume III 

CAR Region:  

Workshop on the fundamentals and tools of the GANP 6th Edition to support the formulation of the ANS 
implementation strategy of the CAR Region; Mexico City, Mexico, from January 27 to 31, 2020; 

ICAO Workshop  on  the  New  Version  of  the  Global  Air  Navigation  Plan  (GANP);  Mexico  City,  Mexico, 
February 17‐21, 2020; 
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Gradual review of the work plans of the ANI/WG task forces to align them with the GANP 6th Edition and 
consider the modifications to the e‐ANP. 

SAM Region  

Workshop  on  the  identification  and  implementation  of  performance  indicators  (KPI)  of  air  navigation 
systems in the SAM Region from 5 to 9 August 2019; 

Technical assistance to the State of Panama from 25 to 28 November 2019 

Technical assistance to the State of Peru from 21 to 23 January 2020 

Workshop on the application and development of the Template of Vol. II of the CAR/SAM e‐ANP including 
formulation of KPIs for the SAM Region. 

 
3.4.3 Additionally, the Secretariat reported on the planning of activities for 2021. Likewise, the Meeting was 
informed that the Secretariat plans to present Vol. III of the CAR/SAM e‐ANP at the GREPECAS/19 meeting. 
 
Agenda Item 4:   Other Business 
 
4.1 No other business was discussed during the Meeting. 

 
 
 

— — — — — — — — — — — 



 
 

SECOND GREPECAS PROGRAMMES AND PROJECTS REVIEW COMMITTEE (PPRC) VIRTUAL MEETING 
(ePPRC/02) /  
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GREPECAS (eCRPP/02) 
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APPENDIX-APÉNDICE A 
LIST OF PARTICIPANTS / LISTA DE PARTICIPANTES 

 
ARGENTINA 
 
1. Claudia Ribero 
2. Daniel Antonio Cortés 
3. Eduardo Álvarez 
4. Hernan Parada 
5. Leonardo Enrique Costa 
6. Martin Jacquet 
7. Moira Callegare 
8. Mónica Leandra Pozzuto 
9. Paola López 
10. Roxana Vásques Ferro 
11. Silvia Beatriz García 
12. Verónica Villarruel 

 
BOLIVIA 

 
13. Aníbal Castro 
14. Paula Ramos 
15. Reynaldo Cusi 

 
BRAZIL / BRASIL 

 
16. Ary Bertolino 

 
CHILE 

 
17. Francisco Uzieda 

 
COLOMBIA 

 
18. Harlen Mejia Oliveros 

 
 

CUBA 
 
19. Orlando Nevot 
 
DOMINICAN REPUBLIC / REPÚBLICA DOMINICANA 

 
20. Héctor Porcella 
21. Johann Estrada Pelletier 
22. Betty Castaing 
23. Bolivar León 
24. Carlos Alcantara 
25. Fernando Cruz 
26. Gabriel Medina 

 
JAMAICA 

 
27. Christopher Chambers 
28. Deano Ledford 
29. Howard Greaves 
30. Kevin Miller 
31. Kyle Soares 
32. Sharon Edwards Francis 
33. Tameka Williams 

 
MEXICO / MÉXICO 

 
34. Alejandro Salomón 
35. Oscar Vargas 
 
NICARAGUA 
 
36. Luis Alemán 
37. Luis Mahmud 
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38. Jennifer Kileo 
39. Krista Berquist 
40. Leah Moebius 
41. Michael Polchert 
42. Michelle Westover 
43. Thomas Naskoviak 

 
VENEZUELA 

 
44. Carlos Castañeda 
45. Wilfredo Gil 

 
COCESNA 

 
46. Ernest Arzu 
47. Pablo Luna 
48. Roger Pérez 
49. Víctor Andrade 

 

ICAO / OACI 
 

50. Melvin Cintron 
51. Fabio Rabbani 
52. Oscar Quesada 
53. Julio Siu 
54. Jaime Calderón 
55. Raúl Martínez 
56. Jorge Armoa 
57. Fabio Salvatierra 
58. Fernando Hermoza 
59. Mayda Avila 
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LIST OF PARTICIPANTS / LISTA DE PARTICIPANTES 

 
 

Name / Position 
Nombre / Puesto 

Administration / Organization 
Administración / Organización 

Telephone / E-mail 
Teléfono / Correo-e 

Argentina 

Claudia Ribero 
Dirección de Meteorología 
Aeronáutica 

Servicio Meteorológico Nacional 
(SMN) 

Tel.  + 54 11 5167 6707 
E-mail cribero@smn.gov.ar 

Daniel Antonio Cortés 
Jefe Departamento 
Meteorología 

EANA S.E. Tel.  + 54 11 4320 3900 
E-mail dcortes@eana.com.ar 

Eduardo Álvarez 
Inspector Mayor de Aeródromos 

Administración Nacional de 
Aviación Civil 

Tel.  + 54 11 5941 3000 
E-mail edalvarez@anac.gob.ar 

Hernan Parada 
Coordinador Seguridad 
Informática 

EANA S.E. Tel.  + 54 11 4320 3900 
E-mail hernanparada84@gmail.com 

Leonardo Enrique Costa 
Coordinador FMU EZE 

EANA S.E. Tel.  + 54 11 4320 3900 
E-mail lcosta@eana.com.ar 

Martin Jacquet 
Head of AGA office 

Administración Nacional de 
Aviación Civil 

Tel.  + 54 11 5941 3000 
E-mail mjacquet@anac.gob.ar 

Moira Callegare 
Directora de Proyectos de 
Navegación Aérea 

Administración Nacional de 
Aviación Civil 

Tel.  + 54 11 5941 3000 
E-mail mcallegare@anac.gob.ar 

Monica Leandra Pozzuto 
Gerente de Operaciones 

EANA S.E. Tel.  + 54 11 4320 3900 
E-mail mpozzuto@eana.com.ar 

Paola López 
Analista Gerencia de 
Operaciones 

EANA S.E. Tel.  + 54 11 4320 3900 
E-mail palopez@eana.com.ar 

Roxana Vasques Ferro 
Directora de Meteorología 
Aeronáutica 

Servicio Meteorológico Nacional Tel.  + 54 11 5167 6767 
E-mail rvasques@smn.gov.ar 

Silvia Beatriz Garcia 
Jefe Dpto AIS/COM 

EANA S.E. Tel.  + 54 11 4320 3900 
E-mail sgarcia@eana.com.ar 

Veronica Villarruel 
Jefe Departamento 
Programación Técnica 

Administración Nacional de 
Aviación Civil 

Tel.  + 54 11 5941 3000 
E-mail vvillarruel@anac.gob.ar 

Bolivia 

Aníbal Castro 
Especialista MET 

DIRECCION GENERAL DE 
AERONAUTICA CIVIL 

Tel.  + 591 2 244 4450 
E-mail ancastro@dgac.gob.bo 

Paula Ramos 
Inspector Meteorología 
Aeronáutica 

DIRECCION GENERAL DE 
AERONAUTICA CIVIL 

Tel.  + 591 2 244 4450 
E-mail pramos@dgac.gob.bo 
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Name / Position 
Nombre / Puesto 

Administration / Organization 
Administración / Organización 

Telephone / E-mail 
Teléfono / Correo-e 

Bolivia 

Reynaldo Cusi 
Jefe Unidad ATM/SAR DGAC 

DIRECCION GENERAL DE 
AERONAUTICA CIVIL 

Tel.  + 591 2 244 4450 
E-mail reynaldocusi@gmail.com 

Brazil / Brasil 

Ary Bertolino 
Alternate Conselho da OACI 

DECEA Tel.  + 55 21 2101 6603 
E-mail arybertolino@gmail.com 

Chile 

Francisco Uzieda 
Encargado de Navegación Aérea 

DIRECCION GENERAL DE 
AERONAUTICA CIVIL 

Tel.  + 56 2 2439 2444 
E-mail fuzieda@dgac.gob.cl 

Colombia 

Harlen Mejía Oliveros 
Coordinador Grupo Gestión de 
los Servicios de Tránsito Aéreo 
ATS 

Unidad Adminstrativa Especial 
de Aeronáutica Civil de Colombia 

Tel.  + 317 517 1104 
E-mail harlen.mejia@aerocivil.gov.co 

Cuba 

Orlando Nevot 
Director de Aeronavegación IACC 

Instituto de Aeronáutica Civil de 
Cuba (IACC) 

 
E-mail orlando.nevot@iacc.avianet.cu 

Dominican Republic / República Dominicana 

Héctor Porcella 
Sub Director General 

Instituto Dominicano de 
Aviación Civil (IDAC) 

Tel.  + 809 274 4322 
E-mail hector.porcella@idac.gov.do 

Johann Estrada Pelletier 
Director Vigilancia de la 
Seguridad Operacional 
 

Instituto Dominicano de 
Aviaición Civil (IDAC) 

Tel.  + 809 274 4322 
E-mail Jestrada@idac.gov.do 

Betty Castaing 
Director of Planning and 
Development 
 

Instituto Dominicano de 
Aviaición Civil (IDAC) 

Tel.  + 809 274 4322 
E-mail bcastaing@idac.gov.do 

Bolivar León 
Director de Navegación Aérea 

Instituto Dominicano de 
Aviaición Civil (IDAC) 

Tel.  + 809 274 4322 
E-mail Bleon@idac.gov.do 

Carlos Alcántara 
Coordinador Técnico Dirección 
General 

Instituto Dominicano de 
Aviaición Civil (IDAC) 

Tel.  + 809 274 4322 
E-mail calcantara@idac.gov.do 

Fernando Cruz 
Director de Fizcalización 

Instituto Dominicano de 
Aviación Civil (IDAC) 

Tel.  + 809 274 4322 
E-mail fernando.cruz@idac.gov.do 

Gabriel Medina 
Technical Consultant 

Instituto Dominicano de 
Aviaición Civil (IDAC) 

Tel.  + 809 274 4322 
E-mail Gabriel.medina@idac.gov.do 



ePPRC/02 
— A5 — 

 
Name / Position 
Nombre / Puesto 

Administration / Organization 
Administración / Organización 

Telephone / E-mail 
Teléfono / Correo-e 

Jamaica 

Christopher Chambers 
Director- Aeronautical 
Information Management 

Jamaica Civil Aviation Authority Tel.  + 876 960 3948 
E-mail 
Christopher.Chambers@jcaa.gov.jm 

Deano Ledford 
Director, Air Traffic Management 
(Actg) 

Jamaica Civil Aviation Authority Tel.  + 876 960 3948 
E-mail deano.ledford@jcaa.gov.jm 

Howard Greaves 
Deputy Director General, Air 
Navigation Services (Acting) 

Jamaica Civil Aviation Authority Tel.  + 876 960 3948 
E-mail howard.greaves@jcaa.gov.jm 

Kevin Miller 
ARO Manager (Acting) 

Jamaica Civil Aviation Authority Tel.  + 876 960 3948 
E-mail Kalmepicsolutionz@gmail.com 

Kyle Soares 
Aerodrome ATS Reporting 
Officer 

Jamaica Civil Aviation Authority Tel.  + 876 960 3948 
E-mail kyle.soares@jcaa.gov.jm 

Sharon Edwards Francis 
Manager AIM 

Jamaica Civil Aviation Authority Tel.  + 876 960 3948 
E-mail patsypat5@yahoo.com 

Tameka Williams 
Manager, Obstacle Evaluation & 
Procedure Design 

Jamaica Civil Aviation Authority Tel.  + 876 960 3948 
E-mail tameka.williams@jcaa.gov.jm 

Mexico / México 

Alejandro Salomón 
Cap P.A / ATCO 

SENEAM Tel.  + 5255 8261 5861 
E-mail captsalomon@gmail.com 

Oscar Vargas 
Subdirector CNS 

AFAC - MEXICO Tel.  + 52 55 5723 9300 
E-mail ovargasa@sct.gob.mx 

Nicaragua 

Luis Aleman 
Inspector CNS 

INAC Tel.  + 505 2276 8580 
E-mail luis_deus2007@hotmail.com 

Luis Mahmud 
Responsable Calidad 

INAC Tel.  + 505 2276 8580 
E-mail aeronav2@inac.gob.ni 

United States / Estados Unidos 

Jennifer Kileo 
Manager, International 
Integration Staff 
 

Federal Aviation Administration, 
Air Traffic Safety Oversight 

Tel.  + 202 267 0315 
E-mail jenkileo@gmail.com 

Krista Berquist 
Manager, Western Hemisphere 
Office 

FAA Office of International 
Affairs 

Tel.  + 202 267 0917 
E-mail kberquist@yahoo.com 

Leah Moebius 
ICAO Global Lead 

ATO International Tel.  + 202 2670269 
E-mail leahmoebius@yahoo.com 
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Nombre / Puesto 

Administration / Organization 
Administración / Organización 

Telephone / E-mail 
Teléfono / Correo-e 

United States / Estados Unidos 

Michael Polchert 
Manager, Americas 

FAA Tel.  + 202 267 1008 
E-mail mikep555@msn.com 

Michelle Westover 
Foreign Affairs Specialist 

FAA Tel.  + 202 267 0952 
E-mail michelle2007@westover.net 

Thomas Naskoviak 
Acting NextGen International 
Manager 

FAA, Office of Next Gen Tel.  + 202 267 7111 
E-mail tanaskoviak@earthlink.net 

Venezuela 

Carlos Castañeda 
Coordinador de Planificación de 
Espacios Aéreos 
 

Instituto Nacional de 
Aeronáutica Civil (INAC) 

Tel.  + 212 277 4411 
E-mail cstd_crls@yahoo.com 

Venezuela 

Wilfredo Gil 
Gerente ATM 

Instituto Nacional de 
Aeronáutica Civil (INAC) 

Tel.  + 212 277 4411 
E-mail w.gil@inac.gob.ve 

COCESNA 

Ernest Arzu 
Sub-Director Central American 
Air Navigation Agency (ACNA) 
 

COCESNA Tel.  + 504 2275 7090 
E-mail ernest.arzu@cocesna.org 

Pablo Luna 
Coordinador SMS 

COCESNA Tel.  + 504 2275 7090 
E-mail pablo.luna@cocesna.org 

Roger Pérez 
Technical Manager 

COCESNA Tel.  + 504 2275 7090 
E-mail roger.perez@cocesna.org 

Víctor Andrade 
Gerente Operativo 

COCESNA Tel.  + 504 2275 7090 
E-mail victor.andrade@cocesna.org 

ICAO / OACI 

Melvin Cintron 
Regional Director 

ICAO NACC Regional Office / 
Oficina Regional NACC de la OACI 

Tel.  + 52 55 5250 3211 
E-mail mcintron@icao.int 

Fabio Rabbani 
Regional Director 

ICAO SAM Regional Office / 
Oficina Regional SAM de la OACI 

Tel.  +51 1 611 8686 
E-mail frabbani@icao.int 

Oscar Quesada 
Deputy Regional Director 

ICAO SAM Regional Office / 
Oficina Regional SAM de la OACI 

Tel.  +51 1 611 8686 
E-mail oquesada@icao.int 

Julio Siu 
Deputy Regional Director 

ICAO NACC Regional Office / 
Oficina Regional NACC de la OACI 

Tel.  + 52 55 5250 3211 
E-mail jsiu@icao.int 
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Name / Position 
Nombre / Puesto 

Administration / Organization 
Administración / Organización 

Telephone / E-mail 
Teléfono / Correo-e 

ICAO / OACI 

Jaime Calderón 
Regional Officer, Aerodromes 
and Ground Aids / Especialista 
Regional en Aeródromos y 
Ayudas Terrestres 

ICAO NACC Regional Office / 
Oficina Regional NACC de la OACI 

Tel.  + 52 55 5250 3211 
E-mail jcalderon@icao.int 

Raúl Martínez 
Regional Officer, Aeronautical 
Information Management (AIM) 
/ Especialista Regional en 
Gestión de Información 
Aeronáutica 

ICAO NACC Regional Office / 
Oficina Regional NACC de la OACI 

Tel.  + 52 55 5250 3211 
E-mail rmartinez@icao.int 

Jorge Armoa 
Regional Officer, Aeronautical 
Information Management / 
Aeronaultical Meteorology and 
Environment 
Especialista Regional en Gestión 
de la Información Aeronáutica, 
Meteorología Aeronáutica y 
Medio Ambiente 
 

ICAO SAM Regional Office / 
Oficina Regional SAM de la OACI 

Tel.  +51 1 611 8686 
E-mail jarmoa@icao.int 

Fabio Salvatierra 
Regional Officer, Aerodromes 
and Ground Aids / Especialista 
Regional en Aeródromos y 
Ayudas Terrestres 

ICAO SAM Regional Office / 
Oficina Regional SAM de la OACI 

Tel.  +51 1 611 8686 
E-mail fsalvatierra@icao.int 

Fernando Hermoza 
Regional Officer, Air Traffic 
Management and Search and 
Rescue/ Especialista Regional en 
Tránsito Aéreo y Búsqueda y 
Salvamento 

ICAO SAM Regional Office / 
Oficina Regional SAM de la OACI 

Tel.  +51 1 611 8686 
E-mail fhermoza@icao.int 

Mayda Ávila 
Regional Officer, 
Communications, Navigation and 
Surveillance/ 
Especialista Regional en 
Comunicaciones, Navegación y 
Vigilancia 
 

ICAO NACC Regional Office / 
Oficina Regional NACC de la OACI 

Tel.  + 52 55 5250 3211 
E-mail mavila@icao.int 

 
 

 



 
 

Second GREPECAS Programmes and Projects Review Committee (PPRC) Virtual Meeting 
(ePPRC/02) 

30 October 2020, from 08:30 to 11:30 hours CST (UTC ‐6) 
 

 
APPENDIX B 

 
AGENDA 

 
Agenda Item 1:  Review of Air Navigation Services (ANS) Implementation in the Context of the 

COVID‐19  Contingency  and  the  Reestablishment  of  Air  Operations  in  the 
CAR/SAM States 

 
Agenda Item 2:  Follow‐up on GREPECAS Programmes and Projects  
 

2.1  CAR/SAM GREPECAS Programmes  
2.2  Project B1: Air Traffic Flow Management (ATFM) CAR/SAM 

documentation updates 
•  Elimination of the ATFM Manual of the CAR/SAM Regions 
•  Proposal to update the CAR/SAM ATFM Concept of Operations 

(CONOPS) 
2.3  CAR/SAM AIM Projects 
2.4  CAR/SAM coordinated review of Projects F1 and F2: Aerodromes and 

Ground Aids (AGA) projects 
2.5  Coordinated review of ProjectsH1, H2, H3, H4 and H5:  Meteorology 

(MET) projects 
2.6  Communications, navigation and surveillance (CNS) C and D Projects 
2.7  Other Project proposals 
 

Agenda Item 3:  Organizational and Administrative Activities of the GREPECAS 
 

3.1  Follow‐up to outstanding GREPECAS Conclusions/Decisions 
3.2  GREPECAS Procedural Handbook update 
3.3  GREPECAS – RASG‐PA coordination 
3.4  Presentation of the new Chairperson of the GREPECAS 
3.5  GREPECAS tentative 2021 meetings  
3.6  Progress towards CAR/SAM e‐ANP Vol. III 
 

Agenda Item 4:  Other Business 
 
 
 

— — — — — — — — — — — 
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AGENDA 

EXPLANATORY NOTES 
 
 
 

Agenda Item 1:  Review of ANS  Implementation  in  the Context  of  the COVID‐19 Contingency 
and the Reestablishment of Air Operations in the CAR/SAM States 

 
Under this agenda item, the status of the aviation reactivation/restart process in the CAR/SAM Regions 
will be reviewed. The Meeting will examine the current situation and the implementation of ANS in the 
present COVID‐19 Outbreak.  
 
Agenda Item 2:  Follow‐up on GREPECAS Programmes and Projects  
 

2.1  CAR/SAM GREPECAS Programmes  
2.2  Project B1: Air Traffic Flow Management (ATFM) CAR/SAM 

documentation updates 
•  Elimination of the ATFM Manual of the CAR/SAM Regions 
•  Proposal to update the CAR/SAM ATFM CONOPS 

2.3  CAR/SAM AIM Projects 
2.4  CAR/SAM coordinated review of Projects F1 and F2: Aerodromes and 

Ground Aids (AGA) projects 
2.5  Coordinated review of ProjectsH1, H2, H3, H4 and H5:  MET projects 
2.6  CNS C and D Projects 
2.7  Other Project proposals 

 
Under this Agenda Item, an overview of CAR/SAM GREPECAS Programmes will be presented in response 
to Decision ePPRC/01/03, including their main challenges. This overview serves in preparation for the Ad 
hoc virtual meeting on this  topic,  scheduled  for 18 November 2020 with  the Programme Coordinators 
and State Project coordinators. Some specific activities for updating the GREPECAS current Projects will 
be presented. 
 
Similarly,  other  Project  initiatives  shall  be  presented  as  Unmanned  Aircraft  Systems  (UAS)/RPAS  and 
Cybersecurity. The most significant challenges that the RPAS and cyber‐security issues represent for the 
CAR/SAM Regions will be presented. 
 
Agenda Item 3:  Organizational and Administrative Activities of the GREPECAS 
 

3.1  Follow‐up to outstanding GREPECAS Conclusions/Decisions 
3.2  GREPECAS Procedural Handbook update 
3.3  GREPECAS – RASG‐PA coordination 
3.4  Presentation of the new Chairperson of the GREPECAS 
3.5  GREPECAS tentative 2021 meetings  
3.6  Progress towards CAR/SAM e‐ANP Vol. III 
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Under this agenda item, a follow‐up to the outstanding previous conclusions/decisions from GREPECAS 
(GREPECAS/18 and ePPRC/01) will be carried out, as well as an overview of the updates to the Seventh 
Edition of the GREPECAS Procedural Handbook will be presented. The Meeting will be  informed about 
the GREPECAS annual report to the Council. The new GREPECAS Chairperson (DOM) will be introduced. 
Finally a tentative calendar for 2021 GREPECAS meetings will be proposed.  
 
Agenda Item 4:  Other Business  
 
Under this agenda item, the Meeting will analyse any other matter as needed. 
 
 
 

— — — — — — — — — — — 
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GREPECAS PROJECTS REVISION STATUS – 30 October 2020 
 

PROJECT 

References 

PROJECT COORDINATOR  ASSOCIATED PROGRAMME 
PROGRAMME 
COORDINATOR 

Status and Actions to follow for new 
revised version of the Project 

Key  Title  Name 
State / 
Intl. Org. 

Contact 
Data 

Key  Name 

A1 
CAR 

Implementation 
of Performance‐
Based Navigation 
(PBN)  

B0‐APTA, B0‐
FRTO, B0‐CDO 
and B0‐CCO 

Riaaz 
Mohamed 

Trinidad and 
Tobago 

rmohamm
ed@caa.go

v.tt 
A 

Performance 
Based 
Navigation 
(PBN)  

Eddian Méndez, 
RO/ATM/SAR  

Valid
Restructure to remove routine NACC/SAM 
RO activities 

B1 
CAR 

Improve Demand 
and Capacity 
Balance (DCB) 

(B0‐SEQ, B0‐
FRTO, B0‐NOPS 
and B0 ACDM) 

Greg Byus  United States 
Greg.Byus
@faa.gov 

B 

Air Traffic 
Flow 
Management 
(ATFM)  

Eddian Méndez,  
RO/ATM/SAR 

Valid 
Restructure to remove routine NACC/SAM 
RO activities 

B2 
CAR 

Implementation 
of Flexible use of 
airspace (FUA) 

‐‐‐‐‐‐‐‐  Greg Byus  United States 
Greg.Byus
@faa.gov 

B 

Air Traffic 
Flow 
Management 
(ATFM) 

Eddian Méndez,  
RO/ATM/SAR 

Valid 
Restructure to remove routine NACC/SAM 
RO activities 

Airspace 
Optim.  

SAM 

Airspace 
Optimisation 

Example: (B0‐
APTA, B0‐

FRTO, B0‐CDO 
and B0‐CCO) 

Julio Pereira 
 

IATA  ‐‐‐  A1 

 
Fernando 
Hermosa,  
RO/ATM/SAR 

Valid 
Restructure to remove routine NACC/SAM 
RO activities 
 

PBN 
SAM 

PBN 

Example: (B0‐
APTA, B0‐

FRTO, B0‐CDO 
and B0‐CCO) 

Julio Pereira 
 

IATA  ‐‐‐  A2 

 
Fernando 
Hermosa, 
RO/ATM/SAR 

Valid 
Restructure to remove routine NACC/SAM 
RO activities 
 

ATFM 
SAM 

ATFM 
(B0‐SEQ, B0‐

FRTO, B0‐NOPS 
and B0 ACDM) 

Nicolas 
Borovich 

Argentina  ‐‐‐  B1 

 

Fernando 
Hermosa,   
RO/ATM/SAR 

Valid
Restructure to remove routine NACC/SAM 
RO activities 
NOTE.‐ pending confirmation due to change 
of management, since he must receive 
permission from his Headquarters. 

C 
CAR 

Automation and 
Improved ATM 
Situational 
Awareness 

(BO‐RSEQ, B0‐
FICE, B0‐SNET, 
B0‐ASUR and 
B0‐SURF) 

Carlos M. 
Jiménez 
Fernando 
Casso 

Dulce Roses 

Cuba 
Dominican 
Republic 

United States 

Carlosm.ji
menez@iac
c.avianet.c

u/ 
fernando.c
asso@idac.
gov.do 

Dulce.roses
@faa.gov 

C 

Automation 
and ATM 
Situational 
Awareness  

Mayda Ávila,  
RO/CNS 

Valid 
a) Update activities 
b) Improve operation – Performance 

results 

C 
SAM 

Automation and 
Improved ATM 
Situational 
Awareness 

(BO‐RSEQ, B0‐
FICE, B0‐SNET, 
B0‐ASUR and 
B0‐SURF) 

Alexander 
Santoro 

Brazil  ‐‐‐  C 

Automation 
and ATM 
Situational 
Awareness  

Francisco 
Almeida, 
RO/CNS 

Valid
a) Update activities 
b) Improve operation – Performance 

results 
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PROJECT 

References 

PROJECT COORDINATOR  ASSOCIATED PROGRAMME 
PROGRAMME 
COORDINATOR 

Status and Actions to follow for new 
revised version of the Project 

Key  Title  Name 
State / 
Intl. Org. 

Contact 
Data 

Key  Name 

D 
CAR 

Ground‐ground 
and air‐ground 
communications 
infrastructure 

(B0‐FICE and 
B0‐TBO) 

Dulce Roses  United States 
Dulce.roses
@faa.gov 

D 

Ground‐
Ground and 
Ground‐Air 
Communicati
ons 
Infrastructure 

Mayda Ávila,  
RO/CNS 

Valid 
a) Update activities 
b) Improve operation – Performance 

results 
 

D 
SAM 

Ground‐ground 
and air‐ground 
communications 
infrastructure 

(B0‐FICE and 
B0‐TBO) 

Jorge Merino  Peru  ‐‐‐  D 

Ground‐
Ground and 
Ground‐Air 
Communicati
ons 
Infrastructure 

Francisco 
Almeida, 
RO/CNS 

Valid 
a) Update activities 
b) Improve operation – Performance 

results 
 

F1 
CAR 
SAM 

Aerodrome 
safety and 
certification 
implementation  

(BO‐SURF)  TBD  TBD  ‐‐‐  F 
Aerodromes 
(AGA) 

Jaime Calderón, 
Fabio Salvatierra, 
ROs/AGA 

Valid 
 
Designate Project Coordinator 

CAR 
SAM 

ACDM  (B0‐ACDM)  TBD  TBD  ‐‐‐  F 
Aerodromes 
(AGA) 

Jaime Calderón, 
Fabio Salvatierra, 
ROs/AGA 

Valid (recently started) Project approved at 
PPRC meeting 
Complete project pending 
Designate Project Coordinator  

G1 
SAM 

Implementation 
of the provision 
of Electronic 
Terrain and 
Obstacle Data (e‐
TOD) 

DAIM‐B1/3 
DAIM‐B1/4 

Juan González  Uruguay  ‐‐‐  G  AIM 
Jorge Armoa, 
RO/AIM 

Valid 

G2 
SAM 

Implementation 
of the Standard 
Aeronautical 
Information 
Exchange Model 

DAIM‐B1/2 
Karina 

Calderón 
Peru  ‐‐‐  G  AIM 

Jorge Armoa, 
RO/AIM 

Valid 
 

G3 
SAM 

Implementation 
of Quality 
management 
system in AIM 
dependencies 
(QMS/AIM) 

DAIM‐B1/1  TBD  TBD  ‐‐‐  G  AIM 
Jorge Armoa, 
RO/AIM 

Valid 
Coordinator, Mr. Oscar Dioses, is no longer 
at Peru’s AIS. He transferred to another 
dependency of the provider. 
 
Designate Project Coordinator 
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PROJECT 

References 

PROJECT COORDINATOR  ASSOCIATED PROGRAMME 
PROGRAMME 
COORDINATOR 

Status and Actions to follow for new 
revised version of the Project 

Key  Title  Name 
State / 
Intl. Org. 

Contact 
Data 

Key  Name 

G1 
CAR 

Implementation 
of Electronic 
Terrain and 
Obstacle Data  
and (e‐TOD) 

 
Alfredo 

Mondragón 
COCESNA    G  AIM 

Raul Martinez, 
RO/AIM 

Cancelled 

G2 
CAR 

Implementation 
of Quality 
management 
system in AIM 
(QMS/AIM) 

 
Enrique 
Echarri 

Cuba    G  AIM 
Raul Martinez, 
RO/AIM 

Cancelled 

G 
CAR 

Implementation 
of the AIM 
Collaborative 
Plan 

DAIM‐B1/1 
Natasha 
Leonora‐
Belefanti 

Curaçao 

nleonora‐
belefanti@
icaonacc.or

g 

G  AIM 
Raul Martinez, 
RO/AIM 

Valid ‐ New  

H2 
CAR 

Implementation 
of 
Meteorological 
Watch For The 
Monitoring Of 
En‐Route Severe 
Phenomena, 
Volcanic Ash, 
Tropical Cyclones 
And The Release 
Of Radioactive 
Material 

‐‐‐‐‐‐‐‐  Iván González  Cuba  ‐‐‐  H 
Aeronautical 
Meteorology 
(MET) 

Luis Sánchez, 
RO/MET 

 
Finalized 

H3 
CAR 

Implementation 
of the quality 
management 
system for the 
provision of the 
meteorological 
service for 
international air 
navigation 
(QMS/MET)  

‐‐‐‐‐‐‐‐ 
Haley 

Anderson 
Trinidad and 

Tobago 
‐‐‐ 
 

H 
Aeronautical 
Meteorology 
(MET) 

Luis Sánchez, 
RO/MET 

 
Finalized 
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References 

PROJECT COORDINATOR  ASSOCIATED PROGRAMME 
PROGRAMME 
COORDINATOR 

Status and Actions to follow for new 
revised version of the Project 

Key  Title  Name 
State / 
Intl. Org. 

Contact 
Data 

Key  Name 

H4 
CAR 

Optimisation of 
Operational 
meteorological 
(OPMET) 
exchange, 
including 
Significant 
Meteorological 
information 
(SIGMET) (WS, 
WV, WC, and 
WR), warnings 
and 
meteorological 
alerts 

‐‐‐‐‐‐‐‐ 
Enrique 
Camarillo 

Mexico 

Camarillo_
enrique@y
ahoo.com.

mx 

H 
Aeronautical 
Meteorology 
(MET) 

Luis Sánchez, 
RO/MET  

 
Finalized 

H2 
SAM 

Implementation 
of surveillance of 
en‐route severe 
phenomena,  
International 
Airways Volcano 
Watch (IAVW), 
tropical cyclones 
and and 
Protocols in case 
of Release of 
radioactive 
material and  
AMET‐B0/2 ‐ 
Meteorological 
forecast and 
warning products 

‐‐‐‐‐‐‐‐ 
Roxana 

Vasquez Ferro 
  TBD  H 

Aeronautical 
Meteorology 
(MET) 

Jorge Armoa, 
RO/MET 

Valid 
 
Analyse benefits and merge project as CAR / 
SAM 
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References 

PROJECT COORDINATOR  ASSOCIATED PROGRAMME 
PROGRAMME 
COORDINATOR 

Status and Actions to follow for new 
revised version of the Project 

Key  Title  Name 
State / 
Intl. Org. 

Contact 
Data 

Key  Name 

H3 
SAM 

Implementation 
of QMS/MET 

‐‐‐‐‐‐‐‐ 

Vacant 
(Previous 

Coordinator, 
Mr. Pablo 
Malve, is 

retired from 
the 

Argentinian 
National Civil 

Aviation 
Administratio

n 

TBD  TBD  H 
Aeronautical 
Meteorology 
(MET) 

Jorge Armoa, 
RO/MET 

Valid 
 
Analyse benefits and merge project as CAR / 
SAM 
 
Designate Project Coordinator 

H4 
SAM 

OPMET AMET 
Exchange ‐B0/4 ‐ 
Dissemination of 
meteorological 
product 

 

Working 
directly with 
the Brasilia 
OPMET Data 
Bank on all 

jobs 

    H 
Aeronautical 
Meteorology 
(MET) 

Jorge Armoa, 
RO/MET 

Cancelled: 
work done by RO 

H5 

Improvements to 
MET services 
according to the 
new operational 
requirements in 
support of ATM 

‐‐‐‐‐‐‐‐  Arturo Lomas    TBD  H 
Aeronautical 
Meteorology 
(MET) 

Jorge Armoa, 
RO/MET 

Valid 
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Appendix D 
 

SAM Region 
 
‐ Project  H2:  Implementation  of  meteorological  surveillance  for  the  monitoring  of  severe 

phenomena en‐route, volcanic ash, tropical cyclones and release of radioactive material 
 
a) Review  of  Letters  of  Agreements  between  the  Volcano  Observatories  and  the  MET  service 

provider, currently in process, in Chile, in order to update the issuance processes of the Volcano 
Observatory Notices to Aviation (VONA). 

b) Review of the Table of Volcano‐logical Observatories of Vol. I of the CAR / SAM e‐ANP. Update of 
the official name of the Volcano Observatories. 

c) Monitoring  of  the  SIGMET  on  volcanic  ashes  issued  by  the  Aeronautical  Meteorological 
Surveillance Offices to verify the format. 

d) Follow‐up to the implementation of Contingency Plans for the release of radioactive material. 
e) Monitoring of SIGMET emission due to severe phenomena. 4‐state format correction. 
f) Planning of the volcanic ash exercise. 
g) Planning of activities for 2021 

 
‐ Project H3: Implementation of the Information Quality Management System MET (QMS / MET) 

 
a) Seven States have completed the implementation and have their QMS / MET systems Certificates 

(Argentina, Bolivia, Chile, Colombia, Panama, Paraguay and Peru) 
b) Brazil should be completed in October 2020. At the time of sending this report,  it should have 

already been certified; 
c) The  States  of  Ecuador, Guyana,  Suriname, Uruguay  and Venezuela  present  progress,  but  also 

opportunities for improvements to complete the implementation process. 
 
‐ Project H4: OPMET exchange to introduce the point related to the implementation of the IWXXM 

with completion by 2020 of this task 
 
a) The quarterly controls of the OPMET Exchange carried out by the OPMET Database of Brasilia are 

maintained. The Secretariat analyses the results and makes decisions based on them. 
b) Teleconferences to monitor the implementation of the exchange of OPMET messages in IWXXM 

format. All the results of the follow‐ups can be seen in the attachment. 
 

‐ Other activities: 
 
It has been considered to submit to the Meeting the priorities in the MET area for 2021. In this sense, the 
Meeting considered the following points: 
 

 The  preparation  of  SIGMET  (homogeneous  and  continuous),  AIRMET  and  Aerodrome  Warnings 
(including those of Wind Shear). 

 Implementation of the QMS. The latest provisions and the high cost of ISO implementation need to 
be considered in light of the current aviation situation. 

 Accelerate the implementation of the IWXXM. 

 Determine  work  mechanisms  that  allow  addressing  emerging  issues  such  as  new  requirements. 
Example: TCAC 
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Attachment 
 

Progress in the Implementation of the IWXXM in the SAM Region 
 
Amendment  77  to  ICAO  Annex  3  had  introduced  the  requirement  to  transmit  OPMET  messages  in 
XML/GML format, as a recommendation. SAM Region had included it in its Meeting Activities Agenda this 
requirement since 2015. In this sense, the following capacity building activities were carried out: 
 

a) Seminar on AIXM and XML/GML messages; 
b) COM/MET Coordination Meetings 
c) Inclusion of this requirement in the Agenda of GREPECAS (Planning and Execution Group of the 

CAR/SAM Regions) 
d) Inclusion of the requirement in the Agenda of the SAM Implementation Group (SAM/IG) 

 
Previously, the meeting of Directors of Civil Aviation in 2014 had established implementation priorities in 
the Region, which included the implementation of the AMHS system, as well as the interconnection in 
AMHS, a system that would provide support for the OPMET exchange, in this format. 
 
The actions implemented in the States, after these activities are: 
 

a) Brazil adapted  the system of  the Regional OPMET Databank, and communicated  in December 
2017 that the OPMET Databank was able to receive and transmit OPMET messages  in  IWXXM 
version 2.1 format. The Regional OPMET Databank can still provide support to TAC users. 

b) Ecuador and Venezuela have generated software to transform OPMET messages from TAC format 
to XML format. 

 
Amendment 78 to ICAO Annex 3 was approved on 7 March 2018, and introduced, inter alia, IWXXM, as 
the format for all OPMET messages. This requirement would become a standard from 5 November 2020. 
 
Observing this amendment, the ICAO Secretariat implemented the following actions: 
 

a) SAM/IG/22 urged  the States  to adapt  the AMHS terminals of  the Aeronautical Meteorological 
Offices in order to adapt them for the exchange of OPMET messages in IWXXM format; 

b) Tracked implementation status through a survey; 
c) The requirement was included in the SAM/IG InterOP Group Agenda 

 
The Secretariat has done a follow up to these recommendations. The actions implemented by the States 
are listed below: 
 

a) Implementation of AMHS and Interconnection in AMHS: 
 
1) All the States implemented their systems in the COM AMHS Centres; 
2) Out  of  28  regional  connections,  26  were  established  (92.85%),  with  02  remaining  to  be 

established: Brasilia‐Montevideo and Ezeiza‐Montevideo. 
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b) Current Status of IWXXM Implementation: 

 
1) Argentina: Advances have been made in encoding capacity in the IWXXM format. They are 

coordinating  with  those  responsible  for  the  CNS  systems  to  enable  the  exchange  in  the 
IWXXM format. They estimate will be ready by 5 November 2020. 
 

2) Brazil is replacing the Regional OPMET databank system, which is estimated to be in place on 
March 2021, with  the ability  to  transmit and receive  in  the version 3.0 of  the new format 
(IWXXM). The new system will also interchange information through a web service. 
 

3) Bolivia: It will not yet have the ability to transmit in IWXXM format by 5 November 2020. 
 

4) Chile: Changing the equipment to transmit. They estimate to be ready for the first quarter of 
2021. 
 

5) Ecuador: They are updating the entire messaging system in AMHS. The contract has not yet 
been signed. 
 

6) Guyana: They will not be ready by 5 November 2020. 
 
7) Panama: They register progress, but estimate that they will not have the capacity to transmit 

in IWXXM format before 5 November 2020; 
 
8) Paraguay: It will not yet have the ability to transmit in IWXXM format by 5 November 2020. 

 
9) Peru: It is in the capacity to receive and send attached messages. They are in the process of 

acquiring a new System. For the first quarter of 2021, ETIC and Meteorology has been working 
for  the  conversion,  only  the  decoding  is missing.  Venezuela will  technically  assist  Peru  in 
encoding  in  IWXXM  format.  Peru's  capacity  for  5  November  will  be  to  send  the  OPMET 
message in IWXXM, as an attachment. 

 
10) Uruguay: The evaluation indicates that they will not be ready for 5 November 2020. The MET 

provider has the conditions for encoding in IWXXM format, but the AMHS system will not yet 
be in a position to exchange in this format. 

 
  The states of Colombia, Suriname and Venezuela have not reported information in this regard. 
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