EVALUATION FORM CHECKLIST MID RVSM IMPLEMENTATION MILESTONES/REQUIRMENTS

STATE: UNITED ARAB EMIRATES

Appendix C

FIR(s): EMIRATES

Rev.003

EVALUATION DATE(s):01/06/2002
X
01/09/2002
X
01/12/2002 01/03/2003 01/06/2003 01/09/2003

	SAFETY AND AIRSPACE MONITORING ASPECTS					
	REQUIREMENTS	ACTIO	N TAKEN	REMARKS		
		YES	NO			
1.1	-To verify whether the following reports are regularly being sent to MECMA:	∅	-			
	Assigned Altitude Deviation (AAD) forms	<	-			
	-Total IFR movements per month	\checkmark	-			
	-Average time spent per movement at assigned levels between FL290 and FL410	✓	-			
	-ATC/ATC Coordination failures	<	-			
1.2	Whether any turbulence data reports have been received and sent to MECMA	-	No			
1.3	Whether traffic data has been sent	<	-			

EVALUATION FORM CHECKLIST MID RVSM IMPLEMENTATION MILESTONES/REQUIRMENTS

STATE: UNITED ARAB EMIRATES

Appendix C

FIR(s): EMIRATES

Rev.003

EVALUATION DATE(s):01/06/2002
X
01/09/2002
X
01/12/2002 01/03/2003 01/06/2003 01/09/2003

	ATC OPERATIONS ASPECTS						
	REQUIRMENTS	ACTION TAKEN		REMARKS			
		YES	NO				
2.1	Have appropriate orders been made for purchase of equipment upgrade for ATC systems	\checkmark	-				
2.2	Documentations/procedures Have contingency plans been made in case equipment upgrade not received on time		-				
	Have letters of agreement been signed with adjacent centres for provision of services in an RVSM environment	-	No				
2.3	Have training requirements been assessed		-				
2.4	Issue of aic	Ø.	-				
2.5	Issue of AIP Supplement (15 May 2003)	-	No	Not applicable now			
2.6	Trigger NOTAM to be issued in October 2003 for confirming implementation of RVSM	-	No	Not applicable now			
2.7	Evaluation of the need to carry out simulations to assess ATC workload and consideration of possible requirements for airspace/route and/or sector reorganization.	<	-				

EVALUATION FORM CHECKLIST MID RVSM IMPLEMENTATION MILESTONES/REQUIRMENTS

STATE: UNITED ARAB EMIRATES

Appendix C

FIR(s): EMIRATES

Rev.003

EVALUATION DATE(s):

01/06/2002 X 01/09/2002 X 01/12/2002 01/03/2003	01/06/2003	01/09/2003		
-------------------------------------------------	------------	------------	--	--

2.8	Conduct of local training for air traffic controllers	-	No	Awareness phase has started-Oct/Nov/03
2.9	Have you considered the need for changes to flight	<	-	Part of the FDPS upgrade
	strips? (Non-RVSM, State aircraft etc)			
2.10	Is there any need for changes to FDPS?	\checkmark	ı	
2.11	Is there any need to changes in radar display	\checkmark	-	
	systems? (where applicable)			
2.12	Have you considered the need for changes to Short	\checkmark	-	
	Term Conflict Alerts(STCAs)? (where applicable)			
2.13	Have you considered any need for changes to	\checkmark	-	
	Medium Term Conflict Detection (MTCD)			
	Systems? (where applicable)			
2.14	Have you considered any need for changes to On-	\checkmark	-	
	Line Data Interchange (OLDI)? (where applicable)			

EVALUATION FORM CHECKLIST MID RVSM IMPLEMENTATION MILESTONES/REQUIRMENTS STATE: UNITED ARAB EMIRATES Appendix C FIR(s): EMIRATES Rev.003 EVALUATION DATE(s): 01/06/2002 | X | 01/09/2002 | X | 01/12/2002 | 01/03/2003 | 01/06/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01

	AIRCRAFT OPERATIONS AND AIRWORTHINESS ASPECTS					
	REQUIREMENTS	ACTION TAKEN		REMARKS		
		YES	NO			
3.1	National Regulations for RVSM	$ \mathscr{D} $				
2.2	Implementation					
3.2	Aircraft and Operators approval/guidance	-				
3.3	Procedures for non-compliant aircraft	$ \mathscr{A} $				
3.4	Development of RVSM Training	\checkmark				
	Curriculum for flight crew members and					
	dispatchers					
3.5	What is the percentage ratio of the national	89%	-	89% (55 out of 62 Jet Aircraft)		
	aircraft that received RVSM airworthiness					
2.5	approval					
3.6	How many national operators have full	5				
2.7	RVSM approval	020/				
3.7	What is the percentage ratio of aircraft	93%				
	floor					
2.0	fleet	A				
3.8	Did you provide MECMA with RVSM approval documentation	♥				
2.0	- * *	A.				
3.9	Did you nominate your State RVSM Programme Manager	♥				
3.10	Certification	A				
5.10	Conneation	0				

EVALUATION FORM CHECKLIST MID RVSM IMPLEMENTATION MILESTONES/REQUIRMENTS STATE: UNITED ARAB EMIRATES Appendix C FIR(s): EMIRATES Rev.003 EVALUATION DATE(s): 01/06/2002 | X | 01/09/2002 | X | 01/12/2002 | 01/03/2003 | 01/06/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01/09/2003 | 01

OTHER GENERAL REQUIRMENTS							
REQUIREMENTS	ACTION TAKEN		REMARKS				
	YES	NO					
FUNDING/BUDGETARY ALLOTMENT	IJ.	-					
TRAINING	✓	-	Material available planning in progress Scheduled for Oct/Nov. 03				
