



## **SATELLITE DISTRIBUTION SYSTEM OPERATIONS GROUP (SADISOPSG)**

### **THIRTEENTH MEETING**

**Dakar, Senegal, 27 to 29 May 2008**

#### **Agenda Item 6: Development of the SADIS 6.5: SADIS Internet-based FTP Service**

#### **INFORMATION ABOUT THE ENHANCEMENT OF THE SADIS FTP SERVICE**

(Presented by the SADISOPSG Technical Development Team)

#### **SUMMARY**

This information summarizes the enhancement of the SADIS FTP service.

### **1. INTRODUCTION**

1.1 Following Conclusion 11/19, the SADIS Provider State is continuing the implementation of enhancements to the SADIS FTP services. This information paper reviews the current state of this implementation.

### **2. PROGRESS OF ENHANCEMENTS OF SADIS FTP**

2.1 Following Conclusion 11/19, the SADIS Provider State continued the implementation of enhancement to the SADIS FTP services. This includes, among others, the implementation of PKI technology. Due to technical difficulties and cost problems which have been explained in detail by the SADIS Provider State, the original implementation plan was stopped.

2.2 The implementation process can be resumed after acceptable alternative ways, including ICAO *Report of the Directors General of Civil Aviation Conference on a Global Strategy for Aviation Safety* (Doc 9866) requirements, will have been found. These alternative ways should then also be subject to approval by the SADIS Cost Recovery Administrative Group (SCRAG).

3. **ACTION BY THE SADISOPSG**

3.1 The group is invited to take note of the information in this paper

— END —