

Appendix A : Status of implementation of the IIM/SG5 Meeting

MEETING REF. (APIRG/RASG)	CONCLUSION/DECISION	REF N°	TITLE OF CONCLUSION/DECISION	TEXT OF CONCLUSION/DECISION	ACTIVITY	DELIVERABLE	STATUS
IIM/SG5	Conclusion	5/9	Nomination of Experts to the projects AIM/4, AIM/5, MET/4 and MET/5	That; To carry out the activities of the new AIM/4, AIM/5, MET/4 and MET/5 projects, a) States and Organizations to nominate experts to the Project teams, providing information on nominee's qualifications and experience including their CV, by 30 November 2022; and b) The Secretariat to review the qualifications of experts and finalize the Project team's composition by 31 December 2022.	States and Organizations to nominate experts for the Project teams. The Secretariat to review the qualifications of experts and finalize the Project team's composition	Experts nominated by States and Organizations Review of submissions completed by the Secretariat	Completed

IIMSG5	Conclusion	5/10	Development of the draft AFI eANP Volume III	<p>That;</p> <p>To conclude the development of the Volume III of AFI eANP,</p> <ul style="list-style-type: none"> a) The Secretariat, in coordination with the IIM Subgroup Project Teams, to finalise the draft AFI eANP Volume III and circulate it for review by States by 31 October 2022; and b) States to review the draft eANP Volume III and provide the Secretariat with their feedback by 30 November 2022. 	<p>Finalization of the draft AFI eANP Volume III</p> <p>Circulation to the States</p> <p>Review by States</p>	<ul style="list-style-type: none"> a) Draft eANP Vol III developed. b) Draft eANP Vol III reviewed by States. 	<p>In Progress</p> <p>Draft eANP Vol III developed.</p> <p>Draft eANP Vol III reviewed by three States.</p> <p>Feedbacks from States integrated.</p> <p>Draft Vol III to be consolidated through the upcoming webinar on the ANP updating</p>
--------	------------	------	--	---	---	---	--