

CFIT 5 Outputs				
APRAST No.	APRAST1/CFIT 5	Output No.	1	
Description:	COSCAP developed AC 011 which provides guidelines for developing, implementing, reinforcing, and assessing of Crew Resource Management (CRM) training programs for flight crew members and other personnel essential to flight safety. The AC will be reviewed and amended as necessary by KOCA			
Target Initiation Date:	RASG Approval (June 2013)			
Resources:	Korean Office of Civil Aviation			
Resource Notes:				
Time Line:	6 months			
Actions:	Review COSCAP AC 011 Crew Resource Management Training Programme, revise as necessary and prepare a draft document to be issued by ICAO.			
Target Completion Date:	2013-Dec-31			
APRAST No.	APRAST1/CFIT 5	Output No.	2	
Description:	ICAO issues AC to APAC States			
Target Initiation Date:	Output 1 Completion			
Resources:	ICAO			
Resource Notes:				
Time Line:	1 month			
Actions:	Prepare State Letter and forward to APAC States State Letter to request States to verify compliance with the contents of the AC and/or issue AC in accordance with State modalities.			

Target Completion Date:	2014-Jan-31			
APRAST No.	APRAST1/CFIT 5	Output No.	3	
Description:	Issuance of the AC by States in Asia Pacific			
Target Initiation Date:	Output 2 Completion			
Resources:	CAA			
Resource Notes:				
Time Line:	6 months			
Actions:	States to adapt AC and issue in accordance with their modalities.			
Target Completion Date:	2014-Jul-31			
APRAST No.	APRAST1/CFIT 5	Output No.	4	
Description:	Air operators develop effective CRM Training programmes and submit to CAA for approval			
Target Initiation Date:	Output 3 Completion			
Resources:	Air operators			
Resource Notes:				
Time Line:	12 months			
Actions:	Operators develop CRM training programmes based on the information contained in the State issued AC and submit the programmes			
Target Completion Date:	2015-Jul-31			
APRAST No.	APRAST1/CFIT 5	Output No.	5	
Description:	CAA to confirm that air operators have developed and implemented effective CRM training programmes.			
Target Initiation Date:	Output 4 Completion			

Resources:	CAA
Resource Notes:	
Time Line:	6 months
Actions:	Conduct surveillance on domestic air operators to ensure compliance with regulatory requirements (on-going).
Target Completion Date:	2016-Jan-31