



**International Civil Aviation Organization**

**THE EIGHTH MEETING OF AERONAUTICAL  
TELECOMMUNICATION NETWORK (ATN)  
IMPLEMENTATION CO-ORDINATION GROUP  
OF APANPIRG (ATNICG/8)**

Jakarta, Indonesia, 18 - 21 March 2013



Ministry Of Transportation  
Republic of Indonesia

---

**Agenda Item 3: Review States' ATN/AMHS Implementation Status, Transition and Operational Issues**

**ATN/AMHS IMPLEMENTATION STATUS IN THE REPUBLIC OF KOREA**

(Presented by the Republic of Korea)

**SUMMARY**

This information paper provides the ATN/AMHS implementation status in the Republic of Korea (ROK).

**1. INTRODUCTION**

1.1 According to the ICAO ATN/AMHS implementation plan, the ROK has completed ATN/AMHS implementation and operated ATN/AMHS service from 2011 with China.

**2. DISCUSSION**

2.1 In 2010, the ROK implemented ATN/AMHS facilities, and carried out all technical tests, and has operated the ATN/AMHS service between Seoul and Beijing since 1st June 2011.

2.2 Moreover, the ROK will continuously coordinate and cooperate with JAPAN for ATN/ AMHS implementation.

**3. ACTION BY THE MEETING**

3.1 The meeting is invited to note the current ATN/AMHS implementation status in the ROK.

-----

## ATTACHMENT 1 A

### The ROK REPORTING IMPLEMENTATION STATUS

- Contract Signed (Date) : 2008. 10
  
- Completion of physical installation (Date) : 2009. 06
  
- Completion of Training (Date) : 2010. 10
  
- Completion of local testing (Date) : 2010. 06
  
- Circuit test schedule
  - *Bilateral agreement signed with the reciprocal end (Date):*  
*CHINA : 2008. 12*
  
  - *Bilateral test carried out as per the procedure prescribed (Date):*  
*CHINA : 2010. 11*
  
- Transition AFTN/AMHS (Date/Schedule) :  
*CHINA : 2011. 06. 01*
  
- Setting up of AMHS UA (Date) : 2015 ~ 2018
  
- Final Acceptance and Contract Signoff (Date) : 2010. 12
  
- AMHS transition (Date/Schedule) : TBD

-----