



International Civil Aviation Organization

**THE EIGHTH MEETING OF AERONAUTICAL
TELECOMMUNICATION NETWORK (ATN)
IMPLEMENTATION CO-ORDINATION GROUP
OF APANPIRG (ATNICG/8)**

Jakarta, Indonesia, 18 - 21 March 2013



Ministry Of Transportation
Republic of Indonesia

Agenda Item 3: Review States' ATN/AMHS Implementation Status, Transition and Operation Issues

THAILAND ATN/AMHS IMPLEMENTATION ACTIVITIES

(Presented by Thailand)

SUMMARY

This paper presents information about the Thailand's ATN/AMHS Implementation Activities.

1. INTRODUCTION

1.1 AEROTHAI, Thailand completed the AMHS system implementation in July 2011. Following the Kick-off meeting with connected BBIS states, Singapore, India and Hong Kong China in 2012, AEROTHAI has been performing the Inter-Operability Test with connected BBIS states.

2. ATN/AMHS IOT summary

2.1 AEROTHAI performed the latest IOT with Singapore AMHS system during 14th-15th March 2013. The result has been satisfactory. There is one observation with regards to the Stress Load test. The messages were sent and received slowly.

2.2 AEROTHAI performed the latest IOT with India AMHS system during 8th – 12th March 2013. The result will be reported in another information paper submitted by India.

2.3 Lastly, AEROTHAI performed the latest IOT with Hong Kong AMHS system during 8th-16th January 2013. The test result will be reported in another working paper submitted by Hong Kong.

3. ACTION BY THE MEETING

3.1 The meeting is invited to note the progress of ATN/AMHS implementation activities of AEROTHAI, Thailand.
