



International Civil Aviation Organization

**Second Meeting of the Asia Pacific Accident Investigation Group
(APAC-AIG/2)**

(Hong Kong, China, 27-28 May 2014)

Agenda Item 4: Work Plan

UPDATES TO WORK PLAN

(Presented by Chairman of APAC-AIG)

SUMMARY

This paper provides the updated Work Plan for the APAC-AIG.

1. INTRODUCTION

1.1 This paper provides information on accident/incident investigation related activities that have been incorporated into the APAC-AIG work plan.

2. DISCUSSION

2.1 The following activities/events have been updated in the work plan:

- a) Provision of data for the database of accident/incident investigation units in the APAC region, 4th quarter 2013
- b) Development of database of accident/incident investigation units in APAC region, accomplished by Bangladesh, 1st quarter 2014
- c) 1st Asian Turbomeca Engine Seminar, hosted by Turbomeca in Singapore, 1 – 4 April 2014
- d) ICAO Technical and End-User Courses on ECCAIRS, hosted by India in New Delhi, 14-23 May 2014

2.2 The upcoming events have been updated in the work plan:

- a) Advanced Investigation Workshop, to be held in Singapore, 21 – 25 July 2014
- b) Workshop on Underwater Search of Flight Recorders, to be held in Singapore, 30 – 31 July 2014
- c) ISASI Annual Seminar, to be held in Augsburg, Germany, 24 – 27 August 2015

2.3 The updated work plan is in **Attachment A**.

3. ACTION BY THE MEETING

3.1 The meeting is invited to note the upcoming events that have been planned and consider participating in them.

UPDATED APAC-AIG WORK PLAN

APAC AIG Workplan

Activities/Events		APAC AIG Meeting	ICAO Regional Workshop	Asia SASI Workshop	ISASI Annual Seminar	International Accident Investigation Forum	1st Asian Turbomeca Engine Seminar	ICAO Technical and End-User Courses on ECCAIRS	Advanced Investigation Training	Workshop on Underwater Search of Flight Recorders	Aircraft Accident Site Safety Workshop	ECCAIRS In-house Training	Create AIUs Database
2013	Q1												
	Q2			13-14 Jun Taipei		23-25 Apr Singapore							
	Q3	18-19 Sep Bali	16-17 Sep Bali		19-22 Aug Vancouver						22-24 Jul Singapore	25-26 Jul Singapore	
	Q4												Provision of Data Database developed
2014	Q1												
	Q2	27 - 28 May Hong Kong		29 - 30 May Hong Kong		1 - 4 Apr Singapore	14 - 23 May New Deli						
	Q3							21 - 25 Jul Singapore	30 - 31 Jul Singapore				
	Q4		Proposed		13-16 Oct Adelaide								
2015	Q1												
	Q2	Proposed Sri Lanka	Proposed Sri Lanka										
	Q3				24-27 Aug Augsburg								
	Q4												
2016	Q1												
	Q2	Proposed Apr Republic of Korea	Proposed Apr Republic of Korea			Proposed Apr Singapore							
	Q3												
	Q4												
2017	Q1												
	Q2	Proposed Apr	Proposed Apr										
	Q3												
	Q4												

Legend:

- Planned Events
- Proposed Events
- Estimated duration of work activities