



| ICAO

INTERNATIONAL CIVIL AVIATION ORGANIZATION

A UN SPECIALIZED AGENCY

AFI SECFAL PLAN – 12th STEERING COMMITTEE MEETING

Nairobi, Kenya: August 2023



**Report on the status of implementation of the AFI²
SECFAL Plan Work Programme from January 2022 to
July 2023, and planned activities as from August 2023
to December 2024.**

James Mabala

Regional Office- AVSEC/FAL

ICAO-ESAF



Outline

3

Status of Implementation of the AFI SECFAL Plan Work Programme (January 2022 to July 2023)

Presentation of the AFI SECFAL Plan Work Programme (August 2023 to December 2024)

Milestones Made by the AFI SECFAL Plan as it winds up its eight year tenure in December 2023

Conclusion and Action by the Steering Committee

Prioritised approach approved by the SC for the Plan support activities based on criticality of needs

Category one: States with SSeCs

STATES	ESAF	WACAF	EUR/NAT	MID
05	02	03	00	00

Category two: States with EI of CEs below 50%

STATES	ESAF	WACAF	EUR/NAT	MID
10	06	03	00	01

Category three: EI of CEs above 50% up to 64%

STATES	ESAF	WACAF	EUR/NAT	MID
11	02	07	2	00

Category Four: EI of CEs above 65%

STATES	ESAF	WACAF	EUR/NAT	MID
28	14	11	01	02

Status of implementation of the Plan Work Programme(January 2022 to August 2023)

State Specific Projects being implemented/completed

- Implementation of the state specific project for Central African Republic (CAR) and Malawi were completed.
- Last phase for State project for Guines Bissau was completed
- Projects for Benin, Chad, Congo, Niger and Sao Tome & Principe were initiated and implementation is on going
- All support activites and projects are excuted through in lind support from AFI states on STE /AFI -CES arrangement.

Support on USAP-CMA CAP implementation and preparations for future USAP Audits

- Technical assistance missions to support the implementation of USAP-CMA Corrective Action Plans were conducted to;
 - Burundi, Cameroon, Ethiopia, Eswatini, Madagascar, Namibia, Niger, Nigeria, Seychelles, Uganda and Tanzania.

Implementation of i-Parks related to ICAO CART Recommendations on restart of Civil Aviation

The AFI SECFAL Plan supported the implementation of i-Parks and the following states benefitted;

- Burundi, Republic of Congo and Madagascar received the **AVSEC iPacks**
- Eritrea, Gabon, Mauritania and Somalia received the **FAL iPacks.**
- Annex 9 Facilitation training was conducted in person in Douala, Cameroon(**French**) and in Kigali, Rwanda(**English**), benefiting 51 participants.



Annex 09 Facilitation related Activities and Milestones in 2023

- The AFI SECFAL Plan delivered two ICAO TRIP Strategy courses in Nairobi, Kenya, 75 participants from 11 States (Benin, Burkina Faso, Burundi, Kenya, Sierra Leone, Somalia, South Africa, Tanzania, Togo, Uganda and Zambia) benefitting;
- The Plan continued to collaborate and coordination with other UN Agencies to support states on API/PNR/PKD, leading to an increase of ICAO PKD membership of (from 14 to 18). Implementation of API/PNR ins states is steadily picking up.

By December 2022 AFI Performance

Global 72.77%

AFI 64.31% from 61.90 in 2021



Support Activities Planned from September 2023 to December 2024

- **Ten** State specific projects (2024) for CAR, Comoros, Djibouti, DRC, GuineaBissau, Equatorial Guinea, Guinea, Lesotho, Madagascar and South Sudan, based on the prioritised order of states based on criticality of needs.
- **Four** Facilitation Annex 9 courses to be conducted in October and November 2023;
- **Two** ICAO TRIP strategy courses (French) in 2024, aimed at imparting competencies to implement the five key elements of the ICAO TRIP strategy, ensuring interoperability and international cooperation.

Activities Planned from August 2023 to December 2024 ..Cont....

- Two Security Culture Workshops, aimed at enhancing security culture in aviation, one in ESAF and the other in WACAF states.
- Four Risk Management Workshops to enhance risk awareness and assessment in states, two in ESAF, and two in WACAF states by 4th quarter of 2024.
- Two Crisis Management Workshops tailored at establishment of robust crisis management procedures in states.
- A regional FAL seminar aimed increase awareness on Annex 09 SARPs and compliance, to be conducted in the ESAF region.

Action by the Steering Committee

The Steering Committee(SC) is requested to;

- Note the information contained in the Working paper 03, on the activities implemented from January 2022 to July 2023 (**Attachment A** of the Working Paper)
- Note and approve the activities planned from August 2023 to December,2024 (**Attachment B** of the W/ Paper)
- Urge states to absorb the outcomes of the support projects and activities



Thank You!