



APIRG IIM/SG Work Programme for 2022/2023

| Task # | Task description | Target Dates by IIM/SG5 | Lead | Status | Comments |
|---------------|---|---|-----------------------|---------------------|---|
| Task 1. | Project PTCs Coordination Meetings | October 5 th , 2022 December 22 nd , 2022 March 28, 2023 July 6 th , 2023 October 5 th , 2023 December 21 st , 2023 | IIM/SG Chairperson | Partially completed | |
| Task 2. | Reporting on Projects deliverables | October 5 th , 2022 December 22 nd , 2022 March 28, 2023 July 6 th , 2023 October 5 th , 2023 December 21 st , 2023 | IIM/SG PTCs | Partially completed | |
| Task 3. | Bi-monthly meeting of IIM/SG Project Teams | End of February End of April End of June End of August End of October End of December | IIM/SG PTCs | Partially completed | |
| Task 4. | Sixth meeting of APIRG IIM/SG Meeting | Second week of July 2023 | IIM/SG Secretary | Not started | |
| Task 5. | Development of new identified Projects documentation, including first Estimated costs | 30/03/2023 | New Project(s) PTC(s) | Not started | |
| Task 6. | Finalization of the alignment, the update /reframing of IIM/SG Project References /Activities /tasks /deliverables in accordance with the 6 th edition of the GANP | 30/09/2022 | IIM/SG PTCs | Partially completed | These deliverables to be finalized for submission to APIRG/25 |
| Task 7. | Development of Project Cost Estimation | 30/03/2023 | IIM/SG PTCs | Partially completed | |