# Implementation Plan - Discussion

AIDC/OLDI Seminar 03-05 March 2014

#### 2014 - 2015

- OLDI/AIDC capable ATSUs start implementation activities with a planned implementation date of Q4 2014. The activity should cover the following:
- Test activities
- Operator training
- Revision of LoA
- Transition activities
- Implementation
- Post-implementation reviews

### 2014 - 2015

 The ATSUs not capable of OLDI/AIDC should avail the facility of Standalone OLDI terminals with a planned implementation date of Q1 2015, and budget full OLDI Integration for FY2015 with a planned implementation date of Q2 2016.

### 2015 - 2016

- The ATSUs using OLDI/AIDC in an Operational environment should assist other ATSUs to implement OLDI/AIDC
- The OLDI/AIDC software is readily available therefore the ATSUs waiting for software upgrade should expect a software package by Q4 2015. On receipt of it they should start implementation activities with a planned implementation date of Q2 2016.

## 2017

- All ATSUs are connected by Integrated OLDI/AIDC or Standalone OLDI terminals
- Start preparations for Block1-25 activities

# **Harmonisation-Discussion**

AIDC/OLDI Seminar 03-05 March 2014

#### Harmonisation

- 1. Complete Intra-region connectivity
  - 1. UAE with Muscat, Tehran, Bahrain, Doha and Jeddah
  - 2. Bahrain with Doha, Jeddah, Tehran, Kuwait, UAE
  - 3. Jeddah with Egypt, Yemen
- 2. OLDI Connectivity with adjacent region
  - Muscat with APAC
  - 2. Egypt with Africa & Europe
  - 3. Tehran with Europe

# Letter of Agreement - Discussion

AIDC/OLDI Seminar 03-05 March 2014

# Letter of Agreement

- 1. Basic Flight Plans
- 2. Current Flight Plan Data
- 3. Automatic Data Exchange
- 4. Set of OLDI messages
- 5. Verbal Estimates
- 6. Failure of Automatic Data Exchange
- 7. Non-availability of Basic Flight Plan Data
- 8. Revisions
- 9. Fall back procedures

Click for Sample LoA

# Thank you