

SAFE SKIES. SUSTAINABLE FUTURE.

Updates to the Procedural Handbook

Presented by Secretariat



Update in the Appendix A


	MCAAP ACTIV	ITY PROPOSAL FO	RM					Rev. MAR20
MCAAP Proposal	Activity N. Activ. # - 2024	Focus Area:	Select the f	òcus area				
Event/Activity title:	Click or tap here to enter text.							
Problem statement (opportunity):	Click or tap here to enter text.							
					Language of the event	Unoose an item		1.
Proposed solution (activity):	Click or tap here to enter text.			Requires interpreta		tation		
					Requires document translation		lation	
Objective:	Click or tap here to enter text.		ICAO Str Obje			Choose an item.		
Justification:	Click or tap here to enter text.							
If the activity is a step of a larger action, describe the action	Click or tap here to enter text.							
Deliverables/expected outcomes:	Click or tap here to enter text.	Follow	Follow-up actions: Click or tap here to enter text.					
tates impacted by the activity:	Click or tap here to enter text.				Estin impact	ated on El%:		or tap he iter text.
Local (of execution of activity)	Personnel (representing cost to the Proje	ct) Peri	Period/Duration (w/days)		Estimate	Estimated cost to the Project		
Click or tap here to enter text.	Click or tap here to enter text.	Click o	Click or tap here to enter text.		Click or tap here to enter text.			
Proponent	Details		Details		Details			
Choose an item. 	Click or tap here to enter text.	Click o	Click or tap here to enter text.		Click or tap here to enter text.			





- Among the lessons learned from COVID-19, we found that many approved activities had their implementation postponed, some of them for more than 2 years, which led us to think about an opportunity to improve Project management, inserting a reassessment of the relevance of maintaining the activity as valid.
- As a result, the Secretariat proposes the following inclusion in the Manual:

12.	\rightarrow	Reassessment of the Validity of Non-Implemented Activities ¶
ſ		
12.1	\rightarrow	Approved-activities-whose-implementation-has-not-started-within-two-years-from-the-date-
		oval·by·the·PSC·will·be·subject·to·review·by·the·Secretariat·and,·at·its·discretion,·will·again· for·re-evaluation·by·the·PEC·or·the·PSC·(via·fast-track).¶
1		
12.1.1	\rightarrow	$The {\bf \cdot} reassessment {\bf \cdot} by {\bf \cdot} the {\bf \cdot} PEC {\bf \cdot} will {\bf \cdot} be {\bf \cdot} final, {\bf \cdot} authorizing {\bf \cdot} the {\bf \cdot} implementation {\bf \cdot} of {\bf \cdot} the {\bf \cdot} activity, {\bf $
or∙its∙car	ncellat	ion,-without-the-need-for-approval-by-the-PSC.¶
1		
12.1.2	\rightarrow	The-re-evaluation-of-activities-must-observe-the-criteria-established-in-7.3.
1		
12.1.3	\rightarrow	If-the-implementation-of-the-activity-does-not-begin-within-one-year-of-the-re-evaluation-
decision	, the a	activity-will-be-automatically-cancelled,-not-preventing-a-new-proposal-on-the-same-topic-
from·bei	ing∙sut	omitted-by-the-interested-party.¶



ICAO 80