

## Report of the PBN Taskforce Teleconference 2<sup>nd</sup> June 2016

**DATE:** Thursday 2nd June

**TIME:** 1400UTC

### **INTRODUCTION:**

The telecon commenced at 1400 UTC

Present:

- Mr. Marco Vidal – IATA
- Mr. Robert Rooplal – Trinidad and Tobago
- Mr. Ellison Ramlogan – Trinidad and Tobago
- Mr. Victor Hernandez – ICAO NACC
- Mr. Christopher Chambers– Jamaica
- Mr. Courtney Malcolm – Jamaica
- Mr. Julio Mejia- Dominican Republic
- Mr. Fernando Soto- COCESNA

### **DETAILS:**

Mr. Robert Rooplal acted as the presenter for the teleconference.

Trinidad and Tobago presented progress on its PBN routing proposals.

- ANADA DCT MINDA DCT ACARI
- GEECE (15N06315W) DCT KORTO DCT TIR
- Shifting the UL776 to the EAST
- L463 CITRS TRAPP ZY

Both Mr. Marco Vidal and Mr. Victor Hernandez were pleased with the routings. However they were told that TJZS agreed to hand over traffic at GEECE for traffic proceeding southbound. With regard to Northbound traffic an agreement still has to be made with TJZS for handover of traffic at GEECE. Mr Marco Vidal wants to set up a telecon with IATA/ICAO/TTZP/TJZS to rectify this, but was informed that a telecon is to held between TJZS and TTZP sometime during the week of JUNE 6<sup>th</sup> 2016.

Jamaica presented progress on its PBN routing proposals. They highlighted some problems with air traffic routes and flight plans issues with Barranquilla, Colombia. They also wanted further CDM with their neighbouring FIRs to resolve routing issues.

Mr. Victor Hernandez submitted via email the ANP Proposal for amendment structure for the submission of new routes.

#### **ACTION ITEMS**

- 17<sup>th</sup> June 2016 – deadline for submitting formalized PBN route proposals in the ICAO format
- 30<sup>th</sup> June 2016 – Victor to set up next Telecon and include SAM representatives, in order to finalize submissions for ICAO approval
- July-August 2016 – ICAO will approve proposals
- September/October 2016 – 1<sup>st</sup> Phase of implementation of new Routes
- December 2016 – scheduled for next ICAO/IATA/CANSO PBN meeting (*this may be delayed till February 2017, but keep in mind that Victor will be leaving his ICAO post in December and would like to have this as his "farewell" meeting*)
- January – February 2017 – 2<sup>nd</sup> Phase of reviewing the new route structures

Meeting concluded at 11:45pm.