

ACTION ITEMS

ACTION ITEMS

ACTION ITEMS					
—	Issues	Affected Parties	Solutions/Project	Implementation Target Dates	Action Parties and Remarks
1.	National PBN Implementation Plans (NPIPs). These should have been completed in 2009	States that have not completed their NPIPs: Angola, Burundi, Cape Verde, Djibouti, Eritrea, Ethiopia, Gambia, Guinea, Lesotho, Liberia, Malawi, Mauritius, Mozambique, Namibia, Rwanda, Sierra Leon, Somalia, South Sudan, Swaziland, Tanzania, Zambia & Zimbabwe	States to be invited to a location at which they will develop the plans with the Assistance of the PBN/GNSS TF Selected five States a	4 Sessions in 2014 covering 20 States	PBN/GNSS TF/4 National Plans Project Team (NPPT) <ul style="list-style-type: none"> • Hitler Olwenge (KCAA, Kenya) • Macaully U. Onyeneke (NCAA, Nigeria) • Assane Diop (ASECNA) • Frédéric Legrand (AFI FPP) • Seboeso Machobane (ICAO ESAF Office) <p>Concerned States: 3-6 States at a time from the list in Column 3 of this table.</p>
2.	National PBN Implementation Plans (NPIPs). These should have been completed in 2009	ASECNA member States other than Madagascar and Togo	States and ASECNA be requested to take action pursuant to Draft Conclusion 4X: <i>National PBN Implementation Plans (NPIPs)</i>	June 2014	ASECNA member States (other than Madagascar and Togo); ASECNA
3.	Airspace Design Workshops. More training is required, particularly for States that did not take part in the August 2013 Workshops in Johannesburg	Priority States: Angola, Burundi, Cape Verde, Djibouti, Eritrea, Ethiopia, Gambia, Guinea, Lesotho, Liberia, Malawi, Mauritius, Mozambique, Namibia, Rwanda, Somalia, South Sudan, Swaziland, Zambia & Zimbabwe	ICAO will arrange and coordinate the conduct of PBN Design Workshops	2014	ICAO <ul style="list-style-type: none"> • Frédéric Legrand (AFI FPP) • Seboeso Machobane (ICAO ESAF Office) <p>States as identified in Column 3 of this table.</p>

ACTION ITEMS

		Other AFI States			
4.	Language constraints in guidance material. Templates provided in the English language could not be effectively used	AFI States in which French is the official ICAO language	Provide guidance including templates in both the English and French languages	Continuous process	ICAO PBN/GNSS Task Force
5.	Sensitization of Directors General of Civil Aviation In many States PBN implementation is not effectively supported	AFI States	Use the opportunity of non-ICAO forums of DG to provide briefings. Provide briefings at Sub-regional forums of States, EAC, ECOWAS, SADC, UEMOA, etc.	Continuous process	ICAO
6.	Use of the IFSET application. The tool is not effectively used	AFI States PRND Working Group AFI States	Download the IFSET from the ICAO webpage: http://www.icao.int/environmental-protection/Pages/Tools.aspx Use the provided guidance to learn using it, and support others	June 2014	AFI States PRND Working Group AFI States
OTHER ACTION ITEMS BY THE TASK FORCE					
7.	Update of ANRFs The ANRFs need to be improved by the Task Force	PBN/GNSS Task Force AFI States	Ange Madangui will make initial draft updates on the ANRFs for B0 APTA, B0 FRTO, B0 CCO, B0 CDO, from the ASBUs Workshop in Nairobi October 2013, forward to Sebo for circulation to Task Force members for further inputs. Target dates for Airspace Planning and Implementation of Flexible routes should be December 2015	Ange to complete initial task by 31 December 2013. All other TF members to provide inputs by 31 January 2014	<ul style="list-style-type: none"> • Ange Madangui (AFI FPP) • Seboseso Machobane (ICAO ESAF Office) • Other member of the PBN/GNSS TF

ACTION ITEMS

8.	Regional PBN Implementation Plan. The Plan needs to be updated in line with the ASBUs methodology	PBN/GNSS Task Force AFI States	Francois Coetzee (ATNS) forward initial update to Seboeso Machobane by 31 January for onward circulation to all members of the TF. Inputs from members of the TF to be forwarded to Seboeso Machobane by 28 Feb. 2014	Update Regional PBN Implementation Plan to be circulated to States by 15 March 2014	<ul style="list-style-type: none"> • Francois Coetzee (ATNS) • Seboeso Machobane (ICAO ESAF Office) • Other member of the PBN/GNSS TF
9.	Expertise constraints at the AFI FPP	AFI FPP AFI States	States to participate in the AFI FPP. Ref. ICAO Secretary General's letter Ref.: AN 11/45.2.1-13/18 dated 28 February 2013, and APIRG/19 Report. State who have expertise to support the FPP	2014	AFI States
10.	Information on status of implementation	PBN/GNSS Task Force AFI States	Secretariat to collect information on status of implementation and develop presentation material to update stakeholders	June 2014	ICAO ESAF and WACAF Regional Offices
11.	Availability of ATS route designators	PRND Working Group AFI States	More codes to be made available by identifying trunk routes to share codes. Coordination with other Regional Offices	June 2014	ICAO ESAF and WACAF Regional Offices
12.					
13.					
14.					
15.					
16.					

ACTION ITEMS

ACTION ITEMS