

## (A) Fixed Date Activities

Serial No #	Activity	Priority	Dates	Detail	Proposed funding source		Remarks
					CASP/GAC	Other	
A.1	Global Aviation Cooperation Symposium (GACS III) Location: <b>Phuket</b>	Essential	22-24 Jul		N/A	Host State	1. Invitation issued by ICAO/TCB as a Panel member, advance approval provided by 15th SCM Chair
A.2	Attend 12th ASEAN-Japan and 9th HoR Conference Location: <b>Tokyo</b>	Optional	22-23 Jul	Provide CASP-AP advice and assistance as requested	CASP-AP		1. Attendance to be prioritized if PC does not attend GACs III (Serial A.1)
A.3	56th DGCA Location: <b>Nepal</b>	Optional	19-23 Aug	Support AVSEC forums within conference	CASP-AP		1. Attended only by PC
A.4	EASA Cyber Security Conference Location: <b>Bangkok</b>	Optional	27-29 Aug	As a leading global organization on cyber security, information provided by EASA will be shared for the benefit of CASP-AP Members	N/A		1. Attendance if no other activities scheduled during this conference
A.5	Pacific Aviation Security Forum Location: <b>Samoa</b>	Desirable	2-4 Sep	Participants from Pacific Island States including the Airport Authorities/Limited (Service Providers), the Regulatory Security Units, PASO, Pacific Airlines, Border Agencies and New Zealand CAA/Avsec.	CASP-AP		1. Attended by PC to promote CASP-AP for AVSEC capacity building 2. Travel to be coordinated with Serials G.1 and G.3 (or F.14) to provide budget savings with concurrent activities for CASP-AP Member
A.6	AVSEC 2018 + ATB Briefings Location: <b>Canada</b>	Desirable	16-20 Sep	Briefings on ATB AVSEC/FAL policy developments	CASP-AP		
A.7	Attend AAPAC Cyber Security Resilience Workshop Location: <b>Thailand (TBC)</b>	Desirable	TBA	A focus on risk awareness, strategic planning, strengthening resilience and fostering people-to-people links and networks that aims to position the Asia-Pacific as a global leader in aviation cyber-resilience	N/A		1. Workshop 4: A Seamless Air Travel Experience – Balancing Security and Facilitation
A.8	APAC RO Offsite planning workshop Location: <b>Thailand</b>	Optional	Dec-19	ICAO Bangkok Regional Office staff planning meeting	CASP-AP		1. Attendance funded by CASP-AP
A.9	PC Leave	Essential	12 Dec - 10 Jan		N/A		1. AWP plan activities to be conducted by TCBO, or contractors
A.10	Conduct 8th Annual Technical and Operational Meeting (ATOM) Location: <b>(TBA)</b> Output: 2.2	Essential	Feb-20	Discuss issues based on SCM and identified needs. Consider training/qualification stds, implementation, cargo, resolution of security concerns, and capacity building as high priorities	CASP-AP		1. ATOM timings designed to be between SCMs to give good coverage over the year. 2. All CASP-AP staff to attend
A.11	Regional Ministerial meeting	Desirable	Mar-20		CASP-AP		1. Attendance to support if AVSEC on agenda

<b>A.12</b>	Conduct 17th CASP-AP Steering Committee Meeting Location: <b>Mongolia</b> Output: 2.2	<b>Essential</b>	Jul-20	Coordinate date and activities with the host State and act as Secretariat for the Steering Committee Meeting.	CASP-AP		<b>1.</b> Key meeting for consideration of Phase IV extension Programme Document <b>2.</b> All CASP-AP staff to attend
<b>A.13</b>	Attend RASCF/8 Location: <b>TBA</b> Output: 2.2	<b>Essential</b>	Jul-20	Support and contribute RO AAPC to deliver the RASCF/8	CASP-AP		<b>1.</b> Approved in advance of possible 2019-20 AWP due to proximity and uncertainty of RASCF dates <b>2.</b> Attendance is dependent on extension of Phase IV and adequate funds available

<b>(B) CASP-AP Internal Activities</b>							
Serial No #	Activity	Priority	Dates	Detail	Proposed funding source		Remarks
					CASP/GAC	Other	
B.1	Coordinate and develop assistance requirements to meet the Annual Work Plan.	Essential	Ongoing	React to and manage as required, AWP and unforeseen requests by member States/Administrations.	N/A		1. Coordinate with RO Avsec/FAL for Missions and priorities for efficiency. 2. Includes 'partnerships' between CASP-AP and members to manage some tasks.
B.2	Coordinate with Members and RO for CASP-AP training and ASTCs.	Essential	Ongoing	PC CASP-AP to discuss tasks, courses and workshops conducted to provide cost effective training in State/Administrations.	N/A		1. Coordinated through RO AvSec to allow maximum benefit from ASTC annual programme and CASP-AP training.
B.3	Manage CASP-AP Phase IV implementation	Essential	Ongoing	Project manage Phase IV Programme Document transition including Member's signature and Annual Financial Contributions.	N/A		1. Based on directions provided by 16 SCM.
B.4	Management of AOPPM	Essential	Ongoing review	Monitor and update AOPPM as required.	N/A		1. Based upon needs and requirements of Phase IV ProDoc, including procedures for in-kind support and general administration. 2. Obtain approval of the CASP-AP Chair as required for amendments 3. Requires internal SOP development for internal office procedures (developed by PS)
B.5	Manage CASP-AP Cooperation mechanisms Output: 2.2	Essential	Ongoing	Monitor and manage cooperation amongst CASP-AP Members	N/A		1. CASP-AP Secure Portal Discussion board 2. Facilitate exchange of support and assistance between Members, as appropriate
B.6	Provide assistance to CASP-MID as requested or identified	Optional	Ongoing	Longevity of CASP-AP allows transfer of experience and products to assist viability, directions and outcomes of CASP-MID	N/A	CASP-MID	1. As required by CASP-MID
B.7	Ongoing development and review of Model AOSP. Output: 1.5	Desirable	Ongoing	Update current Model AOSP to industry standards	CASP-AP		1. Undertaken to benefit Members 2. Subject to budget line funds and engagement of competent SME to revise existing document
B.8	Ongoing development and review of Model entity Programmes as required. Output: 1.5	Optional	Ongoing	Catering; Tenant Restricted Area	N/A		1. Conducted as internal exercise to benefit Members 2. Tasks undertaken by Training and Capacity Building Officer
B.9	Develop Model CASP-AP National Air Transport Facilitation Programme Output: 1.9	Optional	Complete by June 2020	To supplement the NAFTP workshop and reflect template guidance provided in ICAO DOC 9957	N/A		1. Task undertaken by TCBO

<b>B.10</b>	Review Model CASP-AP National Programmes to accommodate amendments to Annex 17 Output: 1.2	<b>Essential</b>	Complete by Applicable Date	Update NCASP to include new/amended SARPs Update NCASTP to reflect best practice, and support future CASP-AP NCASTP writing workshops	N/A		<b>1.</b> Work undertaken by PC, incorporating USAP-CMA findings from audits on Members who have used CASP-AP Model
<b>B.11</b>	Review QC Model Inspector Manual and Checklists Output: 1.7	<b>Optional</b>	Ongoing	Includes 'tools' for QC system such as, Inspector's Handbook and checklists etc.	N/A		<b>1.</b> Generic material for use by Members <b>2.</b> Based on previous docs and Phase III experiences. <b>3.</b> Task of Training and Capacity Building Officer <b>4.</b> Low priority due to new CASP-AP Checklist Writing Skills workshop now available
<b>B.12</b>	Develop CASP-AP Enforcement guidance material Output: 1.1	<b>Optional</b>	Complete by JUN 20	Survey Members with current legal powers for enforcement as input into an enforcement model, as well as taking into consideration Model CASP-AP Legislation	CASP-AP		<b>1.</b> Address 7 ATOM Issue list input. <b>2.</b> Low priority, as enforcement requires in addition to legal powers, a State process and/or procedures to implement <b>3.</b> May be supported by developing and delivering a shortened focus Legal Seminar on the topic
<b>B.13</b>	Conduct Training Adaption workshop Location - TBA (KOR or SIN) Output: 1.4	<b>Optional</b>	Complete by Jun 2020	Invite CASP Members with experience and knowledge to develop Model National Inspector training programme	CASP-AP		<b>1.</b> Assist States to develop or adapt own training programmes <b>2.</b> Developed based upon NIC and USAP, with content adaptable to Members' needs <b>3.</b> If opportunity exists, coordinate work with APAC RO
<b>B.14</b>	Develop CASP-AP Model Basic Screener Training Programme Output: 1.6	<b>Desirable</b>	Complete by JUN 2020	Finalise Model Screener training programme from 2107-18 AWP workshop in HKG	CASP-AP		<b>1.</b> Carried over from 2018-19 AWP <b>2.</b> Assist States to develop or adapt own training programmes <b>3.</b> Input from NZ as expertise partner <b>4.</b> Subject to budget line funds and engagement of competent external SME to assist in development <b>5.</b> <a href="#">Pre-cursor to Serial D.14</a>

B.15	Develop CASP-AP framework, including desktop assistance to Members, for the implementation of certification systems Output: 1.4	Essential	Ongoing	The CASP-AP 2019-20 AWP Survey has identified a number of States seeking assistance with Certification Systems. Noting the high level of non-compliance in the December 2017 USAP report, internal capability will be provided to: 1. Support Members participate in online CBT studies 2. Support Members through desktop facilitated guidance 3. Facilitate access to experts/donors where available 4. CASP-AP will provide appropriate support for the study group to develop a collaborative X-Ray CBT system, noting that the provision of technical expertise to come from CASP-AP Members	N/A		<ol style="list-style-type: none"> <li>1. CASRA have offered to provide Members with evaluation opportunities for CBT</li> <li>2. Reference to Conclusion 8 of the 15th SCM. Study group to consist of Bangladesh, Maldives, Philippines, Solomon Islands, Sri Lanka</li> <li>3. Specific agenda item to be included in ATOM 8</li> </ol>
B.16	Develop Covert Testing implementation 5-day workshop Output: 1.7	Desirable	Complete by MAR 20	Address low USAP-AP satisfactory response to PQ 3.080 ( <i>Does the State conduct covert testing of different types of security measures to assess their effectiveness</i> )	CASP-AP		<ol style="list-style-type: none"> <li>1. Address 7 ATOM Issue list input. Initial focus on access control and screening testing</li> <li>2. Subject to budget line funds and engagement of competent external SME to develop and deliver</li> <li>3. <a href="#">Precursor to Serial D.16</a></li> </ol>

[illegible]

### (D) General Activities

Serial No #	Activity	Priority	Dates	Detail	Proposed funding source		Remarks
					CASP/GAC	Other	
D.1	Conduct Sub-regional <b>ICAO Air Cargo and Mail Security course.</b> <u>Location: Philippines (TBC)</u> Output: 1.4	Optional	5 days duration (Date TBA)	Course will provide participants with information on the purpose and intent of existing security measures, the implementation of appropriate security controls for cargo consignments, and the appropriate emergency response procedures in the event of a cargo security incident.	GAC	Member	<ol style="list-style-type: none"> <li>1. Workshop sought by a number of Members, may be offered via the ICAO APAC regional ATSC network in 2020</li> <li>2. Use of Member State Instructors on course to assist and build skills</li> <li>3. Utilize 'in-kind' provisions.</li> </ol>
D.2	Conduct Sub-regional <b>ICAO National Instructor course.</b> <u>Location: Nepal</u> Output: 1.4	Desirable	7 days duration (Date TBA)	For personnel involved in the development, management and/or instruction of training materials related to a national civil aviation security training programme. Those who participate in this course will be well versed in the general application of training principles, the preparation of appropriate teaching aids and the tailoring of course material to harmonize course objectives with local and national requirements	GAC	Member	<ol style="list-style-type: none"> <li>1. Workshop sought by a number of Members.</li> <li>2. Use of Member State Instructors on course to assist and build skills</li> <li>3. Utilize 'in-kind' provisions.</li> </ol>
D.3	Conduct Sub-regional <b>ICAO National Inspector Course.</b> <u>Location: Sri Lanka</u> Output: 1.4	Essential	7 days duration (Date TBA)	Provide aviation security personnel with theoretical and practical knowledge of audits and inspections as part of a national civil aviation security quality control programme	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. Workshop sought by a number of Members.</li> <li>2. Use of Member State Instructors on course to assist and build skills</li> <li>3. Utilize 'in-kind' provisions.</li> </ol>
D.4	Conduct Sub-regional <b>NCASTP workshop.</b> <u>Location: Vanuatu (TBC)</u> Output: 1.2	Desirable	5 days duration (Date TBA)	Workshop covers the general principles of a National Civil Aviation Security Training Programme (NCASTP) and provide participants with the knowledge and skills necessary to develop and implement a NCASTP that addresses training requirements including certification according to NCASP, and draft of NCASTP by utilizing CASP-AP Model document	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. Workshop sought by a number of Members. Coordinated with ISD/ASTC.</li> <li>2. Use of Member State Instructors on course to assist and build skills</li> <li>3. Utilize 'in-kind' provisions.</li> </ol>
D.5	Conduct Sub-regional <b>ICAO Risk Management workshop.</b> <u>Location: Mongolia</u> Output: 1.2	Essential	4 days duration (Date TBA)	Workshop for aviation security management personnel, focuses on risk management as it applies to protecting civil aviation against acts of unlawful interference. The workshop will provide participants with the opportunity to assess risk through the identification and evaluation of threats, consequences and vulnerabilities	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. Workshop sought by a number of members. ICAO APAC regional ASTC network anticipated to offer in 2020</li> <li>2. Use of Member State Instructors on course to assist and build skills</li> <li>3. Utilize 'in-kind' provisions.</li> <li>4. <a href="#">Conduct jointly with Serial F.8</a></li> </ol>
D.6	Conduct Sub-regional <b>ICAO Risk Management workshop.</b> <u>Location: Fiji (TBC)</u> Output: 1.2	Desirable	4 days duration (Date TBA)	Workshop for aviation security management personnel, focuses on risk management as it applies to protecting civil aviation against acts of unlawful interference. The workshop will provide participants with the opportunity to assess risk through the identification and evaluation of threats, consequences and vulnerabilities	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. Workshop sought by a number of members. ICAO APAC regional ASTC network anticipated to offer in 2020</li> <li>2. Use of Member State Instructors on course to assist and build skills</li> <li>3. Utilize 'in-kind' provisions.</li> <li>4. <a href="#">Conduct jointly with activity F.5</a></li> </ol>
D.7	Conduct Sub-regional <b>ICAO Risk Management workshop.</b> <u>Location: Indonesia (TBC)</u> Output: 1.2	Desirable	4 days duration (Date TBA)	Workshop for aviation security management personnel, focuses on risk management as it applies to protecting civil aviation against acts of unlawful interference. The workshop will provide participants with the opportunity to assess risk through the identification and evaluation of threats, consequences and vulnerabilities	GAC	Member	<ol style="list-style-type: none"> <li>1. Workshop sought by a number of members. ICAO APAC regional ASTC network anticipated to offer in 2020</li> <li>2. Use of Member State Instructors on course to assist and build skills</li> <li>3. Utilize 'in-kind' provisions.</li> <li>4. <a href="#">Conduct jointly with activity F.6</a></li> </ol>

D.8	Conduct Sub-regional <b>ICAO Aviation Security Supervisor Course</b> . <u>Location:</u> Lao PDR Output: 1.3	Essential	8 days duration (TBC SEP)	Course designed to ensure that relevant personnel at airports can supervise and monitor the implementation of aviation security preventive measures through the application of the relevant competencies required for security supervisors	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. Coordinated with ISD/ASTC.</li> <li>2. Target audience are supervisors who will be train the trainers</li> <li>3. Extra two days at completion of course to provide familiarisation with training materials (with ISD-SEC approval)</li> </ol>
D.9	Conduct Sub-regional <b>ICAO Training Developers Course (TDC)</b> <u>Location:</u> Thailand Output: 1.4	Optional	10 days duration (TBC SEP)	Provided for senior instructors and course developers to develop AVSEC training courses based on requirements of the State/Administration or Organization	CASP-AP		<ol style="list-style-type: none"> <li>1. GAT qualified Instructor required, familiar with AVSEC TD</li> </ol>
D.10	Conduct <b>Legal Aspects of Aviation Security Seminar</b> <u>Location:</u> Singapore Output: 1.1	Desirable	5 days duration (Date TBA)	Conduct of a CASP-AP Legal Awareness Seminar. Conducted with assistance of a specialist legal SME.	CASP-AP	CAAS	<ol style="list-style-type: none"> <li>1. last conducted in 2015-16</li> <li>2. Singapore to support partnering on this activity</li> <li>3. May be conducted in Brunei Darussalam (dependent on co-instructor availability)</li> </ol>
D.11	Conduct Sub-regional <b>Aviation Security Management Seminar</b> <u>Location:</u> TBA Output: 1.3	Desirable	5 (or 8) days duration (Date TBA)	Seminar provides participants with the knowledge and skills to implement various aspects of aviation security management to meet the objectives of the Aviation Security Oversight Manual (DOC 10047)	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. Workshop sought by a number of members in SEA region (option to be hosted by 3 Members).</li> <li>2. 5-day (CASP-AP) Seminar may be offered for personnel of appropriate authority, or alternatively 8-day ICAO AVSEC Management Course for operator personnel</li> </ol>
D.12	Conduct Sub-regional <b>CASP-AP Airport Security Programme workshop</b> . <u>Location:</u> Myanmar Output: 1.6	Desirable	4 days duration (Date TBA)	Workshop to familiarize participants with the requirements of an Airport Security Programme (ASP) and enable them to draft and review such programmes	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. Assist Appropriate authority to develop Model ASP according to national requirements. Support airport operators develop ASP that meets the requirements of the NCASP</li> </ol>
D.13	Conduct Sub-regional <b>CASP-AP Operator Security Programme Approval workshop</b> . <u>Location:</u> Philippines Output: 1.6	Desirable	4 days duration (Date TBA)	Workshop to support the implementation of the CASP-AP Model Certification and Approval Manual for the processes and procedures for approval obligations by national AVSEC authorities for operator security programmes	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. Workshop sought by a number of members.</li> <li>2. Possible option to utilize external facilitator to support TCBO</li> </ol>
D.14	Conduct Sub-regional <b>CASP-AP Exercise workshop</b> . <u>Location:</u> Maldives Output: 1.8	Essential	4 days duration (Date TBA)	Workshop to provide aviation security personnel with the theoretical and practical knowledge on how to develop and conduct exercises, and provides practical concepts in the principles and processes of conducting aviation security exercises to test contingency and reactive plans.	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. Carried over from 2018-19 AWP</li> <li>2. Delivered by CASP-AP</li> <li>3. <a href="#">Conduct jointly with activity F.4</a></li> </ol>
D.15	CASP-AP <b>Basic Aviation Screener Training Course - Adaptation workshop</b> <u>Location:</u> TBA Output: 1.4	Optional	5 days duration (Date TBA)	Assist States and/or operators electing to use the CASP-AP Screener Training course review materials and adapt to local environment	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. Carried over from 2018-19 AWP</li> <li>2. Subject to completion of Serial B.14, budget line funds and engagement of expert to assist with delivery</li> <li>3. 2.5 days to assist States/Operators customize BASTC materials</li> <li>4. 2.5 days Delivery preparation and mentoring</li> </ol>
D.16	Conduct Sub-regional <b>CASP-AP QC workshops</b> . <u>Location:</u> Macao SAR Output: 1.7	Essential	3 days duration (Date TBA)	Workshop to provide the principles and concepts for appropriate authorities to develop annual quality control schedules based upon risk	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. Combined two workshops: <i>Risk-Based Prioritization Scheduling Checklist Writing Skills</i></li> </ol>

D.17	Conduct <b>Covert Testing workshop.</b> Location: <b>Indonesia</b> Output: 1.7	Optional	5 days duration (Date TBA)	Workshop to provide support implementation of covert testing	CASP-AP	Member	<b>1.</b> Carried over from 2018-19 AWP <b>2.</b> Subject to completion of Serial B.16, budget line funds and engagement of expert to assist with delivery

## (E) State Assessments

Serial No #	Activity	Priority	Dates	Detail	Proposed funding source		Remarks
					CASP/GAC	Other	
E.1	Mission to assist State – <b>Nepal</b> Output: All Objective 1	Essential	4 day duration Date TBC	Review State <u>outcomes</u> from USAP-CMA and assist with CAP preparation. Review NCASP, NCASQCP and NCASTP. Other tasks directed towards implementation of Programmes.	CASP-AP		<ol style="list-style-type: none"> <li>1. Conduct review of capacity building needs in respect to recommendations</li> <li>2. Consideration of assistance to be coordinated with ICAO/APAC RO</li> <li>3. <a href="#">Mission undertaken in conjunction Serial F.9</a></li> </ol>
E.2	Mission to assist State – <b>Lao PDR</b> Output: All Objective 1	Optional	5 day duration Date TBC	Assist with <u>CAP implementation</u> . Review NCASP, NCASQCP and NCASTP. Other tasks directed towards implementation of Programmes.	CASP-AP		<ol style="list-style-type: none"> <li>1. Specific CAP implemenatation actions to be identified by State</li> <li>2. Conduct review of capacity building needs in respect to implementation</li> </ol>
E.3	Mission to assist State – <b>Malaysia</b> Output: All Objective 1	Optional	5 day duration Date TBC	Review State <u>outcomes</u> from USAP-CMA and assist with CAP preparation. Review NCASP, NCASQCP and NCASTP. Other tasks directed towards implementation of Programmes.	CASP-AP		<ol style="list-style-type: none"> <li>1. Mission dependent on USAP-CMA outcome</li> <li>2. Conduct review of capacity building needs in respect to recommendations</li> <li>3. Consideration of assistance to be coordinated with ICAO/APAC RO</li> <li>4. <a href="#">May be subsituted with Serial G.2</a></li> </ol>
E.4	Mission to assist State – <b>Sri Lanka</b> Output: All Objective 1	Optional	3-5 day duration Date TBC	Provide assistance to authority for <u>preparation</u> to receive USAP-CMA assessment (mission does not include 'pre audit')	CASP-AP		
E.5	Mission to assist State – <b>Sri Lanka</b> Output: All Objective 1	Optional	5 day duration Date TBC	Review State <u>outcomes</u> from USAP-CMA and assist with CAP preparation. Review NCASP, NCASQCP and NCASTP. Other tasks directed towards implementation of Programmes.	CASP-AP		<ol style="list-style-type: none"> <li>1. Mission dependent on USAP-CMA outcome</li> <li>2. Conduct review of capacity building needs in respect to recommendations</li> <li>3. Consideration of assistance to be coordinated with ICAO/APAC RO</li> </ol>
E.6	Mission to assist State – <b>Mongolia</b> Output: All Objective 1	Optional	3-5 day duration Date TBC	Provide assistance to authority for <u>preparation</u> to receive USAP-CMA assessment (mission does not include 'pre audit')	CASP-AP		<ol style="list-style-type: none"> <li>1. Possible mission for State with Jan-Jun 2020 USAP-CMA assessment</li> <li>2. <a href="#">Conduct with Serial F.7</a></li> </ol>
E.7	Mission to assist State – <b>Myanmar</b> Output: All Objective 1	Optional	5 day duration Date TBC	Review State <u>outcomes</u> from USAP-CMA and assist with CAP preparation. Review NCASP, NCASQCP and NCASTP. Other tasks directed towards implementation of Programmes.	CASP-AP		<ol style="list-style-type: none"> <li>1. Possible mission for State with Jan-Jun 2020 USAP-CMA assessment</li> </ol>
E.8	Mission to assist State – <b>TBC</b> Output: All Objective 1	Optional	3-5 day duration Date TBC	Provide assistance to authority for <u>preparation</u> to receive USAP-CMA assessment (mission does not include 'pre audit')	CASP-AP		<ol style="list-style-type: none"> <li>1. Possible mission for State with Jan-Jun 2020 USAP-CMA assessment</li> </ol>

E.9	Mission to assist State – <b>TBC</b> Output: All Objective 1	Optional	5 day duration Date TBC	Review State <u>outcomes</u> from USAP-CMA and assist with CAP preparation. Review NCASP, NCASQCP and NCASTP. Other tasks directed towards implementation of Programmes.	CASP-AP		<b>1.</b> Possible mission for State with Jan-Jun 2020 USAP-CMA assessment
E.10	Mission to assist State – <b>TBC</b> Output: All Objective 1	Optional	3-5 day duration Date TBC	Provide assistance to authority for <u>preparation</u> to receive USAP-CMA assessment (mission does not include 'pre audit')	CASP-AP		<b>1.</b> Possible mission for State with Jan-Jun 2020 USAP-CMA assessment
E.11	Mission to assist State – <b>TBC</b> Output: All Objective 1	Optional	5 day duration Date TBC	Review State <u>outcomes</u> from USAP-CMA and assist with CAP preparation. Review NCASP, NCASQCP and NCASTP. Other tasks directed towards implementation of Programmes.	CASP-AP		<b>1.</b> Possible mission for State with Jan-Jun 2020 USAP-CMA assessment

(F) Implementation & Assistance							
Serial No #	Activity	Priority	Dates	Detail	Proposed funding source		Remarks
					CASP/GAC	Other	
Specific Sustainable Capacity Building Missions or Workshops: <i>Mission detail to be developed, emphasis on practical and assisted 'organizational' mentoring and guidance rather than individual training. Is expected to build upon other elements of capacity building the Member has received</i>				1. Mission may follow on from attainment of concluding special implementation missions or may be allocated to a State at a suitable standard to benefit from the Mission. 2. Coverage of Mission will vary between States 3. On response to request from CASP-AP member, who must outline the outcomes sought from the capacity building mission or workshop 4. May be used in conjunction with mission for General State Assessment, and potentially include further support for Members who have completed the Phased QC workshop programme, Approvals workshop, or Risk Context Statement development 5. Activities may also support the ICAO APAC Regional Office undertake Combined Action Team missions			
F.1	Mission to assist State – Viet Nam Output: 1.7	Essential	3-5 day duration (Jul-19)	Phase II of Special QC Workshop to review State existing QC framework. Other tasks as raised by State.	GAC	Member	1. Carry-over from 2018-19 AWP 2. Modification on request by State 3. Pre-visit to Phase III to tailor workshop
F.2	Mission to assist State – Viet Nam Output: 1.7	Desirable	5 days (Dates TBC)	Phase III of Specialised QC Workshop to assist State with NQCP approval and planning of implementation. Other tasks as raised by State.	CASP-AP	Member	1. For States that completed Phase II of Special QC Phased approach are assessed as ready for Phase III. 2. Must include approved NQCP and adopted the Inspector’s handbook. 3. Mission dependent on Phase II completion
F.3	Mission to assist State – Nepal Output: 1.7	Optional	5 days (Dates TBC)	Phase III of Specialised QC Workshop to assist State with NQCP approval and planning of implementation. Other tasks as raised by State.	CASP-AP	Member	1. For States that completed Phase II of Special QC Phased approach are assessed as ready for Phase III. 2. Must include approved NQCP and adopted the Inspector’s handbook. 3. Mission dependent on Phase II completion / CAT Mission outcomes
F.4	Mission to assist State - Maldives Output: 2.1	Essential	10 days duration (Dates TBC)	Special assistance mission for: 1. Quality Control mentoring 2. Operator programme approval system 3. Screener certification 4. RCS finalization	CASP-AP	Member	1. Carry-over from 2018-19 AWP AWP 2. Subject to budget line funds and engagement of SME expert to assist (mission and Serial D.13) 3. Conducted in conjunction with Serial D.13
F.5	Mission to assist State - Fiji Output: 1.1	Essential	4 days	Special assistance mission for RCS implementation	CASP-AP	Member	1. As per 2019-20 AWP survey 2. Option to engage external expert 3. Mission undertaken in conjunction with Serial D.6
F.6	Mission to assist State - Indonesia Output: 1.1	Essential	4 days	Special assistance mission for RCS implementation	CASP-AP	Member	1. As per 2019-20 AWP survey 2. Option to engage external expert 3. Mission undertaken in conjunction with Serial D.7
F.7	Mission to assist State - Mongolia Output: 2.1	Desirable	1 day	Assistance with operational assessment of new Chinggis Khan airport	CASP-AP	Member	1. As per 2019-20 AWP survey 2. Conducted in conjunction with Serial D.5 3. Mission to be undertaken once airport operationally commissioned

F.8	Mission to assist State - <b>Nepal</b> Output: 2.1	Desirable	1 day	Assistance with operational assessment of additional INT airport	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. Upon request by CAAN</li> <li>2. Internal travel provided by State</li> <li>3. Mission undertaken in conjunction with Serial E.1</li> </ol>
F.9	Mission to assist State - <b>Lao PDR</b> Output: 2.1	Essential	20 days duration (Dates TBC)	Special assistance mission for: 1. Screener certification 2. RCS development	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. As per 2019-20 AWP survey</li> <li>2. Subject to budget line funds and engagement of SME</li> <li>3. Member to accept ToR of Mission</li> </ol>
F.10	Mission to assist State - <b>Bhutan</b> Output: 2.1	Essential	20 days duration (Dates TBC)	Special assistance mission for: 1. Implementation of CE 6-8 including QC mentoring	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. As per 2019-20 AWP survey</li> <li>2. Subject to budget line funds and engagement of SME</li> <li>3. Member to accept ToR of Mission</li> <li>4. Include delivery of CASP-AP RCS workshop</li> </ol>
F.11	Mission to assist State - <b>Philippines</b> Output: All Objective 1	Desirable	10 days, dates TBC	Missions to: 1. Review USAP-CMA progress 2. Review operator security programme approval system 3. NATFP approval/implementation	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. Duration may be split into 2-3 missions to accommodate donor meetings and assistance objectives</li> <li>2. Mission objectives dependent on external assistance available from donors in-country (under GAsEP PO #5)</li> </ol>
F.12	Mission to assist State - <b>Philippines</b> Output: 2.1	Optional	20 days duration (Dates TBC)	Special assistance mission for: 1. Review of NCASP, and regulatory framework pertaining to CE 4	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. As per 2019-20 AWP survey</li> <li>2. Subject to budget line funds and engagement of SME</li> <li>3. Member to accept ToR of Mission</li> </ol>
F.13	Mission to assist State – <b>Indonesia</b> Output: All Objective 1	Desirable	10 days, dates TBC	Missions to: 1. Assistance to review certification system 2. Assistance to review operator security programme approval system	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. Duration may be split into 2-3 missions to accommodate donor meetings and assistance objectives</li> <li>2. Mission objectives dependent on external assistance available from donors in-country (under GAsEP PO #5)</li> </ol>
F.14	Mission to assist State - <b>Vanuatu</b> Output: All Objective 1	Desirable	5 days, dates TBC	Mission to review status of State Aviation Security Oversight Framework, NCASP, NCASP, NQCP	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. Mission to identify next mission requirements in accordance with CAAV AVSEC development of staff and systems</li> <li>2. Mission conducted in conjunction with Serial A.5 or substituted by Serial G.3</li> </ol>
F.15	Mission to assist State - <b>Sri Lanka</b> Output: Objective 1.7	Desirable	3 days, dates TBC	Mission to review status of State Aviation Security Oversight Framework (NQCP - internal QC)	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. Mission to provide advance QC preparation for the ICAO APAC Regional Office CAT AVSEC Mission (Serial G.14)</li> </ol>
F.16	Mission to assist State - <b>Bangladesh</b> Output: Objective 1.1	Desirable	4 days , dates TBC	Special assistance mission for RCS implementation	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. 16th SCM request</li> <li>2. Option to engage external expert</li> </ol>
F.17	Mission to assist State - <b>Myanmar</b> Output: Objective 1.1	Optional	4 days , dates TBC	Special assistance mission for RCS implementation	CASP-AP	Member	<ol style="list-style-type: none"> <li>1. 16th SCM request</li> <li>2. Option to engage external expert</li> </ol>

(G) CAT AVSEC Missions							
Serial No #	Activity	Priority	Dates	Detail	Proposed funding source		Remarks
					CASP/GAC	Other	
Combined Action Team – Aviation Security (CAT-AVSEC) technical assistance missions to APAC States. The objective of such missions is to help to achieve the Aspirational Regional Targets as set out in the APAC Regional Roadmap for GAsEP (in line with Global Targets established in the GAsEP)				1. CASP-AP involvement generally limited to mission to CASP-AP Member States/Administrations (exceptions noted for any specific mission) 2. Participation by CASP-AP on these missions supports the Member/State, and reflects the probable use by the mission of CASP-AP materials			
G.1	Mission to assist State – Samoa (TBC) Output: All Objective 1	Desirable	5 day duration, date TBA (Aug-19)	Mission to assist State as part of an ISC/RO coordinated Combined Action Team (CAT). Tasks agreed with ISD/RO/State.		ICAO VF	1. As required by APAC RO AVSEC/FAL 2. Support fo CAT implementation actions 3. Conducted in conjunction with Serial A.5 and G.3
G.2	Mission to assist State – Malaysia (TBC) Output: All Objective 1	Desirable	5 day duration, date TBA (Aug-19)	Mission to assist State as part of an ISC/RO coordinated Combined Action Team (CAT). Tasks agreed with ISD/RO/State.	CASP-AP		1. As required by APAC RO AVSEC/FAL 2. Support fo CAT implementation actions 3. May be substituted with Serial E.3
G.3	Mission to assist State – Vanuatu (TBC) Output: All Objective 1	Desirable	5 day duration, date TBA (Sep-19)	Mission to assist State as part of an ISC/RO coordinated Combined Action Team (CAT). Tasks agreed with ISD/RO/State.	CASP-AP		1. As required by APAC RO AVSEC/FAL 2. Support fo CAT implementation actions 3. Conducted in conjunction with Serials A.5 and G.1 (as substitute for Serial F.15)
G.4	Mission to assist State – Sri Lanka (TBC) Output: All Objective 1	Desirable	5 day duration, date TBA (Nov-19)	Mission to assist State as part of an ISC/RO coordinated Combined Action Team (CAT). Tasks agreed with ISD/RO/State.	CASP-AP		1. As required by APAC RO AVSEC/FAL 2. Support fo CAT implementation actions
G.5	Mission to assist State – Nepal (TBC) Output: All Objective 1	Desirable	5 day duration, date TBA (Dec-19)	Mission to assist State as part of an ISC/RO coordinated Combined Action Team (CAT). Tasks agreed with ISD/RO/State.	CASP-AP		1. As required by APAC RO AVSEC/FAL 2. Support fo CAT implementation actions 3. Additional to Serial E.1
G.6	Mission to assist State – TBD Output: All Objective 1	Optional	5 day duration, date TBC	Mission to assist State as part of an ISC/RO coordinated Combined Action Team (CAT). Tasks agreed with ISD/RO/State.		ICAO VF	1. As required by APAC RO AVSEC/FAL 2. Support fo CAT implementation actions

[illegible]