



ICAO

**FIFTEENTH MEETING OF THE ASIA PACIFIC REGIONAL AVIATION
SAFETY TEAM (APRAST/15)**

Virtual June 24-25

APRAST/15-WP/18

Agenda Item 5

Agenda Item 5: Updates from the Sub-groups

PROGRESS UPDATE – ICAO APAC ANNUAL SAFETY REPORT 2020

(Presented by SRP Working Group)

SUMMARY

This paper provides a progress update on the development of the ICAO APAC Annual Safety Report for 2020.

1. INTRODUCTION

1.1 A draft APAC Annual Safety Report has been produced and reviewed by the Safety Reporting Programme (SRP) Working Group (WG) Co-Chairs.

1.2 The draft has now been sent to SRP WG core members for review. The deadline for providing feedback is June 26, with SRP Co-Chairs encouraging all core group members to provide feedback by this time.

2. DISCUSSION

2.1 Planning is underway in relation to the development of the published version of the document with graphic design resources being committed at the Civil Aviation Safety Authority of Australia.

2.2 Unlike previous years, design work for the report will commence prior to RASG approval to ensure the report can be produced prior to the October 2nd deadline. Any changes from RASG will be made to the published version of the document. This minor change provides an additional fortnight in contingency time.

2.3 Key dates for the delivery of the Annual Safety Report remain:

Timeline	Task
3 July 2020	Revised report to be produced based on SRP WG feedback (Core members)
10 July 2020	Circulate to APRAST Co-Chairs
24 July 2020	Final comments from APRAST Co-Chairs
31 July 2020	Provide Final Draft ICAO APAC Regional Office
7 August 2020	Final report to be submitted to RASG-APAC Co-Chairs for approval
14 August 2020	Approved by RASG-APAC Co-Chairs Formatting of final report commences
2 October 2020	Publish Final Report

3. ACTION BY THE MEETING

3.1 The Meeting is invited to:

- a) Note the progress to date on the Annual Safety Report 2020 and
- b) The slight revision to the process, whereby design work will commence prior to RASG approval.