



ICAO

International Civil Aviation Organization

**Seventh Meeting of the Common aeRonautical Virtual
Private Network Operations Group (CRV OG/7)**

Bangkok, Thailand, 20 – 22 January 2020

Agenda Item 8: Review list of action items and progress of CRV Operations Manual

REVIEW SUBJECT/TASKS OF CRV OPERATIONS GROUP

(Presented by the Secretariat)

SUMMARY

This paper presented list of action items for CRV OG which was updated by CRV OG/5 Meeting in January 2019. The meeting is expected to review and further update the list of action items.

1. INTRODUCTION

1.1 The list of action items for CRV OG reviewed by CRV OG/5 meeting in January 2019 is provided in the attachment to this paper.

1.2 Per TOR of the CRV OG, it is anticipated that the CRV OG will conduct its work primarily by web Conferences, teleconferences and other electronic means of communications. Face to Face meetings of CRV OG may be required on an annual basis. The ICAO APAC Regional Office will provide secretariat support for the CRV OG.

2. ACTION BY THE MEETING

2.1 The meeting is expected to review and further update the list of action items for CRV OG. The meeting is also expected to identify any new items for the work programme of CRV OG.

CRV OG/5
Appendix F to the Report

Reference	Who	What	Due date	Status	Completed on	Result	Comment
1	ICAO RO	after inclusion by ICAO TCB of the revised budget and procurement clauses, ICAO Regional Office to send an ICAO State letter to all Pioneer States in order to propose the draft of revised annex 1 for acceptance. CRV OG/6 made Decision OG/6/3 to develop SOW for the concrete proposal.	22-Jan-20		The revised annex 1 had been developed in CNS SG/21 report but no concrete proposal.		CRV OG/2 has agreed to first explore the possible solutions through a small working group - action postponed to 1 Dec 17. The TCB expects more concrete proposal for the 2nd phase. OG chair seeking comments from poineers states for be reviewed at CRV OG/6 meeting
2	all participants	all States to complete their CBA and send to ICAO APAC Office	10-May-19	Open	on-going		Not all CBA have been received by CRV OG/4 - action postponed to 10 May 19 (CRV OG/6)
3	Vaughan Hickford, New Zealand:	to develop the flowchart to manage change requests to the common provisions and establish agreements between counterparts on CRV and integrate those flowcharts in the CRV Operating Manual	20-Apr-18	Open	5/10/2019		Flow chart had been developed by CRV OG/4 and it will be included in the CRV Operating Manual. Identify sections where to be inserted?
4	All member States	complete contract with PCCW Global by no later than 12/2020	1-Dec-20	Open	on-going		Report on the status at each CRV OG meeting & update the CRV Implementation status table
5	PCCW Global & Member States	PCCW Global to reissue an updated (a)-1 Terms and Conditions on starting and ending dates of initial contract. States to note the changes and take necessary action in the contract.	1-Dec-19	Open	on-going		The contracts with States are still being processed
6	CRV OG co-chair (Asia) and & poineer CRV member States	To investigate use the MSA funds to undertake the independent satety assessment and seek approval from Pioneer States	May.19	Open	on-going		same as item serial no. 1-1
7	<u>New Zealand</u>	<u>Finalize the draft CRV Operations Manual</u>	Apr.19	Open	on-going		Progress updates; Draft to be ready for reviews by CRV OG/6 meeting in May 2019.