



ICAO

International Civil Aviation Organization

**Seventh Meeting of the Common aeRonautical Virtual
Private Network Operations Group (CRV OG/7)**

Bangkok, Thailand, 20 – 22 January 2020

Agenda Item 2: Review and update the AMHS/ATN Implementation Status table and the APAC CRV Implementation Table

**ATN/AMHS/AIDC IMPLEMENTATION STATUS IN THE APAC REGION
AND CRV IMPLEMENTATION TABLE**

(Presented by Myanmar)

SUMMARY

This paper presents the update status of ATN/AMHS/AIDC Implementation Status in the APAC Region and CRV Implementation Table in Myanmar.

ATN/AMHS/AIDC Implementation Status in the APAC Region

State/Organization	ATN G/G Boundary Intermediate System (BIS) Router/AMHS	AMHS Vendors Selected	AIDC	ATM System selected to support AIDC and Associated ICD (Implementation Status of the Basic 5 message set supported)	Remarks
MYANMAR	AMHS including AFTN/AMHS gateway implemented in Nov 2011. Connection with Thailand implemented in 4Q2016. Planned for AMHS connection with Beijing. Target date TBC.	THALES	AIDC connection pre-operation test with Thailand conducted in 4Q2017 and Target date of implementation 1Q2020; AIDC testing with Kunming, Chennai, Kolkata and Vietaine conducted in 2020.	THALES Automation system (Topsky ATC) supports APAC AIDC ICD Ver. 2.	

CRV IMPLEMENTATION TABLE

State/ Administration	Intended date for CRV cut-over	Applications targeted	Migration scheme	Prerequisites/ dependencies
MYANMAR	Contract to be signed 3Q2020.	AFTN/AMHS, AIDC, ADS-B and voice	staged approach	CBA and if one of counterparts join in